
 

Revised GCP Timeline 2‐7‐11 

 

1‐28‐2011 – RFP on the street 

2‐9‐2011 – Pre‐Proposal Conference 

2‐22‐2011 – RFP bids due 

3‐8‐2011 – Contract issued 

2‐2010 thru 6‐2011 – Draft and finalize Proposed Administrative Decision * 

6‐2011 – Proposed Administrative decision done, public notice and comment period begins  

8‐2011 – Comment period closes 

8‐2011 thru 10‐1‐2011 – Comment review and issue response summary  

10‐2‐2011 thru 11‐14‐2011 ‐ Draft and finalize Final Administrative Decision 

11‐15‐2011 – Final Administrative Decision issued  

2012 ‐ Program development, forms creation and review, Regulations development 

1‐1‐2013 ‐ Prospectus put on the street 

4‐1‐2013 ‐ Prospectus bids submitted to DNR 

7‐1‐2013 ‐ Notification of Areas, Contract sent for review and signature, payment… 

1‐1‐2014 ‐ Concession areas effective 

 

* All dates following the 3‐8‐2011 RFP contract issued date may change based on a number of 

factors involving the public process for DNR’s Guide Concession Program.   


