
Walter Creek Heap Leach Project 
Weekly Review

August 6th, 2008
Dial-in Conference Call: Toronto 1-416-883-0133 

Others 1-877-304-7800 

Participant Code: 62247#



HSE Performance
No injuries this week
No incidents this week
No environmental compliance issues this week.

Hours Worked Since Jan 1st

NSC 2,241 hr. this week; 83,294 total

AMI 790 hr. this week; 3.648 total

Merit 180 hr. this week; 2,150 total

KP & Geo Temps 253 hr. this week; 3,277 total

FGMI 200 hr. this week; 6,200 total

AAA Fence 66 hr. this week; 420 total 

GNI 502hr. This week; 502 total

Project; 4,066 hr. Total 95,059

Safety check of Great Northwest screen just before startup.

Phase 1 road where it 
meets the main access 
road.  Thanks for the 
help North Star

AMI attention to details keeping it safe 
GOOD Job on last pour, Thanks!



HSE Performance
31 Safety Checks with 15 deficiencies found

House Keeping
Not tied off
Unsecured Item (dosimeter)
PPE, Chocks, Headlights

Breakdown of walkthroughs
CIC building site: 6 walkthroughs, 6 minor deficiencies found (1 to sub contractor)
Earthworks site: 7 walkthroughs, 5 minor deficiencies found
Mobile Lab site: 6 walkthroughs, 1 deficiency found (started a sign out sheet with end of day 
check for accountability)
Fence project site (staging area): 6 walkthroughs, 0 minor deficiencies found
Walk through of Screen plant (site 3): 6 walkthroughs, 3 minor deficiencies found
All deficiencies were corrected on the spot or a date was set to correct the deficiency

0 Incident Reports Filed



Construction
Comanco scheduled to arrive on site Aug. 18th

Liner Placement will begin Aug. 20th 

Weather continues to hinder progress for placement of subbase as the 
native slopes become saturated (need to dry before placement)

14 shifts in July lost due to weather
Total of 30 shifts lost due to weather since June 1st

August 1-5th was overcast with rain
Little drying
No subbase placement or re-working

Embankment fill is now completed

Prepared subbase
East slope within the pond limit was placed to specification

After rain it must be repaired and re-compacted
West slope is staked for subbase placement

To begin when slope dries out



Construction
Great Northwest began producing subbase August 4th

CIC building concrete
Concrete testing has indicated good strength 
Final wall pour is tentatively set for August 8th, including the carbon 
column footings

Fencing contractor has begun placing fence posts along Twin Creek 
Road

A second source for subbase material has been cleared (stage 2, 
drainage 2 to 3)

NSC’s plant has moved to the reject stockpile to begin production of LCRS
Initial testing was marginal on fines - Tentative start is Aug 6th



3 Week Construction Schedule



Construction – Pictures

Stage 2 Clearing of Trees

Water Drained from Valley Bottom
GNW Screening Plant Producing Subbase

Gate for Stage 1 Road off Mine Access Road



Construction – Pictures

Electrical Room Wall Concrete 

Carbon Tank Footing Forms 
Final Wall Pour Forms 

North CIC Plant Wall Concrete



Engineering Status
Knight Piesold

Ongoing QA testing services for;
Mill reject over liner – 3x per week
Great Northwest Screening plant – prepared sub-base production - 2x per day
North Star Construction Drain aggregate
North Star Construction LCRS production
North Star Construction prepared sub-base placement & compaction to 95%

Coordination with Construction management team on plan for repair of the prepared sub-base
Pipeline corridor – in review with FGMI
Bill Cole scheduled to come on site in August 22

Mine & Mill
Final electrical and mechanical drawings are in progress
Review of option to use HDPE pipe on pregnant pipeline in progress
ALPM shop 



Engineering Status
Heap Leach Misc. 

Survey of the valley topography by GeoCon lazer in progress
Survey method for subbase 1’ depth verification developed 
Design in progress for;

Stage 1 Perimeter road /  initial pad loading
Embankment crest permanent haul road.
Lime silo location & “pull out”

CIC building plans for permits and underwriter still in progress
Permit for CIC building pending plan review




