
Walter Creek Heap Leach Project 
Weekly Review

June 18th, 2008

Dial-in Conference Call: Toronto 1-416-883-0133 
Others 1-877-304-7800 

Participant Code: 62247#



HSE Performance
Property damage - Contractor

40 T NSC haul truck backed into another 40 T NSC haul truck while parking
Approximately $5 K damage to the hood of one haul truck
Remediation: New parking area being used with more space to maneuver

Near Miss
Unidentified pickup cut off an FGMI 793 haul truck coming up from Northstar Staging area
Haul truck operator had to use brakes to avoid collision
Investigation took place to identify pickup driver, but was unsuccessful 
Remediation: Intersection of Northstar staging area ramp and haul road has been improved



HSE Performance

No injuries this week

No environmental compliance issues this week.

Hours Worked Since Jan 1st

NSC 2,737 hr. this week; 65,930 total

Merit 120 hr. this week; 1,250 total

KP 60 hr. this week; 1,260 total

FGMI 200 hr. this week; 4800 total

Project; 3,117 hr. Total 73,240



Construction

Embankment fill continues – at elevation 1574

Transition zone material is being placed on the base platform upstream 
of the embankment toe, to elevation 1550 on the slope

Material is being taken selectively from West Slope cut

Stage 1 perimeter access road is now rough graded and progressing 
across North end of valley and along West Slope 

75% complete 

East slope is ready for final 4” lift of sub-base



Construction

Crushing/screening for subbase preparation
Slow at present while adjusting to the fines requirement of 25% to 45%
A second shift will begin shortly

Alaska Mechanical began excavation of CIC plant on Friday June 13th

As built survey and adjustments are underway

Offloading of liner material in Fairbanks yard began June 10th and is 
continuing 

Our 2 acre section is to be fenced this week within the American Mechanical 
Perimeter Fencing



3 Week Construction - Schedule
M T W T F S S M T W T F S S M T W T F S S

ID Activity 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6

1 Trim to bedrock - East & West Slopes as Fill Height Increases 
Completion July 5th

2 Bedrock Inspection/Mapping - As Required for Side Slopes

3 Mine Waste Embankment - Elev. 1540 to 1653

4 East Slope: Final Lift of Prepared Sub-Base

5 West Slope: Regrade, & Compact - Cut to Fill Completion June 
25th

6 Crusher: Prepare Sub-base Material

7 Mine Waste: Haul Road Fill as Fill Elevation Increases (Schist) - 
On Going

8 Excavate LCRS Sump

9 Base Platform Transition Fill - Select material from west slope 
cut (-3", <15% fines, 8" lifts, 95% optimum compaction) 

10 Sub Base - Stockpile suitable material - On Going

11 Embankment Transition Fill Placement as Embankment 
Progresses - On Going

12 Construct West Slope perimeter road and ditch

13 Construct West Slope Pond Limit Road

14 Sub Base in Pond from North to South

15 PCMS Install

16 Alaska Mechanical Excavation of CIC Foundation

17 Alaska Mechanical CIC Footings

18 Offload Liner in Fairbanks Yard - Ongoing



Construction – Pictures

Sub-base Material stockpile

West Slope Re-grade
Embankment Random Fill and Transition

Smooth Drum Compaction



Construction – Pictures

CIC Excavation to Refinery Footer

Water Truck
Crushing/Screening Plant

West Slope



Engineering Status
CIC Building plans under review by State Fire Martial

CIC Sprinkler system will/may be added -vs- a 2 hour fire wall

FGMI _ RFP is out for Electronic Leak Detection

FGMI _ RFQ is out for Piezomiter piping

FGMI _ Developing 30” solution collection RFQ

KP Engineering activities 
Tom Kerr - (KP) design Engineer of Record, is on site –HL & Tails
PCMS design under review  by Tom Kerr 
Pipeline Corridor Alignment  - Complete  
Separation of tails water from HL Monitor Wells
Reviewing HL construction issues, solution well design, under-drains etc. 

Mine & Mill Engineering activities
CIC footing design complete
CIC Misc. engineering


