
Walter Creek Heap Leach Project 
Weekly Review

August 20th, 2008
Dial-in Conference Call: Toronto 1-416-883-0133 

Others 1-877-304-7800 

Participant Code: 62247#



HSE Performance
No injuries this week
No incidents this week
No environmental compliance issues this week.

Hours Worked Since Jan 1st

Hours not updated this week – John Moss is at ERT competition 



HSE Performance
John Gentry performed walkthroughs this week in John Moss’ absence

CIC building site: 2 walkthroughs
Earthworks site: 1 walkthrough
Walk through of Screen plant (GNW): 1 walthrough
All deficiencies were corrected on the spot or a date was set to correct the deficiency

0 Incident Reports Filed

NSC has appointed a new safety rep with more experience



Construction
Comanco is on standby at present

Mobilization dependant on subbase placement meeting spec – Tentatively Aug.27th 

Weather continues to hinder progress for placement of subbase as the 
native slopes are saturated (need to dry before placement)

22 shifts in August lost so far
Total of 74 shifts lost due to weather since June 1st

Embankment fill is now completed 
Final grading including slope is now 90% complete
Transition layer install resumed Aug.19th 

Prepared subbase
Have managed to re-work the east slope
Started west slope subbase placement August 19th

Great Northwest began producing subbase August 4th

Production up to August 20th is 12,500 CY (850 CY per day)



Construction
CIC building concrete

Concrete testing continues to indicate good strengths
7 day breaks have yielded desired strength

Barren tank base poured Aug.15th 
Maintenance shop S.O.G pouring Aug.20th 
A revised site grading plan for this area is being prepared

Survey completed, to be sent to Mine & Mill

Fencing contractor framing and placing top wire along mine access 
road

Subbase material feed stock is continuing from stage 2 east slope

NSC is now producing LCRS in spec

CIC building steel
Barren solution tank deliver is Aug.20th and 21st 



3 Week Construction Schedule

M T W T F S S M T W T F S S M T W T F S S
ID Activity 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7

1 East Slope: Prepared Subbase - Re - compact

2 West Slope Prepared Subase

3 Great Northwest: Prepare Sub-base

4 Embankment Slope Place Subbase

5 Embankment Transition Fill Placement - On Going

6 Alaska Mechanical F/R/P - Maint Shop S.O.G

7 Alaska Mechanical F/R/P - CIC #1 S.O.G

8 NSC Prepare LCRS (45,000 CY)

9 Fence Construction

10 Comanco: Secondary Liner Install

11 Alaska Mechanical F/R/P - CIC SOG#2

12 Alaska Mechanical - Barren Solution Tank Erection

13 Alaska Mechanical Carbon Column Support Steel

14 Alaska Mechanical CIC Steel Framing (Garco)



Construction – Pictures

LCRS Production

Subbase Placement on West Slope
Final Loading of NSC Subbase Stockpile 

Re-worked Subbase – East Slope



Construction – Pictures



Engineering Status

Knight Piesold – Engineering & QA Lab
Ongoing QA testing services for;

Mill reject over liner – Samples from the mill - gradations
Great Northwest Screening plant – gradations & proctor
North Star Construction LCRS production - gradations

Sub Base density for in place materials being re-compacted
Sub Base placement this week – new material
Daily moisture content communication

Mine & Mill
Electrical and mechanical drawings are in progress.
ALPM shop in progress



Engineering Status

ALPM shop and CIC Plant Site surveys & site topo drain plans being developed

CI plant concrete Thursday Shop floor & Saturday CIC floor slab

Sub Base Production
Moisture content of new material remains about 5% above optimum




