
Walter Creek Heap Leach Project 
W kl R iWeekly Review

September 24th 2008September 24th, 2008
Dial-in Conference Call: Toronto 1-416-883-0133 

Others 1-877-304-7800 

Participant Code: 62247#

Carbon Column Supports



FGMI Health and Safety
Totals:   33 safety checks total this week for 14 deficiencies found.

-All corrected on spot or date to have work done set

PPE, Chocks
No pre-shift inspection
Speedp
House keeping

Walk through of CIC building site:
*9 total walk through 4 minor deficiencies found

Walk through of Heap Leach Earthworks site: 
*11 t t l lk th h 6 i d fi i i f d*11 total walk through 6 minor deficiencies found 

Walk through of Mobil Lab site:
*4 total walk through 1deficiency found 

Walk through of Fence project site:
*4-Secure both areas- crew finished for this phase

Walk through of Screen plant (site 3)
*5 (3 deficiencies) crew cleaning and mothballing for winter

Walk through of Liner install
*Liner crew off site for winter



FGMI Health & Safety

• No injuries this week
• No incidents this week
• No environmental compliance issues this week.

H W k d Si J 1 tHours Worked Since Jan 1st   

• AAA Fence 0 hr. this week; 1,344 total 
• AMI (300) 949 hr. this week; 1,635 total
• AMI (200) 19 hr. this week; 7,173 total
• Comanco 753 hr. this week; 3,709 total
• FGMI 280 hr. this week; 8,080 total 
• GNI (sub) 60 hr. this week; 2,817 total
• GNI (lcrs) 732 hr. this week; 930 total

KP/ Geo temp 298 hr this week; 5 529 total• KP/ Geo-temp 298 hr. this week; 5,529 total 
• Merit 180 hr. this week; 3,410 total
• NSC 1,459 hr. This week; 94,724 total 

Project hours this week; 4,730
T t l f 129 350 hTotal of 129,350 hours



Construction
C 843 756 ft d f li l t (47%)Comanco – 843,756 sq.ft. agreed for liner placement (47%)

Prepare liner edges for anchoring in trenches. Clean up and Demob.

Great Northwest Subbase Production
Suspended Sept. 12th 

Subbase Placement 
Delayed by rain and lack of drying
Remaining material in stockpile will be placed on the embankment uncompacted and 
f h t h b kfill C l ti b S t b 27thfor anchor trench backfill. Completion by September 27th. 

Great Northwest LCRS plant completed the required LCRS and 
Stemming production and is demobilizing – September 23rd)Stemming production and is demobilizing September 23 ).

Ditching, berms, clean-up underway for the winter. 



Construction

CIC Building Steel 
Barren Solution Tank completion this week. Weld testing will also take place this week.
Carbon column support steel completed and base plates are being grouted.Carbon column support steel completed and base plates are being grouted.
Carbon Column tank delivery began Tuesday September 23rd, with expected 
completion this week.
GARCO building structural steel erection to begin September 29th.  



3 Week Construction Schedule



Construction – Pictures
Anchor Trench

CIC Barren Tank Erection
Anchor Trench

CIC Building Roof Structure Clearing for Mine Haul Roads



Construction – Pictures
Embankment

Extent of liner deployment  (Sept  9, 2008 photo)
Embankment

View Up Valley
Sump At the Base Platform Toe



Subbase Production and Placement
Subbase Production As of: 12-Sep-08

152,522      
104,457      
68%
48,065      

Total Required (LCY)
Total Produced Thus Far

   - Production Remaining
   - % Produced

,
11,703        
2,575          

Subbase Placement As of: 12-Sep-08
1,773,460 Total Pond Surface Area (sq.ft.)

Average Daily Production - Previous Week (LCY)
Stockpile Available

g

, ,
1,054,837   

28,452        
1,069,063   

60%
Average Daily Placement - Previous Week (sq.ft.) 27,553        

Total Pond Surface Thus Far (sq.ft.)
6" Lift Thus Far (sq.ft.)
1' Lift Thus Far (sq.ft)

( q )

   - % Complete

The subbase production rate dropped because the night shift was eliminated prior to 
stopping production completely.



LCRS and Liner Tracking

LCRS Production As of: 22-Sep-08
40,000      
37,590        

94%
Average Daily Production - Previous Week (LCY) 2,500          

Total Required (LCY)

   - % Complete
Total Produced Thus Far (LCY)

Secondary Liner Placement 10-Sep-08
1,773,460   

827 196
Total Required (sq.ft.)
Total Placed Thus Far (sq ft ) 827,196    

47%   - % Complete
Total Placed Thus Far (sq.ft.)



Engineering Status
Knight Piesold – Engineering & QA Lab

Continuing LCRS aggregate gradations (21LCRS samples last week, 3 Overliner)

Finishing reports for 2008 HL Pad construction 
C ti d fi ld QA f HL til d f t tiContinued field QA for HL until end of construction
Documentation of As-Built

Mine & Mill
Criss Jasperson on site for the CIC plant
Electrical and mechanical drawings minor revisions
Preg. & Barren pipe rack
ALPM shopp

FGMI
Shut down of HL earthworks started Wednesday Sept. 17
M h i l & El t i l P it AK PE t f CICMechanical & Electrical Permits, AK PE stamp for CIC
Preg. & Barren pipe rack & corridor – options to eliminate overhead route
Haul road designs
Winterization of field work
Surveys of As-Built
Surveys of material volumes
Embankment dressing & Mill barge pipe corridor



Engineering Status

DRAFT Spring Construction Schedule 




