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1 Introduction  
The 2016 reclamation cost estimate (RCE) for the Pogo Mine facilities was completed to 
determine the required financial assurance cost assuming final reclamation and closure will 
be initiated for the planned life-of-mine (LOM) operating conditions and disturbance. 

Closure and reclamation actions specified in the Reclamation and Closure Plan were used 
to prepare this RCE. The RCE was developed to include all reclamation activities that are 
accounted for under the existing Pogo Mine (2012) and Pogo Right-of-Way (ROW) (2010) 
reclamation cost estimates. In this document, the existing Mine and ROW cost models are 
referred to as the legacy spreadsheets. 

The 2016 RCE was prepared using the Standardized Reclamation Cost Estimator (SRCE) 
spreadsheet, Version 1.4.1, Build 016, developed by the State of Nevada and available at 
http://www.nvbond.org. The Build 016 SRCE model allows for generic use and site-specific 
modification and can therefore be utilized in jurisdictions outside the State of Nevada. The 
model includes built-in worksheets for the calculation of closure and reclamation activities 
that are specific to a mining project. Where the capabilities of SRCE did not provide 
adequate estimation tools applicable to the Pogo mine, the reclamation and closure costs 
were estimated in “User Sheets” provided at the end of the model. 

This document summarizes the affected facilities and outlines the methods and 
assumptions used to prepare the RCE. The cost items addressed in this report include 
short-term costs associated with closure and reclamation of the facilities and long-term 
costs associated with water treatment, monitoring, and maintenance activities during and 
following the completion of the closure activities. 
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2 Data Requirements 

2.1 Unit Costs 
The SRCE requires the importation of unit costs from a specially-formatted Cost Data File. 
The data input for the file includes the following: 

 Labor rates 

 Equipment rates 

 Material costs 

 Miscellaneous unit costs  

 Indirect costs 

The project-specific Cost Data File was prepared for the Pogo Mine and imported into the 
SRCE. The file preparation is discussed in Section 3.  

2.2 Project Data 
The SRCE calculations require input of the physical dimensions of the mine facilities. The 
required input parameters, assumptions, and calculations are illustrated on the individual 
SRCE worksheets together with diagrams and examples of the calculations performed by 
the model.  

Closure activity costs are estimated assuming that SRCE-defined crews and fleets are 
used to perform the closure activities. Heavy equipment used in the SRCE model is 
standardized with Caterpillar because the company manufactures an extensive line of 
equipment and offers comprehensive technical specifications and productivities. 
Caterpillar’s equipment productivities used in the SRCE are derived from the Caterpillar 
Performance Handbook (Caterpillar, 2004). Productivities were calculated assuming that all 
equipment pieces will be operated by operators with average skill levels and each 
equipment piece will work 50 minutes per hour. Productivities for other equipment are 
derived from technical specifications (where available) or from productivities demonstrated 
on Nevada mine closure projects. The compositions and productivities of crews included in 
the SRCE calculations are derived from the R.S. Means Heavy Construction Data (R.S. 
Means, 2006). These are used to calculate task-specific unit rates utilizing labor, 
equipment, and material rates defined for the project.  
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2.3 SRCE Model Results 
The results of the SRCE cost calculations are summarized in the Cost Summary table 
provided on User 2 SRCE worksheet. The Cost Summary table provides direct costs for 
labor, equipment, and material for the following categories: 

 Earthwork/Recontouring 

 Revegetation/stabilization 

 Detoxification/water treatment/disposal of wastes 

 Structure, equipment and facility removal, and miscellaneous 

 Monitoring 

 Construction management and support 

 Closure planning, G&A, human resources 

In addition, cost summary tables providing costs associated with the 2-year holding period, 
Mine facilities, including long-term water treatment, and ROW facilities are also provided on 
the User 2 worksheet. 

Indirect costs were calculated consistent with the methodology provided in the “Mine 
Reclamation and Closure Cost Estimation Guidelines” prepared by State of Alaska, 
Department of Natural Resources & Department of Environmental Conservation in August 
2014 and “Mine Reclamation and Closure Cost Estimation Guidelines: Indirect Cost 
Categories” prepared by DOWL in April 2015 and are included in the costs summary tables.    

A summary of activity-specific earthworks quantities and costs was generated using SRCE 
and is provided in the Reclamation Quantities worksheet. The data were also used in 
SRCE to prepare facility-specific unit costs.  

All SRCE costs were calculated in current dollars and no cost discounts were included in 
the calculations.  

Figures showing the locations of Pogo Mine facilities included in the RCE are included at 
the end of this document. Pogo SRCE worksheets are provided in Appendix A. The Pogo 
SRCE-related Cost Data File is provided in Appendix B, together with vendor quotes and 
information used to develop SRCE rates, which are provided for reference.  
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3 Cost Data 
The Cost Data File prepared for the Pogo SRCE contains unit rates for labor, equipment, 
and materials, and unit costs for miscellaneous closure and reclamation activities. The Cost 
Data File printout is provided in Appendix B. The approaches adopted to develop SRCE 
rates are discussed below. 

3.1 Labor 
Issue 33 of “Pamphlet 600 - Laborers’ & Mechanics’ Minimum Rates of Pay” (Pamphlet 
600), published by the Alaska Department of Labor & Workforce Development (ADLWD), 
effective September 1, 2016, was used to estimate hourly labor rates used in the RCE. The 
laborer rates that apply in areas of Alaska north of 63 degrees North latitude and east of 
138 degrees West longitude (i.e., class code N1201-N1206) were used where applicable.  

Hourly labor rates incorporate the basic hourly rates, fringe benefits and overtime costs, as 
summarized in Table 3-1.  

Pogo is located more than 65 road miles from the international airport in Fairbanks and the 
ADLWD requires that meals and lodging are provided to laborers. Hourly lodging costs 
were calculated using the camp costs quotes provided by Taiga Ventures (Appendix B). 
The Pamphlet 600 meals cost of $36.00 per day was used to calculate hourly meals costs. 
These costs are included in the Zone and Area Adjustments fields of the labor rates 
provided in the Cost Data File. The camp and meals costs were converted to an hourly rate 
by dividing calculated daily costs by the number of hours worked per person per day. Labor 
rates calculations are provided in the User 16 SRCE worksheet.  
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   Table 3-1: Labor Rates Calculations 

Group Description BHR H&W PEN TRN L&M SAF/LEG OT Total Calculation 

A0301 
Carpenter 
(Journeyman) 

$38.34 $9.78 $14.56 $0.70 $0.10 $0.15 $9.65 $73.28 =38.34+(9.78+14.56+0.7+0.1+0.15)+38.34x0.2516 

A1601 Group I $40.03 $9.95 $11.05 $1.00 $0.10 $0 $10.07 $72.20 =40.03+(9.95+11.05+1+0.1+0)+40.03x0.2516 

A1602 Group IA $41.79 $9.95 $11.05 $1.00 $0.10 $0 $10.51 $74.40 =41.79+(9.95+11.05+1+0.1+0)+41.79x0.2516 

A1604 Group III $38.54 $9.95 $11.05 $1.00 $0.10 $0 $9.70 $70.34 =38.54+(9.95+11.05+1+0.1+0)+38.54x0.2516 

A2101 
Truck Drivers, 
Group I 

$39.59 $10.58 $10.39 $1.35 $0.10 $0 $9.96 $71.97 =39.59+(10.58+10.39+1.35+0.1+0)+39.59x0.2516 

A2102 
Truck Drivers, 
Group IA 

$40.86 $10.58 $10.39 $1.35 $0.10 $0 $10.28 $73.56 =40.86+(10.58+10.39+1.35+0.1+0)+40.86x0.2516 

A2105 
Truck Drivers, 
Group IV 

$36.93 $10.58 $10.39 $1.35 $0.10 $0 $9.29 $68.64 =36.93+(10.58+10.39+1.35+0.1+0)+36.93x0.2516 

N0401 
Cement Mason, 
Group I 

$37.50 $7.43 $11.8 $1.18 $0.10 $0 $9.44 $67.45 =37.5+(7.43+11.8+1.18+0.1+0)+37.5x0.2516 

N1201 
Laborers, Group 
I 

$30.00 $7.71 $17.06 $1.20 $0.20 $0.20 $7.55 $63.92 =30+(7.71+17.06+1.2+0.2+0.2)+30x0.2516 

N1203 
Laborers, Group 
III 

$31.90 $7.71 $17.06 $1.20 $0.20 $0.20 $8.03 $66.3 =31.9+(7.71+17.06+1.2+0.2+0.2)+31.9x0.2516 

N2204 
Tunnel Workers, 
Group IIIA 

$38.70 $7.71 $17.06 $1.20 $0.20 $0.20 $9.74 $74.81 =38.7+(7.71+17.06+1.2+0.2+0.2)+38.7x0.2516 

BHR Basic hourly rate 

H&W Health and welfare 

PEN Pension 

TRN Training 

L&M Labor/management fund 

SAF Safety 

LEG Legal fund 

OT Overtime (OT = BHR x 25.16%; the 25.16% used in the calculations was adopted from the legacy spreadsheets) 
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3.2 Equipment 
Equipment monthly rental rates that were used in the RCE and were incorporated in the 
Cost Data File were obtained from NC Machinery, Fairbanks, Alaska (Appendix B).  

The estimated operating costs per hour are based on the assumption that the equipment is 
in good condition. No allowances were made for equipment operating in severe conditions 
or beyond periodic maintenance services. Operator’s wages are not included in the 
operating costs. Costs for the GET Consumption and Tire Cost Table in the Cost Data File 
were calculated by adjusting 2016 Nevada rates to Fairbanks, Alaska using weighted 
average city cost indexes provided in the “R.S. Means Heavy Construction Data” (R.S. 
Means) handbook.  

Fuel costs are calculated by multiplying the vendor-obtained fuel costs ($/gal) provided in 
the Cost Data File by fuel consumption rates (gal/hr) calculated by SRCE for the respective 
equipment and operating conditions and are included in the equipment costs calculated in 
the SRCE model.  

3.3 Materials 

3.3.1 Revegetation 

Native seed rates were obtained from FW Scott Enterprises, as documented in Appendix B.  

3.3.2 Well Abandonment Materials 

Rates for cement were developed using Alaska Basic Industries quote documented in 
Appendix B. The cement grout rates were taken from 2016 Nevada rates and adjusted for 
Fairbanks using R.S. Means coefficients. 

3.3.3 Monitoring Costs 

Helicopter rental rates for site-wide sampling and laboratory costs for compliance 
monitoring activities were obtained from Aurora Aviation Services and are documented in 
Appendix B. 

Laboratory analytical costs associated with meeting current and anticipated post-closure 
monitoring requirements were obtained from ARS Aleut Analytical. Analytical costs are 
included for biological, effluent, groundwater, surface water, potable water, waste water and 
soils testing, as documented in Appendix B.      

3.3.4 Fuel and Electrical Power 

Diesel rates for off-road diesel delivered to Pogo were calculated using the Crowley Fuels 
quote provided in Appendix B.  

Rates for electrical power ($/kWh) were obtained from Golden Valley Electric Association 
(GVEA), as documented in Appendix B, and were calculated using GVEA’s online 
calculator for industrial services, with the assumption that Pogo will require 10 percent of its 
current operational power consumption during closure and post-closure activities, including 
long-term water treatment. 
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3.4 Other Miscellaneous Costs 

3.4.1 Revegetation Labor and Equipment 

The method of revegetation in SRCE is governed by the selections incorporated into the 
model and access via drop-down boxes in the Material Costs SRCE worksheet. Available 
choices are hand broadcast, mechanical broadcast, drill seeding, and hydroseeding.  

The mechanical broadcast rates were developed using FW Scott Enterprises quote 
(Appendix B) and are included under the Hydroseeding line item in the Cost Data File. 
These rates were used to calculate hydroseeding costs for the Mine disturbances.     

In order to accommodate the anticipated helicopter seeding of the ROW disturbances in the 
cost calculations, the helicopter seeding rates were included under the Seeding-Broadcast 
Mechanical line item in the Cost Data File. The helicopter hydroseeding rate was calculated 
using Aurora Aviation Services quote also included in Appendix B.  

3.4.2 Waste Disposal 

Waste disposal rates were obtained from R.S. Means for several dumpster sizes and an 
average cost was calculated. This average cost was adjusted for Fairbanks using R.S 
Means coefficient and incorporated in the Cost Data File.  

A solid waste disposal fee quoted by Fairbanks North Star Borough was incorporated in the 
Cost Data File (Appendix B).  

Costs for transport and remediation of petroleum, oil, and lubricant (POL) contaminated 
soils were obtained from Organic Incineration Technology (Appendix B). The cost per ton 
was converted to cost per mile per ton to reflect SRCE’s distance-based approach.  

3.4.3 Underground Opening Closure 

The SRCE calculates the cost of installing reinforced concrete bulkheads and shaft covers 
using R.S. Means. The associated material rates were taken from 2016 Nevada rates and 
adjusted for Fairbanks using R.S. Means coefficients.  

3.4.4 Fencing Installation and Removal 

The SRCE calculates the cost of fencing installation and removal using R.S. Means. The 
associated material rates were taken from 2016 Nevada rates and adjusted for Fairbanks 
using R.S. Means coefficients.  

3.4.5 Culvert and Pipeline Removal 

The SRCE calculates the cost of culvert and pipeline removal using R.S. Means crews and 
productivity rates. 

3.4.6 Pipe and Drainpipe Installation 

The SRCE calculates the cost of installing pipe and drain pipe using R.S. Means. The 
associated material rates were taken from 2016 Nevada rates and adjusted for Fairbanks 
using R.S. Means coefficients. Rates for the installation of a 6-inch-diameter insulated and 
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heat-traced pipe were obtained from the Ferguson Enterprises, Inc. quote provided in 
Appendix B.  

3.4.7 Powerline and Transformer Removal 

Development of the power transmission line removal unit costs per mile are documented on 
the SRCE User 4 worksheet. Calculated rates for demolition of a single pole and a double 
pole power transmission lines are included in the Cost Data File.  

Transformer removal rates were based on the R.S. Means 2016 Nevada rates adjusted for 
Fairbanks using R.S. Means coefficients and are included in the Cost Data File.  

3.4.8 Rip-Rap & Rock Lining 

The SRCE rates for the installation of rip-rap and rock lining are based on using R.S. 
Means. The associated material costs were obtained from R.S. Means 2016 Nevada rates 
adjusted for Fairbanks using R.S. Means coefficients. 

3.4.9 HDPE Liner Installation 

The SRCE cost for installation of HDPE liner is based on R.S. Means 2016 Nevada rates 
adjusted for Fairbanks using R.S. Means coefficients. The HDPE liner material costs were 
obtained from Agru America, as documented in Appendix B. 

3.4.10 Production or Dewatering Well Pump Removal 

The labor and equipment costs for production or dewatering well pump removal were 
obtained from R.S. Means 2016 Nevada rates and adjusted for Fairbanks using R.S. 
Means coefficients. 

3.5 Indirect Costs  
The indirect costs calculations were revised to reflect cost categories, percentages and 
calculation methods provided in the Guidelines. The following indirect costs are included in 
the RCE: 

1. Contractor Profit: Calculated as 8% of the total Direct Costs 

2. Contractor Overhead: Calculated as 6% of the total Direct Costs 

3. Performance and Payment Bond: Calculated as 3% of the total Direct Costs 

4. Liability Insurance: Calculated as 1.5% of the total Labor Costs 

5. Contract Administration: Calculated as 7% of the total Direct Costs 

6. Engineering Redesign: Calculated as 5% of the total Direct Costs 

7. Contingency: Calculated as 8% of the total Direct Costs 

The Cost Data File allows user inputs for indirect cost categories as line items with user-
specified percentage value for each category. These percentages are applied within the 
SRCE model to calculate indirect costs as percentages of direct cost components. The 
Cost Data File also allows the user to define four different cost ranges for which different 
percentage values can be used. However, the user cannot change how the individual 
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indirect costs are calculated. For example, for indirect costs calculated in line item #3 above 
for performance and payment bond, the SRCE model will apply the percentage defined by 
the user to the total labor costs. The SRCE calculations cannot be modified to calculate this 
cost as a percentage of some other costs.  

The SRCE calculates indirect costs differently from the method provided in the Guidelines 
and the SRCE calculations cannot be modified to use the methodology stipulated in the 
Guidelines. Therefore, no indirect cost line items or percentages are identified in the Cost 
Data File. Instead, new user-generated Cost Summary tables are included in the User 2 
and User 8 SRCE worksheets.   

3.6 Inflation   
The inflation factor was applied to the sum of the Holding Costs, Total Direct and Total 
Indirect reclamation costs. The inflation rate was derived using the average Anchorage 
Consumer Price Index (CPI) over the past 5 years (2012 – 2016) of 1.56% and 
compounding it over the next 5 years. The resulting inflation rate of 8% was then added to 
the sum of holding and reclamation costs. The inflation factor calculations are provided on 
the User 1 SRCE worksheet.     
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4 Cost Estimation 
The SRCE cost estimate for Pogo facilities (Figure 1) is provided in Appendix A; details of 
the cost estimate calculations are provided below. The following sections provide the bases 
for cost estimates applicable to development of the Pogo RCE.  

 Dry Stack Tailings Facility 

 Recycle Tailings Pond  

 Roads 

 Quarries & Borrow Pits 

 Underground Openings 

 Material Haulage 

 Foundations and Buildings 

 Other Demolition 

 Sediment and Drainage Control 

 Landfill 

 Yards 

 Waste Disposal 

 Well Abandonment 

 Miscellaneous Costs 

 Maintenance and Monitoring 

 Construction Management and Road Maintenance 

 Solution Management 

 2-Year Holding Costs 

 Reclamation Quantities Summary 

 Cost Schedule 

 Other User 

 User 1: Inflation 

 User 2: Cost Summary Tables 

 User 3: Haul Distances - Mine 

 User 4: Power Transmission Line 

 User 5: Water Treatment 

 User 6: Monitoring 

 User 7: Portals 

 User 9: Sludge Disposal 

 User 10: Equipment Mobilization/Demobilization 

 User 14: Haul Distances - Mine 

 User 16: Labor Rates 
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SRCE User 8, User 11, User 12, User 13, User 15, User 17, User 18, User 19 and User 20 

worksheets are not used in the RCE calculations.  

4.1 Dry Stack Tailings Facility 
Tailings that are not placed underground are dewatered through pressure filtration and 
placed in the general placement area of the dry stack tailings facility (DSTF). Costs for 
reclamation of the planned 20 million ton DSTF (Figures 1, 2, 3 and 4) are included in the 
RCE. For the purposes of activity cost estimation, the DSTF was divided into three sections 
(Dry Stack-1, Dry Stack-2, and Dry Stack-3) and the required SRCE input data were 
obtained for each section, as shown on Figures 3 and 4. 

The DSTF slope is constructed with a benched overall slope of 3H:1V (horizontal:vertical) 
and is clad with non-mineralized rocks that provide structural stability and erosion control 
(Figures 3 and 4). No regrading will be required for the DSTF embankment.  

The general placement area of the DSTF will be regraded at closure to form a 1% slope to 
the closure perimeter ditches. An estimated regrade volume equivalent to one-foot of 
tailings over the full general placement area is included on the Waste Rock Dumps SRCE 
worksheet.  

Costs are included for construction of an engineered cover consisting of 1-foot of non-
mineralized development rock applied over the surface of the crowned DSTF general 
placement area, followed by a 6-inch sand and gravel layer and additional 6-inches of 
growth media. Costs for the sand and growth media hauling and placement are calculated 
on the Waste Rock Dumps SRCE worksheet. Costs for screening, hauling and placement 
of the 1-foot-thick rock cover over the regraded DSTF general placement area surface are 
calculated on the Haul Material SRCE worksheet.  

Post-closure DSTF runoff control will include construction of perimeter ditches as shown on 
Figure 2. These costs are calculated on the Sediment and Drainage Control SRCE 
worksheet, as further described in the Section 4.9: Sediment and Drainage Control.  

The non-mineralized rock and sand material will be sourced from material located at the 
2150 Portal area, and growth media will be obtained from growth media stockpiles located 
in the DSTF vicinity (Figure 3). 

Related SRCE worksheet(s): Waste Rock Dumps, Haul Material, Sediment and Drainage 
Control. 
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4.2 Recycle Tailings Pond 
The recycle tailings pond (RTP) layout is shown on Figure 5. The following costs for RTP 
closure are included on the SRCE worksheets: 

 Removal and disposal of RTP pumping infrastructure – Miscellaneous 
Costs\Surface Pipe Removal, Foundations & Buildings 

 Excavation of the RTP dam breach – Sediment & Drainage Control  

 Removal and disposal of exposed HDPE and clay liners – Haul Material 

 Capping of RTP sediments with 3 feet of random fill overlain by 2 feet of armoring. 
The random fill and armoring assumed as sourced from the RTP dam breach 
excavation – Haul Material. 

 Placement of 6 inches of growth material over the RTP impoundment area and 
revegetation – Sediment & Drainage Control 

Related SRCE worksheet(s): Miscellaneous Costs\Surface Pipe Removal, Foundations & 
Buildings, Sediment & Drainage Control, Haul Material. 

4.3 Roads 
The 2015 aerial photograph was used to identify and measure existing road disturbance 
areas. The Roads SRCE worksheet was used to calculate costs associated with the 
reclamation of all roads, including regrading, cover placement, and revegetation. The road 
lengths were calculated by dividing measured road disturbances by standard road widths 
for each road (Figure 6). In order to account for removal of road berms and barriers, it was 
assumed that 3-foot-high soil berms are constructed on both sides and along the full length 
of all roads. Road reclamation costs include costs for removal and reclamation of these 
berms. 

Related SRCE worksheet(s): Roads. 

4.4 Quarries and Borrow Pits 
The Quarries & Borrow Pits worksheet includes costs for reclamation of borrow areas 
located at Material Sites A, 1, 2 and 23 and the borrow site located at the airstrip (Figure 7). 
Costs were included for regrading these borrow areas.  

Related SRCE worksheet(s): Quarries & Borrow Pits. 

4.5 Underground Openings 
The Underground Openings SRCE worksheet was used to calculate costs for placement of 
concrete bulkhead to block 2015 Portal’s opening. The SRCE calculations assume that an 
18-inch-thick concrete plug is placed over a portal. The SRCE also assumes that this plug 
will be placed at a user-defined distance from the portal opening and the space in front of 
the plug is backfilled with loose material. A plug distance of 200 feet was assumed in the 
calculations.  

Pogo underground closure study findings were provided in a report titled “Pogo Mine 
Underground Closure Study” prepared by Tetra Tech and dated March 27, 2014. This study 
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provided procedures and plans for underground mine closure, including construction of 
portal plugs for the 1525, 1690 and 1875 portals. The study forms basis for the respective 
concrete plugs cost estimates that are provided on the SRCE User 7 worksheet. 

Related SRCE worksheet(s): Underground Openings, User 7.    

4.6 Material Haulage 
The Haul Material worksheet includes costs for haulage, screening, and compaction items, 
which include placement of non-mineralized rock over DSTF area; removal of temporary 
stockpiles; removal of geotextile, liners and fills; removal of RTP geosynthetic and clay 
liners, hauling and placement of RTP filter base and cover material for capping sediments; 
hauling of DSTF perimeter channel and stilling basin gravel and rip-rap layers; and similar 
activities.  

Related SRCE worksheet(s): Haul Material. 

4.7 Foundations and Buildings 
The Foundations and Buildings worksheet includes costs for the demolition of buildings and 
structures throughout the mine site. Individual building locations are shown on Figures 12 
through 24. Dimensions for each building were measured from the as-built drawings and 
2015 Pogo aerial photo and are included in the SRCE worksheet together with estimated 
foundation wall and slab thicknesses. Costs are also included for regrading, placement of 3 
feet of cover followed by 6 inches of growth material and revegetation of building footprints. 
Costs for regrading, cover placement, and revegetation of adjacent yards and parking areas 
are included in the SRCE Yards worksheet.  

The SRCE costs, consistent with the R.S. Means approach used to estimate building 
demolition, include costs for dump truck hauling debris up to 20 miles to a landfill. The 
Reclamation Plan indicates that building demolition debris will be hauled and disposed of in 
the underground workings; therefore, the SRCE assumption is conservative and rates are 
sufficient to cover debris disposal by either method.  

Related SRCE worksheet(s): Foundations & Buildings; Yards. 

4.8 Other Demolition 
Placeholder costs associated with other demolition activities such as removal of equipment, 
services, rolling stock, etc. are included on the Other Demolition SRCE worksheet.  

Related SRCE worksheet(s): Other Demolition.  

4.9 Sediment and Drainage Control 
Stormwater diversion ditches, DSTF perimeter channel and stormwater ponds are shown 
on Figures 2 and 10. Reclamation and closure costs for these facilities are calculated on 
the SRCE Sediment & Drainage Control worksheet. The RCE accounts for closure and 
reclamation of the diversion and includes backfilling, regrading, scarification, and 
revegetation of facilities.   

Costs for construction of DSTF perimeter channels and the stilling basin are also included 
on this worksheet. The facility dimensions and armoring shown on Figure 2 were obtained 
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from the 2014 “Dry Stack Tailings Facility Closure Study”. Construction costs include 
channel and stilling basin excavation (including over-excavation for rip-rap), installation of 
60-mil HDPE liner and placement of 1.5 to 2.5 feet of rip-rap for erosion protection. Costs 
for placement of gravel filter layer are included on the Haul Material worksheet.       

Costs for backfilling, growth media placement and revegetation of stormwater and sediment 
control ponds are also included on this worksheet. For irregular-shaped ponds, the 
dimensions of length and width were estimated for a similarly-sized rectangular pond. 

Related SRCE worksheet(s): Sediment and Drainage Control, Haul Material. 

4.10 Landfill 
Placeholder costs for excavation of the potential future landfill are included on the SRCE 
Ponds worksheet. Costs for grading and compaction of the landfill base and sideslopes are 
accounted on the SRCE Other User worksheet. 

It is anticipated that this landfill will be used for disposal of the RTP liners and sludge 
generated during long-term water treatment plant operation. The sludge disposal costs are 
included on the Waste Disposal worksheet. The landfill will be closed and reclaimed 
following completion of water treatment activities and the respective costs are included on 
the SRCE Ponds worksheet.  

Related SRCE worksheet(s): Ponds, Other User, Waste Disposal. 

4.11 Yards 
The Yard Etc. SRCE worksheet was used to calculate costs associated with the 
reclamation of yards, parking areas, site clearances, footprints of growth media stockpiles, 
and similar disturbances (Figure 9). Closure and reclamation activities include regrading, 
recontouring, placement of growth media material, and revegetation, as applicable. Areas 
that were identified as disturbances that will revegetate naturally in the Reclamation Plan 
(i.e., no costs for revegetation) are also included and reflect zero costs.     

Related SRCE worksheet(s): Yards.  

4.12 Waste Disposal 
The Waste Disposal worksheet was used to calculate costs associated with disposal of 
solid waste, hazardous materials, and hydrocarbon-contaminated soils. No additional costs 
were included for hauling and disposal of building demolition debris, as these costs are 
already included on the Foundations & Buildings SRCE worksheet.  

Costs are included for disposal of an assumed quantity of solid waste generated during 
closure activities at the North Star Landfill. Costs for transport and incineration of the 
assumed quantity of hydrocarbon contaminated soils are also included.  

Costs for disposal of water treatment sludge generated during anticipated water treatment 
plant operation on the on-site landfill are also accounted on this worksheet.          

Related SRCE worksheet(s): Waste Disposal. 
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4.13 Well Abandonment 
The Well Abandonment worksheet was used to calculate well abandonment costs. Well 
locations are shown on Figure 8 and respective wells construction information was obtained 
from as-built documentation or provided by Pogo.  

Costs are based on the assumption that all holes will be grouted and perforated from the 
bottom to 50 feet above the top of the screen, first water encountered or original static 
water level, depending on vertical hydraulic gradient and well construction parameters. Inert 
fill (alluvium) will be used from the top of grout to within 50 feet of ground surface. A 50-
foot-thick cement seal will be constructed at the top of each backfilled hole.     

Related SRCE worksheet(s): Well Abandonment. 

4.14 Miscellaneous Costs 
This section discusses costs calculated under the Misc. Costs SRCE worksheet. 

4.14.1 Fence Removal 

Costs for removal of approximately 650 feet of fencing located in the mill area (Figure 9) are 
calculated on this worksheet.  

Related SRCE worksheet(s): Misc. Costs\Fence Removal. 

4.14.2 Culvert Removal 

Culvert removal costs were estimated for the specified length of culverts removed. 
Additional costs for earthworks/hauling items associated with culvert removal are included 
on the Haul Material worksheet.  

Related SRCE worksheet(s): Misc. Costs\Culvert & Buried Pipe Removal; Haul Material. 

4.14.3 Surface Pipe Removal 

Surface pipe removal costs were estimated using the length and diameter of surface 
pipelines shown on Figure 8. Pipeline diameters were provided by Pogo and pipeline 
lengths were measured from the Pogo drawings.  

Related SRCE worksheet(s): Misc. Costs\Surface Pipe Removal.  

4.14.4 Power Line and Substation Removal 

The unit cost development for removal of single-pole and double-pole power lines is 
described on SRCE User 4 worksheet. These unit rates were used to calculate power line 
demolition costs calculated on this worksheet. 

The number of substations/transformers was estimated from the quantities included in the 
legacy spreadsheets and costs for their removal are also included on this worksheet. 

Related SRCE worksheet(s): Misc. Costs\Power Line and Substation Removal. 
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4.15 Maintenance and Monitoring 
The SRCE Monitoring worksheet was used to calculate monitoring costs  for the following 
items:  

 Revegetation maintenance 

 Erosion maintenance 

 Reclamation monitoring 

These items are discussed in the following sections. 

4.15.1 Revegetation Maintenance 

Revegetation maintenance was calculated as a percentage of the total area of 
revegetation, assumed to be 5%. The total revegetation surface area was calculated in the 
SRCE model and accounts for all areas that are included in the model.  

Related SRCE worksheet(s): Monitoring\Revegetation Maintenance. 

4.15.2 Erosion Maintenance 

The SRCE was used to calculate erosion maintenance costs as a percentage of growth 
media volume and the SRCE-calculated average cost of growth media placement. Costs for 
the assumed 5% of the growth media volume are included in the SRCE. 

Related SRCE worksheet(s): Monitoring\Erosion Maintenance. 

4.15.3 Reclamation Monitoring 

Reclamation monitoring costs include fieldwork, reporting, and travel for a team consisting 
of a field geologist/engineer and a range scientist. These costs are for post-closure site-
wide monitoring of the revegetation and geotechnical stability of reclaimed facilities. 
Estimated costs for seven monitoring events over 30 years of post-closure monitoring and 
the preparation of monitoring reports are included.    

Related SRCE worksheet(s): Monitoring\Reclamation Monitoring. 

The SRCE Monitoring worksheet was not used to calculate costs for water quality 
monitoring and reporting activities. These costs are provided on the User 6 worksheet. 
Related SRCE worksheet(s): User 6, Other User. 

4.16 Construction Management and Roads Maintenance 
The Construction Management worksheet includes costs for full time construction 
management staff during an estimated 6 months of closure construction and reclamation at 
the mine site and an additional 6 months for the ROW facilities.  

This worksheet was also used to estimate the cost of road maintenance. The road 
maintenance assumptions are shown in Table 4-1 and were used to calculate average 
annual time required to maintain roads. Costs for a total of 12 years (2-year Holding period 
plus 10 years of closure and water treatment) of road maintenance are included.  
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Table 4-1: Road Maintenance Assumptions 

Season 
Hours per 

Round 
# Rounds 
per Year 

Notes 

Summer 6.0 2 Grading only 

Winter 10.0 10 Snow removal 

Source: Pogo e-mail June 12, 2013. 

 

Related SRCE worksheet(s): Construction Management 

4.17 Solution Management 
The recycle tailings pond (RTP) receives runoff water volumes ranging between 60 and 90 
million gallons of water annually. The water treatment plant process flow rate of 215 gpm 
that was used in the SRCE cost calculations corresponds to the treatment of 75 million 
gallons of water during an anticipated 8 months of operation. It is assumed that year-around 
operation of the water treatment plant would not be feasible due to the freezing potential. 
Costs for 12 years of water treatment plant operation are included in the RCE (i.e., 2-year 
Holding period followed by 10 years of water treatment). Assumptions and detailed water 
treatment cost calculations are provided on the User 5 (water treatment) and User 9 (sludge 
disposal) SRCE worksheets. 

Related SRCE worksheet(s): Solution Management, User 5, User 9. 

4.18 2-Year Holding Costs 
Costs for the 2-Year Holding Period are included on the General & Administration, Human 
Resources, Other User, Construction Management, User 6 and User 9, and SRCE 
worksheet and include costs for the following items:  

 The camp rental and operation costs for the 2-Year Holding period, including 
heating fuel and meals 

 Water treatment operation and maintenance, including sludge disposal 

 Site-wide monitoring and reporting 

 Snow removal and road maintenance 

 Site-wide security 

 Maintenance associated with providing services (e.g., water, power, sewage 
treatment, fuel supply, etc.) 

 Maintaining Pogo gate and access control during caribou and moose hunting 
seasons 

Related SRCE worksheet(s): General & Administration, Human Resources, Other User, 
Construction Management, User 6, User 9. 
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4.19 Reclamation Quantities Summary 
The Reclamation Quantities Summary worksheet is generated by the SRCE model and 
provides a summary table with quantities and costs calculated in SRCE for each built-in 
worksheet.  

Related SRCE worksheet(s): Reclamation Quantities Summary. 

4.20 Cost Schedule 
The Cost Schedule worksheet included in the SRCE model provides tools for financial 
analyses (e.g., inflation adjusted costs, market risk adjusted costs, net present value) of the 
closure costs. It allows the user to define expenditure schedule, inflation, market risk, and 
discount rates and include indirect costs that would be required for the LOM and ARO 
calculations. Although this worksheet is not typically used in the reclamation bond 
calculations, a tentative schedule providing undiscounted annual direct costs is provided.  

Related SRCE worksheet(s): Cost Schedule. 

4.21 Other User 
The Other User SRCE worksheet contains costs for closure activities that are not 
accounted for in other SRCE worksheets or are included on the User SRCE worksheets 
and includes for the following work:  

 Installation of new insulated and heat-traced pipeline for conveyance of RTP water 
to the water treatment facilities for Phase IV water treatment (modifications are 
required to the existing pipeline route to eliminate pipeline sections currently 
installed within the underground workings) 

 Water treatment plant maintenance 

 ROW disturbances hydroseeding using helicopter (no hydroseeding costs are 
accounted for the ROW items included on the Roads and Yards, Etc. SRCE 
worksheets)   

 Equipment mob/demob 

 Camp mob/demob 

 Water quality monitoring - Holding period 

 Water quality monitoring - Phase 3,  Phase 4 and Phase 5 

 Portals Closure 

 Future landfill grading and compaction 

Related SRCE worksheet(s): Other User, Ponds, User 6, User 7, User 9, User 16. 

4.22 User 1: Inflation 
The User 1 SRCE worksheet documents inflation percentage calculations for reference 
purposes.  
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4.23 User 2: Cost Summary Tables 
The User 2 worksheet provides cost summary tables providing the direct costs calculated 
using the SRCE for the 2-Year Holding period, mine cost items, and the ROW cost items. 
Indirect costs were calculated and included for each summary table. These tables were 
prepared by linking direct costs from the SRCE Cost Summary worksheet to the respective 
cost items included in the tables.  

The SRCE costs were then separated into Mine + ROW Cost Estimate Total, Mine – 
Holding Costs, Mine Cost Items and ROW cost items.  

Indirect costs include contractor profit, contractor overhead, performance bond, liability 
insurance, contract administration, engineering redesign and contingency. The costs were 
calculated consistent with the Guidelines.   

The inflation factor calculated on the User 1 worksheet was applied to the sum of the Total 
Direct and Total Indirect reclamation costs, consistent with the Guidelines.  

4.24 User 3: Haul Distances - Mine 
The User 3 SRCE worksheet provides a summary of data used for preparation of haul 
distance and slope calculations for the Mine facilities. This input information is used in 
calculations provided on SRCE worksheets for the Mine items.    

4.25 User 4: Power Transmission Line 
Development of the power transmission line removal unit costs per mile are documented on 
the SRCE User 4 worksheet.  

4.26 User 5: Water Treatment 
The User 5 worksheet provides basis for the water treatment cost estimate. Water 
treatment rate was calculated by dividing Pogo’s 2016 water treatment operating and 
maintenance costs by the volume of water treated in 2016. Current water treatment plant 
treats the following sources: 

 Mine water: approximately 90% of the water treatment costs  

 RTP water: approximately 2% of the water treatment costs 

 Storm Water: approximately 2% of the water treatment costs 

 ORTW: approximately 6% of the water treatment costs  

A 50% reduction in the current water treatment rate was conservatively assumed for the 
water treatment costs calculations to account for the anticipated significantly better quality 
of the water requiring treatment following cessation of mining activities and elimination of a 
the underground mine water treatment requirements. 

Related SRCE worksheet(s): Solution Management. 

 



SRK Consulting (U.S.), Inc. 
Pogo Mine – Basis of Reclamation Cost Estimate Page 20 

MJ/rbb 2016_Pogo_RecClosureCosts_147900_150_mj_ft_rbb_20170214_ADNR_FNL February 2017 

4.27 User 6: Monitoring 
Surface water and groundwater post-closure monitoring activities included in the “Pogo 
Mine Monitoring Plan” section of the Plan of Operations were used to prepare the SRCE 
inputs for the water quality monitoring costs. Calculations of the number of samples and 
labor hours included in the cost estimate are provided on the User 6 worksheet together 
with costs allocations to Pogo-specific phases.  

One sampler is assumed per event. The number of samples and costs for courier and 
helicopter per sampling episode are also included. The cost to purchase a total of nine 
water sampling pumps was also included to allow for the replacement of sampling pumps 
as required during the anticipated 30 years of post-closure monitoring activities.  

Costs to prepare water quality monitoring reports are also included on the User 6 worksheet 
and include the preparation of: 

 Two annual monitoring reports during the 2-Year Holding period 

 Ten annual monitoring reports during 10 years of water treatment 

 Seven periodic monitoring reports during 30 years of post-closure monitoring 

It was assumed that 24 hours of a consultant’s time will be adequate for the preparation of 
each monitoring report. 

Related SRCE worksheet(s): Other User; User 6. 

4.28 User 7: Portals 
The Reclamation Plan states that the access portals to the underground mine will be sealed 
with concrete plugs. Costs for concrete plug construction that were provided in the “Pogo 
Mine Underground Closure Study” dated March 27, 2014 were used to develop the RCE 
costs and calculations provided on the SRCE User 7 worksheet. The study states that the 
costs estimate was prepared in general accordance with the 2013 “Draft Mine Closure and 
Reclamation Cost Estimation Guidelines”. Cost estimates were developed assuming a 
third-party contractor will perform the work and that no mine equipment will be available. All 
labor rates were fully burdened hourly rates from the 2013 “Laborers’ & Mechanics’ 
Minimum Rates of Pay Pamphlet 600”, published by the ADLWD. Equipment cost estimates 
were based on anticipated equipment rental rates in Fairbanks, plus hourly operating costs 
from CostMine 2013. Thus calculated direct costs were escalated from 2013 to 2016 using 
Consumer Price Index values as shown on the User 7 worksheet.          

Related SRCE worksheet(s): User 7. 

4.29 User 9: Sludge Disposal 
The User 9 worksheet documents the basis for sludge disposal rates development. These 
rates are linked to the Waste Disposal SRCE worksheet and are used in the SRCE 
calculations. The future landfill liner construction quantities are also provided on this 
worksheet.    

Related SRCE worksheet(s): Waste Disposal. 
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4.30 User 10: Equipment Mobilization/Demobilization 
Mobilization and demobilization costs estimate is provided on the SRCE User 10 
worksheet. The costs were calculated using 2016 labor, equipment and material rates for 
the estimated number of equipment units. The following equipment fleet was utilized: 

 D7R dozer (9) for backfilling, cover and growth media placement 

 D8R dozer (2) for recontouring yards, roads and DSTF  

 D9R dozer (1) for ripping roads and yards and burying broken concrete 

 14G/H grader (1) for snow removal and roads maintenance 

 345B excavator (1) for small buildings demolition 

 385BL excavator (1) for large buildings and infrastructure demolition and backfilling 

of stormwater ditches 

 928G loader (1) for fence and culvert removal 

 988G loader (2) for cover and growth media loading 

 H-160 hydraulic hammer (1) for breaking down and rubblizing concrete foundations 

during buildings and infrastructure demolition 

 H-180 hydraulic hammer (1) for breaking down and rubblizing concrete slabs during 

buildings and infrastructure demolition 

 420D 4WD backhoe (1) for buildings and infrastructure demolition 

 CS533E vibratory roller (1) for buildings and infrastructure demolition 

 1.5 ton light truck (2) for active reclamation and long-term water management and 

treatment 

 Supervisor’s truck (2) for active reclamation and long-term water management and 

treatment 

 Air compressor and tools (1) for active reclamation and long-term water 

management and treatment 

 Welding equipment (1) for active reclamation and long-term water management and 

treatment 

 Pump drill rig (1) for casing removal and grouting during wells abandonment 

 Concrete pump (1) for grouting during wells abandonment 

 HDPE Welder (1) for active reclamation and long-term water management and 

treatment 

 Generator 5kW (1) for active reclamation and long-term water management and 

treatment 

 5 ton crane truck (1) for active reclamation and long-term water management and 

treatment 

 20 ton crane (3) for buildings and infrastructure demolition 

 740 truck (10) for transport of cover and growth material and demolition debris 

 613E water wagon (1) for active reclamation 

 Dump truck 10-12 yd3 (6) for buildings and infrastructure demolition debris removal 
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4.30 User 10: Equipment Mobilization/Demobilization 
Mobilization and demobilization costs estimate is provided on the SRCE User 10 
worksheet. The costs were calculated using 2016 labor, equipment and material rates for 
the estimated number of equipment units. The following equipment fleet was utilized: 

 D7R dozer (9) for backfilling, cover and growth media placement 

 D8R dozer (2) for recontouring yards, roads and DSTF  

 D9R dozer (1) for ripping roads and yards and burying broken concrete 

 14G/H grader (1) for snow removal and roads maintenance 

 345B excavator (1) for small buildings demolition 

 385BL excavator (1) for large buildings and infrastructure demolition and backfilling 

of stormwater ditches 

 928G loader (1) for fence and culvert removal 

 988G loader (2) for cover and growth media loading 

 H-160 hydraulic hammer (1) for breaking down and rubblizing concrete foundations 

during buildings and infrastructure demolition 

 H-180 hydraulic hammer (1) for breaking down and rubblizing concrete slabs during 

buildings and infrastructure demolition 

 420D 4WD backhoe (1) for buildings and infrastructure demolition 

 CS533E vibratory roller (1) for buildings and infrastructure demolition 

 1.5 ton light truck (2) for active reclamation and long-term water management and 
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 Supervisor’s truck (2) for active reclamation and long-term water management and 

treatment 

 Air compressor and tools (1) for active reclamation and long-term water 

management and treatment 

 Welding equipment (1) for active reclamation and long-term water management and 

treatment 

 Pump drill rig (1) for casing removal and grouting during wells abandonment 

 Concrete pump (1) for grouting during wells abandonment 

 HDPE Welder (1) for active reclamation and long-term water management and 

treatment 

 Generator 5kW (1) for active reclamation and long-term water management and 

treatment 

 5 ton crane truck (1) for active reclamation and long-term water management and 

treatment 

 20 ton crane (3) for buildings and infrastructure demolition 

 740 truck (10) for transport of cover and growth material and demolition debris 

 613E water wagon (1) for active reclamation 

 Dump truck 10-12 yd3 (6) for buildings and infrastructure demolition debris removal 
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LEGEND
Road CL

Road

Number Desctiption Length (ft) Number Desctiption Length (ft)
1 1525 Portal Access Road #8-1 3,355 23 Access RTP to Dry Stack-1 3,986
2 1525 Portal Access Road #8-2 487 24 Access RTP to Dry Stack-2 2,773
3 1525 Portal Access Road #8-3 1,187 25 Access RTP to Dry Stack-3 710
4 1525 Portal Access Road #8-4 969 26 Access RTP to Dry Stack-4 433
5 1525 Portal Access Road #8-5 564 27 Access RTP to Dry Stack-5 1,389
6 1525 Portal Access Road #8-6 121 28 Road Mill to Main Camp-1 1,175
7 1525 Portal Access Road #8-7 941 29 Access RTP to Dry Stack-6 455
8 Access from Goodpaster Bridge to Construction Camp 313 30 Road Mill to Main Camp-2 3,341
9 Access Road #7-1 1,212 31 RTP Access-1 1,345

10 Access Road #7-2 9,599 32 RTP Access-2 411
11 Access Road #7-3 332 33 RTP Access-3 86
12 Access Road #7-4 659 34 ORTW-1 1,680
13 Access Road #7-5 855 35 ORTW-2 1,403
14 Access Road #7-6 617 36 ORTW-3 378
15 Access Road #7-7 358 37 Access to GM-1 & MS-1 90
16 Access Road #7-8 380 38 Access to MS-1 & MS-2 2,545
17 Access Road #6 from Goodpaster Bridge to Liese 289 39 Diversion Channel Access Road 2,746
18 Access Road #1-1 3,479 40 Dry Stack Diversion Channel Access Road-1 2,886
19 Access Road #1-2 597 41 Dry Stack Diversion Channel Access Road-2 7,791
20 Access Road #1-3 1,971 42 Dry Stack Diversion Channel Access Road-3 732
21 Access Road #1-4 442 43 Dry Stack Diversion Channel Access Road-4 369
22 Access Road #1-5 86 44 Outfall 002 Path 1,206
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!. Wells

Fire Water Pipeline

Freshwater Pipeline

Fuel Pipeline

GF Pipeline

RTP Water Pipeline

Potable Water Pipeline

Treated Mine Water Pipeline

SSWR Pipeline

Stormwater Pipeline

ORTW Treated Pipeline

Waste Water Pipeline

RTP Seepage Collection Wells

Facility Disturbance

ID Description Length (ft)
1 Fire Water Pipeline 1,484
2 Freshwater Pipeline 14,915
3 Fuel Pipeline 167
4 GF Pipeline 418
5 RTP Water Pipeline 6,037
6 Potable Water Pipeline 1,768
7 Treated Mine Water Pipeline 5,349
8 SSWR Pipeline 14,491
9 Stormwater Pipeline 3,688
10 ORTW Treated Pipeline 15,397
11 Waste Water Pipeline 2,793
12 RTP Seepage Collection Wells 135
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Diversion Ditch

Diversion

Pond

Number Description Length (ft)
1 Old North Diversion Channel - Drystack Ditch 3 2,812
2 South Diversion Channel - Drystack South Ditch 2,655
3 North Diversion Channel - Drystack Ditch 4 5,850
4 Old South Diversion Channel - Drystack Ditch 5 2,334
5 Drystack Perimeter Channel 9,099
6 Lower Camp Diversion Ditch 1 203
7 Lower Camp Diversion Ditch 2 261
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FIGURE 12COORDINATE SYSTEM:
NAD 1983 STATE PLANE ALASKA ZONE 3

PROJECT:

BUILDINGS LAYOUT
 SHEET 1 OF 13

2015 AERIAL PHOTO PROVIDED BY POGO.

LEGEND
Facility Disturbance

Building

ID Description ID Description ID Description ID Description
1 Mill - Job Trailer 11 Mill - Reagent Storage Area 21 Mill - Gravity 31 Mill - AST-02 Fuel Tank
2 Mill - Connex 12 Mill - CN Recovery Thickener 22 Mill - Grinding 32 Mill - Connexes (2) Side by Side - Storage
3 Mill - Connex 13 Mill - Reagent Handling 23 Mill - Backup Generator Connex 33 Mill - Office
4 Mill - Tent Building 14 Mill - CN Leach Tanks 24 Mill - Backup Generator Connex 34 Mill - Coarse Ore Bin Area
5 Mill - Electrical Module 15 Mill - Flotation 25 Mill - Electrical Module ER-4 35 Mill - Coarse Ore Bin
6 Mill - Microwave Tower 16 Mill - Refinery 26 Mill - Sloping Conveyor Building 36 Mill - Reclaim Hopper Area
7 Mill - Electrical Module (ER-1) 17 Mill - Flotation Thickener 27 Mill - Cold Weather Parts Laydown 37 Mill - Conveyor (Legs on Concrete Piers/Large Blocks)
8 Mill - Bag House 18 Mill - Process Water Tank Area 28 Mill - Small Shop 38 Mill - New CIP Tailings Storage Tank
9 Mill - Assay Lab 19 Mill - Grinding Water Tank 29 Mill - Connexes (2) Stacked - Parts Storage 39 Mill - Old CIP Tailings Storage Tank
10 Mill - Reagent Loadout Area (Slab+Roof Only) 20 Mill - Building 30 Mill - Sloping Conveyor Gallery 40 Mill - Flotation Tailings Thickener
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NAD 1983 STATE PLANE ALASKA ZONE 3

PROJECT:
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2015 AERIAL PHOTO PROVIDED BY POGO.

LEGEND
Facility Disturbance

Building

ID Description ID Description
41 Mill - Cement Storage Trailers (Bulk Load Tankers) on Wheels 51 Mill - Flotation Tailings Storage
42 Mill - Cement Storage Trailers (Bulk Load Tankers) on Wheels 52 1690 Portal - SW Pond Pumphouse
43 Mill - Cement Silo 53 1690 Portal - Entrance Structure - Portal Steel Sets (Metal Arches)
44 Mill - Backfill Paste Plant
45 Mill - Backfill Water Dilution Tank
46 Mill - Filter Feed Tank
47 Mill - Electrical Control Module
48 Mill - Compressor Room
49 Mill - Tailings Building
50 Mill - Conveyor Enclosure
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FIGURE 14COORDINATE SYSTEM:
NAD 1983 STATE PLANE ALASKA ZONE 3

PROJECT:

BUILDINGS LAYOUT
 SHEET 3 OF 13

2015 AERIAL PHOTO PROVIDED BY POGO.

LEGEND
Facility Disturbance

Building

ID Description ID Description
54 Main Camp - AST-01 Fuel Tank (2 Concrete Pads that the tank sets on, 2' x 2' x Length of the Tank) 64 Main Camp - Shops & Warehouse
55 Main Camp - Connexes (2) - Side by Side 65 Main Camp - Fuel Tank
56 Main Camp - Potable Water Treatment 66 Main Camp - Fuel Tank
57 Main Camp - Potable Water Tank 67 Main Camp - Propane Storage Tank Foundations
58 Main Camp - Fire Water Pumphouse 68 Main Camp - Propane Storage Tank Foundations
59 Main Camp - Fire Water Tank 69 1875 Portal - Portal Heaters (Concrete Slab with Equipment)
60 Main Camp - Dorms (A-Wing, B-Wing, Rec Area) 70 1875 Portal - Entrance Structure - Portal Steel Sets (Metal Arches)
61 Main Camp - Kitchen 71 1875 Portal - Storage Connex for Drill Bits
62 Main Camp - Dorms (C-Wing) 72 1875 Portal - Shop (On Concrete Slab)
63 Main Camp - Administrative Offices 73 1875 Portal - Shop (Concrete Slab Only)
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FIGURE 15COORDINATE SYSTEM:
NAD 1983 STATE PLANE ALASKA ZONE 3

PROJECT:

BUILDINGS LAYOUT
 SHEET 4 OF 13

2015 AERIAL PHOTO PROVIDED BY POGO.

LEGEND
Facility Disturbance

Building

ID Description
74 RTP - Pump House / Electrical - Connex
75 RTP - Electrical Module
76 RTP - Primary RTP Head Tank (Water Tank)
77 RTP - Secondary RTP Head Tank (Water Tank)
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FIGURE 16COORDINATE SYSTEM:
NAD 1983 STATE PLANE ALASKA ZONE 3

PROJECT:

BUILDINGS LAYOUT
 SHEET 5 OF 13

2015 AERIAL PHOTO PROVIDED BY POGO.

LEGEND
Facility Disturbance

Building

ID Description
78 2150 Portal - Raise Bore - Tank (no top or bottom) Conc Pad over REALLY DEEP Ventilation Hole
79 2150 Portal - Electrical Module
80 2150 Portal - Transformers
81 2150 Portal - Air Compressor Module
82 2150 Portal - Air Compressor Module
83 2150 Portal - Entrance Structure Portal Steel Sets (Metal Arches)
84 2150 Portal - Portal Heaters (Concrete Slab with Equipment)
85 2150 Portal -  Propane Vaporizors for the 2150 Mine Portal Heaters
86 2150 Portal - Propane Tank - Concrete Foundation Structure to Support the Tank
87 2150 Portal - Propane Tank - Concrete Foundation Structure to Support the Tank
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FIGURE 17COORDINATE SYSTEM:
NAD 1983 STATE PLANE ALASKA ZONE 3

PROJECT:

BUILDINGS LAYOUT
 SHEET 6 OF 13

2015 AERIAL PHOTO PROVIDED BY POGO.

LEGEND
Facility Disturbance

Building

ID Description
88 Exploration - Old Exploration Core Shack - Wooden Structure - No Foundation
89 Exploration - Old Exploration Office Building - Wooden Structure - No Foundation
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FIGURE 18COORDINATE SYSTEM:
NAD 1983 STATE PLANE ALASKA ZONE 3

PROJECT:

BUILDINGS LAYOUT
 SHEET 7 OF 13

2015 AERIAL PHOTO PROVIDED BY POGO.

LEGEND
Facility Disturbance

Building

ID Description
90 Pump Building / Electrical Module
91 Connexes (4) with a Tent Building on Top of Them - No Foundation
92 Outfall Building - Concrete Below Ground Structure
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FIGURE 19COORDINATE SYSTEM:
NAD 1983 STATE PLANE ALASKA ZONE 3

PROJECT:

BUILDINGS LAYOUT
 SHEET 8 OF 13

2015 AERIAL PHOTO PROVIDED BY POGO.

LEGEND
Facility Disturbance

Building

ID Description
93 Connex / Wood Frame HDPE Pipe Welding Shack - No Foundation
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FIGURE 20COORDINATE SYSTEM:
NAD 1983 STATE PLANE ALASKA ZONE 3

PROJECT:

BUILDINGS LAYOUT
 SHEET 9 OF 13

2015 AERIAL PHOTO PROVIDED BY POGO.

LEGEND
Facility Disturbance

Building

ID Description
94 Tire Farm - Tent Building - No Foundation
95 Wire Farm - Connexes for Storage - No Foundation
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FIGURE 21COORDINATE SYSTEM:
NAD 1983 STATE PLANE ALASKA ZONE 3

PROJECT:

BUILDINGS LAYOUT
 SHEET 10 OF 13

2015 AERIAL PHOTO PROVIDED BY POGO.

LEGEND
Facility Disturbance

Building

ID Description
96 Heat Trace Control Building - No Foundation
97 Electrical Module
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FIGURE 22COORDINATE SYSTEM:
NAD 1983 STATE PLANE ALASKA ZONE 3

PROJECT:

BUILDINGS LAYOUT
 SHEET 11 OF 13

2015 AERIAL PHOTO PROVIDED BY POGO.

LEGEND
Facility Disturbance

Building

ID Description ID Description
98 D-Wing - ATCO-like Dorm Module 108 Incinerator - Concrete Apron & Concrete Secondary Containment
99 D-Wing - ATCO-like Dorm Module 109 Incinerator - Monolithic Dome Structure with Significant Concrete Foundation Work

100 D-Wing - ATCO-like Dorm Module 110 Vaporizer Shack & Propane Tank
101 D-Wing - Job Trailers for Contractors - No Foundation 111 Laydown #1 - Small Wooden Storage Shed - No Foundation
102 D-Wing - Job Trailers for Contractors - No Foundation
103 D-Wing - Job Trailers for Contractors - No Foundation
104 D-Wing - Mine Dry and Laundry Facilities
105 D-Wing - ATCO-like Hallway Modules
106 D-Wing - ATCO-like Kitched / Rec Room
107 D-Wing - Connexes (2) Side by Side - No Foundation
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FIGURE 23COORDINATE SYSTEM:
NAD 1983 STATE PLANE ALASKA ZONE 3

PROJECT:

BUILDINGS LAYOUT
 SHEET 12 OF 13

2015 AERIAL PHOTO PROVIDED BY POGO.

LEGEND
Facility Disturbance

Building

ID Description
112 Lower Camp - Ozone System for PWTP#3
113 Lower Camp - Potable Water Treatment Plant #3 (PWTP#3)
114 Lower Camp - Potable Water Storage Tank
115 Lower Camp - Connexes (2x20') Side by Side - No Foundation
116 Lower Camp - Warehouse Warm Storage no Concrete Slab
117 Lower Camp - Environmental Field Lab - ATCO Unit
118 Lower Camp - Connexes (2x20') Side by Side - No Foundation
119 Lower Camp - Connex (40') Storage - No Foundation
120 Lower Camp - Connex Electrical Module - No Foundation
121 Lower Camp - Lower Warehouse - Steel Building
122 Lower Camp - Connex Storage Warehouse - No Foundation
123 Lower Camp - Front Porch of Redpath Office - No Foundation
124 Lower Camp - Red Path Office ATCO Structure
125 Lower Camp - Red Path Office ATCO Structure
126 Lower Camp - Dormitory E Wing ATCO Structure
127 Lower Camp - Dormitory E Wing Entrance / Laundry Room - Frame 

Structure - No Foundation
128 Lower Camp - Rec Room Yurt - No Foundation
129 Lower Camp - Fire Water Building for E-Wing - On Gravel - No Foundation
130 Lower Camp - Electrical Module / Transformer
131 Lower Camp - Sewage Treatment Plant (STP) - Metal Building
132 Lower Camp - STP Office - Framed - No Foundation
133 Lower Camp - Concrete Pad in Front of Doorway
134 Lower Camp - Concrete Pad in Front of Doorway
135 Lower Camp - Old Incinerator Building - Metal on Slab
136 Lower Camp - Connexes (2x20') Side by Side - No Foundation
137 Lower Camp - Large Tent/Shop for Core Shack - No Foundation
138 Lower Camp - Wooden Framed Storage Shed - No Foundation
139 Lower Camp - Large Tent/Shop for Core Shack - No Foundation
140 Lower Camp - Core Processing Facility (CPF)
141 Lower Camp - CPF Office - Wooden Framed Building - No Foundation
142 Lower Camp - Drillers Shop - Framed Roof over Connexes
143 Lower Camp - Drillers Storage Shed - Framed - No Foundation
144 Lower Camp - Connexes (2x20') Side by Side - No Foundation
145 Lower Camp - Connexes (2x20') Side by Side - No Foundation
146 Lower Camp - Drillers Building - Framed - No Foundation
147 Lower Camp - Drillers Office - Framed - No Foundation
148 Lower Camp - Basketball Court
149 Lower Camp - Tent / Shop - No Foundation
150 Lower Camp - Contractor Office Building - Framed - No Foundation
151 Lower Camp - Main Hazardous Waste Containment Building (MCB)
152 Lower Camp - Quanset Hut / Storage Shed - No Foundation
153 Lower Camp - Heli Pad Fuel Tank - In Containment - No Foundation
154 Lower Camp - Heli Pad Fuel Tank - In Containment - No Foundation
155 Lower Camp - Helipad - Wooden Structure - No Foundation
156 Lower Camp -  Old Metal Skid with small Shack on it - Currently the 

Helicopter Mechanics Office
157 Lower Camp - Fuel Island - Fuel Tank
158 Lower Camp - Fuel Island - Fuel Tank
159 Lower Camp - Fuel Island - Fuel Tank
160 Lower Camp - Fuel Island - Fuel Tank
161 Lower Camp - Electrical Module - No Foundation
162 Lower Camp - Electrical Building - Metal Building on Slab
163 Lower Camp - Wooden Shed - No Foundation
164 Lower Camp - Wooden Shed - No Foundation
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FIGURE 24COORDINATE SYSTEM:
NAD 1983 STATE PLANE ALASKA ZONE 3

PROJECT:

BUILDINGS LAYOUT
 SHEET 13 OF 13

2015 AERIAL PHOTO PROVIDED BY POGO.

LEGEND
Facility Disturbance

Building

ID Description ID Description
165 1525 Portal - Propane Tank for the Portal Heaters 175 1525 Portal - Compressor Room / Electrical Module
166 1525 Portal - Propane Tank for the Portal Heaters 176 1525 Portal - Water Treatment Plant #2
167 1525 Portal - Propane Vaporizer 177 1525 Portal - Filter Cake Loading Bay (Same Structure)
168 1525 Portal - Propane Vaporizer 178 1525 Portal - Water Treatment Plant #3
169 1525 Portal - Storage Connexes (2) - No Foundation
170 1525 Portal - Storage Connexes (2) - No Foundation
171 1525 Portal - Portal Heater Building
172 1525 Portal - Entrance Structure - Steel on Conc. Slab
173 1525 Portal - Red Path Maintenance Shop
174 1525 Portal - Maintenance Room - Framed - No Foundation
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Closure Cost Estimate
Property Information

Enter Data Below in Green and Blue Spaces

Version 1.4.1 
Build 016 (revised 01 Aug 2014)

NOT YET VALIDATED FOR REGULATORY USE IN NEVADA
COST DATA FILE INFORMATION

File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm

Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm

Cost Data Date: February 8, 2017

Cost Data Basis: User Data Data Cost Units:

Author/Source: SMM Pogo/SRK Consulting 

PROJECT INFORMATION

Property/Mine Name:  Property Code:

Project Name:  

Date of Submittal:  February 15, 2017 Average Altitude: ft.

Units of Measure:

Select One:

Select One:

Cost Estimate Type: Surety

Cost Basis Category:

Cost Basis Description:

Copyright© 2004-2011

SRCE Software. All Rights Reserved

Equipment rental; Alaska Pamphlet 600 labor.

1800

STANDARDIZED RECLAMATION COST ESTIMATOR

Reclamation Cost Estimate

Imperial

SMM Pogo

This project is in the State of Nevada

Page 1 of 153



Closure Cost Estimate
Table of Contents

Property Information

Cost Summary

Cost Schedule

Exploration

Exploration Roads & Pads

Waste Rock Dumps

Heap Leach Pads

Tailings

Roads

Pits

Quarries & Borrow Pits

Underground Openings

Material Hauling

Foundations and Buildings

Other Demo & Equipment Removal

Sediment & Drainage Control

Process Ponds

Landfills

Yards, Etc.

Waste Disposal

Well Abandonment 

Misc. Costs

Monitoring

Construction Management

Solution Management

Closure Planning

General & Administration

Human Resources
Other User
Reclamation Quantities

Labor Costs

Equipment Costs

Material Costs

Misc. Unit Costs

Fleets (Crews)

Productivity

User Tools
Seed Mixture Description
User Sheet 1 Inflation 

User Sheet 2 Cost Summary Tables

User Sheet 3 Mine Project Haul Distances and Slopes

User Sheet 4 Power Transmission Line

User Sheet 5 Water Treatment Cost

User Sheet 6 Water Quality Monitoring

User Sheet 7 Portals Plug Construction Costs Calculations

User Sheet 8 Not in Use

User Sheet 9 Sludge Disposal Quantity

User Sheet 10 Estimate of Earthworks Equipment to be Mobilized

User Sheet 11 Not in Use

User Sheet 12 Not in Use

User Sheet 13 Not in Use

User Sheet 14 ROW Project Haul Distances and Slopes

User Sheet 15 Not in Use

User Sheet 16 Labor Rates and Camp Costs (refer to CDF)

User Sheet 17 Not in Use

User Sheet 18 Not in Use

User Sheet 19 Not in Use

User Sheet 20 Not in Use

Project Name: Reclamation Cost Estimate
Project Date: February 15, 2017

Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Reclamation Plan

Table of Contents

Copyright © 2004 - 2009
SRCE Software. All Rights Reserved. Page 2 of 153



Cost Schedule and Financial Analysis

Budget Year: 2017 3%

First Year of Operation 2006 16.5%
Operating Period 11 years 10%

Closure Year 1: 2020 4%

Closure Period: 1 years

Post Closure Period 10 years <<< Set years and click "Set Years" button

0 1 2 3 4 5 6 7 8 9 10 11 12 13

Schedule Variance 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030

A. Earthwork/Recontouring
Exploration -$                              -$                          

Exploration Roads & Drill Pads -$                              -$                          

Roads -$                              312,891$               312,891$             

Well Abandonment -$                              21,809$                 -$                     21,809$               

Pits -$                              -$                          

Quarries & Borrow Areas -$                              1,676$                   1,676$                 

Underground Openings -$                              21,310$                 21,310$               

Process Ponds -$                              10,122$                 10,122$               

Heaps -$                              -$                          -$                     

Waste Rock Dumps -$                              445,544$               445,544$             

Landfills -$                              -$                          -$                     

Tailings -$                              -$                          -$                     

Foundation & Buildings Areas -$                              452,577$               452,577$             

Yards, Etc. -$                              1,365,452$            1,365,452$          

Drainage & Sediment Control -$                              4,536,993$            4,536,993$          

Generic Material Hauling -$                              843,780$               843,780$             

Other User Costs (from Other User sheet) -$                              324,866$               324,866$             

Other** -$                              -$                          -$                     

Mob/Demob if included in Other User sheet -$                              189,650$               189,650$             

Mob/Demob -$                              -$                          

-$                              8,526,670$            -$                        -$                        -$                        8,504,861$          -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        21,809$               

B. Revegetation/Stabilization
Exploration -$                              -$                          -$                     

Exploration Roads & Drill Pads -$                              -$                          -$                     

Roads -$                              606,339$               606,339$             

Well Abandonment N/A

Pits -$                              -$                          -$                     

Quarries & Borrow Areas -$                              -$                          -$                     

Underground Openings N/A

Process Ponds -$                              4,400$                   4,400$                 

Heaps -$                              -$                          -$                     

Waste Rock Dumps -$                              482,640$               482,640$             

Landfills -$                              -$                          -$                     

Tailings -$                              -$                          -$                     

Foundation & Buildings Areas -$                              448,400$               448,400$             

Yards, Etc. -$                              339,580$               339,580$             

Drainage & Sediment Control -$                              258,912$               258,912$             

Generic Material Hauling -$                              -$                          -$                     

Other User Costs (from Other User sheet) -$                              1,554,352$            1,554,352$          

Other** -$                              -$                          -$                     

-$                              3,694,623$            -$                        -$                        -$                        3,694,623$          -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        

C. Detoxification/Water Treatment/Disposal of Wastes**
Process Ponds/Sludge -$                              -$                          

Heaps -$                              -$                          

Dumps (Waste & Landfill) -$                              -$                          

Tailings -$                              -$                          

Surplus Water Disposal -$                              -$                          

Monitoring -$                              -$                          

Miscellaneous -$                              -$                          

Solid Waste - On Site -$                              130,495$               1,373$                 1,373$                 115,391$             1,373$                 1,373$                 1,373$                 1,373$                 1,373$                 1,373$                 1,373$                 1,373$                 1,373$                 

Solid Waste - Off Site -$                              75,909$                 75,909$               

Hazardous Materials -$                              27,711$                 27,711$               

Hydrocarbon Contaminated Soils -$                              384,696$               384,696$             

Pumping (from Solution Mgmt sheet) -$                              -$                          

Evaporation (from Solution Mgmt sheet) -$                              -$                          

Treatment (from Solution Mgmt sheet) -$                              4,693,198$            329,355$             329,355$             329,356$             329,356$             329,356$             329,356$             329,356$             329,356$             329,356$             329,356$             329,356$             329,356$             740,930$             

Decontamination (from Solution Mgmt sheet) -$                              -$                          

Other User Costs (from Other User sheet) -$                              357,760$               33,280$               33,280$               33,280$               33,280$               33,280$               33,280$               33,280$               33,280$               33,280$               33,280$               24,960$               

Other** -$                              -$                          

-$                              5,669,769$            -$                        330,728$             330,728$             966,343$             364,009$             364,009$             364,009$             364,009$             364,009$             364,009$             364,009$             364,009$             364,009$             765,890$             

D.  Structure, Equipment and Facility Removal, and Misc.
Foundation & Buildings Areas -$                              6,130,525$            $6,130,525

Other Demolition -$                              380,000$               $380,000

Equipment Removal -$                              300,000$               $300,000

Fence Removal -$                              4,754$                   $4,754

Fence Installation -$                              -$                          $0

Culvert Removal -$                              317,972$               $317,972

Pipe Removal -$                              395,709$               $395,709

Powerline Removal -$                              1,374,651$            $1,374,651

Transformer Removal -$                              442,128$               $442,128

Rip-rap, rock lining, gabions -$                              -$                          $0

Other Misc. Costs -$                              -$                          $0

Other User Costs (from Other User sheet) -$                              1,056,480$            $1,056,480

Other** -$                              -$                          $0

-$                              10,402,219$          -$                        -$                        -$                        10,402,219$        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        

E.  Monitoring
Reclamation Monitoring and Maintenance -$                              385,170$               $385,170

Ground and Surface Water Monitoring (calculated from user input in Monitoring Sheet) -$                              -$                          -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        

Other User Costs (from Other User sheet) -$                              1,984,480$            $1,984,480

-$                              2,369,650$            -$                        -$                        -$                        2,369,650$          -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        

F.  Construction Management & Support
Construction Management -$                              800,880$               $800,880

Construction Support -$                              -$                          $0

Road Maintenance -$                              292,568$               $292,568

Other User Costs (from Other User sheet) -$                              -$                          $0

Other** -$                              -$                          $0

-$                              1,093,448$            -$                        -$                        -$                        1,093,448$          -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        -$                        

G.  Closure Planning, G&A, Human Resources
Closure Planning -$                              -$                          

General & Administration -$                              2,977,952$            $429,817 $429,817 $159,970 $193,595 $193,595 $193,595 $193,595 $193,595 $193,595 $193,595 $193,595 $193,595 $215,995

Human Resources -$                              13,551,108$          $1,018,602 $1,018,602 $1,085,107 $1,085,107 $1,085,107 $1,085,107 $1,085,107 $1,085,107 $1,085,107 $1,085,107 $1,085,107 $1,085,107 $662,829

Other User Costs (from Other User sheet) -$                              134,338$               $134,338

Other** -$                              -$                          

-$                              16,663,398$          -$                        1,448,420$          1,448,420$          1,379,416$          1,278,702$          1,278,702$          1,278,702$          1,278,702$          1,278,702$          1,278,702$          1,278,702$          1,278,702$          1,278,702$          878,824$             

Subtotal Operational & Maintenance Costs
Subtotal A through G -$                              48,419,777$          -$                        1,779,147$          1,779,147$          28,410,560$        1,642,711$          1,642,711$          1,642,711$          1,642,711$          1,642,711$          1,642,711$          1,642,711$          1,642,711$          1,642,711$          1,666,523$          

Total From Cost 
Summary

Inflation Rate (r) (%): Engineering, Design and Construction Plan (%)

Market Risk (MR)(%): Contingency (%)

Discount Rate (i)(%): Contractor OH and Profit (CP)(%):

Contract Administration (%)

Closure Period:

Post Closure Period: Show how many years in schedule (10 to 100)

Subtotal "F"

Subtotal "A"

Subtotal "B"

Subtotal "C"

Subtotal "D"

Subtotal "E"

Term (t)(years):

Subtotal "G"

Set Years42



Closure Cost Estimate
Solution Mgmt

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Solution/Water Management - Cost Summary

Labor
Equipment + 

Operating + Power Materials Capital Totals

Pumping $0 $0 N/A $0 $0
Forced Evaporation $0 $0 $0 $0
Water Treatment $477,605 $607,171 $3,608,422 $0 $4,693,198
Decontamination $0 $0 $0 $0

TOTALS $477,605 $607,171 $3,608,422 $0 $4,693,198

Solution/Water Management - User Input - Pumping
Operating Period User Overrides

Description
(required) ID Code Water Type Management Type

Capital
Cost Flow (Q)

Pipeline
Length

Static
Head

Pipe
Diameter

(ID)
Pipe

Material
Pump

Efficiency

Total
Concentated 

Losses (1) Hrs/Day
Days/
Month

Number of 
Months Crew Size Power Cost

-1 (select) (select) $ gpm ft ft in (select) % ($/kWh)

Notes: 1. k (total of all losses related to valves, restrictions, etc.). Typically 8 -20. Not significant for longer pipes.
               2. Default crew assumes crew of two laborers required during pumping hours

Solution/Water Management - User Input - Forced Evaporation
Operating Period User Overrides

Description
(required) ID Code Water Type Management Type

Forced
Evaporation

Method
Capital

Cost Flow (Q)
Pipeline
Length

Static
Head

Pipe
Diameter

(ID)
Pipe

Material
Pump

Efficiency

Total
Concentated 

Losses (1)

Required
Pressure at 

Outlet Hrs/Day Days/Month
Number of 

Months Crew Size
Power 
Cost

-1 (select) (select) (select) $ gpm ft ft in (select) % psi ($/kWh)

Notes: 1. Default crew assumes crew of two laborers required during pumping hours
               3. Assumes 1-1.5 ton truck for every 2 laborers

Solution/Water Management - Water Treatment
Operating Period

Description
(required) ID Code Water Type

Treatment
Type

Treatment
Method

Montly
Quantity

Treatment
Labor Crew

Size per Shift
Capital

Cost

Consumable
Cost/
gal

Treatment
Operating
Cost/gal

Number of 
Months Hour per Day 

-1 (select) (select) gal $ $ $

1 HY: Water Treatment (crew under HR) HY Other Water Active 9,375,000 0 $0.00 $0.00 16.0 11.5
2 IV: Water Treatment (crew under HR) P4-W Other Water Active 9,375,000 0 $0.00 $0.00 80.0 11.5
3 IV: Post Closure Reclamation P4 Other Water Active 9,375,000 2 $0.00 $0.00 6.0 11.5

Notes:
    1. Use pumping section (above) to calculate pumping costs (including groundwater pumping).
    2. Include initial materials (e.g. chemicals, organic substrate, etc.) in capital cost.
    3. Treatment crew includes 1 foreman (crew defined by user above), 1 light truck if crew size > 0
    4. Assumes active treatement crew works 8 hr/day, 365 days/year.
    5. Assumes 1 truck per each two employees per shift
See "Human Resources" for treatment crew.
Maintenance in "Other User" sheet.
See User Sheet 5 for treatment basis.
Consumable cost cents/gal is: 0.377 (half of current operational costs for all streams). The monthly maintenance cost has been divided by the monthly quantity to estimate maintenance cost by gallon and these are provided under operating cost as 0.04 cents/gal.

Solution/Water Management - User Input - Decontamation
Operating Period User Overrides

Description
(required) ID Code Management Type Type

Disposal
Location

Capital
Cost

Pumping
Flow (Q)

Pipeline
Length

Static
Head

Pipe
Diameter

(ID)
Pipe

Material
Pump

Efficiency

Total
Concentated 

Losses (1)

Number
of

Work Days
Pumping
Hrs/Day Crew Size Power Cost

-1 (select) $ gpm ft ft in (select) % days ($/kWh)

Notes:
    1. Assumes triple rinse of all piping, tanks and vessels requiring decontamination
    2. Standard crew includes 2 laborers and 1 foreman
    3. Assumes 1-1.5 ton truck for every 2 laborers
    4. Assumes crew works 8 hr/day

2/14/2017
Copyright © 2004 - 2009
SRCE Software. All Rights Reserved. Page 4 of 153 Solution Mgmt



Closure Cost Estimate
Solution Mgmt

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Solution/Water Management - Cost Summary

Labor
Equipment + 

Operating + Power Materials Capital Totals

Pumping $0 $0 N/A $0 $0
Forced Evaporation $0 $0 $0 $0
Water Treatment $477,605 $607,171 $3,608,422 $0 $4,693,198
Decontamination $0 $0 $0 $0

TOTALS $477,605 $607,171 $3,608,422 $0 $4,693,198

Water Management - Assumptions & Calculations

Manning's Roughness Coefficient Water Treatment Costs

Pipe material Manning n

HDPE Water treatment cost = CapEx + Labor Cost + Equipment Cost (includes Operating Cost)
  ID < 4" (100 mm) 0.011
  ID ≥ 4 in (100 mm)  < 10 in (250 mm) 0.01      CapEx = User Entered Value
  ID ≥ 10 in (250 mm) 0.009      Consumable costs = cost of treatment chemicals or materials based quantity treated

PVC      Labor Cost = No. Months x Days/mo. x [(Supervisor Cost x 8 hrs) + (Laborer Cost x Crew Size x Hours/day)]
  ID < 4" (100 mm) 0.011      Operating Cost = Fuel, power, maintenance or other costs calculated based on quantity treated
  ID ≥ 4 in (100 mm) < 10 in (250 mm) 0.01      Equipment Cost = No. Months x Days/mo. x [(Supervisor Truck Cost x 8 hrs) + (Labor Truck Cost x No. Crew Trucks x Hours/day)]
  ID ≥ 10 in (250 mm) 0.009      No. Crew Trucks = 1 per each two laborers per shift

Brass 0.011
Cast Iron 0.013
Smooth Steel 0.012
Asbestos Cement 0.011

Solution/Water Management - Pumping

Description
(required) Flow

Manning n
(see above) Losses Velocity

Friction
Head

Total
Dynamic

Head
Pump

Efficiency
Power

Required
Horsepower

Required

Monthly
Operating

Hours

Pump
Capital

Cost

Total
Operating

Cost

Total 
Labor 
Cost

Total Crew 
Equipment 

Cost
Total
Cost

Cost/
m3

gpm k ft/sec ft ft % kW HP hrs $ $ $ $ $ $

$0 $0 $0 $0 $0

Notes:
    1. Assumes 2 man labor crew unless user overrides default.

Solution/Water Management - Forced Evaporation

Description
(required) Flow

Manning n
(see above) Losses Velocity

Friction
Head

Total
Dynamic

Head
Pump

Efficiency
Power

Required
Horsepower

Required

Annual
Operating

Hours

Evaporator/
Pump

Capital
Cost

Total 
Labor 
Cost

Total 
Equipment

Cost

Total
Power
Cost

Total
Cost

Cost/
m3

gpm k ft/sec ft ft % kW HP hrs $ $ $ $ $ $

$0 $0 $0 $0 $0

Notes:
    1. Assumes 2 man labor crew unless user overrides default.

Solution/Water Management - Water Treatment

Description
(required)

Total
Quantity
Treated

Capital
Cost

Total
Consumables

Cost

Total 
Labor 
Cost

Total 
Equipment
+ Operating 

Cost

Total
Treatment

Cost
Cost/
m3

gal $ $ $ $ $ $

1 HY: Water Treatment (crew under HR) 150,000,000 $0 $566,027 $0 $92,682 $658,709 $0.004
2 IV: Water Treatment (crew under HR) 750,000,000 $0 $2,830,135 $0 $463,424 $3,293,559 $0.004
3 IV: Post Closure Reclamation 56,250,000 $0 $212,260 $477,605 $51,066 $740,930 $0.013

956,250,000 $0 $3,608,422 $477,605 $607,171 $4,693,198

Solution/Water Management - Decontamination

Description
(required) Flow

Manning n
(see above) Losses Velocity

Friction
Head

Total
Dynamic

Head
Pump

Efficiency
Power

Required
Horsepower

Required

Total
Operating

Hours

Pump
Capital

Cost

Total
Operating

Cost

Total 
Labor 
Cost

Total 
Equipment 

Cost
Total
Cost

gpm k ft/sec ft ft % kW HP hrs $ $ $ $ $

$0 $0 $0 $0 $0
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Closure Cost Estimate
Other User

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

1 2 3 5 6 7 8 9

Other Cost Items Calculated Elsewhere

Description
(required) ID Code Facility Type Quantity Units

Total
Capital

Cost

Material
Unit
Cost

Labor 
Unit
Cost

Equipment/
Operating 

Unit
Cost Cost Type

Total
Cost Comments

-1 $ $ $ $ (select) $

1 6" surface pipe for Phase IV water treatment P3 Other Facilities 12,000 lf $73.17 $10.81 $4.06 D. Facility & Equipment $1,056,480 Ferguson quote including delivery to site.
2 Hydrocarbon sampling (total # samples from legacy) P3 Other Facilities 15 ea $275.00 $77.73 $6.71 E. Monitoring $5,392 Assume 1 hr Tech & truck rental per sample; Lab cost from ARS Aleut Analytical ("SRK Project 2017
3 IV: Water Treatment - maintenance P4-W Other Facilities 80 months $4,160.00 C. Water Management $332,800 See User Sheet 5 for maintenance cost.
4 IV: Post Closure Reclamation - maintenance P4-W Other Facilities 6 months $4,160.00 C. Water Management $24,960 See User Sheet 5 for maintenance cost.
5 ROW items helicopter reseed (from "Yards" and "Roads") ROW-P4 Other Facilities 368 acres $4,000.00 $5.17 $220.76 B. Revegetation $1,554,352 SRCE default for "Yards" is hydroseed; ROW items for helicopter seed included here
6 Equipment mob/demob P3 Other Facilities 1 LS $63,216.67 $126,433.33 Mob/Demob $189,650 See User 10; cost divided by labor and equipment at ratio 1:2
7 Camp one-off payment P3 Other Facilities 1 LS $134,338.00 G. Closure Planning, G& $134,338 User 16
8 Monitoring - Holding period HY Other Facilities 1 LS $198,685.20 $119,149.86 $56,418.98 E. Monitoring $374,254 User 6
9 Monitoring - Phases 3, 4, and 5 P4-W Other Facilities 1 LS $715,666.04 $715,070.68 $174,097.75 E. Monitoring $1,604,834 User 6

10 Portals Closure P3 Other Facilities 1 LS $198,937.82 $49,652.85 $75,061.14 A. Earthwork $323,652 User 7
11 Finish grading potential future landfill P3 Other Facilities 17,250 sf $0.03 $0.02 A. Earthwork $863
12 Compact potential future landfill P3 Other Facilities 639 CY $0.52 $0.03 A. Earthwork $351

$0 $3,466,706 $1,438,488 $696,732 $5,601,926

Notes: Capital cost is lump sum (i.e. not multiplied by the quantity).
Material, Labor and Equipment/Operating costs are unit costs (i.e. multiplied by the quantity).
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Closure Cost Estimate
G & A

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

General & Administration
Totals

Property Holding Costs $0
Security & Maintenance $0
Administration $2,977,952

TOTALS $2,977,952

Property Holding Costs

Description
(required) ID Code Type Frequency

Cost/
Payment

Number
of

Payments
Total
Cost Comments

-1 (select type) (select type) $ $

$0

Notes:

Security and Maintenance

Description
(required) ID Code Type Frequency

Cost/
Payment

Number
of

Payments
Total
Cost Comments

-1 (select type) (select type) $ $

$0

Notes:

Administration

Description
(required) ID Code Type Frequency

Cost/
Payment

Number
of

Payments
Total
Cost Comments

-1 (select type) (select type) $ $

1 HY Camp costs HY Misc. AdministratiAnnual $356,357 2 $712,714 Taiga 2-sleeper quote
2 HY - Heating Fuel (avg.  400 gal/mo. prorated for reduced crew) HY Misc. AdministratiAnnual $177 24 $4,257 2 camp sleepers during holding period as opposed to 12 during active closure
3 P3 - Heating Fuel (avg.  400 gal per month) P3 Misc. AdministratiAnnual $1,064 6 $6,385
4 P4 - Heating Fuel (avg.  400 gal per month) P4 Misc. AdministratiAnnual $1,064 6 $6,385
5 P4-W - Heating Fuel (avg.  400 gal/mo. prorated for reduced crew) P4-W Misc. AdministratiAnnual $89 120 $10,642 1 camp sleeper during holding period as opposed to 12 during active closure
6 P4-W - Camp operation P4-W Misc. AdministratiAnnual $178,179 10 $1,781,785 Water treatment for 10 years; assume half of Holding Period costs.
7 ROW HY - lock Pogo gate ROW-HY Misc. AdministratiOne-time $1,000 1 $1,000
8 ROW HY - maintain access control ROW-HY Misc. AdministratiOne-time $35,000 1 $35,000 During caribou and moose hunting seasons
9 ROW HY - respond to road access issues as required ROW-HY Misc. AdministratiOne-time $5,000 1 $5,000
10 ROW P4 Turnaround cost ROW-P4 Misc. AdministratiOne-time $14 1,600 $22,400
11 HY truck rental in lieu of Solution Management equipment HY Misc. AdministratiOne-time $8 3,200 $24,864
12 Phase 4 W truck rental in lieu of Solution Management equipmen P4-W Misc. AdministratiOne-time $8 16,000 $124,320
13 HY Turnaround costs HY Misc. AdministratiOne-time $1,600 48 $76,800 Assumed 2 weeks turnaround, 2 years holding period 
14 P3 Turnaround costs P3 Misc. AdministratiOne-time $1,600 12 $19,200 Assumed 2 weeks turnaround, 6 mths active reclamation 
15 P4-W Turnaround costs P4-W Misc. AdministratiOne-time $1,600 12 $19,200 Assumed 2 weeks turnaround, 6 mths active reclamation 
16 P4 Turnaround costs P4 Misc. AdministratiOne-time $1,600 80 $128,000 Assumed monthly turnaround, 8 mth per year operation, 10 years water treatment period 

$2,977,952

Notes: Vehicles assumed shared with water treatment crew.
Active closure camp operation costs included in equipment operator, laborer, and salaried groups' labor rates.
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Closure Cost Estimate
Human Resources

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Human Resources
Totals

Salaries & Benefits $13,551,108
Severance & Relocation $0
TOTALS $13,551,108

Human Resources - Salary & Benefits
1 2 3 4 5 6 7 8 9 10 11 12 13

Job Description
(required)

Avg. Annual
Salary
(incl.

benefits) Type

Closure
Year

1

Closure
Year

2

Closure
Year

3

Closure
Year

4

Closure
Year

5

Closure
Year

6

Closure
Year

7

Closure
Year

8

Closure
Year

9

Closure
Year
10

Closure
Year
11

Closure
Year
12

Closure
Year
13

-1 $ # # # # # # # # # # # # #

1 HY: Water trtmnt - crew laborer (hrly rate+meals) $281,444 H2O Treat Sys Constr - Active 0.67 0.67
2 HY: Water trtmnt - Mechanic (hrly rate+meals) $333,325 H2O Treat Sys Constr - Active 0.67 0.67
3 HY: Water Treatment - foreman (hrly rate+meals) $342,644 H2O Treat Sys Constr - Active 0.67 0.67
4 HY - Security (hrly rate+meals) $281,444 Closure G & A 1.34 1.34
5 P4-W - treatment crew (2 people, 8 mo/year, + meals) $329,504 Closure G & A 1.34 1.34 1.34 1.34 1.34 1.34 1.34 1.34 1.34 1.34
6 P4-W - water mechanic (1 mechanic, 8 months per ye $320,185 H2O Treat Sys Constr - Active 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67 0.67
7 P4 + P4-W - Security (hrly rate+meals) $320,185 H2O Treat Sys Constr - Active 1.34 1.34 1.34 1.34 1.34 1.34 1.34 1.34 1.34 1.34
8 ROW Foreman (hrly rate+meals) $342,644 Closure G & A 1
9 ROW Security (hrly rate+meals) $320,185 Closure G & A 1

SUBTOTAL 1,018,602$    1,018,602$    1,085,107$   1,085,107$   1,085,107$   1,085,107$   1,085,107$   1,085,107$   1,085,107$   1,085,107$    1,085,107$    1,085,107$   662,829$      

Notes:
All average annual salaries are based on 365 days. Man-hours in respective years reflected by proportioning number of months of year reclamation and closure activities take place.
These rates do include meal costs per person per hour and no camp costs; camp costs are included as single-line items in G&A for the corresponding phases.

Human Resources - Severance & Outplacement Benefits

Job Description

Severance
&

Outplacement
Cost

Closure
Year

1

Closure
Year

2

Closure
Year

3

Closure
Year

4

Closure
Year

5

Closure
Year

6

Closure
Year

7

Closure
Year

8

Closure
Year

9

Closure
Year
10

Closure
Year
11

Closure
Year
12

Closure
Year
13

$ # # # # # # # # # # # # #

1 HY: Water trtmnt - crew laborer (hrly rate+meals) 0.7
2 HY: Water trtmnt - Mechanic (hrly rate+meals) 0.7
3 HY: Water Treatment - foreman (hrly rate+meals) 0.7
4 HY - Security (hrly rate+meals) 1.3
5 P4-W - treatment crew (2 people, 8 mo/year, + meals) 1.3
6 P4-W - water mechanic (1 mechanic, 8 months per year, + meals) 0.7
7 P4 + P4-W - Security (hrly rate+meals) 1.3
8 ROW Foreman (hrly rate+meals) 1.0
9 ROW Security (hrly rate+meals) 1.0

SUBTOTAL -$                   -$                  -$                  -$                  -$                  -$                  -$                  -$                  -$                   -$                   -$                   -$                  -$                  

Notes:
    1. Assumes Severance + Outplacement
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Closure Cost Estimate
Reclamation Quantities

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Data Cost File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Reclamation Quantity Summary

 

Description

Total
Regrade
or Haul
Volume

Total
Regrade
or Haul

Cost

Total
Cover

Volume

Cover
Placement

Cost

Total
Growth Media

Volume

Growth Media
Placement

Cost

Total
Surface

Area

Total
Scarify
Cost

Total
Revegetation

Cost TOTALS
Regrade
Unit Cost

Material Haul
or Backfill
Unit Cost

Cover
Unit Cost

Growth 
Media 

Unit Cost
Scarify

Unit Cost
Area 

Unit Cost
1 cy $ cy $ cy $ acres $ $ $ $/CY $/CY $/CY $/CY $/CY $/acre

1 Waste Rock Dumps 117,800               16,518$               64,888                 210,956$             64,888                 209,840$             80.44 8,230$                 482,640$             928,184$             $0.14 N/A $3.25 $3.23 $102.31 $11,538.84
2 Tailings Impoundments -$                         -$                         -$                         -$                         -$                         -$                         N/A
3 Heap Leach Pads -$                         -$                         -$                         -$                         -$                         -$                         N/A
5 Open Pits -$                         -$                         -$                         N/A
4 Quarries & Borrow Pits 14,029                 1,676$                 -$                         -$                         37.82394858 -$                         -$                         1,676$                 $0.12 N/A $0.00 $44.31
6 Roads 135,326               186,892$             43,855                 105,380$             328.51 20,619$               606,339$             919,230$             $1.38 N/A $2.40 $62.77 $2,798.18
7 Landfills -$                         -$                         -$                         -$                         -$                         -$                         N/A
8 Buildings 39,219                 202,621$             6,540                   215,558$             21.1 34,398$               448,400$             900,977$             N/A $5.17 $32.96 $1,630.24 $42,700.33
9 Yards 582,563               1,137,789$          -$                         75,446                 172,025$             389.61 55,638$               339,580$             1,705,032$          $1.95 N/A $2.28 $142.80 $4,376.25

10 Ponds 8,502                   4,102$                 2,593                   6,020$                 1.2 4,400$                 14,522$               N/A $0.48 $2.32 $12,101.67
11 Exploration Roads -$                         -$                         -$                         -$                         -$                         N/A
12 Exploration Trenches -$                         -$                         -$                         N/A
13 Diversion Ditches 80,145$               30.8 39,912$               120,057$             N/A $3,897.95
14 Sediment Ponds 286,724               469,224$             19,309                 42,952$               35.94 -$                         219,000$             731,176$             $1.64 $0.04 $0.00 $20,344.35
15 Generic Haulage/Backfill 164,466               843,780$             -$                         -$                         1.6 -$                         -$                         843,780$             N/A $5.13 $0.00 #########
16 Adit/Decline Backfilling1 -$                         -$                         N/A
17 Shaft Backfilling -$                         -$                         N/A

TOTALS 1,309,411            2,740,126$          123,416               413,577$             193,322               751,775$            927.02               118,885$            2,140,271$         6,164,634$         
Average Costs per CY $2.09 per CY $3.35 per CY $3.89 per acre $128.24 $18.00 $6,650 per acre

Unit Costs
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Closure Cost Estimate
Waste Rock Dumps

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Waste Rock Dumps - Cost Summary
Labor Equipment Materials Totals

Grading Costs $6,288 $10,230 N/A $16,518
Cover Placement Cost $73,511 $137,445 N/A $210,956
Topsoil Placement Cost $73,066 $136,774 N/A $209,840
Ripping/Scarifying Cost $4,010 $4,220 N/A $8,230

Subtotal Earthworks $156,875 $288,669 $0 $445,544
Revegetation Cost $80,440 $80,440 $321,760 $482,640

TOTALS $237,315 $369,109 $321,760 $928,184

Waste Rock Dumps - User Input You must fill in ALL green cells in this section for each dump, lift or dump category

Facility Description Physical - MANDATORY Cover Growth Media

Description
(required) ID Code Type

Underlying
Ground 
Slope

Ungraded 
Slope

Final 
Slope

Final Top 
Slope

Lift (dump) 
Height

Mid-Bench 
Length

Average Flat 
Area Long 
Dimension 

(ripping 
distance)

Final
(Regraded)

Dump
Footprint

Regrade 
Volume (1)

(if calculated 
elsewhere)

Cover   
Thickness 

Slopes

Cover   
Thickness Flat 

Areas

Distance 
from

Cover 
Borrow

Slope 
from 

Dump to 
Cover Borrow

Slope Growth 
Media Thickness

Flat Area 
Growth Media 

Thickness

Distance from   
Growth Media 

Stockpile

Slope from 
Dump to  
Stockpile

-1 % Grade _H:1V _H:1V % Grade ft ft ft acres cy in in ft % grade in in ft % grade

1 N18 - Dry Stack-1 - sand and growth media P3 Ore Stockpile 0.0 3.0 3.0 1.0 174 1,098 1,000 56.71 91500 6.0 6.0 6,520 -4.3 6.0 6.0 4,234 -9.0
2 N18 - Dry Stack-2 - sand and growth media P3 Ore Stockpile 0.0 3.0 3.0 1.0 19 930 900 6.74 10900 6.0 6.0 4,986 -5.6 6.0 6.0 2,168 -17.5
3 N18 - Dry Stack-3 - sand and growth media P3 Ore Stockpile 0.0 3.0 3.0 1.0 289 729 700 9.57 15400 6.0 6.0 4,745 -5.9 6.0 6.0 1,887 -20.0

Notes:
  1. All Physical parameters must be input even if manual overrides for volume or area are used.
  2. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)
Assume regrade volume of approximately 1 ft over footprint area.

Waste Rock Dumps - User Input (cont.) You must fill in ALL green cells and relevant blue cells in this section for each dump, lift or dump category

Grading Cover Growth Media Revegetation

Description
(required)

Dozing Material 
Condition

Dump 
Material

Type

Grading 
Equipment 

Fleet
Slot/Side-by-

Side

Cover 
Material

Type

Cover
Placement
Equipment

Fleet

Growth 
Media

Material
Type

Growth 
Media

Equipment
Fleet

Seed Mix   
Slopes

Seed Mix     Flat 
Areas

Mulch        
Slopes

Mulch        
Flat Areas

Fertilizer     
Slopes

Fertilizer        
Flat Areas

Slope   Scarify/ 
Rip?

Flat Area Scarify/ 
Rip?

Scarify/ Ripping 
Fleet

(select) (select) (select) (select) (select) (select) (select) (select) (select) (select) (select) (select) (select) (select) (select) (select) (select)

1 N18 - Dry Stack-1 - sand and growth media 1 Stone - crushed Med Yes Stone - crushLarge Truck Topsoil Large Truck Mix 1 Mix 1 None None None None No Yes Small Dozer
2 N18 - Dry Stack-2 - sand and growth media 1 Stone - crushed Med Yes Stone - crushLarge Truck Topsoil Large Truck Mix 1 Mix 1 None None None None No Yes Small Dozer
3 N18 - Dry Stack-3 - sand and growth media 1 Stone - crushed Med Yes Stone - crushLarge Truck Topsoil Large Truck Mix 1 Mix 1 None None None None No Yes Small Dozer

Notes:
1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table

2/14/2017
Copyright © 2004 - 2009 
SRCE Software. All Rights Reserved. Page 10 of 153 Waste Rock Dumps



Closure Cost Estimate
Waste Rock Dumps

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Waste Rock Dumps - Cost Summary
Labor Equipment Materials Totals

Grading Costs $6,288 $10,230 N/A $16,518
Cover Placement Cost $73,511 $137,445 N/A $210,956
Topsoil Placement Cost $73,066 $136,774 N/A $209,840
Ripping/Scarifying Cost $4,010 $4,220 N/A $8,230

Subtotal Earthworks $156,875 $288,669 $0 $445,544
Revegetation Cost $80,440 $80,440 $321,760 $482,640

TOTALS $237,315 $369,109 $321,760 $928,184

Waste Rock Dumps - Calculations

Regrading Volume Calculation Final Slope Area and Footprint Area Calculations

Regrading Push Distance Calculation Ripping/Scarifying Calculations

dozing distance: based on 2/3 final cut slope + 2/3 final fill slope (minimum = 50 ft) Minimum 1 hr ripping/scarifying time per dump

Slopes:
Number of passes = Final slope length ÷ Grader width
Travel distance = Number of passes x  Mid-bench length
Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)
Minimum 1 hr

Flat Areas:
Flat area width = Final flat area ÷ Average long dimensions
Number of passes = Flat area width ÷ Grader width
Travel distance = Number of passes x  Average long dimensions
Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)

Revegetation: Minimum 1 acre revegetation crew time per area

Figure 1 - Regrace Volume Calculation
Figure 3 ‐ Final Slope Area and Footprint Area Calculation

 21 c  
3

2
c

Figure 2 ‐ Dozing Distance Calculation
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Closure Cost Estimate
Waste Rock Dumps

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Waste Rock Dumps - Cost Summary
Labor Equipment Materials Totals

Grading Costs $6,288 $10,230 N/A $16,518
Cover Placement Cost $73,511 $137,445 N/A $210,956
Topsoil Placement Cost $73,066 $136,774 N/A $209,840
Ripping/Scarifying Cost $4,010 $4,220 N/A $8,230

Subtotal Earthworks $156,875 $288,669 $0 $445,544
Revegetation Cost $80,440 $80,440 $321,760 $482,640

TOTALS $237,315 $369,109 $321,760 $928,184

Waste Rock Dumps - Regrading Costs
Productivity = Dozer Productivity x Grade Correction x Density Correction x Operator (0.75) x Material x Visibility x Job Efficiency (0.83) x (Slot/Side-by-Side) x (Altitude Deration)

Description
(required)

Regrading 
Volume

Dozing Distance 
(see above) Regrading Fleet

Uncorrected 
Dozer 

Productivity
Grade 

Correction
Dozing 
Material

Density 
Correction

Side-by-Side 
or 

Slot Dozing
Total Hourly 
Productivity

Total Dozer 
Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total 
Regrading 

Cost
cy ft cy/hr cy/hr hr $ $ $

1 N18 - Dry Stack-1 - sand and growth media 91,500 50 D8R 1,677 1.6 1.0 0.85 1.2 1,704 54 $4,921 $8,006 $12,927
2 N18 - Dry Stack-2 - sand and growth media 10,900 50 D8R 1,677 1.6 1.0 0.85 1.2 1,704 6 $547 $890 $1,437
3 N18 - Dry Stack-3 - sand and growth media 15,400 50 D8R 1,677 1.6 1.0 0.85 1.2 1,704 9 $820 $1,334 $2,154

117,800 69 $6,288 $10,230 $16,518

Waste Rock Dumps - Cover and Growth Media Costs
 Cover (lower layer) Growth Media Placement

Description
(required)

Cover
Volume

Cover 
Replacement 

Fleet
Fleet 

Productivity

Number of 
Trucks/ 

Scrapers
Total Fleet 

Hours

Cover 
Labor 
Cost

Cover 
Equipment 

Cost Total Cover Cost
Growth Media 

Volume

Growth Media 
Replacement 

Fleet
Fleet 

Productivity

Number of 
Trucks/ 

Scrapers
Total Fleet 

Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost
Total Topsoiling 

Cost
cy LCY/hr $ $ $ cy BCY/hr $ $ $

1 N18 - Dry Stack-1 - sand and growth media 46,673 740/988G 552 5 84 $53,232 $99,529 $152,761 46,673 740/988G 540 5 87 $55,133 $103,084 $158,217
2 N18 - Dry Stack-2 - sand and growth media 5,873 740/988G 569 5 11 $6,971 $13,034 $20,005 5,873 740/988G 525 4 11 $5,978 $11,230 $17,208
3 N18 - Dry Stack-3 - sand and growth media 12,342 740/988G 585 5 21 $13,308 $24,882 $38,190 12,342 740/988G 571 4 22 $11,955 $22,460 $34,415

64,888 116 $73,511 $137,445 $210,956 64,888 120 $73,066 $136,774 $209,840

Waste Rock Dumps - Scarifying/Revegetation Costs
 

Description
(required)

Slope
Area

Flat
Area

Total
Surface

Area
Final Slope 

Length

Flat Area 
Long 

Dimension

Ripping/ 
Scarifying 

Fleet

Slope 
Scarifying/

Ripping Hours

Flat Area 
Scarifying/

Ripping Hours

Scarifying/
Ripping Labor 

Costs

Scarifying/
Ripping 

Equipment 
Cost

Total 
Scarifying/

Ripping Costs

Revegetation  
Labor         
Cost

Revegetation  
Equipment    

Cost

Revgetation 
Material        

Cost

Total 
Revegetation 

Cost
acres acres acres ft ft hrs hrs $ $ $ $ $ $ $

1 N18 - Dry Stack-1 - sand and growth media 13.86 44.00 57.86 550 1,000 D6R 38 $3,463 $3,729 $7,192 $57,860 $57,860 $231,440 $347,160
2 N18 - Dry Stack-2 - sand and growth media 1.28 6.00 7.28 60 900 D6R 5 $456 $491 $947 $7,280 $7,280 $29,120 $43,680
3 N18 - Dry Stack-3 - sand and growth media 15.30 15.30 914 700 D6R $91 $0 $91 $15,300 $15,300 $61,200 $91,800

30.44 50.00 80.44 43 $4,010 $4,220 $8,230 $80,440 $80,440 $321,760 $482,640

Notes: 1) Minimum total ripping hours = 1 (i.e. If total ripping hrs (slope + flat) < 1, then one hour of fleet time is assumed, regardless of acres shown in in scarifying table.)
2) Assumes 50min/hr equipment availability
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Closure Cost Estimate
Roads

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Roads - Cost Summary
Labor Equipment Materials Totals

Grading Costs $67,340 $119,552 N/A $186,892
Cover Placement Cost $37,427 $67,953 N/A $105,380
Ripping/Scarifying Cost $9,928 $10,691 N/A $20,619

Subtotal Earthworks $114,695 $198,196 $312,891
Revegetation Cost $106,949 $106,949 $392,441 $606,339

TOTALS $221,644 $305,145 $392,441 $919,230

Roads - User Input You must fill in ALL green cells and relevant blue cells in this section for each road

Facility Description Physical (1) - MANDATORY Growth Media

Description
(required) ID Code Type

Underlying
Ground 
Slope

Ungraded
Slope Cut Slope Road Width Road Length

Slope 
Replacement  

Percent

Regrade Volume
(if calculated 
elsewhere)

Disturbed Area 
(if calculated 
elsewhere)

Growth
Media

Thickness

Haul Distance 
from Growth 

Media Stockpile

Slope from    
Road to     

Stockpile
-1 % grade _H:1V degrees ft ft % cy acres in ft % grade

1 E01-1 - 1525 Portal Access Road #8-1 P3 Access Road 2.0 1.5 60.0 15.0 3,355 100% 3.85 0.0
2 E01-2 - 1525 Portal Access Road #8-2 P3 Access Road 2.0 1.5 60.0 15.0 487 100% 0.56 0.0
3 E01-3 - 1525 Portal Access Road #8-3 P3 Access Road 2.0 1.5 60.0 15.0 1,187 100% 1.36 0.0
4 E01-4 - 1525 Portal Access Road #8-4 P3 Access Road 2.0 1.5 60.0 15.0 969 100% 1.11 0.0
5 E01-5 - 1525 Portal Access Road #8-5 P3 Access Road 2.0 1.5 60.0 15.0 564 100% 0.65 0.0
6 E01-6 - 1525 Portal Access Road #8-6 P3 Access Road 2.0 1.5 60.0 15.0 121 100% 0.14 0.0
7 E01-7 - 1525 Portal Access Road #8-7 P3 Access Road 2.0 1.5 60.0 15.0 941 100% 1.08 0.0
8 E06-1 Access road Goodpaster bridge to construction camp P4 Access Road 2.0 1.5 60.0 15.0 313 100% 0.21 6.0 1,000 0%
9 N03-1 - Access Road #7-1 P3 Access Road 4.0 1.5 60.0 25.0 1,212 100% 0.64 0.0

10 N03-2 - Access Road #7-2 P3 Access Road 4.0 1.5 60.0 25.0 9,599 100% 5.10 0.0
11 N03-3 - Access Road #7-3 P3 Access Road 4.0 1.5 60.0 25.0 332 100% 0.18 0.0
12 N03-4 - Access Road #7-4 P3 Access Road 4.0 1.5 60.0 25.0 659 100% 0.35 0.0
13 N03-5 - Access Road #7-5 P3 Access Road 4.0 1.5 60.0 25.0 855 100% 0.45 0.0
14 N03-6 - Access Road #7-6 P3 Access Road 4.0 1.5 60.0 25.0 617 100% 0.33 0.0
15 N03-7 - Access Road #7-7 P3 Access Road 4.0 1.5 60.0 50.0 358 100% 0.38 0.0
16 N03-8 - Access Road #7-8+ N94 Access Road #7 Clearance P3 Access Road 4.0 1.5 60.0 25.0 380 100% 3.55 0.0
17 N06-1 - GM+seed on road #6 from GM 16 and GM 17+ N94 - A P4 Access Road 4.0 1.5 60.0 25.0 289 100% 12.22 6.0 6,915 14%
18 N13-1 - Access Road #1-1 P4 Access Road 10.0 1.5 60.0 30.0 3,479 100% 4.84 6.0 4,788 5%
19 N13-2 - Access Road #1-2 P4 Access Road 10.0 1.5 60.0 30.0 597 100% 0.83 6.0 4,788 0%
20 N13-3 - Access Road #1-3 P4 Access Road 10.0 1.5 60.0 30.0 1,971 100% 2.74 6.0 4,788 0%
21 N13-4 - Access Road #1-4 P4 Access Road 10.0 1.5 60.0 30.0 442 100% 0.62 6.0 4,788 0%
22 N13-5 - Access Road #1-5+N94 - Access Road #1 Clearance P4 Access Road 10.0 1.5 60.0 30.0 86 100% 0.17 6.0 4,788 9%
23 N15-1 - Road Mill to Main Camp-1 (half seeded) P3 Haul Road 10.0 1.5 60.0 33.0 1,175 100% 3.55 3.0 3,731 -4%
24 N15-2 - Road Mill to Main Camp-2 (half seeded) P3 Access Road 8.0 1.5 60.0 40.0 3,341 100% 12.25 3.0 3,731 -4%
25 N15R-1 - Access RTP to Dry Stack-5 P3 Haul Road 12.0 1.5 60.0 33.0 1,389 100% 3.31 6.0 3,731 -4%
26 N15R-2 - Access RTP to Dry Stack-6 P3 Haul Road 12.0 1.5 60.0 33.0 455 100% 1.08 6.0 3,731 -4%
27 N15R-3 - Access RTP to Dry Stack-1 P3 Haul Road 12.0 1.5 60.0 33.0 3,986 100% 9.49 6.0 3,731 -4%
28 N15R-4 - Access RTP to Dry Stack-2 P3 Haul Road 12.0 1.5 60.0 33.0 2,773 100% 6.60 6.0 3,731 -4%
29 N15R-5 - Access RTP to Dry Stack-3 P3 Haul Road 12.0 1.5 60.0 33.0 710 100% 1.69 6.0 3,731 -4%
30 N15R-6 - Access RTP to Dry Stack-4 P3 Haul Road 12.0 1.5 60.0 33.0 433 100% 1.03 6.0 3,731 -4%
31 N20-1 - RTP Access - 1 P3 Access Road 8.0 1.5 60.0 20.0 1,345 100% 1.20 6.0 9,657 1%
32 N20-2 - RTP Access - 2 P3 Access Road 8.0 1.5 60.0 20.0 411 100% 0.37 6.0 9,657 1%
33 N20-3 - RTP Access - 3 P3 Access Road 8.0 1.5 60.0 20.0 86 100% 0.08 6.0 9,657 1%
34 N23 - Dry Stack Diversion Channel P3 Project Road 20.9 1.5 60.0 0.0 2,812 0% 0.93
35 N23 - Dry Stack Diversion Channel P3 Project Road 52.7 1.5 60.0 0.0 2,655 0% 2.21
36 N23 - Dry Stack Diversion Channel P3 Project Road 40.8 1.5 60.0 0.0 5,850 0% 0.65
37 N23 - Dry Stack Diversion Channel P3 Project Road 6.2 1.5 60.0 0.0 2,334 0% 0.54
38 N31-1 - ORTW-1 P3 Access Road 8.0 1.5 60.0 20.0 1,680 100% 0.0
39 N31-2 - ORTW-2 P3 Haul Road 8.0 1.5 60.0 20.0 1,403 100% 0.0
40 N31-3 - ORTW-3 P3 Haul Road 8.0 1.5 60.0 20.0 378 100% 0.0
41 N36-1 - Access to GM-1 & MS-1 P3 Access Road 8.0 1.5 60.0 20.0 90 100% 0.0
42 N36-2 - Access to GM-2 & MS-2 P3 Access Road 8.0 1.5 60.0 20.0 2,545 100% 0.0
43 N92-1 - Diversion Channel Access Road P3 Access Road 0.0 1.5 60.0 15.0 2,746 100% 1.24 0.0
44 N97-1 - Dry Stack Diversion Channel Access Road-1 P3 Access Road 0.0 1.5 60.0 10.0 2,886 100% 7.41 0.0
45 N97-2 - Dry Stack Diversion Channel Access Road-2 P3 Access Road 0.0 1.5 60.0 10.0 7,791 100% 20.01 0.0
46 N97-3 - Dry Stack Diversion Channel Access Road-3 P3 Access Road 0.0 1.5 60.0 10.0 732 100% 1.88 0.0
47 N97-4 - Dry Stack Diversion Channel Access Road-4 P3 Access Road 0.0 1.5 60.0 10.0 369 100% 0.95 0.0
48 N-02 - Outfall 002 Path P3 Access Road 0.0 1.5 60.0 10.0 1,206 100% 0.55 0.0
49 ROW-A1 - Access Road Centerline (Public) - no reclamation - Access Road
50 ROW-A1 - Access Road Centerline (Private) ROW-P4 Access Road 0.0 1.5 60.0 30.0 162,711 0% 132.44
51 ROW-A2 - Access Road Centerline (Public) - no reclamation - Access Road
52 ROW-A2 - Access Road Centerline (Private) ROW-P4 Access Road 0.0 1.5 60.0 30.0 7,481 0% 75.13

Notes:
  1. All Physical parameters must be input even if manual overrides for volume or area are used.
  2. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)
  3. Because the work required for building roads with a dozer is similar to that required to regrade a road with a dozer, this sheet could be used to provide a rough estimate of road construction costs if a dozer is  selected as the grading fleet.
147900.150-ROW_CL_ft_20170207.xlsx
147900.150-ROW_DISTURBANCE_ft_20170207.xlsx

User Overrides

2/14/2017
Copyright © 2004 - 2009 
SRCE Software. All Rights Reserved. Page 13 of 153 Roads



Closure Cost Estimate
Roads

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Roads - Cost Summary
Labor Equipment Materials Totals

Grading Costs $67,340 $119,552 N/A $186,892
Cover Placement Cost $37,427 $67,953 N/A $105,380
Ripping/Scarifying Cost $9,928 $10,691 N/A $20,619

Subtotal Earthworks $114,695 $198,196 $312,891
Revegetation Cost $106,949 $106,949 $392,441 $606,339

TOTALS $221,644 $305,145 $392,441 $919,230

Roads - User Input (cont.)
 Haul Road Safety Berms

Description
(required)

Berm
Length

Berm
Height

Berm
Base
Width

Berm
Sideslope

Angle

Number of
Berms (2)

(1 or 2 sides)
ft ft ft _H:1V

1 E01-1 - 1525 Portal Access Road #8-1 3,355.0 3.0 9.0 1.5 1
2 E01-2 - 1525 Portal Access Road #8-2 487.0 3.0 9.0 1.5 1
3 E01-3 - 1525 Portal Access Road #8-3 1,187.0 3.0 9.0 1.5 1
4 E01-4 - 1525 Portal Access Road #8-4 969.0 3.0 9.0 1.5 1
5 E01-5 - 1525 Portal Access Road #8-5 564.0 3.0 9.0 1.5 1
6 E01-6 - 1525 Portal Access Road #8-6 121.0 3.0 9.0 1.5 1
7 E01-7 - 1525 Portal Access Road #8-7 941.0 3.0 9.0 1.5 1
8 E06-1 Access road Goodpaster bridge to construction camp 313.0 3.0 9.0 1.5 1
9 N03-1 - Access Road #7-1 1,211.5 3.0 9.0 1.5 1

10 N03-2 - Access Road #7-2 9,599.0 3.0 9.0 1.5 1
11 N03-3 - Access Road #7-3 331.5 3.0 9.0 1.5 1
12 N03-4 - Access Road #7-4 659.0 3.0 9.0 1.5 1
13 N03-5 - Access Road #7-5 854.9 3.0 9.0 1.5 1
14 N03-6 - Access Road #7-6 616.6 3.0 9.0 1.5 1
15 N03-7 - Access Road #7-7 358.4 3.0 9.0 1.5 1
16 N03-8 - Access Road #7-8+ N94 Access Road #7 Clearance 380.2 3.0 9.0 1.5 1
17 N06-1 - GM+seed on road #6 from GM 16 and GM 17+ N94 - A 289.0 3.0 9.0 1.5 1
18 N13-1 - Access Road #1-1 3,479.0 3.0 9.0 1.5 1
19 N13-2 - Access Road #1-2 597.0 3.0 9.0 1.5 1
20 N13-3 - Access Road #1-3 1,971.1 3.0 9.0 1.5 1
21 N13-4 - Access Road #1-4 442.1 3.0 9.0 1.5 1
22 N13-5 - Access Road #1-5+N94 - Access Road #1 Clearance 86.4 3.0 9.0 1.5 1
23 N15-1 - Road Mill to Main Camp-1 (half seeded) 1,175.0 3.0 9.0 1.5 1
24 N15-2 - Road Mill to Main Camp-2 (half seeded) 3,341.0 3.0 9.0 1.5 1
25 N15R-1 - Access RTP to Dry Stack-5 1,389.0 3.0 9.0 1.5 1
26 N15R-2 - Access RTP to Dry Stack-6 455.0 3.0 9.0 1.5 1
27 N15R-3 - Access RTP to Dry Stack-1 3,986.0 3.0 9.0 1.5 1
28 N15R-4 - Access RTP to Dry Stack-2 2,773.0 3.0 9.0 1.5 1
29 N15R-5 - Access RTP to Dry Stack-3 710.0 3.0 9.0 1.5 1
30 N15R-6 - Access RTP to Dry Stack-4 433.0 3.0 9.0 1.5 1
31 N20-1 - RTP Access - 1 1,344.6 3.0 9.0 1.5 1
32 N20-2 - RTP Access - 2 410.6 3.0 9.0 1.5 1
33 N20-3 - RTP Access - 3 86.4 3.0 9.0 1.5 1
34 N23 - Dry Stack Diversion Channel
35 N23 - Dry Stack Diversion Channel
36 N23 - Dry Stack Diversion Channel
37 N23 - Dry Stack Diversion Channel
38 N31-1 - ORTW-1 1,680.0 3.0 9.0 1.5 1
39 N31-2 - ORTW-2 1,403.0 3.0 9.0 1.5 1
40 N31-3 - ORTW-3 378.0 3.0 9.0 1.5 1
41 N36-1 - Access to GM-1 & MS-1 90.5 3.0 9.0 1.5 1
42 N36-2 - Access to GM-2 & MS-2 2,544.5 3.0 9.0 1.5 1
43 N92-1 - Diversion Channel Access Road 2,746.4 3.0 9.0 1.5 1
44 N97-1 - Dry Stack Diversion Channel Access Road-1 2,886.0 3.0 9.0 1.5 1
45 N97-2 - Dry Stack Diversion Channel Access Road-2 7,791.0 3.0 9.0 1.5 1
46 N97-3 - Dry Stack Diversion Channel Access Road-3 732.0 3.0 9.0 1.5 1
47 N97-4 - Dry Stack Diversion Channel Access Road-4 369.0 3.0 9.0 1.5 1
48 N-02 - Outfall 002 Path
49 ROW-A1 - Access Road Centerline (Public) - no reclamation
50 ROW-A1 - Access Road Centerline (Private) 162,711.0 3.0 9.0 1.5 1
51 ROW-A2 - Access Road Centerline (Public) - no reclamation
52 ROW-A2 - Access Road Centerline (Private) 7,481.0 3.0 9.0 1.5 1

(2)  Enter 1 if berm on only one side of road, 2 if both sides of road are bermed.
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Closure Cost Estimate
Roads

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Roads - Cost Summary
Labor Equipment Materials Totals

Grading Costs $67,340 $119,552 N/A $186,892
Cover Placement Cost $37,427 $67,953 N/A $105,380
Ripping/Scarifying Cost $9,928 $10,691 N/A $20,619

Subtotal Earthworks $114,695 $198,196 $312,891
Revegetation Cost $106,949 $106,949 $392,441 $606,339

TOTALS $221,644 $305,145 $392,441 $919,230

Roads - User Input (cont.) You must fill in ALL green cells and relevant blue cells in this section for each road

 Grading Growth Media Revegetation

Description
(required)

Dozing
Material

Condition Cut Material Type

Recontouring 

Equipment Fleet(2)
No. of Excavators 

if grade >30%
Growth Media 
Material Type

Cover Placement 
Equipment Fleet

Maximum
Fleet Size Seed Mix Mulch Fertilizer

Scarifying/ 
Ripping? Ripping Fleet

(select) (select) (select) (select) (select) (select) (user override) (select) (select) (select) (select) (select)

1 E01-1 - 1525 Portal Access Road #8-1 1 Alluvium Med Excavator 1 Topsoil Med Truck None None None Yes Small Dozer
2 E01-2 - 1525 Portal Access Road #8-2 1 Alluvium Med Excavator 1 Topsoil Med Truck None None None Yes Small Dozer
3 E01-3 - 1525 Portal Access Road #8-3 1 Alluvium Med Excavator 1 Topsoil Med Truck None None None Yes Small Dozer
4 E01-4 - 1525 Portal Access Road #8-4 1 Alluvium Med Excavator 1 Topsoil Med Truck None None None Yes Small Dozer
5 E01-5 - 1525 Portal Access Road #8-5 1 Alluvium Med Excavator 1 Topsoil Med Truck None None None Yes Small Dozer
6 E01-6 - 1525 Portal Access Road #8-6 1 Alluvium Med Excavator 1 Topsoil Med Truck None None None Yes Small Dozer
7 E01-7 - 1525 Portal Access Road #8-7 1 Alluvium Med Excavator 1 Topsoil Med Truck None None None Yes Small Dozer
8 E06-1 Access road Goodpaster bridge to construction camp 1 Alluvium Med Excavator 1 Topsoil Med Truck None None None Yes Small Dozer
9 N03-1 - Access Road #7-1 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer

10 N03-2 - Access Road #7-2 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
11 N03-3 - Access Road #7-3 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
12 N03-4 - Access Road #7-4 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
13 N03-5 - Access Road #7-5 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
14 N03-6 - Access Road #7-6 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
15 N03-7 - Access Road #7-7 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
16 N03-8 - Access Road #7-8+ N94 Access Road #7 Clearance 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
17 N06-1 - GM+seed on road #6 from GM 16 and GM 17+ N94 - A 1 Alluvium Med Excavator 1 Topsoil Med Truck None None None Yes Small Dozer
18 N13-1 - Access Road #1-1 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
19 N13-2 - Access Road #1-2 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
20 N13-3 - Access Road #1-3 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
21 N13-4 - Access Road #1-4 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
22 N13-5 - Access Road #1-5+N94 - Access Road #1 Clearance 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
23 N15-1 - Road Mill to Main Camp-1 (half seeded) 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
24 N15-2 - Road Mill to Main Camp-2 (half seeded) 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
25 N15R-1 - Access RTP to Dry Stack-5 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
26 N15R-2 - Access RTP to Dry Stack-6 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
27 N15R-3 - Access RTP to Dry Stack-1 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
28 N15R-4 - Access RTP to Dry Stack-2 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
29 N15R-5 - Access RTP to Dry Stack-3 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
30 N15R-6 - Access RTP to Dry Stack-4 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
31 N20-1 - RTP Access - 1 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
32 N20-2 - RTP Access - 2 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
33 N20-3 - RTP Access - 3 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
34 N23 - Dry Stack Diversion Channel 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None No
35 N23 - Dry Stack Diversion Channel 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None No
36 N23 - Dry Stack Diversion Channel 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None No
37 N23 - Dry Stack Diversion Channel 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None No
38 N31-1 - ORTW-1 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
39 N31-2 - ORTW-2 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
40 N31-3 - ORTW-3 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
41 N36-1 - Access to GM-1 & MS-1 1 Alluvium Med Excavator 1 Topsoil Med Truck None None None No
42 N36-2 - Access to GM-2 & MS-2 1 Alluvium Med Excavator 1 Topsoil Med Truck None None None No
43 N92-1 - Diversion Channel Access Road 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
44 N97-1 - Dry Stack Diversion Channel Access Road-1 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
45 N97-2 - Dry Stack Diversion Channel Access Road-2 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
46 N97-3 - Dry Stack Diversion Channel Access Road-3 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
47 N97-4 - Dry Stack Diversion Channel Access Road-4 1 Alluvium Med Excavator 1 Topsoil Med Truck Mix 1 None None Yes Small Dozer
48 N-02 - Outfall 002 Path 1 Alluvium Med Excavator 1 Topsoil Med Truck None None None No
49 ROW-A1 - Access Road Centerline (Public) - no reclamation
50 ROW-A1 - Access Road Centerline (Private) 1 Alluvium Med Excavator 1 Topsoil Med Truck None None None No
51 ROW-A2 - Access Road Centerline (Public) - no reclamation
52 ROW-A2 - Access Road Centerline (Private) 1 Alluvium Med Excavator 1 Topsoil Med Truck None None None No

Notes:
1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
2. If original slope >30% only excavators are allowed.
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Closure Cost Estimate
Roads

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Roads - Cost Summary
Labor Equipment Materials Totals

Grading Costs $67,340 $119,552 N/A $186,892
Cover Placement Cost $37,427 $67,953 N/A $105,380
Ripping/Scarifying Cost $9,928 $10,691 N/A $20,619

Subtotal Earthworks $114,695 $198,196 $312,891
Revegetation Cost $106,949 $106,949 $392,441 $606,339

TOTALS $221,644 $305,145 $392,441 $919,230

Roads - Calculations

Regrading Volume and Footprint Volume Safety Berm Volume Calculation

Will not allow dozer for slopes greater than 30%
For dozer regrading push distance = road width Total berm volume doubled if both sides of road are bermed.
Assumes dozer push is uphill If length of berm on each side of road is different, input total length of both berms
Assumes minimum push distance of 100 ft      and input 1 for number of sides

Ripping/Scarifying Calculations

Minimum 1 hr ripping/scarifying time per area
Number of passes = Final slope length ÷ Grader width
Travel distance = Number of passes x  Road length
Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)
For dozer regrading assumes push distance = 3 x road width

Revegetation Calculations

Minimum of 1 acre crew time per area

 
h

ba



2

Figure 1 - Regrading Volume Calculation
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Closure Cost Estimate
Roads

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Roads - Cost Summary
Labor Equipment Materials Totals

Grading Costs $67,340 $119,552 N/A $186,892
Cover Placement Cost $37,427 $67,953 N/A $105,380
Ripping/Scarifying Cost $9,928 $10,691 N/A $20,619

Subtotal Earthworks $114,695 $198,196 $312,891
Revegetation Cost $106,949 $106,949 $392,441 $606,339

TOTALS $221,644 $305,145 $392,441 $919,230

Roads - Regrading Costs

Description
(required)

Regrading 
Volume

Recontouring 
Fleet

Fleet
Productivity Total Fleet Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost
Total Regrading 

Cost
cy cy/hr hr $ $ $

1 E01-1 - 1525 Portal Access Road #8-1 1,756 345B 369 5 $900 $1,598 $2,498
2 E01-2 - 1525 Portal Access Road #8-2 255 345B 369 1 $180 $320 $500
3 E01-3 - 1525 Portal Access Road #8-3 622 345B 369 2 $360 $639 $999
4 E01-4 - 1525 Portal Access Road #8-4 507 345B 369 1 $180 $320 $500
5 E01-5 - 1525 Portal Access Road #8-5 295 345B 369 1 $180 $320 $500
6 E01-6 - 1525 Portal Access Road #8-6 64 345B 369 1 $180 $320 $500
7 E01-7 - 1525 Portal Access Road #8-7 493 345B 369 1 $180 $320 $500
8 E06-1 Access road Goodpaster bridge to construction camp 164 345B 369 1 $180 $320 $500
9 N03-1 - Access Road #7-1 766 345B 369 2 $360 $639 $999

10 N03-2 - Access Road #7-2 6,068 345B 369 16 $2,881 $5,114 $7,995
11 N03-3 - Access Road #7-3 210 345B 369 1 $180 $320 $500
12 N03-4 - Access Road #7-4 416 345B 369 1 $180 $320 $500
13 N03-5 - Access Road #7-5 540 345B 369 1 $180 $320 $500
14 N03-6 - Access Road #7-6 389 345B 369 1 $180 $320 $500
15 N03-7 - Access Road #7-7 368 345B 369 1 $180 $320 $500
16 N03-8 - Access Road #7-8+ N94 Access Road #7 Clearance 240 345B 369 1 $180 $320 $500
17 N06-1 - GM+seed on road #6 from GM 16 and GM 17+ N94 - A 183 345B 369 1 $180 $320 $500
18 N13-1 - Access Road #1-1 3,513 345B 369 10 $1,801 $3,196 $4,997
19 N13-2 - Access Road #1-2 603 345B 369 2 $360 $639 $999
20 N13-3 - Access Road #1-3 1,991 345B 369 5 $900 $1,598 $2,498
21 N13-4 - Access Road #1-4 446 345B 369 1 $180 $320 $500
22 N13-5 - Access Road #1-5+N94 - Access Road #1 Clearance 87 345B 369 1 $180 $320 $500
23 N15-1 - Road Mill to Main Camp-1 (half seeded) 1,313 345B 369 4 $720 $1,279 $1,999
24 N15-2 - Road Mill to Main Camp-2 (half seeded) 4,036 345B 369 11 $1,981 $3,516 $5,497
25 N15R-1 - Access RTP to Dry Stack-5 1,749 345B 369 5 $900 $1,598 $2,498
26 N15R-2 - Access RTP to Dry Stack-6 573 345B 369 2 $360 $639 $999
27 N15R-3 - Access RTP to Dry Stack-1 5,016 345B 369 14 $2,521 $4,475 $6,996
28 N15R-4 - Access RTP to Dry Stack-2 3,490 345B 369 9 $1,621 $2,877 $4,498
29 N15R-5 - Access RTP to Dry Stack-3 894 345B 369 2 $360 $639 $999
30 N15R-6 - Access RTP to Dry Stack-4 545 345B 369 1 $180 $320 $500
31 N20-1 - RTP Access - 1 910 345B 369 2 $360 $639 $999
32 N20-2 - RTP Access - 2 278 345B 369 1 $180 $320 $500
33 N20-3 - RTP Access - 3 58 345B 369 1 $180 $320 $500
34 N23 - Dry Stack Diversion Channel 0  $0 $0 $0
35 N23 - Dry Stack Diversion Channel 0  $0 $0 $0
36 N23 - Dry Stack Diversion Channel 0  $0 $0 $0
37 N23 - Dry Stack Diversion Channel 0  $0 $0 $0
38 N31-1 - ORTW-1 1,137 345B 369 3 $540 $959 $1,499
39 N31-2 - ORTW-2 950 345B 369 3 $540 $959 $1,499
40 N31-3 - ORTW-3 256 345B 369 1 $180 $320 $500
41 N36-1 - Access to GM-1 & MS-1 61 345B 369 1 $180 $320 $500
42 N36-2 - Access to GM-2 & MS-2 1,722 345B 369 5 $900 $1,598 $2,498
43 N92-1 - Diversion Channel Access Road 1,374 345B 369 4 $720 $1,279 $1,999
44 N97-1 - Dry Stack Diversion Channel Access Road-1 1,443 345B 369 4 $720 $1,279 $1,999
45 N97-2 - Dry Stack Diversion Channel Access Road-2 3,896 345B 369 11 $1,981 $3,516 $5,497
46 N97-3 - Dry Stack Diversion Channel Access Road-3 366 345B 369 1 $180 $320 $500
47 N97-4 - Dry Stack Diversion Channel Access Road-4 185 345B 369 1 $180 $320 $500
48 N-02 - Outfall 002 Path 1 345B 369 1 $180 $320 $500
49 ROW-A1 - Access Road Centerline (Public) - no reclamation 0  $0 $0 $0
50 ROW-A1 - Access Road Centerline (Private) 81,356 345B 369 220 $39,613 $70,321 $109,934
51 ROW-A2 - Access Road Centerline (Public) - no reclamation 0  $0 $0 $0
52 ROW-A2 - Access Road Centerline (Private) 3,741 345B 369 10 $1,801 $3,196 $4,997

135,326 374 $67,340 $119,552 $186,892
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Closure Cost Estimate
Roads

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Roads - Cost Summary
Labor Equipment Materials Totals

Grading Costs $67,340 $119,552 N/A $186,892
Cover Placement Cost $37,427 $67,953 N/A $105,380
Ripping/Scarifying Cost $9,928 $10,691 N/A $20,619

Subtotal Earthworks $114,695 $198,196 $312,891
Revegetation Cost $106,949 $106,949 $392,441 $606,339

TOTALS $221,644 $305,145 $392,441 $919,230

Roads - Growth Media Costs

Description
(required)

Growth Media 
Volume

Growth Media 
Replacement 

Fleet Fleet Productivity
Number of 

Trucks/ Scrapers Total Fleet Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost
Total Topsoiling 

Cost
cy LCY/hr $ $ $

1 E01-1 - 1525 Portal Access Road #8-1 $0 $0 $0
2 E01-2 - 1525 Portal Access Road #8-2 $0 $0 $0
3 E01-3 - 1525 Portal Access Road #8-3 $0 $0 $0
4 E01-4 - 1525 Portal Access Road #8-4 $0 $0 $0
5 E01-5 - 1525 Portal Access Road #8-5 $0 $0 $0
6 E01-6 - 1525 Portal Access Road #8-6 $0 $0 $0
7 E01-7 - 1525 Portal Access Road #8-7 $0 $0 $0
8 E06-1 Access road Goodpaster bridge to construction camp 169 740/988G 546 2 1 $363 $659 $1,022
9 N03-1 - Access Road #7-1 $0 $0 $0

10 N03-2 - Access Road #7-2 $0 $0 $0
11 N03-3 - Access Road #7-3 $0 $0 $0
12 N03-4 - Access Road #7-4 $0 $0 $0
13 N03-5 - Access Road #7-5 $0 $0 $0
14 N03-6 - Access Road #7-6 $0 $0 $0
15 N03-7 - Access Road #7-7 $0 $0 $0
16 N03-8 - Access Road #7-8+ N94 Access Road #7 Clearance $0 $0 $0
17 N06-1 - GM+seed on road #6 from GM 16 and GM 17+ N94 - A 9,857 740/988G 456 3 22 $9,969 $18,099 $28,068
18 N13-1 - Access Road #1-1 3,905 740/988G 538 3 7 $3,172 $5,759 $8,931
19 N13-2 - Access Road #1-2 670 740/988G 538 3 1 $453 $823 $1,276
20 N13-3 - Access Road #1-3 2,212 740/988G 538 3 4 $1,813 $3,291 $5,104
21 N13-4 - Access Road #1-4 496 740/988G 538 3 1 $453 $823 $1,276
22 N13-5 - Access Road #1-5+N94 - Access Road #1 Clearance 137 740/988G 538 3 1 $453 $823 $1,276
23 N15-1 - Road Mill to Main Camp-1 (half seeded) 1,433 740/988G 585 3 2 $906 $1,645 $2,551
24 N15-2 - Road Mill to Main Camp-2 (half seeded) 4,939 740/988G 585 3 8 $3,625 $6,581 $10,206
25 N15R-1 - Access RTP to Dry Stack-5 2,667 740/988G 585 3 5 $2,266 $4,113 $6,379
26 N15R-2 - Access RTP to Dry Stack-6 874 740/988G 585 3 1 $453 $823 $1,276
27 N15R-3 - Access RTP to Dry Stack-1 7,654 740/988G 585 3 13 $5,891 $10,695 $16,586
28 N15R-4 - Access RTP to Dry Stack-2 5,325 740/988G 585 3 9 $4,078 $7,404 $11,482
29 N15R-5 - Access RTP to Dry Stack-3 1,363 740/988G 585 3 2 $906 $1,645 $2,551
30 N15R-6 - Access RTP to Dry Stack-4 831 740/988G 585 3 1 $453 $823 $1,276
31 N20-1 - RTP Access - 1 966 740/988G 511 4 2 $1,087 $1,973 $3,060
32 N20-2 - RTP Access - 2 295 740/988G 511 4 1 $543 $987 $1,530
33 N20-3 - RTP Access - 3 62 740/988G 511 4 1 $543 $987 $1,530
34 N23 - Dry Stack Diversion Channel $0 $0 $0
35 N23 - Dry Stack Diversion Channel $0 $0 $0
36 N23 - Dry Stack Diversion Channel $0 $0 $0
37 N23 - Dry Stack Diversion Channel $0 $0 $0
38 N31-1 - ORTW-1 $0 $0 $0
39 N31-2 - ORTW-2 $0 $0 $0
40 N31-3 - ORTW-3 $0 $0 $0
41 N36-1 - Access to GM-1 & MS-1 $0 $0 $0
42 N36-2 - Access to GM-2 & MS-2 $0 $0 $0
43 N92-1 - Diversion Channel Access Road $0 $0 $0
44 N97-1 - Dry Stack Diversion Channel Access Road-1 $0 $0 $0
45 N97-2 - Dry Stack Diversion Channel Access Road-2 $0 $0 $0
46 N97-3 - Dry Stack Diversion Channel Access Road-3 $0 $0 $0
47 N97-4 - Dry Stack Diversion Channel Access Road-4 $0 $0 $0
48 N-02 - Outfall 002 Path $0 $0 $0
49 ROW-A1 - Access Road Centerline (Public) - no reclamation $0 $0 $0
50 ROW-A1 - Access Road Centerline (Private) $0 $0 $0
51 ROW-A2 - Access Road Centerline (Public) - no reclamation $0 $0 $0
52 ROW-A2 - Access Road Centerline (Private) $0 $0 $0

43,855 82 $37,427 $67,953 $105,380
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Closure Cost Estimate
Roads

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Roads - Cost Summary
Labor Equipment Materials Totals

Grading Costs $67,340 $119,552 N/A $186,892
Cover Placement Cost $37,427 $67,953 N/A $105,380
Ripping/Scarifying Cost $9,928 $10,691 N/A $20,619

Subtotal Earthworks $114,695 $198,196 $312,891
Revegetation Cost $106,949 $106,949 $392,441 $606,339

TOTALS $221,644 $305,145 $392,441 $919,230

Roads - Scarifying/Revegetation Costs

Description
(required)

Total Surface 
Area

Final Slope 
Length Ripping Hours

Ripping
Labor
Costs

Ripping 
Equipment 

Cost

Total
Ripping
Costs

Revegetation
Labor
Cost

Revegetation
Equipment

Cost

Revgetation
Material

Cost

Total
Revegetation

Cost
acres ft hrs $ $ $ $ $ $ $

1 E01-1 - 1525 Portal Access Road #8-1 3.85 50.0 3 $273 $294 $567 $0 $0 $0 $0
2 E01-2 - 1525 Portal Access Road #8-2 0.56 50.0 1 $91 $98 $189 $0 $0 $0 $0
3 E01-3 - 1525 Portal Access Road #8-3 1.36 50.0 1 $91 $98 $189 $0 $0 $0 $0
4 E01-4 - 1525 Portal Access Road #8-4 1.11 50.0 1 $91 $98 $189 $0 $0 $0 $0
5 E01-5 - 1525 Portal Access Road #8-5 0.65 50.0 1 $91 $98 $189 $0 $0 $0 $0
6 E01-6 - 1525 Portal Access Road #8-6 0.14 50.0 1 $91 $98 $189 $0 $0 $0 $0
7 E01-7 - 1525 Portal Access Road #8-7 1.08 50.0 1 $91 $98 $189 $0 $0 $0 $0
8 E06-1 Access road Goodpaster bridge to construction camp 0.21 29.0 1 $91 $98 $189 $0 $0 $0 $0
9 N03-1 - Access Road #7-1 0.64 23.0 1 $91 $98 $189 $1,000 $1,000 $2,577 $4,577

10 N03-2 - Access Road #7-2 5.10 23.0 4 $365 $393 $758 $5,104 $5,104 $20,415 $30,623
11 N03-3 - Access Road #7-3 0.18 23.0 1 $91 $98 $189 $1,000 $1,000 $705 $2,705
12 N03-4 - Access Road #7-4 0.35 23.0 1 $91 $98 $189 $1,000 $1,000 $1,402 $3,402
13 N03-5 - Access Road #7-5 0.45 23.0 1 $91 $98 $189 $1,000 $1,000 $1,818 $3,818
14 N03-6 - Access Road #7-6 0.33 23.0 1 $91 $98 $189 $1,000 $1,000 $1,311 $3,311
15 N03-7 - Access Road #7-7 0.38 46.0 1 $91 $98 $189 $1,000 $1,000 $1,524 $3,524
16 N03-8 - Access Road #7-8+ N94 Access Road #7 Clearance 3.55 407.0 3 $273 $294 $567 $3,552 $3,552 $14,209 $21,313
17 N06-1 - GM+seed on road #6 from GM 16 and GM 17+ N94 - A 12.22 1,842.0 11 $1,002 $1,079 $2,081 $0 $0 $0 $0
18 N13-1 - Access Road #1-1 4.84 61.0 4 $365 $393 $758 $4,841 $4,841 $19,364 $29,046
19 N13-2 - Access Road #1-2 0.83 61.0 1 $91 $98 $189 $1,000 $1,000 $3,323 $5,323
20 N13-3 - Access Road #1-3 2.74 61.0 2 $182 $196 $378 $2,743 $2,743 $10,971 $16,457
21 N13-4 - Access Road #1-4 0.62 61.0 1 $91 $98 $189 $1,000 $1,000 $2,461 $4,461
22 N13-5 - Access Road #1-5+N94 - Access Road #1 Clearance 0.17 86.0 1 $91 $98 $189 $1,000 $1,000 $681 $2,681
23 N15-1 - Road Mill to Main Camp-1 (half seeded) 3.55 132.0 3 $273 $294 $567 $3,553 $3,553 $14,213 $21,319
24 N15-2 - Road Mill to Main Camp-2 (half seeded) 12.25 160.0 10 $911 $981 $1,892 $12,247 $12,247 $48,987 $73,481
25 N15R-1 - Access RTP to Dry Stack-5 3.31 104.0 3 $273 $294 $567 $3,306 $3,306 $13,226 $19,838
26 N15R-2 - Access RTP to Dry Stack-6 1.08 104.0 1 $91 $98 $189 $1,083 $1,083 $4,332 $6,498
27 N15R-3 - Access RTP to Dry Stack-1 9.49 104.0 8 $729 $785 $1,514 $9,489 $9,489 $37,954 $56,932
28 N15R-4 - Access RTP to Dry Stack-2 6.60 104.0 6 $547 $589 $1,136 $6,601 $6,601 $26,404 $39,606
29 N15R-5 - Access RTP to Dry Stack-3 1.69 104.0 2 $182 $196 $378 $1,690 $1,690 $6,761 $10,141
30 N15R-6 - Access RTP to Dry Stack-4 1.03 104.0 1 $91 $98 $189 $1,031 $1,031 $4,123 $6,185
31 N20-1 - RTP Access - 1 1.20 39.0 1 $91 $98 $189 $1,197 $1,197 $4,790 $7,184
32 N20-2 - RTP Access - 2 0.37 39.0 1 $91 $98 $189 $1,000 $1,000 $1,462 $3,462
33 N20-3 - RTP Access - 3 0.08 39.0 1 $91 $98 $189 $1,000 $1,000 $308 $2,308
34 N23 - Dry Stack Diversion Channel 0.93 14.0 $0 $0 $0 $1,000 $1,000 $3,720 $5,720
35 N23 - Dry Stack Diversion Channel 2.21 36.0 $0 $0 $0 $2,210 $2,210 $8,840 $13,260
36 N23 - Dry Stack Diversion Channel 0.65 5.0 $0 $0 $0 $1,000 $1,000 $2,600 $4,600
37 N23 - Dry Stack Diversion Channel 0.54 10.0 $0 $0 $0 $1,000 $1,000 $2,160 $4,160
38 N31-1 - ORTW-1 0.85 22.0 1 $91 $98 $189 $1,000 $1,000 $3,400 $5,400
39 N31-2 - ORTW-2 0.71 22.0 1 $91 $98 $189 $1,000 $1,000 $2,840 $4,840
40 N31-3 - ORTW-3 0.19 22.0 1 $91 $98 $189 $1,000 $1,000 $760 $2,760
41 N36-1 - Access to GM-1 & MS-1 0.10 22.0 $0 $0 $0 $0 $0 $0 $0
42 N36-2 - Access to GM-2 & MS-2 1.28 22.0 $0 $0 $0 $0 $0 $0 $0
43 N92-1 - Diversion Channel Access Road 0.95 15.0 1 $91 $98 $189 $1,000 $1,000 $3,800 $5,800
44 N97-1 - Dry Stack Diversion Channel Access Road-1 7.41 112.0 6 $547 $589 $1,136 $7,412 $7,412 $29,649 $44,473
45 N97-2 - Dry Stack Diversion Channel Access Road-2 20.01 112.0 16 $1,458 $1,570 $3,028 $20,010 $20,010 $80,040 $120,060
46 N97-3 - Dry Stack Diversion Channel Access Road-3 1.88 112.0 2 $182 $196 $378 $1,880 $1,880 $7,520 $11,280
47 N97-4 - Dry Stack Diversion Channel Access Road-4 0.95 112.0 1 $91 $98 $189 $1,000 $1,000 $3,791 $5,791
48 N-02 - Outfall 002 Path 0.28 10.0 $0 $0 $0 $0 $0 $0 $0
49 ROW-A1 - Access Road Centerline (Public) - no reclamation 0.0 $0 $0 $0 $0 $0 $0 $0
50 ROW-A1 - Access Road Centerline (Private) 132.44 35.0 $0 $0 $0 $0 $0 $0 $0
51 ROW-A2 - Access Road Centerline (Public) - no reclamation 0.0 $0 $0 $0 $0 $0 $0 $0
52 ROW-A2 - Access Road Centerline (Private) 75.13 437.0 $0 $0 $0 $0 $0 $0 $0

328.51 109 $9,928 $10,691 $20,619 $106,949 $106,949 $392,441 $606,339
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Closure Cost Estimate
Quarries & Borrow Pits

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Quarries and Borrow Areas - Cost Summary
Labor Equipment Materials Totals

Grading Costs $637 $1,039 N/A $1,676
Cover Placement Cost $0 $0 N/A $0
Topsoil Placement Cost $0 $0 N/A $0
Ripping/Scarifying Cost $0 N/A $0
Safety Berm Construction Cost $0 $0 N/A $0

Subtotal Earthwork $637 $1,039 $0 $1,676

Revegetation Cost $0 $0 $0 $0
Safety Berm Revegetation Cost $0 $0 $0 $0

$0 $0 $0 $0
TOTALS $637 $1,039 $0 $1,676

Quarries & Borrow Pits - User Input You must fill in ALL green cells in this section for each dump, lift or dump category

Facility Description Physical - MANDATORY Cover Growth Media

Description
(required) ID Code Type

Underlying
Ground 
Slope

Ungraded 
Slope

Final 
Slope

Final Top 
Slope

Bench or 
Highwall 
Height

Mid-Bench 
Length

Average Flat 
Area Long 
Dimension 

(ripping 
distance)

Final
(Regraded)
Footprint

Regrade 
Volume (1)

(if calculated 
elsewhere)

Cover   
Thickness 

Slopes

Cover   
Thickness Flat 

Areas

Distance 
from

Cover 
Borrow

Slope 
from 

Dump to 
Cover Borrow

Slope Growth 
Media Thickness

Flat Area 
Growth Media 

Thickness

Distance from  
Growth Media 

Stockpile

Slope from 
Dump to  
Stockpile

-1 % Grade _H:1V _H:1V % Grade ft ft ft acres cy in in ft % grade in in ft % grade

1 N28A - Mat. Site A P4 Borrow Pit 0.0 1.5 2.5 1.0 20 1,000 200 2.06 0.0 0.0
2 Material Site 1 (assume same midbenches as Site 23) P4 Borrow Pit 0.0 1.5 2.5 1.0 20 2,192 500 12.24
3 Material Site 2 (assume same midbenches as Site 23) P4 Borrow Pit 0.0 1.5 2.5 1.0 20 2,192 500 15.98
4 Material Site 23 (measured from aerial) P4 Borrow Pit 0.0 1.5 2.5 1.0 20 2,192 500 6.84

Notes:
  1. All Physical parameters must be input even if manual overrides for volume or area are used.
  2. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)

Quarries & Borrow Pits - User Input (cont.) You must fill in ALL green cells and relevant blue cells in this section for each dump, lift or dump category

Grading Cover Growth Media Revegetation

Description
(required)

Dozing Material 
Condition

Highwall 
Material

Type

Grading 
Equipment 

Fleet
Slot/Side-by-

Side

Cover 
Material

Type

Cover
Placement
Equipment

Fleet

Growth 
Media

Material
Type

Growth 
Media

Equipment
Fleet

Seed Mix   
Slopes

Seed Mix     Flat 
Areas

Mulch        
Slopes

Mulch        
Flat Areas

Fertilizer     
Slopes

Fertilizer        
Flat Areas

Slope   Scarify/ 
Rip?

Flat Area 
Scarify/ Rip?

Scarify/ 
Ripping Fleet

(select) (select) (select) (select) (select) (select) (select) (select) (select) (select) (select) (select) (select) (select) (select) (select) (select)

1 N28A - Mat. Site A 1 Shale Med Alluvium Med Truck None None None None None None No No
2 Material Site 1 (assume same midbenches as Site 23) 1 Shale Med Alluvium Med Truck None None None None None None No No
3 Material Site 2 (assume same midbenches as Site 23) 1 Shale Med Alluvium Med Truck None None None None None None No No
4 Material Site 23 (measured from aerial) 1 Shale Med Alluvium Med Truck None None None None None None No No

Notes:
1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table

Quarries & Borrow Pits - User Input (cont.)

Facility Description Highwall Berms Berm Construction

Excavate or 
Doze Hauling (if selected method) Revegetation

Description
(required)

Berm
(or Highwall)

Length
Berm
Height

Berm
Base
Width

Berm
Sideslope

Angle

Volume
(if calculated 
elsewhere)

Construction
Method

Berm Material 
Type

Berm 
Construction 

Equipment Fleet

Berm
Hauling

Fleet

Distance
to

Borrow
Source

Slope
to

Borrow
Source

Maximum
Fleet Size Seed Mix Mulch Fertilizer

-1 ft ft ft _H:1V cy (select) (select) (select) (select) ft % grade (user override) (select) (select) (select)

1 N28A - Mat. Site A
2 Material Site 1 (assume same midbenches as Site 23)
3 Material Site 2 (assume same midbenches as Site 23)
4 Material Site 23 (measured from aerial)

Notes:
  1. All Physical parameters must be input even if manual overrides for volume or area are used.
  2. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)
  3. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
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Closure Cost Estimate
Quarries & Borrow Pits

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Quarries and Borrow Areas - Cost Summary
Labor Equipment Materials Totals

Grading Costs $637 $1,039 N/A $1,676
Cover Placement Cost $0 $0 N/A $0
Topsoil Placement Cost $0 $0 N/A $0
Ripping/Scarifying Cost $0 N/A $0
Safety Berm Construction Cost $0 $0 N/A $0

Subtotal Earthwork $637 $1,039 $0 $1,676

Revegetation Cost $0 $0 $0 $0
Safety Berm Revegetation Cost $0 $0 $0 $0

$0 $0 $0 $0
TOTALS $637 $1,039 $0 $1,676

Quarries & Borrow Pits - Calculations

Regrading Volume Calculation Final Slope Area and Footprint Area Calculations

Regrading Push Distance Calculation Ripping/Scarifying Calculations

dozing distance: based on 2/3 final cut slope + 2/3 final fill slope (minimum = 50 ft) Minimum 1 hr ripping/scarifying time per dump

Slopes:
Number of passes = Final slope length ÷ Grader width
Travel distance = Number of passes x  Mid-bench length
Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)
Minimum 1 hr

Flat Areas:
Flat area width = Final flat area ÷ Average long dimensions
Number of passes = Flat area width ÷ Grader width
Travel distance = Number of passes x  Average long dimensions
Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)

Revegetation: Minimum 1 acre revegetation crew time per area

Safety Berm Volume Calculation

Dozer productivity assumes push distance of:
100 feet

Dozer:
   Length x (Berm Base Width + Dozer Push Distance) - accounts for disturbance created in borrow area

Excavator:
   Length x (Berm Base Width + (2 x Excavator Track Width) - accounts for disturbance created in borrow area

Haul & Place:
   Length x Berm Base Width - if necessary use Yards sheet to account for disturbance created in borrow area

 
h

ba



2

Figure 1 - Regrade Volume Calculation
Figure 3 ‐ Final Slope Area and Footprint Area Calculation

 21 c  
3

2
c

Figure 2 ‐ Dozing Distance Calculation
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Closure Cost Estimate
Quarries & Borrow Pits

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Quarries and Borrow Areas - Cost Summary
Labor Equipment Materials Totals

Grading Costs $637 $1,039 N/A $1,676
Cover Placement Cost $0 $0 N/A $0
Topsoil Placement Cost $0 $0 N/A $0
Ripping/Scarifying Cost $0 N/A $0
Safety Berm Construction Cost $0 $0 N/A $0

Subtotal Earthwork $637 $1,039 $0 $1,676

Revegetation Cost $0 $0 $0 $0
Safety Berm Revegetation Cost $0 $0 $0 $0

$0 $0 $0 $0
TOTALS $637 $1,039 $0 $1,676

Quarries & Borrow Pits - Regrading Costs
Productivity = Dozer Productivity x Grade Correction x Density Correction x Operator (0.75) x Material x Visibility x Job Efficiency (0.83) x (Slot/Side-by-Side) x (Altitude Deration)

Description
(required)

Regrading 
Volume

Dozing Distance 
(see above) Regrading Fleet

Uncorrected 
Dozer 

Productivity
Grade 

Correction
Dozing 
Material

Density 
Correction

Side-by-Side 
or 

Slot Dozing
Total Hourly 
Productivity

Total Dozer 
Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total 
Regrading 

Cost
cy ft cy/hr cy/hr hr $ $ $

1 N28A - Mat. Site A 1,852 50 D8R 1,677 1.6 1.0 1.10 1.0 1,837 1 $91 $148 $239
2 Material Site 1 (assume same midbenches as Site 23) 4,059 50 D8R 1,677 1.6 1.0 1.10 1.0 1,837 2 $182 $297 $479
3 Material Site 2 (assume same midbenches as Site 23) 4,059 50 D8R 1,677 1.6 1.0 1.10 1.0 1,837 2 $182 $297 $479
4 Material Site 23 (measured from aerial) 4,059 50 D8R 1,677 1.6 1.0 1.10 1.0 1,837 2 $182 $297 $479

14,029 7 $637 $1,039 $1,676

Quarries & Borrow Pits - Cover and Growth Media Costs
 Cover (lower layer) Growth Media Placement

Description
(required)

Cover
Volume

Cover 
Replacement 

Fleet
Fleet 

Productivity

Number of 
Trucks/ 

Scrapers
Total Fleet 

Hours

Cover 
Labor 
Cost

Cover 
Equipment 

Cost Total Cover Cost
Growth Media 

Volume

Growth Media 
Replacement 

Fleet
Fleet 

Productivity

Number of 
Trucks/ 

Scrapers
Total Fleet 

Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost
Total Topsoiling 

Cost
cy LCY/hr $ $ $ cy BCY/hr $ $ $

1 N28A - Mat. Site A $0 $0 $0 0 $0 $0 $0
2 Material Site 1 (assume same midbenches as Site 23) $0 $0 $0 $0 $0 $0
3 Material Site 2 (assume same midbenches as Site 23) $0 $0 $0 $0 $0 $0
4 Material Site 23 (measured from aerial) $0 $0 $0 $0 $0 $0

$0 $0 $0 $0 $0 $0

Quarries & Borrow Pits - Scarifying/Revegetation Costs
 

Description
(required)

Slope
Area

Flat
Area

Total
Surface

Area
Final Slope 

Length

Flat Area 
Long 

Dimension

Ripping/ 
Scarifying 

Fleet

Slope 
Scarifying/

Ripping Hours

Flat Area 
Scarifying/

Ripping Hours

Scarifying/
Ripping Labor 

Costs

Scarifying/
Ripping 

Equipment 
Cost

Total 
Scarifying/

Ripping Costs

Revegetation  
Labor        
Cost

Revegetation  
Equipment    

Cost

Revgetation 
Material        

Cost

Total 
Revegetation 

Cost
acres acres acres ft ft hrs hrs $ $ $ $ $ $ $

1 N28A - Mat. Site A 1.24 0.91 2.15 54 $0 $0 $0 $0 $0 $0 $0
2 Material Site 1 (assume same midbenches as Site 23) 2.72 9.72 12.44 54 $0 $0 $0 $0 $0 $0 $0
3 Material Site 2 (assume same midbenches as Site 23) 2.72 13.46 16.18 54 $0 $0 $0 $0 $0 $0 $0
4 Material Site 23 (measured from aerial) 2.72 4.32 7.04 54 $0 $0 $0 $0 $0 $0 $0

9.40 28.42 37.82 $0 $0 $0 $0 $0 $0

Notes: 1) Minimum total ripping hours = 1 (i.e. If total ripping hrs (slope + flat) < 1, then one hour of fleet time is assumed, regardless of acres shown in in scarifying table.)
2) Assumes 50min/hr equipment availability
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Closure Cost Estimate
Underground Openings

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Underground Openings Cost Summary
Labor Equipment Materials Totals

Adits, Portals & Declines Plugging $16,907 $556 $3,847 $21,310
Shaft Backfill/Cover $0 $0 N/A $0
Shaft Capping $0 $0 $0 $0

TOTALS $16,907 $556 $3,847 $21,310

Adits, Portals & Declines - User Input
Facility Description Physical Characteristics Backfill Material

Description
(required) ID Code Height Width

Backfill/ 
Plug Type

Distance to 
Bulkhead

Backfill
Material

Condition

Backfill
Material

Type

Distance 
to Backfill 

Borrow

Slope from 
Adit to 

Borrow Area
-1 ft ft ft (select) (select) ft % grade

1 2150 Portal - concrete bulkhead only P3 22.0 20.0 Concrete Bul 100 1 Shale 200 0.0

Notes:  1) Foam (adit) option is for smaller openings that can be plugged with simple forms and a 5 ft thick plug.
            2) Foam (production) option is for larger production openings (declines, etc.) and requires larger form construction and minimum 10 ft thick plug.
            3) All foam plugs include minimum 15ft of backfill from opening to plug.
            4) Bat gate option is for small openings and the material cost is the same for any size opening.
            5) Backfilling assumes that small dozer will push material from nearby stockpile or dump
            6) Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table

Shaft Openings - User Input You must fill in ALL green cells and relevant blue cells in this section for each shaft

Facility Description Physical Characteristics Backfill or Foundation Cover

Description
(required) ID Code Diameter

Shaft Depth 
(for backfill 

method)
Backfill/ 

Plug Type

Backfill 
Material 

Type

Cover/
Backfill 

Fleet

Thickness
(if not 

complete 
backfill)

Distance
to Backfill

Borrow

Slope from 
Shaft to 

Borrow Area
Maximum
Fleet Size

-1 ft ft (select) (select) (select) ft ft % grade (user override)

Notes:
  1. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)
  2. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
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Closure Cost Estimate
Underground Openings

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Underground Openings Cost Summary
Labor Equipment Materials Totals

Adits, Portals & Declines Plugging $16,907 $556 $3,847 $21,310
Shaft Backfill/Cover $0 $0 N/A $0
Shaft Capping $0 $0 $0 $0

TOTALS $16,907 $556 $3,847 $21,310

Underground Openings - Calculations

Adits, Declines and Portals - Volume Calculations

Concrete Cover/Bulkhead Volume Calculation

Using Means Heavy Construction Cost Data (2004) 
Estimage cover/bulkhead thickness 
Assumes that all concrete works are reinforced
Productivity for crew from Means Heavy Construction Cost Data (2004) adjusted for supervision 

(addressed in Misc. Costs) and Davis-Bacon Wage Rates
Assumes 18 in thick slab

Backfill Calculations

Uses 1 large and 1 small dozer for adit backfill
      Assumes max 400 foot push
      Assumes average operator and 50 min/hr availability

Uses truck & loader load, haul place fleets for shafts
Concrete cap will be 1.5 feet thick, reinforced, structually supported. 
If concrete cap is used, assume 10 feet of rock backfill on top of cap. 
Assumes that all concrete works are reinforced
If backfill is used, assume overfill by 5 feet

Carpenter rate incl Fringe: 0 per hour

Shaft Volume Calculations
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Closure Cost Estimate
Underground Openings

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Underground Openings Cost Summary
Labor Equipment Materials Totals

Adits, Portals & Declines Plugging $16,907 $556 $3,847 $21,310
Shaft Backfill/Cover $0 $0 N/A $0
Shaft Capping $0 $0 $0 $0

TOTALS $16,907 $556 $3,847 $21,310

Adits, Portals & Declines Plugging Uses RS Means Heavy Construction Cost Data for bulkhead production rate, material costs and crews

Bulkhead Construction Backfill or Foam (1) Bat Gate or Culvert (2,3,4) Total Costs

Description
(required)

Bulkhead   
Volume

Backfill
(rock)

Volume

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total
Material

Cost

Total 
Bulkhead

Cost

Total 
Labor 
Cost

Total 
Equipment 

Cost

Material 
(Foam)

Cost

Total 
Backfill 

Cost

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total
Material

Cost
Total Bat 
Gate Cost

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total
Material

Cost

Total   
Plugging 

Costs
cy cy $ $ $ $ $ $ $ $ $ $ $ $ $ $ $ $

1 2150 Portal - concrete bulkhead only 24 $16,907 $556 $3,847 $21,310 $0 $0 $0 $0 $0 $0 $0 $0 $16,907 $556 $3,847 $21,310
24 $16,907 $556 $3,847 $21,310 $0 $0 $0 $0 $0 $0 $0 $0 $16,907 $556 $3,847 $21,310

Notes: 1) Foam costs include 1 hour move to and setup + 1 hr. minimum crew time
2) Assumes 1 hr walk-in/walk-out time for equipment
3) Batgate assumes 8 hr install time each
4) Bat culvert backfill costs based on one 8-hr day (i.e. backfilling hours = 8 hrs).

Shaft Plugging
 Cover/Cap Backfill/Cover

Description
(required)

Cover 
Area

Backfill 
or Cover
Volume

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total
Material

Cost

Total 
Shaft Cap 

Cost

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total
Backfill

Cost
ft2 cy $ $ $ $ $ $ $

$0 $0 $0 $0 $0 $0 $0
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Closure Cost Estimate
Haul Material

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Generic Material Hauling - Cost Summary
Labor Equipment Materials Totals

Hauling/Crush/Screen/Compact $277,394 $566,386 N/A $843,780
Cover Placement Cost $0 $0 N/A $0
Topsoil Placement Cost $0 $0 N/A $0
Ripping/Scarifying Cost $0 $0 N/A $0

Subtotal Earthworks $277,394 $566,386 $0 $843,780
Revegetation Cost $0 $0 $0 $0

TOTALS $277,394 $566,386 $0 $843,780

Generic Material Hauling - User Input
Facility Description Physical Hauled Material Crushing & Screening Cover Growth Media

Description
(required) ID Code Type

Final
Surface

Area

Average
Ripping
Distance

Material
Volume

Required

Distance 
from

Borrow
Source (1)

Slope 
to 

Borrow
Source

Crush
Material

Screen
Material

Loss to 
Crushing/
Screening

Distance 
to

Placement
Location  (2)

Slope 
to 

Placement
Cover 

Thickness

Distance 
to

Cover 
Borrow

Slope 
to 

Borrow
Growth Media 

Thickness

Distance to 
Growth Material 

Stockpile

Slope 
to 

Stockpile
-1 acres ft cy ft % grade % ft % grade in ft % grade in ft % grade

1 N18 - Drystack - non-mineralized rock (top area) P3 Other Facilities 80,667 6,520 -4.3 Yes
2 N30 - Temporary stockpile removal P2 Other Facilities 0.00 0 20,000 20,560 -3.4
3 N30 - Temporary stockpile liner excavate 3 ft and haul P2 Other Facilities 6,679 20,120 -3.5
4 N25 Stormwater pond liner (excavate 3ft) to 2150 portal P3 Other Facilities 3,582 5,464 8.8
5 N17 - RTP - Place filter base material for capping runoff sed P4 Other Facilities 5,000 100 0.0
6 N17 - RTP - HDPE excavated and removed P4 Other Facilities 8,500 2,144 -3.3
7 N17 - RTP - Remove Geosynthetic Clay Liner to DSTF P4 Other Facilities 8,500 2,144 -3.3
8 N98 - Drystack Perimeter Chnl - A - gravel filter layer P3 Other Facilities 2,029 5,000 -5.0
9 N98 - Drystack Perimeter Chnl - B - gravel filter layer P3 Other Facilities 2,223 5,000 -5.0

10 N98 - Drystack Perimeter Chnl - C - gravel filter layer P3 Other Facilities 2,398 5,000 -5.0
11 N98 - Drystack Perimeter Chnl - D - gravel filter layer P3 Other Facilities 1,933 5,000 -5.0
12 N98 - Drystack Perimeter Chnl - A - riprap P3 Other Facilities 4,059 21,120 -4.7
13 N98 - Drystack Perimeter Chnl - B - riprap P3 Other Facilities 7,409 21,120 -4.7
14 N98 - Drystack Perimeter Chnl - C - riprap P3 Other Facilities 4,797 21,120 -4.7
15 N98 - Drystack Perimeter Chnl - D - riprap P3 Other Facilities 6,443 21,120 -4.7
16 N98 - Drystack Perimeter Chnl - Stilling Basin riprap P3 Other Facilities 248 21,120 -4.7

Notes: 
  1. Input distance to crusher if material to be crushed
  2. Input distance from crusher to placement if material to be crushed
  3. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)

Generic Material Hauling - User Input (cont.)
 Hauling Material Cover Growth Media Revegetation

Description
(required)

Haul 
Material Type

Material
Hauling

Fleet

Each
Fleet Size
(from/to 
crusher)

Compact
After 

Placement?
Cover 

Material Type

Cover 
Placement 
Equipment 

Fleet
Maximum
Fleet Size

Growth 
Media

Material
Type

Growth Media  
Equipment 

Fleet
Maximum
Fleet Size

Seed 
Mix

Mulch
Type

Fertilizer
Type

Scarify/ 
Rip?

Scarifying/
Ripping Fleet

(select) (select) (user override) (select) (select) (user override) (select) (select) (user override) (select) (select) (select) (select) (select)

1 N18 - Drystack - non-mineralized rock (top area) Shale Med Truck 4
2 N30 - Temporary stockpile removal Shale Med Truck 3 Yes
3 N30 - Temporary stockpile liner excavate 3 ft and haul Shale Med Truck 4
4 N25 Stormwater pond liner (excavate 3ft) to 2150 portal Shale Large Truck 4
5 N17 - RTP - Place filter base material for capping runoff sedShale Med Truck 2
6 N17 - RTP - HDPE excavated and removed Shale Med Truck 2
7 N17 - RTP - Remove Geosynthetic Clay Liner to DSTF Shale Large Truck 2
8 N98 - Drystack Perimeter Chnl - A - gravel filter layer Shale Med Truck Yes
9 N98 - Drystack Perimeter Chnl - B - gravel filter layer Shale Med Truck Yes

10 N98 - Drystack Perimeter Chnl - C - gravel filter layer Shale Med Truck Yes
11 N98 - Drystack Perimeter Chnl - D - gravel filter layer Shale Med Truck Yes
12 N98 - Drystack Perimeter Chnl - A - riprap Shale Med Truck 4
13 N98 - Drystack Perimeter Chnl - B - riprap Shale Med Truck 4
14 N98 - Drystack Perimeter Chnl - C - riprap Shale Med Truck 4
15 N98 - Drystack Perimeter Chnl - D - riprap Shale Med Truck 4
16 N98 - Drystack Perimeter Chnl - Stilling Basin riprap Shale Med Truck 4

Notes:
1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
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Closure Cost Estimate
Haul Material

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Generic Material Hauling - Cost Summary
Labor Equipment Materials Totals

Hauling/Crush/Screen/Compact $277,394 $566,386 N/A $843,780
Cover Placement Cost $0 $0 N/A $0
Topsoil Placement Cost $0 $0 N/A $0
Ripping/Scarifying Cost $0 $0 N/A $0

Subtotal Earthworks $277,394 $566,386 $0 $843,780
Revegetation Cost $0 $0 $0 $0

TOTALS $277,394 $566,386 $0 $843,780

Generic Material Hauling - Load, Haul, Place and Grade
 Material Haulage Crush and/or Compact

Description
(required)

Material
Volume

to Crusher

Final
Material
Volume

Material 
Haulage 

Fleet
Fleet 

Productivity

Number of 
Trucks/ 

Scrapers
Total Fleet 

Hours

Hauling 
Labor 
Cost

Hauling 
Equipment 

Cost

Total 
Crush/
Screen
Cost

Compact 
Labor 
Cost

Compact 
Equipment 

Cost

Total 
Load/Haul/

Place 
Cost

cy cy LCY/hr $ $ $ $ $ $

1 N18 - Drystack - non-mineralized rock (top area) 80,667 80,667 740/988G 442 4 183 $99,628 $180,882 $87,927 $0 $0 $368,437
2 N30 - Temporary stockpile removal 20,000 20,000 740/988G 182 3 110 $49,844 $90,495 $0 $10,400 $600 $151,339
3 N30 - Temporary stockpile liner excavate 3 ft and haul 6,679 6,679 740/988G 246 4 27 $14,672 $26,639 $0 $0 $0 $41,311
4 N25 Stormwater pond liner (excavate 3ft) to 2150 portal 3,582 3,582 740/988G 465 4 8 $4,347 $8,167 $0 $0 $0 $12,514
5 N17 - RTP - Place filter base material for capping runoff sed 5,000 5,000 740/988G 646 2 8 $2,903 $5,270 $0 $0 $0 $8,173
6 N17 - RTP - HDPE excavated and removed 8,500 8,500 740/988G 428 2 20 $7,257 $13,175 $0 $0 $0 $20,432
7 N17 - RTP - Remove Geosynthetic Clay Liner to DSTF 8,500 8,500 740/988G 428 2 20 $7,257 $13,861 $0 $0 $0 $21,118
8 N98 - Drystack Perimeter Chnl - A - gravel filter layer 2,029 2,029 740/988G 521 4 4 $2,174 $3,946 $0 $1,055 $61 $7,236
9 N98 - Drystack Perimeter Chnl - B - gravel filter layer 2,223 2,223 740/988G 521 4 4 $2,174 $3,946 $0 $1,156 $67 $7,342

10 N98 - Drystack Perimeter Chnl - C - gravel filter layer 2,398 2,398 740/988G 521 4 5 $2,717 $4,933 $0 $1,247 $72 $8,969
11 N98 - Drystack Perimeter Chnl - D - gravel filter layer 1,933 1,933 740/988G 521 4 4 $2,174 $3,946 $0 $1,005 $58 $7,183
12 N98 - Drystack Perimeter Chnl - A - riprap 4,059 4,059 740/988G 183 4 22 $11,955 $21,706 $0 $0 $0 $33,661
13 N98 - Drystack Perimeter Chnl - B - riprap 7,409 7,409 740/988G 183 4 40 $21,737 $39,465 $0 $0 $0 $61,202
14 N98 - Drystack Perimeter Chnl - C - riprap 4,797 4,797 740/988G 183 4 26 $14,129 $25,652 $0 $0 $0 $39,781
15 N98 - Drystack Perimeter Chnl - D - riprap 6,443 6,443 740/988G 183 4 35 $19,020 $34,532 $0 $0 $0 $53,552
16 N98 - Drystack Perimeter Chnl - Stilling Basin riprap 248 248 740/988G 183 4 1 $543 $987 $0 $0 $0 $1,530

164,466 164,466 517 $262,531 $477,602 $87,927 $14,863 $857 $843,780

Notes: Final Material Volume includes allowance for additional material hauled to crushing/screening plant based on Loss to Crushing/Screening input above.

Generic Material Hauling - Cover and Growth Media Costs
 Cover Placement Growth Media Placement

Description
(required) Cover Volume

Cover 
Placement 

Fleet

Cover 
Fleet 

Productivity
Number of 

Trucks/ Scrapers
Total Fleet 

Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total Cover 
Placement 

Cost
Growth Media 

Volume

Growth Media 
Placement 

Fleet

Growth Media 
Fleet 

Productivity

Number of 
Trucks/ 

Scrapers
Total Fleet 

Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total Topsoil 
Placement 

Cost
cy LCY/hr $ $ $ cy LCY/hr $ $ $

1 N18 - Drystack - non-mineralized rock (top area) $0 $0 $0 0 $0 $0 $0
2 N30 - Temporary stockpile removal $0 $0 $0 0 $0 $0 $0
3 N30 - Temporary stockpile liner excavate 3 ft and haul $0 $0 $0 0 $0 $0 $0
4 N25 Stormwater pond liner (excavate 3ft) to 2150 portal $0 $0 $0 0 $0 $0 $0
5 N17 - RTP - Place filter base material for capping runoff sed $0 $0 $0 0 $0 $0 $0
6 N17 - RTP - HDPE excavated and removed $0 $0 $0 0 $0 $0 $0
7 N17 - RTP - Remove Geosynthetic Clay Liner to DSTF $0 $0 $0 0 $0 $0 $0
8 N98 - Drystack Perimeter Chnl - A - gravel filter layer $0 $0 $0 0 $0 $0 $0
9 N98 - Drystack Perimeter Chnl - B - gravel filter layer $0 $0 $0 0 $0 $0 $0

10 N98 - Drystack Perimeter Chnl - C - gravel filter layer $0 $0 $0 0 $0 $0 $0
11 N98 - Drystack Perimeter Chnl - D - gravel filter layer $0 $0 $0 0 $0 $0 $0
12 N98 - Drystack Perimeter Chnl - A - riprap $0 $0 $0 0 $0 $0 $0
13 N98 - Drystack Perimeter Chnl - B - riprap $0 $0 $0 0 $0 $0 $0
14 N98 - Drystack Perimeter Chnl - C - riprap $0 $0 $0 0 $0 $0 $0
15 N98 - Drystack Perimeter Chnl - D - riprap $0 $0 $0 0 $0 $0 $0
16 N98 - Drystack Perimeter Chnl - Stilling Basin riprap $0 $0 $0 0 $0 $0 $0

$0 $0 $0 $0 $0 $0
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Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Generic Material Hauling - Cost Summary
Labor Equipment Materials Totals

Hauling/Crush/Screen/Compact $277,394 $566,386 N/A $843,780
Cover Placement Cost $0 $0 N/A $0
Topsoil Placement Cost $0 $0 N/A $0
Ripping/Scarifying Cost $0 $0 N/A $0

Subtotal Earthworks $277,394 $566,386 $0 $843,780
Revegetation Cost $0 $0 $0 $0

TOTALS $277,394 $566,386 $0 $843,780

Generic Material Hauling - Scarifying/Revegetation Costs
 

Description
(required)

Total
Surface

Area

Scarifying/
Ripping 
Hours

Scarifying/
Ripping
Labor
Cost

Scarifying/
Ripping 

Equipment 
Cost

Total 
Scarifying/

Ripping
Cost

Revegetation
Labor
Cost

Revegetation 
Equipment

Cost

Revgetation 
Material

Cost

Total 
Revegetation 

Cost
acres hrs $ $ $ $ $ $ $

1 N18 - Drystack - non-mineralized rock (top area) 0.10 $0 $0 $0 $0 $0 $0 $0
2 N30 - Temporary stockpile removal 0.10 $0 $0 $0 $0 $0 $0 $0
3 N30 - Temporary stockpile liner excavate 3 ft and haul 0.10 $0 $0 $0 $0 $0 $0 $0
4 N25 Stormwater pond liner (excavate 3ft) to 2150 portal 0.10 $0 $0 $0 $0 $0 $0 $0
5 N17 - RTP - Place filter base material for capping runoff sed 0.10 $0 $0 $0 $0 $0 $0 $0
6 N17 - RTP - HDPE excavated and removed 0.10 $0 $0 $0 $0 $0 $0 $0
7 N17 - RTP - Remove Geosynthetic Clay Liner to DSTF 0.10 $0 $0 $0 $0 $0 $0 $0
8 N98 - Drystack Perimeter Chnl - A - gravel filter layer 0.10 $0 $0 $0 $0 $0 $0 $0
9 N98 - Drystack Perimeter Chnl - B - gravel filter layer 0.10 $0 $0 $0 $0 $0 $0 $0

10 N98 - Drystack Perimeter Chnl - C - gravel filter layer 0.10 $0 $0 $0 $0 $0 $0 $0
11 N98 - Drystack Perimeter Chnl - D - gravel filter layer 0.10 $0 $0 $0 $0 $0 $0 $0
12 N98 - Drystack Perimeter Chnl - A - riprap 0.10 $0 $0 $0 $0 $0 $0 $0
13 N98 - Drystack Perimeter Chnl - B - riprap 0.10 $0 $0 $0 $0 $0 $0 $0
14 N98 - Drystack Perimeter Chnl - C - riprap 0.10 $0 $0 $0 $0 $0 $0 $0
15 N98 - Drystack Perimeter Chnl - D - riprap 0.10 $0 $0 $0 $0 $0 $0 $0
16 N98 - Drystack Perimeter Chnl - Stilling Basin riprap 0.10 $0 $0 $0 $0 $0 $0 $0

1.60 $0 $0 $0 $0 $0 $0 $0
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Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

Buildings & Foundation - User Input You must fill in ALL green cells and relevant blue cells in this section for each building or facility

Facility Description Physical - MANDATORY Foundation Cover (1) Growth Media (1) (entire footprint)

Description
(required) ID Code Type Length Width

Eve
Height Slab  Thickness

Foundation Wall 
Thickness

Foundation
Wall

Height

Average Flat 
Area Long 
Dimension 

(ripping 
distance)

Building Area 
Footprint 
(including 

surrounding 
facilities)

Foundation 
Cover Thickness

Distance from 
Foundation 

Cover          
Borrow Area

Slope from 
Facility to 

Borrow Area
Growth Media 

Thickness

Distance from 
Growth Media 

Stockpile

Slope from 
Facility to 
Stockpile

-1 ft ft ft in in ft ft acres in ft % grade in ft % grade

1 # 1 - Mill - Job Trailer P3 Site Facilities - Buildings 19 10 8 0 0 0 19 0.00 36 1,000 -5.0 6 3,000 -5.0
2 # 2 - Mill - Connex P3 Site Facilities - Buildings 25 9 8 0 0 0 25 0.01 36 1,000 -5.0 6 3,000 -5.0
3 # 3 - Mill - Connex P3 Site Facilities - Buildings 25 9 8 0 0 0 25 0.01 36 1,000 -5.0 6 3,000 -5.0
4 # 4 - Mill - Tent Building P3 Site Facilities - Buildings 35 17 15 0 0 0 35 0.01 36 1,000 -5.0 6 3,000 -5.0
5 # 5 - Mill - Electrical Module P3 Site Facilities - Buildings 31 17 12 4 12 2 31 0.01 36 1,000 -5.0 6 3,000 -5.0
6 # 6 - Mill - Microwave Tower P3 Site Facilities - Buildings 15 15 8 4 12 2 15 0.01 36 1,000 -5.0 6 3,000 -5.0
7 # 7 - Mill - Electrical Module (ER-1) P3 Site Facilities - Buildings 50 20 12 4 12 2 50 0.02 36 1,000 -5.0 6 3,000 -5.0
8 # 8 - Mill - Bag House P3 Site Facilities - Buildings 32 12 20 4 12 2 32 0.01 36 1,000 -5.0 6 3,000 -5.0
9 # 9 - Mill - Assay Lab P3 Site Facilities - Buildings 76 50 15 8 12 2 76 0.09 36 1,000 -5.0 6 3,000 -5.0

10 # 10 - Mill - Reagent Loadout Area (Slab+Roof Only) P3 Site Facilities - Buildings 112 37 15 4 0 0 112 0.10 36 1,000 -5.0 6 3,000 -5.0
11 # 11 - Mill - Reagent Storage Area P3 Site Facilities - Buildings 78 36 15 4 12 2 78 0.06 36 1,000 -5.0 6 3,000 -5.0
12 # 12 - Mill - CN Recovery Thickener P3 Site Facilities - Buildings 37 34 15 4 12 2 37 0.03 36 1,000 -5.0 6 3,000 -5.0
13 # 13 - Mill - Reagent Handling P3 Site Facilities - Buildings 133 89 50 12 12 2 133 0.27 36 1,000 -5.0 6 3,000 -5.0
14 # 14 - Mill - CN Leach Tanks P3 Site Facilities - Buildings 90 54 12 4 12 2 90 0.11 36 1,000 -5.0 6 3,000 -5.0
15 # 15 - Mill - Flotation P3 Site Facilities - Buildings 141 48 50 12 12 2 141 0.16 36 1,000 -5.0 6 3,000 -5.0
16 # 16 - Mill - Refinery P3 Site Facilities - Buildings 144 41 50 12 12 2 144 0.14 36 1,000 -5.0 6 3,000 -5.0
17 # 17 - Mill - Flotation Thickener P3 Site Facilities - Buildings 33 29 40 12 12 2 33 0.02 36 1,000 -5.0 6 3,000 -5.0
18 # 18 - Mill - Process Water Tank Area P3 Site Facilities - Buildings 17 15 15 4 12 2 17 0.01 36 1,000 -5.0 6 3,000 -5.0
19 # 19 - Mill - Grinding Water Tank P3 Site Facilities - Buildings 29 26 20 8 12 2 29 0.02 36 1,000 -5.0 6 3,000 -5.0
20 # 20 - Mill - Building P3 Site Facilities - Buildings 48 35 40 12 12 2 48 0.04 36 1,000 -5.0 6 3,000 -5.0
21 # 21 - Mill - Gravity P3 Site Facilities - Buildings 43 35 60 12 12 2 43 0.03 36 1,000 -5.0 6 3,000 -5.0
22 # 22 - Mill - Grinding P3 Site Facilities - Buildings 90 86 60 12 12 2 90 0.18 36 1,000 -5.0 6 3,000 -5.0
23 # 23 - Mill - Backup Generator Connex P3 Site Facilities - Buildings 32 9 8 0 0 0 32 0.01 36 1,000 -5.0 6 3,000 -5.0
24 # 24 - Mill - Backup Generator Connex P3 Site Facilities - Buildings 32 9 8 0 0 0 32 0.01 36 1,000 -5.0 6 3,000 -5.0
25 # 25 - Mill - Electrical Module ER-4 P3 Site Facilities - Buildings 47 29 12 4 12 2 47 0.03 36 1,000 -5.0 6 3,000 -5.0
26 # 26 - Mill - Sloping Conveyor Building P3 Site Facilities - Buildings 26 20 40 12 12 2 26 0.01 36 1,000 -5.0 6 3,000 -5.0
27 # 27 - Mill - Cold Weather Parts Laydown P3 Site Facilities - Buildings 39 9 0 0 0 0 39 0.01 36 1,000 -5.0 6 3,000 -5.0
28 # 28 - Mill - Small Shop P3 Site Facilities - Buildings 40 40 18 4 12 2 40 0.04 36 1,000 -5.0 6 3,000 -5.0
29 # 29 - Mill - Connexes (2) Stacked - Parts Storage P3 Site Facilities - Buildings 40 9 18 0 0 0 40 0.01 36 1,000 -5.0 6 3,000 -5.0
30 # 30 - Mill - Sloping Conveyor Gallery P3 Site Facilities - Buildings 194 26 26 8 12 2 194 0.12 36 1,000 -5.0 6 3,000 -5.0
31 # 31 - Mill - AST-02 Fuel Tank P3 Site Facilities - Buildings 42 13 0 4 12 2 42 0.01 36 1,000 -5.0 6 3,000 -5.0
32 # 32 - Mill - Connexes (2) Side by Side - Storage P3 Site Facilities - Buildings 17 15 8 0 0 0 17 0.01 36 1,000 -5.0 6 3,000 -5.0
33 # 33 - Mill - Office P3 Site Facilities - Buildings 100 30 20 8 12 2 100 0.07 36 1,000 -5.0 6 3,000 -5.0
34 # 34 - Mill - Coarse Ore Bin Area P3 Site Facilities - Buildings 39 33 15 8 12 2 39 0.03 36 1,000 -5.0 6 3,000 -5.0
35 # 35 - Mill - Coarse Ore Bin P3 Site Facilities - Buildings 36 36 50 24 12 2 36 0.03 36 1,000 -5.0 6 3,000 -5.0
36 # 36 - Mill - Reclaim Hopper Area P3 Site Facilities - Buildings 48 28 40 12 12 2 48 0.03 36 1,000 -5.0 6 3,000 -5.0
37 # 37 - Mill - Conveyor (Legs on Concrete Piers/Large Blocks P3 Site Facilities - Buildings 1431 9 10 1,431 0.30 36 1,000 -5.0 6 3,000 -5.0
38 # 38 - Mill - New CIP Tailings Storage Tank P3 Site Facilities - Buildings 50 50 46 16 12 2 50 0.06 36 1,000 -5.0 6 3,000 -5.0
39 # 39 - Mill - Old CIP Tailings Storage Tank P3 Site Facilities - Buildings 47 47 40 12 12 2 47 0.05 36 1,000 -5.0 6 3,000 -5.0
40 # 40 - Mill - Flotation Tailings Thickener P3 Site Facilities - Buildings 36 36 20 8 12 2 36 0.03 36 1,000 -5.0 6 3,000 -5.0
41 # 41 - Mill - Cement Storage Trailers (Bulk Load Tankers) on P3 Site Facilities - Buildings 48 12 0 0 0 0 48 0.01 36 1,000 -5.0 6 3,000 -5.0
42 # 42 - Mill - Cement Storage Trailers (Bulk Load Tankers) on P3 Site Facilities - Buildings 48 12 0 0 0 0 48 0.01 36 1,000 -5.0 6 3,000 -5.0
43 # 43 - Mill - Cement Silo P3 Site Facilities - Buildings 22 20 40 8 12 2 22 0.01 36 1,000 -5.0 6 3,000 -5.0
44 # 44 - Mill - Backfill Paste Plant P3 Site Facilities - Buildings 165 74 40 12 12 2 165 0.28 36 1,000 -5.0 6 3,000 -5.0
45 # 45 - Mill - Backfill Water Dilution Tank P3 Site Facilities - Buildings 35 35 30 12 12 2 35 0.03 36 1,000 -5.0 6 3,000 -5.0
46 # 46 - Mill - Filter Feed Tank P3 Site Facilities - Buildings 35 35 25 12 12 2 35 0.03 36 1,000 -5.0 6 3,000 -5.0
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Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

47 # 47 - Mill - Electrical Control Module P3 Site Facilities - Buildings 52 14 12 4 12 2 52 0.02 36 1,000 -5.0 6 3,000 -5.0
48 # 48 - Mill - Compressor Room P3 Site Facilities - Buildings 50 22 12 4 12 2 50 0.03 36 1,000 -5.0 6 3,000 -5.0
49 # 49 - Mill - Tailings Building P3 Site Facilities - Buildings 55 44 40 12 12 2 55 0.06 36 1,000 -5.0 6 3,000 -5.0
50 # 50 - Mill - Conveyor Enclosure P3 Site Facilities - Buildings 71 36 30 12 12 2 71 0.06 36 1,000 -5.0 6 3,000 -5.0
51 # 51 - Mill - Flotation Tailings Storage P3 Site Facilities - Buildings 139 77 40 12 12 2 139 0.25 36 1,000 -5.0 6 3,000 -5.0
52 # 52 - 1690 Portal - SW Pond Pumphouse P3 Site Facilities - Buildings 41 13 12 12 12 2 41 0.01 36 1,000 -5.0 6 3,000 -5.0
53 # 53 - 1690 Portal - Entrance Structure - Portal Steel Sets (M P3 Site Facilities - Buildings 78 20 20 0 0 0 78 0.04 36 1,000 -5.0 6 3,000 -5.0
54 # 54 - Main Camp - AST-01 Fuel Tank (2 Concrete Pads that P3 Site Facilities - Buildings 36 8 0 36 0.01 36 1,000 -5.0 6 3,000 -5.0
55 # 55 - Main Camp - Connexes (2) - Side by Side P3 Site Facilities - Buildings 20 17 8 0 0 0 20 0.01 36 1,000 -5.0 6 3,000 -5.0
56 # 56 - Main Camp - Potable Water Treatment P3 Site Facilities - Buildings 48 10 10 4 12 2 48 0.01 36 1,000 -5.0 6 3,000 -5.0
57 # 57 - Main Camp - Potable Water Tank P3 Site Facilities - Buildings 40 7 8 4 12 2 40 0.01 36 1,000 -5.0 6 3,000 -5.0
58 # 58 - Main Camp - Fire Water Pumphouse P3 Site Facilities - Buildings 34 15 10 4 12 2 34 0.01 36 1,000 -5.0 6 3,000 -5.0
59 # 59 - Main Camp - Fire Water Tank P3 Site Facilities - Buildings 30 27 33 4 12 2 30 0.02 36 1,000 -5.0 6 3,000 -5.0
60 # 60 - Main Camp - Dorms (A-Wing, B-Wing, Rec Area) P3 Site Facilities - Buildings 353 87 30 12 12 2 353 0.71 36 1,000 -5.0 6 3,000 -5.0
61 # 61 - Main Camp - Kitchen P3 Site Facilities - Buildings 82 60 20 4 12 2 82 0.11 36 1,000 -5.0 6 3,000 -5.0
62 # 62 - Main Camp - Dorms (C-Wing) P3 Site Facilities - Buildings 308 17 20 4 12 2 308 0.12 36 1,000 -5.0 6 3,000 -5.0
63 # 63 - Main Camp - Administrative Offices P3 Site Facilities - Buildings 167 81 30 12 12 2 167 0.31 36 1,000 -5.0 6 3,000 -5.0
64 # 64 - Main Camp - Shops & Warehouse P3 Site Facilities - Buildings 206 121 40 12 12 2 206 0.57 36 1,000 -5.0 6 3,000 -5.0
65 # 65 - Main Camp - Fuel Tank P3 Site Facilities - Buildings 44 13 4 4 12 2 44 0.01 36 1,000 -5.0 6 3,000 -5.0
66 # 66 - Main Camp - Fuel Tank P3 Site Facilities - Buildings 44 13 4 4 12 2 44 0.01 36 1,000 -5.0 6 3,000 -5.0
67 # 67 - Main Camp - Propane Storage Tank Foundations P3 Site Facilities - Buildings 48 12 2 4 12 2 48 0.01 36 1,000 -5.0 6 3,000 -5.0
68 # 68 - Main Camp - Propane Storage Tank Foundations P3 Site Facilities - Buildings 48 12 2 4 12 2 48 0.01 36 1,000 -5.0 6 3,000 -5.0
69 # 69 - 1875 Portal - Portal Heaters (Concrete Slab with Equi P3 Site Facilities - Buildings 31 20 12 6 12 2 31 0.01 36 1,000 -5.0 6 3,000 -5.0
70 # 70 - 1875 Portal - Entrance Structure - Portal Steel Sets (M P3 Site Facilities - Buildings 34 22 22 0 0 0 34 0.02 36 1,000 -5.0 6 3,000 -5.0
71 # 71 - 1875 Portal - Storage Connex for Drill Bits P3 Site Facilities - Buildings 40 15 0 0 0 0 40 0.01 36 1,000 -5.0 6 3,000 -5.0
72 # 72 - 1875 Portal - Shop (On Concrete Slab) P3 Site Facilities - Buildings 81 39 20 6 12 2 81 0.07 36 1,000 -5.0 6 3,000 -5.0
73 # 73 - 1875 Portal - Shop (Concrete Slab Only) P3 Site Facilities - Buildings 27 20 0 4 12 2 27 0.01 36 1,000 -5.0 6 3,000 -5.0
74 # 74 - RTP - Pump House / Electrical - Connex P3 Site Facilities - Buildings 20 10 0 0 0 0 20 0.00 36 1,000 -5.0 6 3,000 -5.0
75 # 75 - RTP - Electrical Module P3 Site Facilities - Buildings 16 13 12 4 12 2 16 0.00 36 1,000 -5.0 6 3,000 -5.0
76 # 76 - RTP - Primary RTP Head Tank (Water Tank) P3 Site Facilities - Buildings 21 21 20 12 12 2 21 0.01 36 1,000 -5.0 6 3,000 -5.0
77 # 77 - RTP - Secondary RTP Head Tank (Water Tank) P3 Site Facilities - Buildings 14 14 20 12 12 2 14 0.00 36 1,000 -5.0 6 3,000 -5.0
78 # 78 - 2150 Portal - Raise Bore - Tank (no top or bottom) Co P3 Site Facilities - Buildings 12 12 15 12 12 2 12 0.00 36 1,000 -5.0 6 3,000 -5.0
79 # 79 - 2150 Portal - Electrical Module P3 Site Facilities - Buildings 28 25 12 4 12 2 28 0.02 36 1,000 -5.0 6 3,000 -5.0
80 # 80 - 2150 Portal - Transformers P3 Site Facilities - Buildings 25 14 0 4 12 2 25 0.01 36 1,000 -5.0 6 3,000 -5.0
81 # 81 - 2150 Portal - Air Compressor Module P3 Site Facilities - Buildings 33 17 12 4 12 2 33 0.01 36 1,000 -5.0 6 3,000 -5.0
82 # 82 - 2150 Portal - Air Compressor Module P3 Site Facilities - Buildings 33 17 12 4 12 2 33 0.01 36 1,000 -5.0 6 3,000 -5.0
83 # 83 - 2150 Portal - Entrance Structure Portal Steel Sets (Me P3 Site Facilities - Buildings 33 22 22 0 0 0 33 0.02 36 1,000 -5.0 6 3,000 -5.0
84 # 84 - 2150 Portal - Portal Heaters (Concrete Slab with Equi P3 Site Facilities - Buildings 31 19 12 6 12 2 31 0.01 36 1,000 -5.0 6 3,000 -5.0
85 # 85 - 2150 Portal -  Propane Vaporizors for the 2150 Mine P P3 Site Facilities - Buildings 22 12 8 4 12 2 22 0.01 36 1,000 -5.0 6 3,000 -5.0
86 # 86 - 2150 Portal - Propane Tank - Concrete Foundation St P3 Site Facilities - Buildings 64 9 5 12 12 2 64 0.01 36 1,000 -5.0 6 3,000 -5.0
87 # 87 - 2150 Portal - Propane Tank - Concrete Foundation St P3 Site Facilities - Buildings 64 9 5 12 12 2 64 0.01 36 1,000 -5.0 6 3,000 -5.0
88 # 88 - Exploration - Old Exploration Core Shack - Wooden S P3 Site Facilities - Buildings 31 30 0 0 0 0 31 0.02 36 1,000 -5.0 6 3,000 -5.0
89 # 89 - Exploration - Old Exploration Office Building - Woode P3 Site Facilities - Buildings 42 26 0 0 0 0 42 0.03 36 1,000 -5.0 6 3,000 -5.0
90 # 90 - Pump Building / Electrical Module P3 Site Facilities - Buildings 31 12 8 4 12 2 31 0.01 36 1,000 -5.0 6 3,000 -5.0
91 # 91 - Connexes (4) with a Tent Building on Top of Them - N P3 Site Facilities - Buildings 61 48 25 0 0 0 61 0.07 36 1,000 -5.0 6 3,000 -5.0
92 # 92 - Outfall Building - Concrete Below Ground Structure P3 Site Facilities - Buildings 13 11 12 36 12 12 13 0.00 36 1,000 -5.0 6 3,000 -5.0
93 # 93 - Connex / Wood Frame HDPE Pipe Welding Shack - No P3 Site Facilities - Buildings 21 18 8 0 0 0 21 0.01 36 1,000 -5.0 6 3,000 -5.0
94 # 94 - Tire Farm - Tent Building - No Foundation P3 Site Facilities - Buildings 56 32 0 0 0 0 56 0.04 36 1,000 -5.0 6 3,000 -5.0
95 # 95 - Wire Farm - Connexes for Storage - No Foundation P3 Site Facilities - Buildings 98 24 8 8 8 8 98 0.05 36 1,000 -5.0 6 3,000 -5.0
96 # 96 - Heat Trace Control Building - No Foundation P3 Site Facilities - Buildings 9 7 0 0 0 0 9 0.00 36 1,000 -5.0 6 3,000 -5.0
97 # 97 - Electrical Module P3 Site Facilities - Buildings 15 12 8 6 12 2 15 0.00 36 1,000 -5.0 6 3,000 -5.0
98 # 98 - D-Wing - ATCO-like Dorm Module P3 Site Facilities - Buildings 65 59 10 12 12 2 65 0.09 36 1,000 -5.0 6 3,000 -5.0
99 # 99 - D-Wing - ATCO-like Dorm Module P3 Site Facilities - Buildings 178 30 10 12 12 2 178 0.12 36 1,000 -5.0 6 3,000 -5.0
100 # 100 - D-Wing - ATCO-like Dorm Module P3 Site Facilities - Buildings 293 30 10 12 12 2 293 0.20 36 1,000 -5.0 6 3,000 -5.0
101 # 101 - D-Wing - Job Trailers for Contractors - No Foundatio P3 Site Facilities - Buildings 20 12 0 20 0.01 36 1,000 -5.0 6 3,000 -5.0
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Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

102 # 102 - D-Wing - Job Trailers for Contractors - No Foundatio P3 Site Facilities - Buildings 20 12 0 20 0.01 36 1,000 -5.0 6 3,000 -5.0
103 # 103 - D-Wing - Job Trailers for Contractors - No Foundatio P3 Site Facilities - Buildings 20 12 0 20 0.01 36 1,000 -5.0 6 3,000 -5.0
104 # 104 - D-Wing - Mine Dry and Laundry Facilities P3 Site Facilities - Buildings 128 64 10 12 12 2 128 0.19 36 1,000 -5.0 6 3,000 -5.0
105 # 105 - D-Wing - ATCO-like Hallway Modules P3 Site Facilities - Buildings 86 11 10 12 12 2 86 0.02 36 1,000 -5.0 6 3,000 -5.0
106 # 106 - D-Wing - ATCO-like Kitched / Rec Room P3 Site Facilities - Buildings 144 61 10 12 12 2 144 0.20 36 1,000 -5.0 6 3,000 -5.0
107 # 107 - D-Wing - Connexes (2) Side by Side - No Foundation P3 Site Facilities - Buildings 38 16 0 0 0 0 38 0.01 36 1,000 -5.0 6 3,000 -5.0
108 # 108 - Incinerator - Concrete Apron & Concrete Secondary P3 Site Facilities - Buildings 46 13 2 6 8 8 46 0.01 36 1,000 -5.0 6 3,000 -5.0
109 # 109 - Incinerator - Monolithic Dome Structure with Signific P3 Site Facilities - Buildings 38 38 30 36 12 24 38 0.03 36 1,000 -5.0 6 3,000 -5.0
110 # 110 - Vaporizer Shack & Propane Tank P3 Site Facilities - Buildings 33 11 0 0 0 0 33 0.01 36 1,000 -5.0 6 3,000 -5.0
111 # 111 - Laydown #1 - Small Wooden Storage Shed - No Fou P3 Site Facilities - Buildings 20 13 0 0 0 0 20 0.01 36 1,000 -5.0 6 3,000 -5.0
112 # 112 - Lower Camp - Ozone System for PWTP#3 P3 Site Facilities - Buildings 13 9 8 4 12 2 13 0.00 36 1,000 -5.0 6 3,000 -5.0
113 # 113 - Lower Camp - Potable Water Treatment Plant #3 (PW P3 Site Facilities - Buildings 48 11 10 4 12 2 48 0.01 36 1,000 -5.0 6 3,000 -5.0
114 # 114 - Lower Camp - Potable Water Storage Tank P3 Site Facilities - Buildings 26 10 10 4 12 2 26 0.01 36 1,000 -5.0 6 3,000 -5.0
115 # 115 - Lower Camp - Connexes (2x20') Side by Side - No Fo P3 Site Facilities - Buildings 21 16 0 0 0 0 21 0.01 36 1,000 -5.0 6 3,000 -5.0
116 # 116 - Lower Camp - Warehouse Warm Storage no Concre P3 Site Facilities - Buildings 41 40 20 4 12 2 41 0.04 36 1,000 -5.0 6 3,000 -5.0
117 # 117 - Lower Camp - Environmental Field Lab - ATCO Unit P3 Site Facilities - Buildings 46 12 9 4 12 2 46 0.01 36 1,000 -5.0 6 3,000 -5.0
118 # 118 - Lower Camp - Connexes (2x20') Side by Side - No Fo P3 Site Facilities - Buildings 21 16 0 0 0 0 21 0.01 36 1,000 -5.0 6 3,000 -5.0
119 # 119 - Lower Camp - Connex (40') Storage - No Foundation P3 Site Facilities - Buildings 39 8 0 0 0 0 39 0.01 36 1,000 -5.0 6 3,000 -5.0
120 # 120 - Lower Camp - Connex Electrical Module - No Found P3 Site Facilities - Buildings 41 10 0 0 0 0 41 0.01 36 1,000 -5.0 6 3,000 -5.0
121 # 121 - Lower Camp - Lower Warehouse - Steel Building P3 Site Facilities - Buildings 101 42 20 4 12 2 101 0.10 36 1,000 -5.0 6 3,000 -5.0
122 # 122 - Lower Camp - Connex Storage Warehouse - No Fou P3 Site Facilities - Buildings 39 9 0 0 0 0 39 0.01 36 1,000 -5.0 6 3,000 -5.0
123 # 123 - Lower Camp - Front Porch of Redpath Office - No Fo P3 Site Facilities - Buildings 17 10 0 0 0 0 17 0.00 36 1,000 -5.0 6 3,000 -5.0
124 # 124 - Lower Camp - Red Path Office ATCO Structure P3 Site Facilities - Buildings 51 31 9 4 12 2 51 0.04 36 1,000 -5.0 6 3,000 -5.0
125 # 125 - Lower Camp - Red Path Office ATCO Structure P3 Site Facilities - Buildings 55 11 9 4 12 2 55 0.01 36 1,000 -5.0 6 3,000 -5.0
126 # 126 - Lower Camp - Dormitory E Wing ATCO Structure P3 Site Facilities - Buildings 182 28 10 4 12 2 182 0.12 36 1,000 -5.0 6 3,000 -5.0
127 # 127 - Lower Camp - Dormitory E Wing Entrance / Laundry P3 Site Facilities - Buildings 31 22 0 0 0 0 31 0.02 36 1,000 -5.0 6 3,000 -5.0
128 # 128 - Lower Camp - Rec Room Yurt - No Foundation P3 Site Facilities - Buildings 20 20 0 20 0.01 36 1,000 -5.0 6 3,000 -5.0
129 # 129 - Lower Camp - Fire Water Building for E-Wing - On G P3 Site Facilities - Buildings 12 12 0 0 0 0 12 0.00 36 1,000 -5.0 6 3,000 -5.0
130 # 130 - Lower Camp - Electrical Module / Transformer P3 Site Facilities - Buildings 12 8 6 4 0 0 12 0.00 36 1,000 -5.0 6 3,000 -5.0
131 # 131 - Lower Camp - Sewage Treatment Plant (STP) - Meta P3 Site Facilities - Buildings 102 42 20 4 6 6 102 0.10 36 1,000 -5.0 6 3,000 -5.0
132 # 132 - Lower Camp - STP Office - Framed - No Foundation P3 Site Facilities - Buildings 33 12 0 0 0 0 33 0.01 36 1,000 -5.0 6 3,000 -5.0
133 # 133 - Lower Camp - Concrete Pad in Front of Doorway P3 Site Facilities - Buildings 8 7 0 4 0 0 8 0.00 36 1,000 -5.0 6 3,000 -5.0
134 # 134 - Lower Camp - Concrete Pad in Front of Doorway P3 Site Facilities - Buildings 8 7 0 4 0 0 8 0.00 36 1,000 -5.0 6 3,000 -5.0
135 # 135 - Lower Camp - Old Incinerator Building - Metal on Sla P3 Site Facilities - Buildings 24 21 15 4 0 0 24 0.01 36 1,000 -5.0 6 3,000 -5.0
136 # 136 - Lower Camp - Connexes (2x20') Side by Side - No Fo P3 Site Facilities - Buildings 37 16 0 0 0 0 37 0.01 36 1,000 -5.0 6 3,000 -5.0
137 # 137 - Lower Camp - Large Tent/Shop for Core Shack - No P3 Site Facilities - Buildings 50 26 15 0 0 0 50 0.03 36 1,000 -5.0 6 3,000 -5.0
138 # 138 - Lower Camp - Wooden Framed Storage Shed - No F P3 Site Facilities - Buildings 27 14 8 0 0 0 27 0.01 36 1,000 -5.0 6 3,000 -5.0
139 # 139 - Lower Camp - Large Tent/Shop for Core Shack - No P3 Site Facilities - Buildings 50 26 15 0 0 0 50 0.03 36 1,000 -5.0 6 3,000 -5.0
140 # 140 - Lower Camp - Core Processing Facility (CPF) P3 Site Facilities - Structures 62 44 15 6 6 6 62 0.06 36 1,000 -5.0 6 3,000 -5.0
141 # 141 - Lower Camp - CPF Office - Wooden Framed Building P3 Site Facilities - Buildings 21 20 8 0 0 0 21 0.01 36 1,000 -5.0 6 3,000 -5.0
142 # 142 - Lower Camp - Drillers Shop - Framed Roof over Con P3 Site Facilities - Buildings 61 36 12 4 0 0 61 0.05 36 1,000 -5.0 6 3,000 -5.0
143 # 143 - Lower Camp - Drillers Storage Shed - Framed - No F P3 Site Facilities - Structures 41 18 8 0 0 0 41 0.02 36 1,000 -5.0 6 3,000 -5.0
144 # 144 - Lower Camp - Connexes (2x20') Side by Side - No Fo P3 Site Facilities - Buildings 21 16 9 0 0 0 21 0.01 36 1,000 -5.0 6 3,000 -5.0
145 # 145 - Lower Camp - Connexes (2x20') Side by Side - No Fo P3 Site Facilities - Buildings 25 16 9 0 0 0 25 0.01 36 1,000 -5.0 6 3,000 -5.0
146 # 146 - Lower Camp - Drillers Building - Framed - No Found P3 Site Facilities - Buildings 28 20 8 0 0 0 28 0.01 36 1,000 -5.0 6 3,000 -5.0
147 # 147 - Lower Camp - Drillers Office - Framed - No Foundati P3 Site Facilities - Buildings 23 22 8 0 0 0 23 0.01 36 1,000 -5.0 6 3,000 -5.0
148 # 148 - Lower Camp - Basketball Court P3 Site Facilities - Structures 66 39 0 4 0 0 66 0.06 36 1,000 -5.0 6 3,000 -5.0
149 # 149 - Lower Camp - Tent / Shop - No Foundation P3 Site Facilities - Buildings 38 20 15 0 0 0 38 0.02 36 1,000 -5.0 6 3,000 -5.0
150 # 150 - Lower Camp - Contractor Office Building - Framed - P3 Site Facilities - Buildings 26 23 0 0 0 0 26 0.01 36 1,000 -5.0 6 3,000 -5.0
151 # 151 - Lower Camp - Main Hazardous Waste Containment B P3 Site Facilities - Buildings 38 22 10 6 8 20 38 0.02 36 1,000 -5.0 6 3,000 -5.0
152 # 152 - Lower Camp - Quanset Hut / Storage Shed - No Foun P3 Site Facilities - Buildings 32 15 0 0 0 0 32 0.01 36 1,000 -5.0 6 3,000 -5.0
153 # 153 - Lower Camp - Heli Pad Fuel Tank - In Containment - P3 Site Facilities - Buildings 29 10 0 0 0 0 29 0.01 36 1,000 -5.0 6 3,000 -5.0
154 # 154 - Lower Camp - Heli Pad Fuel Tank - In Containment - P3 Site Facilities - Buildings 29 11 0 0 0 0 29 0.01 36 1,000 -5.0 6 3,000 -5.0
155 # 155 - Lower Camp - Helipad - Wooden Structure - No Foun P3 Site Facilities - Structures 27 22 0 0 0 0 27 0.01 36 1,000 -5.0 6 3,000 -5.0
156 # 156 - Lower Camp -  Old Metal Skid with small Shack on it P3 Site Facilities - Structures 11 9 0 0 0 0 11 0.00 36 1,000 -5.0 6 3,000 -5.0
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Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

157 # 157 - Lower Camp - Fuel Island - Fuel Tank P3 Site Facilities - Structures 37 11 0 0 0 0 37 0.01 36 1,000 -5.0 6 3,000 -5.0
158 # 158 - Lower Camp - Fuel Island - Fuel Tank P3 Site Facilities - Buildings 37 11 0 0 0 0 37 0.01 36 1,000 -5.0 6 3,000 -5.0
159 # 159 - Lower Camp - Fuel Island - Fuel Tank P3 Site Facilities - Buildings 37 11 0 0 0 0 37 0.01 36 1,000 -5.0 6 3,000 -5.0
160 # 160 - Lower Camp - Fuel Island - Fuel Tank P3 Site Facilities - Buildings 37 11 0 0 0 0 37 0.01 36 1,000 -5.0 6 3,000 -5.0
161 # 161 - Lower Camp - Electrical Module - No Foundation P3 Site Facilities - Buildings 21 13 10 0 0 0 21 0.01 36 1,000 -5.0 6 3,000 -5.0
162 # 162 - Lower Camp - Electrical Building - Metal Building on P3 Site Facilities - Buildings 26 21 15 4 6 6 26 0.01 36 1,000 -5.0 6 3,000 -5.0
163 # 163 - Lower Camp - Wooden Shed - No Foundation P3 Site Facilities - Buildings 16 8 0 0 0 0 16 0.00 36 1,000 -5.0 6 3,000 -5.0
164 # 164 - Lower Camp - Wooden Shed - No Foundation P3 Site Facilities - Buildings 7 7 0 0 0 0 7 0.00 36 1,000 -5.0 6 3,000 -5.0
165 # 165 - 1525 Portal - Propane Tank for the Portal Heaters P3 Site Facilities - Buildings 48 12 0 4 8 12 48 0.01 36 1,000 -5.0 6 3,000 -5.0
166 # 166 - 1525 Portal - Propane Tank for the Portal Heaters P3 Site Facilities - Buildings 48 12 0 4 8 12 48 0.01 36 1,000 -5.0 6 3,000 -5.0
167 # 167 - 1525 Portal - Propane Vaporizer P3 Site Facilities - Buildings 19 7 6 4 0 0 19 0.00 36 1,000 -5.0 6 3,000 -5.0
168 # 168 - 1525 Portal - Propane Vaporizer P3 Site Facilities - Buildings 19 7 6 4 0 0 19 0.00 36 1,000 -5.0 6 3,000 -5.0
169 # 169 - 1525 Portal - Storage Connexes (2) - No Foundation P3 Site Facilities - Structures 26 20 8 0 0 0 26 0.01 36 1,000 -5.0 6 3,000 -5.0
170 # 170 - 1525 Portal - Storage Connexes (2) - No Foundation P3 Site Facilities - Structures 28 20 8 0 0 0 28 0.01 36 1,000 -5.0 6 3,000 -5.0
171 # 171 - 1525 Portal - Portal Heater Building P3 Site Facilities - Structures 32 22 10 4 0 0 32 0.02 36 1,000 -5.0 6 3,000 -5.0
172 # 172 - 1525 Portal - Entrance Structure - Steel on Conc. Sla P3 Site Facilities - Buildings 39 21 18 4 0 0 39 0.02 36 1,000 -5.0 6 3,000 -5.0
173 # 173 - 1525 Portal - Red Path Maintenance Shop P3 Site Facilities - Buildings 80 63 25 6 6 6 80 0.12 36 1,000 -5.0 6 3,000 -5.0
174 # 174 - 1525 Portal - Maintenance Room - Framed - No Foun P3 Site Facilities - Buildings 38 17 8 0 0 0 38 0.01 36 1,000 -5.0 6 3,000 -5.0
175 # 175 - 1525 Portal - Compressor Room / Electrical Module P3 Site Facilities - Buildings 43 23 12 6 4 4 43 0.02 36 1,000 -5.0 6 3,000 -5.0
176 # 176 - 1525 Portal - Water Treatment Plant #2 P3 Site Facilities - Buildings 143 60 40 12 12 12 143 0.20 36 1,000 -5.0 6 3,000 -5.0
177 # 177 - 1525 Portal - Filter Cake Loading Bay (Same Structu P3 Site Facilities - Buildings 26 23 40 12 12 12 26 0.01 36 1,000 -5.0 6 3,000 -5.0
178 # 178 - 1525 Portal - Water Treatment Plant #3 P3 Site Facilities - Buildings 162 82 55 12 12 12 162 0.30 36 1,000 -5.0 6 3,000 -5.0
179 N00 Liese Creek Bridge P4 Site Facilities - Buildings 107 18 0 12 0 0 107 0.04 0 0
180 N00 Goodpaster Bridge P4 Site Facilities - Buildings 500 20 0 12 0 0 500 0.23 0 0
181 N00 ROW Keystone Bridge P4 Site Facilities - Buildings 100 18 0 12 0 0 100 0.04 0 0
182 N00 ROW Shaw Creek Bridge P4 Site Facilities - Buildings 100 18 0 12 0 0 100 0.04 0 0

Notes:
  1. Foundation cover only calculated to cover slab. Growth media estimated over entire footprint area
  2. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)
147900.150-BUILDINGS_ft_20170207.xlsx
The 20-mile haul per RS Means is considered sufficient to cover cost of hauling and disposing of debris in the drystack.
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Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

Buildings & Foundation - User Input (cont.) You must fill in ALL green cells and relevant blue cells in this section for each building or facility

 Construction Materials Slab Demolition Foundation Cover Growth Media Revegetation

Description
(required) Building Type

Foundation     Wall          
Type

Slab Demo 
Method

Slab
Breaking 

Equipment
Fleet

Cover 
Material Type

Cover 
Placement 

Equipment Fleet
Maximum
Fleet Size

Growth Media 
Material Type

Growth Media 
Placement 

Equipment Fleet
Maximum
Fleet Size Seed Mix Mulch Fertilizer Scarify/ Rip? Ripping Fleet

(select) (select) (select) (select) (select) (select) (user override) (select) (select) (user override) (select) (select) (select) (select) (select)

1 # 1 - Mill - Job Trailer Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
2 # 2 - Mill - Connex Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
3 # 3 - Mill - Connex Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
4 # 4 - Mill - Tent Building Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
5 # 5 - Mill - Electrical Module Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
6 # 6 - Mill - Microwave Tower Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
7 # 7 - Mill - Electrical Module (ER-1) Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
8 # 8 - Mill - Bag House Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
9 # 9 - Mill - Assay Lab Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
10 # 10 - Mill - Reagent Loadout Area (Slab+Roof Only) Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
11 # 11 - Mill - Reagent Storage Area Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
12 # 12 - Mill - CN Recovery Thickener Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
13 # 13 - Mill - Reagent Handling Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
14 # 14 - Mill - CN Leach Tanks Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
15 # 15 - Mill - Flotation Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
16 # 16 - Mill - Refinery Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
17 # 17 - Mill - Flotation Thickener Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
18 # 18 - Mill - Process Water Tank Area Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
19 # 19 - Mill - Grinding Water Tank Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
20 # 20 - Mill - Building Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
21 # 21 - Mill - Gravity Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
22 # 22 - Mill - Grinding Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
23 # 23 - Mill - Backup Generator Connex Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
24 # 24 - Mill - Backup Generator Connex Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
25 # 25 - Mill - Electrical Module ER-4 Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
26 # 26 - Mill - Sloping Conveyor Building Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
27 # 27 - Mill - Cold Weather Parts Laydown Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
28 # 28 - Mill - Small Shop Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
29 # 29 - Mill - Connexes (2) Stacked - Parts Storage Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
30 # 30 - Mill - Sloping Conveyor Gallery Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
31 # 31 - Mill - AST-02 Fuel Tank Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
32 # 32 - Mill - Connexes (2) Side by Side - Storage Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
33 # 33 - Mill - Office Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
34 # 34 - Mill - Coarse Ore Bin Area Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
35 # 35 - Mill - Coarse Ore Bin Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
36 # 36 - Mill - Reclaim Hopper Area Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
37 # 37 - Mill - Conveyor (Legs on Concrete Piers/Large BlocksLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
38 # 38 - Mill - New CIP Tailings Storage Tank Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
39 # 39 - Mill - Old CIP Tailings Storage Tank Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
40 # 40 - Mill - Flotation Tailings Thickener Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
41 # 41 - Mill - Cement Storage Trailers (Bulk Load Tankers) onLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
42 # 42 - Mill - Cement Storage Trailers (Bulk Load Tankers) onLg. steel Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
43 # 43 - Mill - Cement Silo Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
44 # 44 - Mill - Backfill Paste Plant Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
45 # 45 - Mill - Backfill Water Dilution Tank Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
46 # 46 - Mill - Filter Feed Tank Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
47 # 47 - Mill - Electrical Control Module Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
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Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

48 # 48 - Mill - Compressor Room Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
49 # 49 - Mill - Tailings Building Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
50 # 50 - Mill - Conveyor Enclosure Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
51 # 51 - Mill - Flotation Tailings Storage Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
52 # 52 - 1690 Portal - SW Pond Pumphouse Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
53 # 53 - 1690 Portal - Entrance Structure - Portal Steel Sets (MLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
54 # 54 - Main Camp - AST-01 Fuel Tank (2 Concrete Pads that Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
55 # 55 - Main Camp - Connexes (2) - Side by Side Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
56 # 56 - Main Camp - Potable Water Treatment Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
57 # 57 - Main Camp - Potable Water Tank Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
58 # 58 - Main Camp - Fire Water Pumphouse Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
59 # 59 - Main Camp - Fire Water Tank Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
60 # 60 - Main Camp - Dorms (A-Wing, B-Wing, Rec Area) Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
61 # 61 - Main Camp - Kitchen Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
62 # 62 - Main Camp - Dorms (C-Wing) Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
63 # 63 - Main Camp - Administrative Offices Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
64 # 64 - Main Camp - Shops & Warehouse Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
65 # 65 - Main Camp - Fuel Tank Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
66 # 66 - Main Camp - Fuel Tank Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
67 # 67 - Main Camp - Propane Storage Tank Foundations Lg. concrete Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
68 # 68 - Main Camp - Propane Storage Tank Foundations Lg. concrete Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
69 # 69 - 1875 Portal - Portal Heaters (Concrete Slab with Equi Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
70 # 70 - 1875 Portal - Entrance Structure - Portal Steel Sets (MLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
71 # 71 - 1875 Portal - Storage Connex for Drill Bits Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
72 # 72 - 1875 Portal - Shop (On Concrete Slab) Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
73 # 73 - 1875 Portal - Shop (Concrete Slab Only) Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
74 # 74 - RTP - Pump House / Electrical - Connex Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
75 # 75 - RTP - Electrical Module Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
76 # 76 - RTP - Primary RTP Head Tank (Water Tank) Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
77 # 77 - RTP - Secondary RTP Head Tank (Water Tank) Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
78 # 78 - 2150 Portal - Raise Bore - Tank (no top or bottom) CoLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
79 # 79 - 2150 Portal - Electrical Module Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
80 # 80 - 2150 Portal - Transformers Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
81 # 81 - 2150 Portal - Air Compressor Module Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
82 # 82 - 2150 Portal - Air Compressor Module Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
83 # 83 - 2150 Portal - Entrance Structure Portal Steel Sets (MeLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
84 # 84 - 2150 Portal - Portal Heaters (Concrete Slab with Equi Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
85 # 85 - 2150 Portal -  Propane Vaporizors for the 2150 Mine PLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
86 # 86 - 2150 Portal - Propane Tank - Concrete Foundation St Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
87 # 87 - 2150 Portal - Propane Tank - Concrete Foundation St Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
88 # 88 - Exploration - Old Exploration Core Shack - Wooden SLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
89 # 89 - Exploration - Old Exploration Office Building - WoodeLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
90 # 90 - Pump Building / Electrical Module Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
91 # 91 - Connexes (4) with a Tent Building on Top of Them - NLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
92 # 92 - Outfall Building - Concrete Below Ground Structure Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
93 # 93 - Connex / Wood Frame HDPE Pipe Welding Shack - NoLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
94 # 94 - Tire Farm - Tent Building - No Foundation Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
95 # 95 - Wire Farm - Connexes for Storage - No Foundation Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
96 # 96 - Heat Trace Control Building - No Foundation Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
97 # 97 - Electrical Module Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
98 # 98 - D-Wing - ATCO-like Dorm Module Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
99 # 99 - D-Wing - ATCO-like Dorm Module Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
100 # 100 - D-Wing - ATCO-like Dorm Module Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
101 # 101 - D-Wing - Job Trailers for Contractors - No FoundatioLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
102 # 102 - D-Wing - Job Trailers for Contractors - No FoundatioLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
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Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

103 # 103 - D-Wing - Job Trailers for Contractors - No FoundatioLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
104 # 104 - D-Wing - Mine Dry and Laundry Facilities Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
105 # 105 - D-Wing - ATCO-like Hallway Modules Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
106 # 106 - D-Wing - ATCO-like Kitched / Rec Room Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
107 # 107 - D-Wing - Connexes (2) Side by Side - No FoundationLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
108 # 108 - Incinerator - Concrete Apron & Concrete Secondary Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
109 # 109 - Incinerator - Monolithic Dome Structure with SignificLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
110 # 110 - Vaporizer Shack & Propane Tank Lg. steel Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
111 # 111 - Laydown #1 - Small Wooden Storage Shed - No Fou Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
112 # 112 - Lower Camp - Ozone System for PWTP#3 Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
113 # 113 - Lower Camp - Potable Water Treatment Plant #3 (PWLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
114 # 114 - Lower Camp - Potable Water Storage Tank Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
115 # 115 - Lower Camp - Connexes (2x20') Side by Side - No FoLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
116 # 116 - Lower Camp - Warehouse Warm Storage no Concre Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
117 # 117 - Lower Camp - Environmental Field Lab - ATCO Unit Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
118 # 118 - Lower Camp - Connexes (2x20') Side by Side - No FoLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
119 # 119 - Lower Camp - Connex (40') Storage - No FoundationLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
120 # 120 - Lower Camp - Connex Electrical Module - No Found Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
121 # 121 - Lower Camp - Lower Warehouse - Steel Building Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
122 # 122 - Lower Camp - Connex Storage Warehouse - No Fou Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
123 # 123 - Lower Camp - Front Porch of Redpath Office - No FoLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
124 # 124 - Lower Camp - Red Path Office ATCO Structure Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
125 # 125 - Lower Camp - Red Path Office ATCO Structure Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
126 # 126 - Lower Camp - Dormitory E Wing ATCO Structure Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
127 # 127 - Lower Camp - Dormitory E Wing Entrance / LaundryLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
128 # 128 - Lower Camp - Rec Room Yurt - No Foundation Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
129 # 129 - Lower Camp - Fire Water Building for E-Wing - On GLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
130 # 130 - Lower Camp - Electrical Module / Transformer Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
131 # 131 - Lower Camp - Sewage Treatment Plant (STP) - Meta Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
132 # 132 - Lower Camp - STP Office - Framed - No Foundation Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
133 # 133 - Lower Camp - Concrete Pad in Front of Doorway Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
134 # 134 - Lower Camp - Concrete Pad in Front of Doorway Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
135 # 135 - Lower Camp - Old Incinerator Building - Metal on SlaLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
136 # 136 - Lower Camp - Connexes (2x20') Side by Side - No FoLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
137 # 137 - Lower Camp - Large Tent/Shop for Core Shack - No Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
138 # 138 - Lower Camp - Wooden Framed Storage Shed - No F Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
139 # 139 - Lower Camp - Large Tent/Shop for Core Shack - No Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
140 # 140 - Lower Camp - Core Processing Facility (CPF) Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
141 # 141 - Lower Camp - CPF Office - Wooden Framed BuildingLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
142 # 142 - Lower Camp - Drillers Shop - Framed Roof over ConLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
143 # 143 - Lower Camp - Drillers Storage Shed - Framed - No FLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
144 # 144 - Lower Camp - Connexes (2x20') Side by Side - No FoLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
145 # 145 - Lower Camp - Connexes (2x20') Side by Side - No FoLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
146 # 146 - Lower Camp - Drillers Building - Framed - No FoundLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
147 # 147 - Lower Camp - Drillers Office - Framed - No FoundatiLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
148 # 148 - Lower Camp - Basketball Court Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
149 # 149 - Lower Camp - Tent / Shop - No Foundation Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
150 # 150 - Lower Camp - Contractor Office Building - Framed - Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
151 # 151 - Lower Camp - Main Hazardous Waste Containment BLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
152 # 152 - Lower Camp - Quanset Hut / Storage Shed - No FounLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
153 # 153 - Lower Camp - Heli Pad Fuel Tank - In Containment - Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
154 # 154 - Lower Camp - Heli Pad Fuel Tank - In Containment - Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
155 # 155 - Lower Camp - Helipad - Wooden Structure - No FounLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
156 # 156 - Lower Camp -  Old Metal Skid with small Shack on itLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
157 # 157 - Lower Camp - Fuel Island - Fuel Tank Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
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Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

158 # 158 - Lower Camp - Fuel Island - Fuel Tank Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
159 # 159 - Lower Camp - Fuel Island - Fuel Tank Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
160 # 160 - Lower Camp - Fuel Island - Fuel Tank Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
161 # 161 - Lower Camp - Electrical Module - No Foundation Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
162 # 162 - Lower Camp - Electrical Building - Metal Building onLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
163 # 163 - Lower Camp - Wooden Shed - No Foundation Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
164 # 164 - Lower Camp - Wooden Shed - No Foundation Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
165 # 165 - 1525 Portal - Propane Tank for the Portal Heaters Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
166 # 166 - 1525 Portal - Propane Tank for the Portal Heaters Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
167 # 167 - 1525 Portal - Propane Vaporizer Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
168 # 168 - 1525 Portal - Propane Vaporizer Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
169 # 169 - 1525 Portal - Storage Connexes (2) - No Foundation Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
170 # 170 - 1525 Portal - Storage Connexes (2) - No Foundation Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
171 # 171 - 1525 Portal - Portal Heater Building Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
172 # 172 - 1525 Portal - Entrance Structure - Steel on Conc. SlaLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
173 # 173 - 1525 Portal - Red Path Maintenance Shop Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
174 # 174 - 1525 Portal - Maintenance Room - Framed - No FounLg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
175 # 175 - 1525 Portal - Compressor Room / Electrical Module Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
176 # 176 - 1525 Portal - Water Treatment Plant #2 Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
177 # 177 - 1525 Portal - Filter Cake Loading Bay (Same Structu Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
178 # 178 - 1525 Portal - Water Treatment Plant #3 Lg. steel Conc 12 in (300 mm) thick Break & bury Lg Excavator Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
179 N00 Liese Creek Bridge Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
180 N00 Goodpaster Bridge Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
181 N00 ROW Keystone Bridge Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer
182 N00 ROW Shaw Creek Bridge Alluvium Small Truck Alluvium Small Truck Mix 1 None None Yes Small Dozer

Notes:
1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
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Closure Cost Estimate
Foundations & Buildings

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

Buildings & Foundation - Calculations

Building Volume Calculations

Using Means Heavy Construction Cost Data (2004) calculates cubic feet from building dimensions
Estimage slab thickness and wall thickness if not known
Assumes that all concrete slabs are reinforced
Productivity for crew from Means Heavy Construction Cost Data (2004) adjusted for supervision 

(addressed in Misc. Costs) and Davis-Bacon Wage Rates
Demolition costs do not include hauling or disposing if debris - Use Waste Disposal module

Slab Demolition Calculations

Minimum 1 hr excavator time for slab demolition

Cover Volume Calculation

Foundation area x cover thickness
If "Bury in Place" is selected as slab demolition method, cover thickness is adjusted such that 

total cover (cover + growth media) equals value entered in "Minimum thickness of cover over unbroken slab" cell above

Ripping/Scarifying Calculations

Flat area width = Final flat area ÷ Average long dimensions
Number of passes = Flat area width ÷ Grader width
Travel distance = Number of passes x  Average long dimensions
Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)

Revegetation

Minimum 1 acre revegetation crew time per area
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Closure Cost Estimate
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Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

Building & Foundation Demolition Costs Uses RS Means Heavy Construction Cost Data for building and wall demolition cost calculations. Uses CAT Handbook for slab breaking production.

Building Demolition Wall Demolition Slab Demolition Total Costs

Description
(required)

Building 
Footprint     

(slab area) Building   Volume Wall Length Wall Area
Slab Demolition 

Fleet Slab Volume

Total 
Labor 
Cost

Total 
Equipment 

Cost
Total Building 

Demolition Cost

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total           
Wall Demolition 

Cost

Total 
Labor 
Cost

Total 
Equipment 

Cost
Total Slab 

Breaking Cost

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total   
Demolition 

Costs
sqft cu ft ft sq ft cy $ $ $ $ $ $ $ $ $ $ $ $

1 # 1 - Mill - Job Trailer 190 1,520 58 0 385BL 0 $350 $167 $517 $0 $0 $0 $0 $0 $0 $350 $167 $517
2 # 2 - Mill - Connex 225 1,800 68 0 385BL 0 $414 $198 $612 $0 $0 $0 $0 $0 $0 $414 $198 $612
3 # 3 - Mill - Connex 225 1,800 68 0 385BL 0 $414 $198 $612 $0 $0 $0 $0 $0 $0 $414 $198 $612
4 # 4 - Mill - Tent Building 595 8,925 104 0 385BL 0 $2,053 $982 $3,035 $0 $0 $0 $0 $0 $0 $2,053 $982 $3,035
5 # 5 - Mill - Electrical Module 527 6,324 96 192 385BL 7 $1,455 $696 $2,151 $8,561 $159 $8,720 $180 $511 $691 $10,196 $1,366 $11,562
6 # 6 - Mill - Microwave Tower 225 1,800 60 120 385BL 3 $414 $198 $612 $5,351 $100 $5,451 $180 $511 $691 $5,945 $809 $6,754
7 # 7 - Mill - Electrical Module (ER-1) 1,000 12,000 140 280 385BL 12 $2,760 $1,320 $4,080 $12,485 $232 $12,717 $180 $511 $691 $15,425 $2,063 $17,488
8 # 8 - Mill - Bag House 384 7,680 88 176 385BL 5 $1,766 $845 $2,611 $7,848 $146 $7,994 $180 $511 $691 $9,794 $1,502 $11,296
9 # 9 - Mill - Assay Lab 3,800 57,000 252 504 385BL 94 $13,110 $6,270 $19,380 $22,473 $418 $22,891 $180 $511 $691 $35,763 $7,199 $42,962
10 # 10 - Mill - Reagent Loadout Area (Slab+Roof Only) 4,144 62,160 298 0 385BL 51 $14,297 $6,838 $21,135 $0 $0 $0 $180 $511 $691 $14,477 $7,349 $21,826
11 # 11 - Mill - Reagent Storage Area 2,808 42,120 228 456 385BL 35 $9,688 $4,633 $14,321 $20,333 $378 $20,711 $180 $511 $691 $30,201 $5,522 $35,723
12 # 12 - Mill - CN Recovery Thickener 1,258 18,870 142 284 385BL 16 $4,340 $2,076 $6,416 $12,664 $236 $12,900 $180 $511 $691 $17,184 $2,823 $20,007
13 # 13 - Mill - Reagent Handling 11,837 591,850 444 888 385BL 438 $136,126 $65,104 $201,230 $39,596 $737 $40,333 $792 $2,247 $3,039 $176,514 $68,088 $244,602
14 # 14 - Mill - CN Leach Tanks 4,860 58,320 288 576 385BL 60 $13,414 $6,415 $19,829 $25,684 $478 $26,162 $180 $511 $691 $39,278 $7,404 $46,682
15 # 15 - Mill - Flotation 6,768 338,400 378 756 385BL 251 $77,832 $37,224 $115,056 $33,710 $627 $34,337 $450 $1,277 $1,727 $111,992 $39,128 $151,120
16 # 16 - Mill - Refinery 5,904 295,200 370 740 385BL 219 $67,896 $32,472 $100,368 $32,997 $614 $33,611 $396 $1,124 $1,520 $101,289 $34,210 $135,499
17 # 17 - Mill - Flotation Thickener 957 38,280 124 248 385BL 35 $8,804 $4,211 $13,015 $11,058 $206 $11,264 $180 $511 $691 $20,042 $4,928 $24,970
18 # 18 - Mill - Process Water Tank Area 255 3,825 64 128 385BL 3 $880 $421 $1,301 $5,708 $106 $5,814 $180 $511 $691 $6,768 $1,038 $7,806
19 # 19 - Mill - Grinding Water Tank 754 15,080 110 220 385BL 19 $3,468 $1,659 $5,127 $9,810 $183 $9,993 $180 $511 $691 $13,458 $2,353 $15,811
20 # 20 - Mill - Building 1,680 67,200 166 332 385BL 62 $15,456 $7,392 $22,848 $14,804 $276 $15,080 $180 $511 $691 $30,440 $8,179 $38,619
21 # 21 - Mill - Gravity 1,505 90,300 156 312 385BL 56 $20,769 $9,933 $30,702 $13,912 $259 $14,171 $180 $511 $691 $34,861 $10,703 $45,564
22 # 22 - Mill - Grinding 7,740 464,400 352 704 385BL 287 $106,812 $51,084 $157,896 $31,391 $584 $31,975 $522 $1,481 $2,003 $138,725 $53,149 $191,874
23 # 23 - Mill - Backup Generator Connex 288 2,304 82 0 385BL 0 $530 $253 $783 $0 $0 $0 $0 $0 $0 $530 $253 $783
24 # 24 - Mill - Backup Generator Connex 288 2,304 82 0 385BL 0 $530 $253 $783 $0 $0 $0 $0 $0 $0 $530 $253 $783
25 # 25 - Mill - Electrical Module ER-4 1,363 16,356 152 304 385BL 17 $3,762 $1,799 $5,561 $13,555 $252 $13,807 $180 $511 $691 $17,497 $2,562 $20,059
26 # 26 - Mill - Sloping Conveyor Building 520 20,800 92 184 385BL 19 $4,784 $2,288 $7,072 $8,205 $153 $8,358 $180 $511 $691 $13,169 $2,952 $16,121
27 # 27 - Mill - Cold Weather Parts Laydown 351 0 96 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
28 # 28 - Mill - Small Shop 1,600 28,800 160 320 385BL 20 $6,624 $3,168 $9,792 $14,269 $266 $14,535 $180 $511 $691 $21,073 $3,945 $25,018
29 # 29 - Mill - Connexes (2) Stacked - Parts Storage 360 6,480 98 0 385BL 0 $1,490 $713 $2,203 $0 $0 $0 $0 $0 $0 $1,490 $713 $2,203
30 # 30 - Mill - Sloping Conveyor Gallery 5,044 131,144 440 880 385BL 125 $30,163 $14,426 $44,589 $39,239 $730 $39,969 $234 $664 $898 $69,636 $15,820 $85,456
31 # 31 - Mill - AST-02 Fuel Tank 546 0 110 220 385BL 7 $0 $0 $0 $9,810 $183 $9,993 $180 $511 $691 $9,990 $694 $10,684
32 # 32 - Mill - Connexes (2) Side by Side - Storage 255 2,040 64 0 385BL 0 $469 $224 $693 $0 $0 $0 $0 $0 $0 $469 $224 $693
33 # 33 - Mill - Office 3,000 60,000 260 520 385BL 74 $13,800 $6,600 $20,400 $23,187 $432 $23,619 $180 $511 $691 $37,167 $7,543 $44,710
34 # 34 - Mill - Coarse Ore Bin Area 1,287 19,305 144 288 385BL 32 $4,440 $2,124 $6,564 $12,842 $239 $13,081 $180 $511 $691 $17,462 $2,874 $20,336
35 # 35 - Mill - Coarse Ore Bin 1,296 64,800 144 288 385BL 96 $14,904 $7,128 $22,032 $12,842 $239 $13,081 $180 $511 $691 $27,926 $7,878 $35,804
36 # 36 - Mill - Reclaim Hopper Area 1,344 53,760 152 304 385BL 50 $12,365 $5,914 $18,279 $13,555 $252 $13,807 $180 $511 $691 $26,100 $6,677 $32,777
37 # 37 - Mill - Conveyor (Legs on Concrete Piers/Large Blocks 12,879 128,790 2,880 0 385BL 0 $29,622 $14,167 $43,789 $0 $0 $0 $0 $0 $0 $29,622 $14,167 $43,789
38 # 38 - Mill - New CIP Tailings Storage Tank 2,500 115,000 200 400 385BL 123 $26,450 $12,650 $39,100 $17,836 $332 $18,168 $216 $613 $829 $44,502 $13,595 $58,097
39 # 39 - Mill - Old CIP Tailings Storage Tank 2,209 88,360 188 376 385BL 82 $20,323 $9,720 $30,043 $16,766 $312 $17,078 $180 $511 $691 $37,269 $10,543 $47,812
40 # 40 - Mill - Flotation Tailings Thickener 1,296 25,920 144 288 385BL 32 $5,962 $2,851 $8,813 $12,842 $239 $13,081 $180 $511 $691 $18,984 $3,601 $22,585
41 # 41 - Mill - Cement Storage Trailers (Bulk Load Tankers) on 576 0 120 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
42 # 42 - Mill - Cement Storage Trailers (Bulk Load Tankers) on 576 0 120 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
43 # 43 - Mill - Cement Silo 440 17,600 84 168 385BL 11 $4,048 $1,936 $5,984 $7,491 $139 $7,630 $180 $511 $691 $11,719 $2,586 $14,305
44 # 44 - Mill - Backfill Paste Plant 12,210 488,400 478 956 385BL 452 $112,332 $53,724 $166,056 $42,628 $793 $43,421 $828 $2,349 $3,177 $155,788 $56,866 $212,654
45 # 45 - Mill - Backfill Water Dilution Tank 1,225 36,750 140 280 385BL 45 $8,453 $4,043 $12,496 $12,485 $232 $12,717 $180 $511 $691 $21,118 $4,786 $25,904
46 # 46 - Mill - Filter Feed Tank 1,225 30,625 140 280 385BL 45 $7,044 $3,369 $10,413 $12,485 $232 $12,717 $180 $511 $691 $19,709 $4,112 $23,821
47 # 47 - Mill - Electrical Control Module 728 8,736 132 264 385BL 9 $2,009 $961 $2,970 $11,772 $219 $11,991 $180 $511 $691 $13,961 $1,691 $15,652
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Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

48 # 48 - Mill - Compressor Room 1,100 13,200 144 288 385BL 14 $3,036 $1,452 $4,488 $12,842 $239 $13,081 $180 $511 $691 $16,058 $2,202 $18,260
49 # 49 - Mill - Tailings Building 2,420 96,800 198 396 385BL 90 $22,264 $10,648 $32,912 $17,658 $329 $17,987 $180 $511 $691 $40,102 $11,488 $51,590
50 # 50 - Mill - Conveyor Enclosure 2,556 76,680 214 428 385BL 95 $17,636 $8,435 $26,071 $19,085 $355 $19,440 $180 $511 $691 $36,901 $9,301 $46,202
51 # 51 - Mill - Flotation Tailings Storage 10,703 428,120 432 864 385BL 396 $98,468 $47,093 $145,561 $38,526 $717 $39,243 $720 $2,043 $2,763 $137,714 $49,853 $187,567
52 # 52 - 1690 Portal - SW Pond Pumphouse 533 6,396 108 216 385BL 20 $1,471 $704 $2,175 $9,631 $179 $9,810 $180 $511 $691 $11,282 $1,394 $12,676
53 # 53 - 1690 Portal - Entrance Structure - Portal Steel Sets (M 1,560 31,200 196 0 385BL 0 $7,176 $3,432 $10,608 $0 $0 $0 $0 $0 $0 $7,176 $3,432 $10,608
54 # 54 - Main Camp - AST-01 Fuel Tank (2 Concrete Pads that 288 0 88 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
55 # 55 - Main Camp - Connexes (2) - Side by Side 340 2,720 74 0 385BL 0 $626 $299 $925 $0 $0 $0 $0 $0 $0 $626 $299 $925
56 # 56 - Main Camp - Potable Water Treatment 480 4,800 116 232 385BL 6 $1,104 $528 $1,632 $10,345 $193 $10,538 $180 $511 $691 $11,629 $1,232 $12,861
57 # 57 - Main Camp - Potable Water Tank 280 2,240 94 188 385BL 3 $515 $246 $761 $8,383 $156 $8,539 $180 $511 $691 $9,078 $913 $9,991
58 # 58 - Main Camp - Fire Water Pumphouse 510 5,100 98 196 385BL 6 $1,173 $561 $1,734 $8,740 $163 $8,903 $180 $511 $691 $10,093 $1,235 $11,328
59 # 59 - Main Camp - Fire Water Tank 810 26,730 114 228 385BL 10 $6,148 $2,940 $9,088 $10,167 $189 $10,356 $180 $511 $691 $16,495 $3,640 $20,135
60 # 60 - Main Camp - Dorms (A-Wing, B-Wing, Rec Area) 30,711 921,330 880 1,760 385BL 1,137 $211,906 $101,346 $313,252 $78,478 $1,461 $79,939 $2,071 $5,873 $7,944 $292,455 $108,680 $401,135
61 # 61 - Main Camp - Kitchen 4,920 98,400 284 568 385BL 61 $22,632 $10,824 $33,456 $25,327 $471 $25,798 $180 $511 $691 $48,139 $11,806 $59,945
62 # 62 - Main Camp - Dorms (C-Wing) 5,236 104,720 650 1,300 385BL 65 $24,086 $11,519 $35,605 $57,967 $1,079 $59,046 $180 $511 $691 $82,233 $13,109 $95,342
63 # 63 - Main Camp - Administrative Offices 13,527 405,810 496 992 385BL 501 $93,336 $44,639 $137,975 $44,233 $823 $45,056 $918 $2,605 $3,523 $138,487 $48,067 $186,554
64 # 64 - Main Camp - Shops & Warehouse 24,926 997,040 654 1,308 385BL 923 $229,319 $109,674 $338,993 $58,324 $1,086 $59,410 $1,675 $4,750 $6,425 $289,318 $115,510 $404,828
65 # 65 - Main Camp - Fuel Tank 572 2,288 114 228 385BL 7 $526 $252 $778 $10,167 $189 $10,356 $180 $511 $691 $10,873 $952 $11,825
66 # 66 - Main Camp - Fuel Tank 572 2,288 114 228 385BL 7 $526 $252 $778 $10,167 $189 $10,356 $180 $511 $691 $10,873 $952 $11,825
67 # 67 - Main Camp - Propane Storage Tank Foundations 576 1,152 120 240 385BL 7 $369 $184 $553 $10,702 $199 $10,901 $180 $511 $691 $11,251 $894 $12,145
68 # 68 - Main Camp - Propane Storage Tank Foundations 576 1,152 120 240 385BL 7 $369 $184 $553 $0 $0 $0 $0 $0 $0 $369 $184 $553
69 # 69 - 1875 Portal - Portal Heaters (Concrete Slab with Equi 620 7,440 102 204 385BL 11 $1,711 $818 $2,529 $9,096 $169 $9,265 $180 $511 $691 $10,987 $1,498 $12,485
70 # 70 - 1875 Portal - Entrance Structure - Portal Steel Sets (M 748 16,456 112 0 385BL 0 $3,785 $1,810 $5,595 $0 $0 $0 $0 $0 $0 $3,785 $1,810 $5,595
71 # 71 - 1875 Portal - Storage Connex for Drill Bits 600 0 110 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
72 # 72 - 1875 Portal - Shop (On Concrete Slab) 3,159 63,180 240 480 385BL 59 $14,531 $6,950 $21,481 $21,403 $398 $21,801 $180 $511 $691 $36,114 $7,859 $43,973
73 # 73 - 1875 Portal - Shop (Concrete Slab Only) 540 0 94 188 385BL 7 $0 $0 $0 $8,383 $156 $8,539 $180 $511 $691 $8,563 $667 $9,230
74 # 74 - RTP - Pump House / Electrical - Connex 200 0 60 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
75 # 75 - RTP - Electrical Module 208 2,496 58 116 385BL 3 $574 $275 $849 $5,172 $96 $5,268 $180 $511 $691 $5,926 $882 $6,808
76 # 76 - RTP - Primary RTP Head Tank (Water Tank) 441 8,820 84 168 385BL 16 $2,029 $970 $2,999 $7,491 $139 $7,630 $180 $511 $691 $9,700 $1,620 $11,320
77 # 77 - RTP - Secondary RTP Head Tank (Water Tank) 196 3,920 56 112 385BL 7 $902 $431 $1,333 $4,994 $93 $5,087 $180 $511 $691 $6,076 $1,035 $7,111
78 # 78 - 2150 Portal - Raise Bore - Tank (no top or bottom) Co 144 2,160 48 96 385BL 5 $497 $238 $735 $4,281 $80 $4,361 $180 $511 $691 $4,958 $829 $5,787
79 # 79 - 2150 Portal - Electrical Module 700 8,400 106 212 385BL 9 $1,932 $924 $2,856 $9,453 $176 $9,629 $180 $511 $691 $11,565 $1,611 $13,176
80 # 80 - 2150 Portal - Transformers 350 0 78 156 385BL 4 $0 $0 $0 $6,956 $129 $7,085 $180 $511 $691 $7,136 $640 $7,776
81 # 81 - 2150 Portal - Air Compressor Module 561 6,732 100 200 385BL 7 $1,548 $741 $2,289 $8,918 $166 $9,084 $180 $511 $691 $10,646 $1,418 $12,064
82 # 82 - 2150 Portal - Air Compressor Module 561 6,732 100 200 385BL 7 $1,548 $741 $2,289 $8,918 $166 $9,084 $180 $511 $691 $10,646 $1,418 $12,064
83 # 83 - 2150 Portal - Entrance Structure Portal Steel Sets (Me 726 15,972 110 0 385BL 0 $3,674 $1,757 $5,431 $0 $0 $0 $0 $0 $0 $3,674 $1,757 $5,431
84 # 84 - 2150 Portal - Portal Heaters (Concrete Slab with Equi 589 7,068 100 200 385BL 11 $1,626 $777 $2,403 $8,918 $166 $9,084 $180 $511 $691 $10,724 $1,454 $12,178
85 # 85 - 2150 Portal -  Propane Vaporizors for the 2150 Mine P 264 2,112 68 136 385BL 3 $486 $232 $718 $6,064 $113 $6,177 $180 $511 $691 $6,730 $856 $7,586
86 # 86 - 2150 Portal - Propane Tank - Concrete Foundation St 576 2,880 146 292 385BL 21 $662 $317 $979 $13,020 $242 $13,262 $180 $511 $691 $13,862 $1,070 $14,932
87 # 87 - 2150 Portal - Propane Tank - Concrete Foundation St 576 2,880 146 292 385BL 21 $662 $317 $979 $13,020 $242 $13,262 $180 $511 $691 $13,862 $1,070 $14,932
88 # 88 - Exploration - Old Exploration Core Shack - Wooden S 930 0 122 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
89 # 89 - Exploration - Old Exploration Office Building - Woode 1,092 0 136 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
90 # 90 - Pump Building / Electrical Module 372 2,976 86 172 385BL 5 $684 $327 $1,011 $7,669 $143 $7,812 $180 $511 $691 $8,533 $981 $9,514
91 # 91 - Connexes (4) with a Tent Building on Top of Them - N 2,928 73,200 218 0 385BL 0 $16,836 $8,052 $24,888 $0 $0 $0 $0 $0 $0 $16,836 $8,052 $24,888
92 # 92 - Outfall Building - Concrete Below Ground Structure 143 1,716 48 576 385BL 16 $395 $189 $584 $25,684 $478 $26,162 $180 $511 $691 $26,259 $1,178 $27,437
93 # 93 - Connex / Wood Frame HDPE Pipe Welding Shack - No 378 3,024 78 0 385BL 0 $696 $333 $1,029 $0 $0 $0 $0 $0 $0 $696 $333 $1,029
94 # 94 - Tire Farm - Tent Building - No Foundation 1,792 0 176 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
95 # 95 - Wire Farm - Connexes for Storage - No Foundation 2,352 18,816 244 1,952 385BL 58 $4,328 $2,070 $6,398 $87,040 $1,620 $88,660 $180 $511 $691 $91,548 $4,201 $95,749
96 # 96 - Heat Trace Control Building - No Foundation 63 0 32 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
97 # 97 - Electrical Module 180 1,440 54 108 385BL 3 $331 $158 $489 $4,816 $90 $4,906 $180 $511 $691 $5,327 $759 $6,086
98 # 98 - D-Wing - ATCO-like Dorm Module 3,835 38,350 248 496 385BL 142 $8,821 $4,219 $13,040 $22,117 $412 $22,529 $252 $715 $967 $31,190 $5,346 $36,536
99 # 99 - D-Wing - ATCO-like Dorm Module 5,340 53,400 416 832 385BL 198 $12,282 $5,874 $18,156 $37,099 $691 $37,790 $360 $1,021 $1,381 $49,741 $7,586 $57,327
100 # 100 - D-Wing - ATCO-like Dorm Module 8,790 87,900 646 1,292 385BL 326 $20,217 $9,669 $29,886 $57,610 $1,072 $58,682 $594 $1,685 $2,279 $78,421 $12,426 $90,847
101 # 101 - D-Wing - Job Trailers for Contractors - No Foundatio 240 0 64 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
102 # 102 - D-Wing - Job Trailers for Contractors - No Foundatio 240 0 64 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

103 # 103 - D-Wing - Job Trailers for Contractors - No Foundatio 240 0 64 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
104 # 104 - D-Wing - Mine Dry and Laundry Facilities 8,192 81,920 384 768 385BL 303 $18,842 $9,011 $27,853 $34,245 $637 $34,882 $558 $1,583 $2,141 $53,645 $11,231 $64,876
105 # 105 - D-Wing - ATCO-like Hallway Modules 946 9,460 194 388 385BL 35 $2,176 $1,041 $3,217 $17,301 $322 $17,623 $180 $511 $691 $19,657 $1,874 $21,531
106 # 106 - D-Wing - ATCO-like Kitched / Rec Room 8,784 87,840 410 820 385BL 325 $20,203 $9,662 $29,865 $36,564 $681 $37,245 $594 $1,685 $2,279 $57,361 $12,028 $69,389
107 # 107 - D-Wing - Connexes (2) Side by Side - No Foundation 608 0 108 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
108 # 108 - Incinerator - Concrete Apron & Concrete Secondary 598 1,196 118 944 385BL 11 $275 $132 $407 $42,093 $784 $42,877 $180 $511 $691 $42,548 $1,427 $43,975
109 # 109 - Incinerator - Monolithic Dome Structure with Signific 1,444 43,320 152 3,648 385BL 160 $9,964 $4,765 $14,729 $162,664 $3,028 $165,692 $288 $817 $1,105 $172,916 $8,610 $181,526
110 # 110 - Vaporizer Shack & Propane Tank 363 0 88 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
111 # 111 - Laydown #1 - Small Wooden Storage Shed - No Fou 260 0 66 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
112 # 112 - Lower Camp - Ozone System for PWTP#3 117 936 44 88 385BL 1 $215 $103 $318 $3,924 $73 $3,997 $180 $511 $691 $4,319 $687 $5,006
113 # 113 - Lower Camp - Potable Water Treatment Plant #3 (PW 528 5,280 118 236 385BL 7 $1,214 $581 $1,795 $10,523 $196 $10,719 $180 $511 $691 $11,917 $1,288 $13,205
114 # 114 - Lower Camp - Potable Water Storage Tank 260 2,600 72 144 385BL 3 $598 $286 $884 $6,421 $120 $6,541 $180 $511 $691 $7,199 $917 $8,116
115 # 115 - Lower Camp - Connexes (2x20') Side by Side - No Fo 336 0 74 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
116 # 116 - Lower Camp - Warehouse Warm Storage no Concre 1,640 32,800 162 324 385BL 20 $7,544 $3,608 $11,152 $14,447 $269 $14,716 $180 $511 $691 $22,171 $4,388 $26,559
117 # 117 - Lower Camp - Environmental Field Lab - ATCO Unit 552 4,968 116 232 385BL 7 $1,143 $546 $1,689 $10,345 $193 $10,538 $180 $511 $691 $11,668 $1,250 $12,918
118 # 118 - Lower Camp - Connexes (2x20') Side by Side - No Fo 336 0 74 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
119 # 119 - Lower Camp - Connex (40') Storage - No Foundation 312 0 94 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
120 # 120 - Lower Camp - Connex Electrical Module - No Found 410 0 102 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
121 # 121 - Lower Camp - Lower Warehouse - Steel Building 4,242 84,840 286 572 385BL 52 $19,513 $9,332 $28,845 $25,505 $475 $25,980 $180 $511 $691 $45,198 $10,318 $55,516
122 # 122 - Lower Camp - Connex Storage Warehouse - No Fou 351 0 96 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
123 # 123 - Lower Camp - Front Porch of Redpath Office - No Fo 170 0 54 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
124 # 124 - Lower Camp - Red Path Office ATCO Structure 1,581 14,229 164 328 385BL 20 $3,273 $1,565 $4,838 $14,626 $272 $14,898 $180 $511 $691 $18,079 $2,348 $20,427
125 # 125 - Lower Camp - Red Path Office ATCO Structure 605 5,445 132 264 385BL 7 $1,252 $599 $1,851 $11,772 $219 $11,991 $180 $511 $691 $13,204 $1,329 $14,533
126 # 126 - Lower Camp - Dormitory E Wing ATCO Structure 5,096 50,960 420 840 385BL 63 $11,721 $5,606 $17,327 $37,456 $697 $38,153 $180 $511 $691 $49,357 $6,814 $56,171
127 # 127 - Lower Camp - Dormitory E Wing Entrance / Laundry 682 0 106 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
128 # 128 - Lower Camp - Rec Room Yurt - No Foundation 400 0 80 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
129 # 129 - Lower Camp - Fire Water Building for E-Wing - On G 144 0 48 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
130 # 130 - Lower Camp - Electrical Module / Transformer 96 576 40 0 385BL 1 $132 $63 $195 $0 $0 $0 $180 $511 $691 $312 $574 $886
131 # 131 - Lower Camp - Sewage Treatment Plant (STP) - Meta 4,284 85,680 288 1,728 385BL 53 $19,706 $9,425 $29,131 $77,052 $1,434 $78,486 $180 $511 $691 $96,938 $11,370 $108,308
132 # 132 - Lower Camp - STP Office - Framed - No Foundation 396 0 90 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
133 # 133 - Lower Camp - Concrete Pad in Front of Doorway 56 0 30 0 385BL 1 $0 $0 $0 $0 $0 $0 $180 $511 $691 $180 $511 $691
134 # 134 - Lower Camp - Concrete Pad in Front of Doorway 56 0 30 0 385BL 1 $0 $0 $0 $0 $0 $0 $180 $511 $691 $180 $511 $691
135 # 135 - Lower Camp - Old Incinerator Building - Metal on Sla 504 7,560 90 0 385BL 6 $1,739 $832 $2,571 $0 $0 $0 $180 $511 $691 $1,919 $1,343 $3,262
136 # 136 - Lower Camp - Connexes (2x20') Side by Side - No Fo 592 0 106 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
137 # 137 - Lower Camp - Large Tent/Shop for Core Shack - No 1,300 19,500 152 0 385BL 0 $4,485 $2,145 $6,630 $0 $0 $0 $0 $0 $0 $4,485 $2,145 $6,630
138 # 138 - Lower Camp - Wooden Framed Storage Shed - No F 378 3,024 82 0 385BL 0 $696 $333 $1,029 $0 $0 $0 $0 $0 $0 $696 $333 $1,029
139 # 139 - Lower Camp - Large Tent/Shop for Core Shack - No 1,300 19,500 152 0 385BL 0 $4,485 $2,145 $6,630 $0 $0 $0 $0 $0 $0 $4,485 $2,145 $6,630
140 # 140 - Lower Camp - Core Processing Facility (CPF) 2,728 40,920 212 1,272 385BL 51 $9,412 $4,501 $13,913 $56,718 $1,056 $57,774 $180 $511 $691 $66,310 $6,068 $72,378
141 # 141 - Lower Camp - CPF Office - Wooden Framed Building 420 3,360 82 0 385BL 0 $773 $370 $1,143 $0 $0 $0 $0 $0 $0 $773 $370 $1,143
142 # 142 - Lower Camp - Drillers Shop - Framed Roof over Con 2,196 26,352 194 0 385BL 27 $6,061 $2,899 $8,960 $0 $0 $0 $180 $511 $691 $6,241 $3,410 $9,651
143 # 143 - Lower Camp - Drillers Storage Shed - Framed - No F 738 5,904 118 0 385BL 0 $1,358 $649 $2,007 $0 $0 $0 $0 $0 $0 $1,358 $649 $2,007
144 # 144 - Lower Camp - Connexes (2x20') Side by Side - No Fo 336 3,024 74 0 385BL 0 $696 $333 $1,029 $0 $0 $0 $0 $0 $0 $696 $333 $1,029
145 # 145 - Lower Camp - Connexes (2x20') Side by Side - No Fo 400 3,600 82 0 385BL 0 $828 $396 $1,224 $0 $0 $0 $0 $0 $0 $828 $396 $1,224
146 # 146 - Lower Camp - Drillers Building - Framed - No Found 560 4,480 96 0 385BL 0 $1,030 $493 $1,523 $0 $0 $0 $0 $0 $0 $1,030 $493 $1,523
147 # 147 - Lower Camp - Drillers Office - Framed - No Foundati 506 4,048 90 0 385BL 0 $931 $445 $1,376 $0 $0 $0 $0 $0 $0 $931 $445 $1,376
148 # 148 - Lower Camp - Basketball Court 2,574 0 210 0 385BL 32 $0 $0 $0 $0 $0 $0 $180 $511 $691 $180 $511 $691
149 # 149 - Lower Camp - Tent / Shop - No Foundation 760 11,400 116 0 385BL 0 $2,622 $1,254 $3,876 $0 $0 $0 $0 $0 $0 $2,622 $1,254 $3,876
150 # 150 - Lower Camp - Contractor Office Building - Framed - 598 0 98 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
151 # 151 - Lower Camp - Main Hazardous Waste Containment B 836 8,360 120 2,400 385BL 15 $1,923 $920 $2,843 $107,016 $1,992 $109,008 $180 $511 $691 $109,119 $3,423 $112,542
152 # 152 - Lower Camp - Quanset Hut / Storage Shed - No Foun 480 0 94 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
153 # 153 - Lower Camp - Heli Pad Fuel Tank - In Containment - 290 0 78 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
154 # 154 - Lower Camp - Heli Pad Fuel Tank - In Containment - 319 0 80 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
155 # 155 - Lower Camp - Helipad - Wooden Structure - No Foun 594 0 98 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
156 # 156 - Lower Camp -  Old Metal Skid with small Shack on it 99 0 40 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
157 # 157 - Lower Camp - Fuel Island - Fuel Tank 407 0 96 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
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Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

158 # 158 - Lower Camp - Fuel Island - Fuel Tank 407 0 96 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
159 # 159 - Lower Camp - Fuel Island - Fuel Tank 407 0 96 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
160 # 160 - Lower Camp - Fuel Island - Fuel Tank 407 0 96 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
161 # 161 - Lower Camp - Electrical Module - No Foundation 273 2,730 68 0 385BL 0 $628 $300 $928 $0 $0 $0 $0 $0 $0 $628 $300 $928
162 # 162 - Lower Camp - Electrical Building - Metal Building on 546 8,190 94 564 385BL 7 $1,884 $901 $2,785 $25,149 $468 $25,617 $180 $511 $691 $27,213 $1,880 $29,093
163 # 163 - Lower Camp - Wooden Shed - No Foundation 128 0 48 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
164 # 164 - Lower Camp - Wooden Shed - No Foundation 49 0 28 0 385BL 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
165 # 165 - 1525 Portal - Propane Tank for the Portal Heaters 576 0 120 1,440 385BL 7 $0 $0 $0 $64,210 $1,195 $65,405 $180 $511 $691 $64,390 $1,706 $66,096
166 # 166 - 1525 Portal - Propane Tank for the Portal Heaters 576 0 120 1,440 385BL 7 $0 $0 $0 $64,210 $1,195 $65,405 $180 $511 $691 $64,390 $1,706 $66,096
167 # 167 - 1525 Portal - Propane Vaporizer 133 798 52 0 385BL 2 $184 $88 $272 $0 $0 $0 $180 $511 $691 $364 $599 $963
168 # 168 - 1525 Portal - Propane Vaporizer 133 798 52 0 385BL 2 $184 $88 $272 $0 $0 $0 $180 $511 $691 $364 $599 $963
169 # 169 - 1525 Portal - Storage Connexes (2) - No Foundation 520 4,160 92 0 385BL 0 $957 $458 $1,415 $0 $0 $0 $0 $0 $0 $957 $458 $1,415
170 # 170 - 1525 Portal - Storage Connexes (2) - No Foundation 560 4,480 96 0 385BL 0 $1,030 $493 $1,523 $0 $0 $0 $0 $0 $0 $1,030 $493 $1,523
171 # 171 - 1525 Portal - Portal Heater Building 704 7,040 108 0 385BL 9 $1,619 $774 $2,393 $0 $0 $0 $180 $511 $691 $1,799 $1,285 $3,084
172 # 172 - 1525 Portal - Entrance Structure - Steel on Conc. Sla 819 14,742 120 0 385BL 10 $3,391 $1,622 $5,013 $0 $0 $0 $180 $511 $691 $3,571 $2,133 $5,704
173 # 173 - 1525 Portal - Red Path Maintenance Shop 5,040 126,000 286 1,716 385BL 93 $28,980 $13,860 $42,840 $76,516 $1,424 $77,940 $180 $511 $691 $105,676 $15,795 $121,471
174 # 174 - 1525 Portal - Maintenance Room - Framed - No Foun 646 5,168 110 0 385BL 0 $1,189 $568 $1,757 $0 $0 $0 $0 $0 $0 $1,189 $568 $1,757
175 # 175 - 1525 Portal - Compressor Room / Electrical Module 989 11,868 132 528 385BL 18 $2,730 $1,305 $4,035 $23,544 $438 $23,982 $180 $511 $691 $26,454 $2,254 $28,708
176 # 176 - 1525 Portal - Water Treatment Plant #2 8,580 343,200 406 4,872 385BL 318 $78,936 $37,752 $116,688 $217,242 $4,044 $221,286 $576 $1,634 $2,210 $296,754 $43,430 $340,184
177 # 177 - 1525 Portal - Filter Cake Loading Bay (Same Structu 598 23,920 98 1,176 385BL 22 $5,502 $2,631 $8,133 $52,438 $976 $53,414 $180 $511 $691 $58,120 $4,118 $62,238
178 # 178 - 1525 Portal - Water Treatment Plant #3 13,284 730,620 488 5,856 385BL 492 $168,043 $80,368 $248,411 $261,119 $4,860 $265,979 $900 $2,554 $3,454 $430,062 $87,782 $517,844
179 N00 Liese Creek Bridge 1,926 0 250 0 385BL 71 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
180 N00 Goodpaster Bridge 10,000 0 1,040 0 385BL 370 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
181 N00 ROW Keystone Bridge 1,800 0 236 0 385BL 67 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
182 N00 ROW Shaw Creek Bridge 1,800 0 236 0 385BL 67 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0

9,156,160 9,949 $2,106,132 $1,007,296 $3,113,428 $2,852,158 $53,085 $2,905,243 $29,144 $82,710 $111,854 $4,987,434 $1,143,091 $6,130,525

Building & Foundation - Foundation Cover and Growth Media Costs
 Foundation Cover Growth Media Total Cover & Growth Media Costs

Description
(required) Cover Volume Cover Repacement Fleet

Fleet 
Productivity

Number of 
Trucks/ Scrapers

Total Fleet 
Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost
Total Cover 

Cost
Growth Media 

Volume

Growth Media 
Repacement 

Fleet
Fleet 

Productivity

Number of 
Trucks/ 

Scrapers
Total Fleet 

Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost
Total Growth 
Media Cost

Total 
Labor 
Cost

Total 
Equipment 

Cost Total Costs
cy LCY/hr $ $ $ cy LCY/hr $ $ $ $ $ $

1 # 1 - Mill - Job Trailer 21 725/966G 540 3 1 $448 $555 $1,003 4 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
2 # 2 - Mill - Connex 25 725/966G 540 3 1 $448 $555 $1,003 4 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
3 # 3 - Mill - Connex 25 725/966G 540 3 1 $448 $555 $1,003 4 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
4 # 4 - Mill - Tent Building 66 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
5 # 5 - Mill - Electrical Module 59 725/966G 540 3 1 $448 $555 $1,003 10 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
6 # 6 - Mill - Microwave Tower 25 725/966G 540 3 1 $448 $555 $1,003 4 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
7 # 7 - Mill - Electrical Module (ER-1) 111 725/966G 540 3 1 $448 $555 $1,003 19 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
8 # 8 - Mill - Bag House 43 725/966G 540 3 1 $448 $555 $1,003 7 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
9 # 9 - Mill - Assay Lab 422 725/966G 540 3 1 $448 $555 $1,003 70 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
10 # 10 - Mill - Reagent Loadout Area (Slab+Roof Only) 460 725/966G 540 3 1 $448 $555 $1,003 77 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
11 # 11 - Mill - Reagent Storage Area 312 725/966G 540 3 1 $448 $555 $1,003 52 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
12 # 12 - Mill - CN Recovery Thickener 140 725/966G 540 3 1 $448 $555 $1,003 23 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
13 # 13 - Mill - Reagent Handling 1,315 725/966G 540 3 2 $897 $1,110 $2,007 219 725/966G 475 4 1 $537 $674 $1,211 $1,434 $1,784 $3,218
14 # 14 - Mill - CN Leach Tanks 540 725/966G 540 3 1 $448 $555 $1,003 90 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
15 # 15 - Mill - Flotation 752 725/966G 540 3 1 $448 $555 $1,003 125 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
16 # 16 - Mill - Refinery 656 725/966G 540 3 1 $448 $555 $1,003 109 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
17 # 17 - Mill - Flotation Thickener 106 725/966G 540 3 1 $448 $555 $1,003 18 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
18 # 18 - Mill - Process Water Tank Area 28 725/966G 540 3 1 $448 $555 $1,003 5 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
19 # 19 - Mill - Grinding Water Tank 84 725/966G 540 3 1 $448 $555 $1,003 14 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
20 # 20 - Mill - Building 187 725/966G 540 3 1 $448 $555 $1,003 31 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
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Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
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Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
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Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

21 # 21 - Mill - Gravity 167 725/966G 540 3 1 $448 $555 $1,003 28 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
22 # 22 - Mill - Grinding 860 725/966G 540 3 2 $897 $1,110 $2,007 143 725/966G 475 4 1 $537 $674 $1,211 $1,434 $1,784 $3,218
23 # 23 - Mill - Backup Generator Connex 32 725/966G 540 3 1 $448 $555 $1,003 5 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
24 # 24 - Mill - Backup Generator Connex 32 725/966G 540 3 1 $448 $555 $1,003 5 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
25 # 25 - Mill - Electrical Module ER-4 151 725/966G 540 3 1 $448 $555 $1,003 25 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
26 # 26 - Mill - Sloping Conveyor Building 58 725/966G 540 3 1 $448 $555 $1,003 10 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
27 # 27 - Mill - Cold Weather Parts Laydown 39 725/966G 540 3 1 $448 $555 $1,003 7 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
28 # 28 - Mill - Small Shop 178 725/966G 540 3 1 $448 $555 $1,003 30 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
29 # 29 - Mill - Connexes (2) Stacked - Parts Storage 40 725/966G 540 3 1 $448 $555 $1,003 7 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
30 # 30 - Mill - Sloping Conveyor Gallery 560 725/966G 540 3 1 $448 $555 $1,003 93 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
31 # 31 - Mill - AST-02 Fuel Tank 61 725/966G 540 3 1 $448 $555 $1,003 10 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
32 # 32 - Mill - Connexes (2) Side by Side - Storage 28 725/966G 540 3 1 $448 $555 $1,003 5 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
33 # 33 - Mill - Office 333 725/966G 540 3 1 $448 $555 $1,003 56 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
34 # 34 - Mill - Coarse Ore Bin Area 143 725/966G 540 3 1 $448 $555 $1,003 24 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
35 # 35 - Mill - Coarse Ore Bin 144 725/966G 540 3 1 $448 $555 $1,003 24 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
36 # 36 - Mill - Reclaim Hopper Area 149 725/966G 540 3 1 $448 $555 $1,003 25 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
37 # 37 - Mill - Conveyor (Legs on Concrete Piers/Large Blocks 1,431 725/966G 540 3 3 $1,345 $1,665 $3,010 239 725/966G 475 4 1 $537 $674 $1,211 $1,882 $2,339 $4,221
38 # 38 - Mill - New CIP Tailings Storage Tank 278 725/966G 540 3 1 $448 $555 $1,003 46 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
39 # 39 - Mill - Old CIP Tailings Storage Tank 245 725/966G 540 3 1 $448 $555 $1,003 41 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
40 # 40 - Mill - Flotation Tailings Thickener 144 725/966G 540 3 1 $448 $555 $1,003 24 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
41 # 41 - Mill - Cement Storage Trailers (Bulk Load Tankers) on 64 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
42 # 42 - Mill - Cement Storage Trailers (Bulk Load Tankers) on 64 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
43 # 43 - Mill - Cement Silo 49 725/966G 540 3 1 $448 $555 $1,003 8 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
44 # 44 - Mill - Backfill Paste Plant 1,357 725/966G 540 3 3 $1,345 $1,665 $3,010 226 725/966G 475 4 1 $537 $674 $1,211 $1,882 $2,339 $4,221
45 # 45 - Mill - Backfill Water Dilution Tank 136 725/966G 540 3 1 $448 $555 $1,003 23 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
46 # 46 - Mill - Filter Feed Tank 136 725/966G 540 3 1 $448 $555 $1,003 23 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
47 # 47 - Mill - Electrical Control Module 81 725/966G 540 3 1 $448 $555 $1,003 13 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
48 # 48 - Mill - Compressor Room 122 725/966G 540 3 1 $448 $555 $1,003 20 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
49 # 49 - Mill - Tailings Building 269 725/966G 540 3 1 $448 $555 $1,003 45 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
50 # 50 - Mill - Conveyor Enclosure 284 725/966G 540 3 1 $448 $555 $1,003 47 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
51 # 51 - Mill - Flotation Tailings Storage 1,189 725/966G 540 3 2 $897 $1,110 $2,007 198 725/966G 475 4 1 $537 $674 $1,211 $1,434 $1,784 $3,218
52 # 52 - 1690 Portal - SW Pond Pumphouse 59 725/966G 540 3 1 $448 $555 $1,003 10 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
53 # 53 - 1690 Portal - Entrance Structure - Portal Steel Sets (M 173 725/966G 540 3 1 $448 $555 $1,003 29 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
54 # 54 - Main Camp - AST-01 Fuel Tank (2 Concrete Pads that 32 725/966G 540 3 1 $448 $555 $1,003 5 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
55 # 55 - Main Camp - Connexes (2) - Side by Side 38 725/966G 540 3 1 $448 $555 $1,003 6 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
56 # 56 - Main Camp - Potable Water Treatment 53 725/966G 540 3 1 $448 $555 $1,003 9 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
57 # 57 - Main Camp - Potable Water Tank 31 725/966G 540 3 1 $448 $555 $1,003 5 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
58 # 58 - Main Camp - Fire Water Pumphouse 57 725/966G 540 3 1 $448 $555 $1,003 9 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
59 # 59 - Main Camp - Fire Water Tank 90 725/966G 540 3 1 $448 $555 $1,003 15 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
60 # 60 - Main Camp - Dorms (A-Wing, B-Wing, Rec Area) 3,412 725/966G 540 3 6 $2,690 $3,330 $6,020 569 725/966G 475 4 1 $537 $674 $1,211 $3,227 $4,004 $7,231
61 # 61 - Main Camp - Kitchen 547 725/966G 540 3 1 $448 $555 $1,003 91 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
62 # 62 - Main Camp - Dorms (C-Wing) 582 725/966G 540 3 1 $448 $555 $1,003 97 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
63 # 63 - Main Camp - Administrative Offices 1,503 725/966G 540 3 3 $1,345 $1,665 $3,010 251 725/966G 475 4 1 $537 $674 $1,211 $1,882 $2,339 $4,221
64 # 64 - Main Camp - Shops & Warehouse 2,770 725/966G 540 3 5 $2,242 $2,775 $5,017 462 725/966G 475 4 1 $537 $674 $1,211 $2,779 $3,449 $6,228
65 # 65 - Main Camp - Fuel Tank 64 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
66 # 66 - Main Camp - Fuel Tank 64 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
67 # 67 - Main Camp - Propane Storage Tank Foundations 64 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
68 # 68 - Main Camp - Propane Storage Tank Foundations 64 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
69 # 69 - 1875 Portal - Portal Heaters (Concrete Slab with Equi 69 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
70 # 70 - 1875 Portal - Entrance Structure - Portal Steel Sets (M 83 725/966G 540 3 1 $448 $555 $1,003 14 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
71 # 71 - 1875 Portal - Storage Connex for Drill Bits 67 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
72 # 72 - 1875 Portal - Shop (On Concrete Slab) 351 725/966G 540 3 1 $448 $555 $1,003 59 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
73 # 73 - 1875 Portal - Shop (Concrete Slab Only) 60 725/966G 540 3 1 $448 $555 $1,003 10 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
74 # 74 - RTP - Pump House / Electrical - Connex 22 725/966G 540 3 1 $448 $555 $1,003 4 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
75 # 75 - RTP - Electrical Module 23 725/966G 540 3 1 $448 $555 $1,003 4 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
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Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

76 # 76 - RTP - Primary RTP Head Tank (Water Tank) 49 725/966G 540 3 1 $448 $555 $1,003 8 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
77 # 77 - RTP - Secondary RTP Head Tank (Water Tank) 22 725/966G 540 3 1 $448 $555 $1,003 4 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
78 # 78 - 2150 Portal - Raise Bore - Tank (no top or bottom) Co 16 725/966G 540 3 1 $448 $555 $1,003 3 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
79 # 79 - 2150 Portal - Electrical Module 78 725/966G 540 3 1 $448 $555 $1,003 13 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
80 # 80 - 2150 Portal - Transformers 39 725/966G 540 3 1 $448 $555 $1,003 6 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
81 # 81 - 2150 Portal - Air Compressor Module 62 725/966G 540 3 1 $448 $555 $1,003 10 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
82 # 82 - 2150 Portal - Air Compressor Module 62 725/966G 540 3 1 $448 $555 $1,003 10 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
83 # 83 - 2150 Portal - Entrance Structure Portal Steel Sets (Me 81 725/966G 540 3 1 $448 $555 $1,003 13 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
84 # 84 - 2150 Portal - Portal Heaters (Concrete Slab with Equi 65 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
85 # 85 - 2150 Portal -  Propane Vaporizors for the 2150 Mine P 29 725/966G 540 3 1 $448 $555 $1,003 5 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
86 # 86 - 2150 Portal - Propane Tank - Concrete Foundation St 64 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
87 # 87 - 2150 Portal - Propane Tank - Concrete Foundation St 64 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
88 # 88 - Exploration - Old Exploration Core Shack - Wooden S 103 725/966G 540 3 1 $448 $555 $1,003 17 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
89 # 89 - Exploration - Old Exploration Office Building - Woode 121 725/966G 540 3 1 $448 $555 $1,003 20 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
90 # 90 - Pump Building / Electrical Module 41 725/966G 540 3 1 $448 $555 $1,003 7 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
91 # 91 - Connexes (4) with a Tent Building on Top of Them - N 325 725/966G 540 3 1 $448 $555 $1,003 54 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
92 # 92 - Outfall Building - Concrete Below Ground Structure 16 725/966G 540 3 1 $448 $555 $1,003 3 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
93 # 93 - Connex / Wood Frame HDPE Pipe Welding Shack - No 42 725/966G 540 3 1 $448 $555 $1,003 7 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
94 # 94 - Tire Farm - Tent Building - No Foundation 199 725/966G 540 3 1 $448 $555 $1,003 33 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
95 # 95 - Wire Farm - Connexes for Storage - No Foundation 261 725/966G 540 3 1 $448 $555 $1,003 44 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
96 # 96 - Heat Trace Control Building - No Foundation 7 725/966G 540 3 1 $448 $555 $1,003 1 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
97 # 97 - Electrical Module 20 725/966G 540 3 1 $448 $555 $1,003 3 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
98 # 98 - D-Wing - ATCO-like Dorm Module 426 725/966G 540 3 1 $448 $555 $1,003 71 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
99 # 99 - D-Wing - ATCO-like Dorm Module 593 725/966G 540 3 1 $448 $555 $1,003 99 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
100 # 100 - D-Wing - ATCO-like Dorm Module 977 725/966G 540 3 2 $897 $1,110 $2,007 163 725/966G 475 4 1 $537 $674 $1,211 $1,434 $1,784 $3,218
101 # 101 - D-Wing - Job Trailers for Contractors - No Foundatio 27 725/966G 540 3 1 $448 $555 $1,003 4 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
102 # 102 - D-Wing - Job Trailers for Contractors - No Foundatio 27 725/966G 540 3 1 $448 $555 $1,003 4 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
103 # 103 - D-Wing - Job Trailers for Contractors - No Foundatio 27 725/966G 540 3 1 $448 $555 $1,003 4 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
104 # 104 - D-Wing - Mine Dry and Laundry Facilities 910 725/966G 540 3 2 $897 $1,110 $2,007 152 725/966G 475 4 1 $537 $674 $1,211 $1,434 $1,784 $3,218
105 # 105 - D-Wing - ATCO-like Hallway Modules 105 725/966G 540 3 1 $448 $555 $1,003 18 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
106 # 106 - D-Wing - ATCO-like Kitched / Rec Room 976 725/966G 540 3 2 $897 $1,110 $2,007 163 725/966G 475 4 1 $537 $674 $1,211 $1,434 $1,784 $3,218
107 # 107 - D-Wing - Connexes (2) Side by Side - No Foundation 68 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
108 # 108 - Incinerator - Concrete Apron & Concrete Secondary 66 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
109 # 109 - Incinerator - Monolithic Dome Structure with Signific 160 725/966G 540 3 1 $448 $555 $1,003 27 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
110 # 110 - Vaporizer Shack & Propane Tank 40 725/966G 540 3 1 $448 $555 $1,003 7 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
111 # 111 - Laydown #1 - Small Wooden Storage Shed - No Fou 29 725/966G 540 3 1 $448 $555 $1,003 5 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
112 # 112 - Lower Camp - Ozone System for PWTP#3 13 725/966G 540 3 1 $448 $555 $1,003 2 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
113 # 113 - Lower Camp - Potable Water Treatment Plant #3 (PW 59 725/966G 540 3 1 $448 $555 $1,003 10 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
114 # 114 - Lower Camp - Potable Water Storage Tank 29 725/966G 540 3 1 $448 $555 $1,003 5 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
115 # 115 - Lower Camp - Connexes (2x20') Side by Side - No Fo 37 725/966G 540 3 1 $448 $555 $1,003 6 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
116 # 116 - Lower Camp - Warehouse Warm Storage no Concre 182 725/966G 540 3 1 $448 $555 $1,003 30 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
117 # 117 - Lower Camp - Environmental Field Lab - ATCO Unit 61 725/966G 540 3 1 $448 $555 $1,003 10 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
118 # 118 - Lower Camp - Connexes (2x20') Side by Side - No Fo 37 725/966G 540 3 1 $448 $555 $1,003 6 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
119 # 119 - Lower Camp - Connex (40') Storage - No Foundation 35 725/966G 540 3 1 $448 $555 $1,003 6 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
120 # 120 - Lower Camp - Connex Electrical Module - No Found 46 725/966G 540 3 1 $448 $555 $1,003 8 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
121 # 121 - Lower Camp - Lower Warehouse - Steel Building 471 725/966G 540 3 1 $448 $555 $1,003 79 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
122 # 122 - Lower Camp - Connex Storage Warehouse - No Fou 39 725/966G 540 3 1 $448 $555 $1,003 7 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
123 # 123 - Lower Camp - Front Porch of Redpath Office - No Fo 19 725/966G 540 3 1 $448 $555 $1,003 3 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
124 # 124 - Lower Camp - Red Path Office ATCO Structure 176 725/966G 540 3 1 $448 $555 $1,003 29 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
125 # 125 - Lower Camp - Red Path Office ATCO Structure 67 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
126 # 126 - Lower Camp - Dormitory E Wing ATCO Structure 566 725/966G 540 3 1 $448 $555 $1,003 94 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
127 # 127 - Lower Camp - Dormitory E Wing Entrance / Laundry 76 725/966G 540 3 1 $448 $555 $1,003 13 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
128 # 128 - Lower Camp - Rec Room Yurt - No Foundation 44 725/966G 540 3 1 $448 $555 $1,003 7 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
129 # 129 - Lower Camp - Fire Water Building for E-Wing - On G 16 725/966G 540 3 1 $448 $555 $1,003 3 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
130 # 130 - Lower Camp - Electrical Module / Transformer 11 725/966G 540 3 1 $448 $555 $1,003 2 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
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Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

131 # 131 - Lower Camp - Sewage Treatment Plant (STP) - Meta 476 725/966G 540 3 1 $448 $555 $1,003 79 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
132 # 132 - Lower Camp - STP Office - Framed - No Foundation 44 725/966G 540 3 1 $448 $555 $1,003 7 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
133 # 133 - Lower Camp - Concrete Pad in Front of Doorway 6 725/966G 540 3 1 $448 $555 $1,003 1 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
134 # 134 - Lower Camp - Concrete Pad in Front of Doorway 6 725/966G 540 3 1 $448 $555 $1,003 1 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
135 # 135 - Lower Camp - Old Incinerator Building - Metal on Sla 56 725/966G 540 3 1 $448 $555 $1,003 9 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
136 # 136 - Lower Camp - Connexes (2x20') Side by Side - No Fo 66 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
137 # 137 - Lower Camp - Large Tent/Shop for Core Shack - No 144 725/966G 540 3 1 $448 $555 $1,003 24 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
138 # 138 - Lower Camp - Wooden Framed Storage Shed - No F 42 725/966G 540 3 1 $448 $555 $1,003 7 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
139 # 139 - Lower Camp - Large Tent/Shop for Core Shack - No 144 725/966G 540 3 1 $448 $555 $1,003 24 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
140 # 140 - Lower Camp - Core Processing Facility (CPF) 303 725/966G 540 3 1 $448 $555 $1,003 51 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
141 # 141 - Lower Camp - CPF Office - Wooden Framed Building 47 725/966G 540 3 1 $448 $555 $1,003 8 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
142 # 142 - Lower Camp - Drillers Shop - Framed Roof over Con 244 725/966G 540 3 1 $448 $555 $1,003 41 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
143 # 143 - Lower Camp - Drillers Storage Shed - Framed - No F 82 725/966G 540 3 1 $448 $555 $1,003 14 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
144 # 144 - Lower Camp - Connexes (2x20') Side by Side - No Fo 37 725/966G 540 3 1 $448 $555 $1,003 6 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
145 # 145 - Lower Camp - Connexes (2x20') Side by Side - No Fo 44 725/966G 540 3 1 $448 $555 $1,003 7 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
146 # 146 - Lower Camp - Drillers Building - Framed - No Found 62 725/966G 540 3 1 $448 $555 $1,003 10 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
147 # 147 - Lower Camp - Drillers Office - Framed - No Foundati 56 725/966G 540 3 1 $448 $555 $1,003 9 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
148 # 148 - Lower Camp - Basketball Court 286 725/966G 540 3 1 $448 $555 $1,003 48 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
149 # 149 - Lower Camp - Tent / Shop - No Foundation 84 725/966G 540 3 1 $448 $555 $1,003 14 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
150 # 150 - Lower Camp - Contractor Office Building - Framed - 66 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
151 # 151 - Lower Camp - Main Hazardous Waste Containment B 93 725/966G 540 3 1 $448 $555 $1,003 15 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
152 # 152 - Lower Camp - Quanset Hut / Storage Shed - No Foun 53 725/966G 540 3 1 $448 $555 $1,003 9 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
153 # 153 - Lower Camp - Heli Pad Fuel Tank - In Containment - 32 725/966G 540 3 1 $448 $555 $1,003 5 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
154 # 154 - Lower Camp - Heli Pad Fuel Tank - In Containment - 35 725/966G 540 3 1 $448 $555 $1,003 6 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
155 # 155 - Lower Camp - Helipad - Wooden Structure - No Foun 66 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
156 # 156 - Lower Camp -  Old Metal Skid with small Shack on it 11 725/966G 540 3 1 $448 $555 $1,003 2 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
157 # 157 - Lower Camp - Fuel Island - Fuel Tank 45 725/966G 540 3 1 $448 $555 $1,003 8 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
158 # 158 - Lower Camp - Fuel Island - Fuel Tank 45 725/966G 540 3 1 $448 $555 $1,003 8 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
159 # 159 - Lower Camp - Fuel Island - Fuel Tank 45 725/966G 540 3 1 $448 $555 $1,003 8 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
160 # 160 - Lower Camp - Fuel Island - Fuel Tank 45 725/966G 540 3 1 $448 $555 $1,003 8 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
161 # 161 - Lower Camp - Electrical Module - No Foundation 30 725/966G 540 3 1 $448 $555 $1,003 5 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
162 # 162 - Lower Camp - Electrical Building - Metal Building on 61 725/966G 540 3 1 $448 $555 $1,003 10 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
163 # 163 - Lower Camp - Wooden Shed - No Foundation 14 725/966G 540 3 1 $448 $555 $1,003 2 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
164 # 164 - Lower Camp - Wooden Shed - No Foundation 5 725/966G 540 3 1 $448 $555 $1,003 1 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
165 # 165 - 1525 Portal - Propane Tank for the Portal Heaters 64 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
166 # 166 - 1525 Portal - Propane Tank for the Portal Heaters 64 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
167 # 167 - 1525 Portal - Propane Vaporizer 15 725/966G 540 3 1 $448 $555 $1,003 2 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
168 # 168 - 1525 Portal - Propane Vaporizer 15 725/966G 540 3 1 $448 $555 $1,003 2 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
169 # 169 - 1525 Portal - Storage Connexes (2) - No Foundation 58 725/966G 540 3 1 $448 $555 $1,003 10 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
170 # 170 - 1525 Portal - Storage Connexes (2) - No Foundation 62 725/966G 540 3 1 $448 $555 $1,003 10 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
171 # 171 - 1525 Portal - Portal Heater Building 78 725/966G 540 3 1 $448 $555 $1,003 13 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
172 # 172 - 1525 Portal - Entrance Structure - Steel on Conc. Sla 91 725/966G 540 3 1 $448 $555 $1,003 15 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
173 # 173 - 1525 Portal - Red Path Maintenance Shop 560 725/966G 540 3 1 $448 $555 $1,003 93 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
174 # 174 - 1525 Portal - Maintenance Room - Framed - No Foun 72 725/966G 540 3 1 $448 $555 $1,003 12 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
175 # 175 - 1525 Portal - Compressor Room / Electrical Module 110 725/966G 540 3 1 $448 $555 $1,003 18 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
176 # 176 - 1525 Portal - Water Treatment Plant #2 953 725/966G 540 3 2 $897 $1,110 $2,007 159 725/966G 475 4 1 $537 $674 $1,211 $1,434 $1,784 $3,218
177 # 177 - 1525 Portal - Filter Cake Loading Bay (Same Structu 66 725/966G 540 3 1 $448 $555 $1,003 11 725/966G 475 4 1 $537 $674 $1,211 $985 $1,229 $2,214
178 # 178 - 1525 Portal - Water Treatment Plant #3 1,476 725/966G 540 3 3 $1,345 $1,665 $3,010 246 725/966G 475 4 1 $537 $674 $1,211 $1,882 $2,339 $4,221
179 N00 Liese Creek Bridge $0 $0 $0 $0 $0 $0 $0 $0 $0
180 N00 Goodpaster Bridge $0 $0 $0 $0 $0 $0 $0 $0 $0
181 N00 ROW Keystone Bridge $0 $0 $0 $0 $0 $0 $0 $0 $0
182 N00 ROW Shaw Creek Bridge $0 $0 $0 $0 $0 $0 $0 $0 $0

39,219 202 $90,511 $112,110 $202,621 6,540 178 $95,586 $119,972 $215,558 $186,097 $232,082 $418,179
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Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

Building & Foundation - Scarifying/Revegetation Costs
 Scarifying/Ripping Revegetation Total Scarify & Revegation Costs

Description
(required) Flat Area Area Long Dimension

Scarifying/
Ripping
Hours

Scarifying/
Ripping
Labor
Costs

Scarifying/
Ripping 

Equipment 
Cost

Total
Scarifying/

Ripping 
Costs

Revegetation    
Labor          
Cost

Revegetation    
Equipment      

Cost

Revgetation 
Material        

Cost

Total 
Revegetation 

Cost

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total 
Material 

Cost Total Costs
acres ft hrs $ $ $ $ $ $ $ $ $ $ $

1 # 1 - Mill - Job Trailer 0.10 19 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
2 # 2 - Mill - Connex 0.10 25 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
3 # 3 - Mill - Connex 0.10 25 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
4 # 4 - Mill - Tent Building 0.10 35 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
5 # 5 - Mill - Electrical Module 0.10 31 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
6 # 6 - Mill - Microwave Tower 0.10 15 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
7 # 7 - Mill - Electrical Module (ER-1) 0.10 50 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
8 # 8 - Mill - Bag House 0.10 32 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
9 # 9 - Mill - Assay Lab 0.10 76 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589

10 # 10 - Mill - Reagent Loadout Area (Slab+Roof Only) 0.10 112 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
11 # 11 - Mill - Reagent Storage Area 0.10 78 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
12 # 12 - Mill - CN Recovery Thickener 0.10 37 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
13 # 13 - Mill - Reagent Handling 0.30 133 1 $91 $98 $189 $1,000 $1,000 $1,200 $3,200 $1,091 $1,098 $1,200 $3,389
14 # 14 - Mill - CN Leach Tanks 0.10 90 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
15 # 15 - Mill - Flotation 0.20 141 1 $91 $98 $189 $1,000 $1,000 $800 $2,800 $1,091 $1,098 $800 $2,989
16 # 16 - Mill - Refinery 0.10 144 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
17 # 17 - Mill - Flotation Thickener 0.10 33 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
18 # 18 - Mill - Process Water Tank Area 0.10 17 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
19 # 19 - Mill - Grinding Water Tank 0.10 29 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
20 # 20 - Mill - Building 0.10 48 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
21 # 21 - Mill - Gravity 0.10 43 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
22 # 22 - Mill - Grinding 0.20 90 1 $91 $98 $189 $1,000 $1,000 $800 $2,800 $1,091 $1,098 $800 $2,989
23 # 23 - Mill - Backup Generator Connex 0.10 32 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
24 # 24 - Mill - Backup Generator Connex 0.10 32 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
25 # 25 - Mill - Electrical Module ER-4 0.10 47 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
26 # 26 - Mill - Sloping Conveyor Building 0.10 26 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
27 # 27 - Mill - Cold Weather Parts Laydown 0.10 39 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
28 # 28 - Mill - Small Shop 0.10 40 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
29 # 29 - Mill - Connexes (2) Stacked - Parts Storage 0.10 40 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
30 # 30 - Mill - Sloping Conveyor Gallery 0.10 194 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
31 # 31 - Mill - AST-02 Fuel Tank 0.10 42 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
32 # 32 - Mill - Connexes (2) Side by Side - Storage 0.10 17 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
33 # 33 - Mill - Office 0.10 100 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
34 # 34 - Mill - Coarse Ore Bin Area 0.10 39 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
35 # 35 - Mill - Coarse Ore Bin 0.10 36 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
36 # 36 - Mill - Reclaim Hopper Area 0.10 48 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
37 # 37 - Mill - Conveyor (Legs on Concrete Piers/Large Blocks 0.30 1,431 1 $91 $98 $189 $1,000 $1,000 $1,200 $3,200 $1,091 $1,098 $1,200 $3,389
38 # 38 - Mill - New CIP Tailings Storage Tank 0.10 50 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
39 # 39 - Mill - Old CIP Tailings Storage Tank 0.10 47 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
40 # 40 - Mill - Flotation Tailings Thickener 0.10 36 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
41 # 41 - Mill - Cement Storage Trailers (Bulk Load Tankers) on 0.10 48 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
42 # 42 - Mill - Cement Storage Trailers (Bulk Load Tankers) on 0.10 48 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
43 # 43 - Mill - Cement Silo 0.10 22 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
44 # 44 - Mill - Backfill Paste Plant 0.30 165 1 $91 $98 $189 $1,000 $1,000 $1,200 $3,200 $1,091 $1,098 $1,200 $3,389
45 # 45 - Mill - Backfill Water Dilution Tank 0.10 35 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
46 # 46 - Mill - Filter Feed Tank 0.10 35 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
47 # 47 - Mill - Electrical Control Module 0.10 52 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
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Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

48 # 48 - Mill - Compressor Room 0.10 50 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
49 # 49 - Mill - Tailings Building 0.10 55 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
50 # 50 - Mill - Conveyor Enclosure 0.10 71 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
51 # 51 - Mill - Flotation Tailings Storage 0.20 139 1 $91 $98 $189 $1,000 $1,000 $800 $2,800 $1,091 $1,098 $800 $2,989
52 # 52 - 1690 Portal - SW Pond Pumphouse 0.10 41 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
53 # 53 - 1690 Portal - Entrance Structure - Portal Steel Sets (M 0.10 78 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
54 # 54 - Main Camp - AST-01 Fuel Tank (2 Concrete Pads that 0.10 36 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
55 # 55 - Main Camp - Connexes (2) - Side by Side 0.10 20 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
56 # 56 - Main Camp - Potable Water Treatment 0.10 48 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
57 # 57 - Main Camp - Potable Water Tank 0.10 40 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
58 # 58 - Main Camp - Fire Water Pumphouse 0.10 34 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
59 # 59 - Main Camp - Fire Water Tank 0.10 30 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
60 # 60 - Main Camp - Dorms (A-Wing, B-Wing, Rec Area) 0.70 353 1 $91 $98 $189 $1,000 $1,000 $2,800 $4,800 $1,091 $1,098 $2,800 $4,989
61 # 61 - Main Camp - Kitchen 0.10 82 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
62 # 62 - Main Camp - Dorms (C-Wing) 0.10 308 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
63 # 63 - Main Camp - Administrative Offices 0.30 167 1 $91 $98 $189 $1,000 $1,000 $1,200 $3,200 $1,091 $1,098 $1,200 $3,389
64 # 64 - Main Camp - Shops & Warehouse 0.60 206 1 $91 $98 $189 $1,000 $1,000 $2,400 $4,400 $1,091 $1,098 $2,400 $4,589
65 # 65 - Main Camp - Fuel Tank 0.10 44 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
66 # 66 - Main Camp - Fuel Tank 0.10 44 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
67 # 67 - Main Camp - Propane Storage Tank Foundations 0.10 48 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
68 # 68 - Main Camp - Propane Storage Tank Foundations 0.10 48 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
69 # 69 - 1875 Portal - Portal Heaters (Concrete Slab with Equi 0.10 31 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
70 # 70 - 1875 Portal - Entrance Structure - Portal Steel Sets (M 0.10 34 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
71 # 71 - 1875 Portal - Storage Connex for Drill Bits 0.10 40 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
72 # 72 - 1875 Portal - Shop (On Concrete Slab) 0.10 81 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
73 # 73 - 1875 Portal - Shop (Concrete Slab Only) 0.10 27 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
74 # 74 - RTP - Pump House / Electrical - Connex 0.10 20 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
75 # 75 - RTP - Electrical Module 0.10 16 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
76 # 76 - RTP - Primary RTP Head Tank (Water Tank) 0.10 21 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
77 # 77 - RTP - Secondary RTP Head Tank (Water Tank) 0.10 14 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
78 # 78 - 2150 Portal - Raise Bore - Tank (no top or bottom) Co 0.10 12 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
79 # 79 - 2150 Portal - Electrical Module 0.10 28 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
80 # 80 - 2150 Portal - Transformers 0.10 25 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
81 # 81 - 2150 Portal - Air Compressor Module 0.10 33 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
82 # 82 - 2150 Portal - Air Compressor Module 0.10 33 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
83 # 83 - 2150 Portal - Entrance Structure Portal Steel Sets (Me 0.10 33 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
84 # 84 - 2150 Portal - Portal Heaters (Concrete Slab with Equi 0.10 31 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
85 # 85 - 2150 Portal -  Propane Vaporizors for the 2150 Mine P 0.10 22 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
86 # 86 - 2150 Portal - Propane Tank - Concrete Foundation St 0.10 64 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
87 # 87 - 2150 Portal - Propane Tank - Concrete Foundation St 0.10 64 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
88 # 88 - Exploration - Old Exploration Core Shack - Wooden S 0.10 31 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
89 # 89 - Exploration - Old Exploration Office Building - Woode 0.10 42 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
90 # 90 - Pump Building / Electrical Module 0.10 31 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
91 # 91 - Connexes (4) with a Tent Building on Top of Them - N 0.10 61 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
92 # 92 - Outfall Building - Concrete Below Ground Structure 0.10 13 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
93 # 93 - Connex / Wood Frame HDPE Pipe Welding Shack - No 0.10 21 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
94 # 94 - Tire Farm - Tent Building - No Foundation 0.10 56 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
95 # 95 - Wire Farm - Connexes for Storage - No Foundation 0.10 98 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
96 # 96 - Heat Trace Control Building - No Foundation 0.10 9 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
97 # 97 - Electrical Module 0.10 15 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
98 # 98 - D-Wing - ATCO-like Dorm Module 0.10 65 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
99 # 99 - D-Wing - ATCO-like Dorm Module 0.10 178 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589

100 # 100 - D-Wing - ATCO-like Dorm Module 0.20 293 1 $91 $98 $189 $1,000 $1,000 $800 $2,800 $1,091 $1,098 $800 $2,989
101 # 101 - D-Wing - Job Trailers for Contractors - No Foundatio 0.10 20 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
102 # 102 - D-Wing - Job Trailers for Contractors - No Foundatio 0.10 20 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
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Closure Cost Estimate
Foundations & Buildings

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

103 # 103 - D-Wing - Job Trailers for Contractors - No Foundatio 0.10 20 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
104 # 104 - D-Wing - Mine Dry and Laundry Facilities 0.20 128 1 $91 $98 $189 $1,000 $1,000 $800 $2,800 $1,091 $1,098 $800 $2,989
105 # 105 - D-Wing - ATCO-like Hallway Modules 0.10 86 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
106 # 106 - D-Wing - ATCO-like Kitched / Rec Room 0.20 144 1 $91 $98 $189 $1,000 $1,000 $800 $2,800 $1,091 $1,098 $800 $2,989
107 # 107 - D-Wing - Connexes (2) Side by Side - No Foundation 0.10 38 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
108 # 108 - Incinerator - Concrete Apron & Concrete Secondary 0.10 46 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
109 # 109 - Incinerator - Monolithic Dome Structure with Signific 0.10 38 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
110 # 110 - Vaporizer Shack & Propane Tank 0.10 33 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
111 # 111 - Laydown #1 - Small Wooden Storage Shed - No Fou 0.10 20 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
112 # 112 - Lower Camp - Ozone System for PWTP#3 0.10 13 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
113 # 113 - Lower Camp - Potable Water Treatment Plant #3 (PW 0.10 48 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
114 # 114 - Lower Camp - Potable Water Storage Tank 0.10 26 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
115 # 115 - Lower Camp - Connexes (2x20') Side by Side - No Fo 0.10 21 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
116 # 116 - Lower Camp - Warehouse Warm Storage no Concre 0.10 41 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
117 # 117 - Lower Camp - Environmental Field Lab - ATCO Unit 0.10 46 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
118 # 118 - Lower Camp - Connexes (2x20') Side by Side - No Fo 0.10 21 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
119 # 119 - Lower Camp - Connex (40') Storage - No Foundation 0.10 39 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
120 # 120 - Lower Camp - Connex Electrical Module - No Found 0.10 41 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
121 # 121 - Lower Camp - Lower Warehouse - Steel Building 0.10 101 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
122 # 122 - Lower Camp - Connex Storage Warehouse - No Fou 0.10 39 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
123 # 123 - Lower Camp - Front Porch of Redpath Office - No Fo 0.10 17 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
124 # 124 - Lower Camp - Red Path Office ATCO Structure 0.10 51 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
125 # 125 - Lower Camp - Red Path Office ATCO Structure 0.10 55 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
126 # 126 - Lower Camp - Dormitory E Wing ATCO Structure 0.10 182 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
127 # 127 - Lower Camp - Dormitory E Wing Entrance / Laundry 0.10 31 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
128 # 128 - Lower Camp - Rec Room Yurt - No Foundation 0.10 20 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
129 # 129 - Lower Camp - Fire Water Building for E-Wing - On G 0.10 12 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
130 # 130 - Lower Camp - Electrical Module / Transformer 0.10 12 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
131 # 131 - Lower Camp - Sewage Treatment Plant (STP) - Meta 0.10 102 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
132 # 132 - Lower Camp - STP Office - Framed - No Foundation 0.10 33 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
133 # 133 - Lower Camp - Concrete Pad in Front of Doorway 0.10 8 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
134 # 134 - Lower Camp - Concrete Pad in Front of Doorway 0.10 8 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
135 # 135 - Lower Camp - Old Incinerator Building - Metal on Sla 0.10 24 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
136 # 136 - Lower Camp - Connexes (2x20') Side by Side - No Fo 0.10 37 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
137 # 137 - Lower Camp - Large Tent/Shop for Core Shack - No 0.10 50 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
138 # 138 - Lower Camp - Wooden Framed Storage Shed - No F 0.10 27 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
139 # 139 - Lower Camp - Large Tent/Shop for Core Shack - No 0.10 50 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
140 # 140 - Lower Camp - Core Processing Facility (CPF) 0.10 62 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
141 # 141 - Lower Camp - CPF Office - Wooden Framed Building 0.10 21 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
142 # 142 - Lower Camp - Drillers Shop - Framed Roof over Con 0.10 61 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
143 # 143 - Lower Camp - Drillers Storage Shed - Framed - No F 0.10 41 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
144 # 144 - Lower Camp - Connexes (2x20') Side by Side - No Fo 0.10 21 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
145 # 145 - Lower Camp - Connexes (2x20') Side by Side - No Fo 0.10 25 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
146 # 146 - Lower Camp - Drillers Building - Framed - No Found 0.10 28 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
147 # 147 - Lower Camp - Drillers Office - Framed - No Foundati 0.10 23 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
148 # 148 - Lower Camp - Basketball Court 0.10 66 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
149 # 149 - Lower Camp - Tent / Shop - No Foundation 0.10 38 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
150 # 150 - Lower Camp - Contractor Office Building - Framed - 0.10 26 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
151 # 151 - Lower Camp - Main Hazardous Waste Containment B 0.10 38 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
152 # 152 - Lower Camp - Quanset Hut / Storage Shed - No Foun 0.10 32 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
153 # 153 - Lower Camp - Heli Pad Fuel Tank - In Containment - 0.10 29 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
154 # 154 - Lower Camp - Heli Pad Fuel Tank - In Containment - 0.10 29 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
155 # 155 - Lower Camp - Helipad - Wooden Structure - No Foun 0.10 27 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
156 # 156 - Lower Camp -  Old Metal Skid with small Shack on it 0.10 11 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
157 # 157 - Lower Camp - Fuel Island - Fuel Tank 0.10 37 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
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Closure Cost Estimate
Foundations & Buildings

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Buildings & Foundation Demolition Cost Summary
Labor Equipment Materials Totals

Building Demolition Cost $2,106,132 $1,007,296 N/A $3,113,428
Wall Demolition Cost $2,852,158 $53,085 N/A $2,905,243
Slab Demolition $29,144 $82,710 N/A $111,854

Subtotal Demolition $4,987,434 $1,143,091 $0 $6,130,525

Cover Placement Cost $90,511 $112,110 N/A $202,621
Growth Media Placement Cost $95,586 $119,972 N/A $215,558
Ripping/Scarifying Cost $16,562 $17,836 N/A $34,398

Subtotal Earthworks $202,659 $249,918 $0 $452,577
Revegetation Cost $182,000 $182,000 $84,400 $448,400

TOTALS $5,372,093 $1,575,009 $84,400 $7,031,502

158 # 158 - Lower Camp - Fuel Island - Fuel Tank 0.10 37 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
159 # 159 - Lower Camp - Fuel Island - Fuel Tank 0.10 37 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
160 # 160 - Lower Camp - Fuel Island - Fuel Tank 0.10 37 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
161 # 161 - Lower Camp - Electrical Module - No Foundation 0.10 21 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
162 # 162 - Lower Camp - Electrical Building - Metal Building on 0.10 26 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
163 # 163 - Lower Camp - Wooden Shed - No Foundation 0.10 16 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
164 # 164 - Lower Camp - Wooden Shed - No Foundation 0.10 7 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
165 # 165 - 1525 Portal - Propane Tank for the Portal Heaters 0.10 48 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
166 # 166 - 1525 Portal - Propane Tank for the Portal Heaters 0.10 48 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
167 # 167 - 1525 Portal - Propane Vaporizer 0.10 19 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
168 # 168 - 1525 Portal - Propane Vaporizer 0.10 19 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
169 # 169 - 1525 Portal - Storage Connexes (2) - No Foundation 0.10 26 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
170 # 170 - 1525 Portal - Storage Connexes (2) - No Foundation 0.10 28 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
171 # 171 - 1525 Portal - Portal Heater Building 0.10 32 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
172 # 172 - 1525 Portal - Entrance Structure - Steel on Conc. Sla 0.10 39 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
173 # 173 - 1525 Portal - Red Path Maintenance Shop 0.10 80 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
174 # 174 - 1525 Portal - Maintenance Room - Framed - No Foun 0.10 38 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
175 # 175 - 1525 Portal - Compressor Room / Electrical Module 0.10 43 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
176 # 176 - 1525 Portal - Water Treatment Plant #2 0.20 143 1 $91 $98 $189 $1,000 $1,000 $800 $2,800 $1,091 $1,098 $800 $2,989
177 # 177 - 1525 Portal - Filter Cake Loading Bay (Same Structu 0.10 26 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
178 # 178 - 1525 Portal - Water Treatment Plant #3 0.30 162 1 $91 $98 $189 $1,000 $1,000 $1,200 $3,200 $1,091 $1,098 $1,200 $3,389
179 N00 Liese Creek Bridge 0.10 107 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
180 N00 Goodpaster Bridge 0.20 500 1 $91 $98 $189 $1,000 $1,000 $800 $2,800 $1,091 $1,098 $800 $2,989
181 N00 ROW Keystone Bridge 0.10 100 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589
182 N00 ROW Shaw Creek Bridge 0.10 100 1 $91 $98 $189 $1,000 $1,000 $400 $2,400 $1,091 $1,098 $400 $2,589

21.10 182 $16,562 $17,836 $34,398 $182,000 $182,000 $84,400 $448,400 $198,562 $199,836 $84,400 $482,798
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Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Other Demoltion and Equipment Removal - Cost Summary
Labor Equipment Materials Totals

Other Demolition $180,000 $180,000 $20,000 $380,000
Equipment Removal $60,000 $70,000 $170,000 $300,000

TOTALS $240,000 $250,000 $190,000 $680,000

Other Demolition
Facility Description

Description
(required) ID Code Type Quantity Units

Labor
Unit Cost

Equipment

Unit Cost
Material

Unit Cost
Total
Cost

-1 $ $ $ $

1 Other Demolition placeholder costs P3 Process - Other 1 LS $180,000.00 $180,000.00 $20,000.00 $380,000
$180,000 $180,000 $20,000 $380,000

Notes:

Equipment & Material Removal
Facility Description

Description
(required) ID Code Type Quantity Units

Labor
Unit Cost

($)

Equipment

Unit Cost
($)

Material
Unit Cost

($)

Total
Cost
($)

-1
1 Equipment & Material Removal placeholder costs P3 Process - Other 1 LS $60,000.00 $70,000.00 $170,000.00 $300,000

$60,000 $70,000 $170,000 $300,000

Notes:
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Closure Cost Estimate
Sediment & Drainage Control

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Drainage Control - Cost Summary
Labor Equipment Materials Totals

Diversion Ditch Construction $32,727 $47,418 N/A $80,145
Diversion Ditch Liner $77,573 $13,160 $11,133 $101,866
Diversion Ditch Rip-Rap $3,526,934 $315,872 $0 $3,842,806
Sed Pond Construct/Regrade $208,504 $260,720 N/A $469,224
Liner Installation $0 $0 $0 $0
Sed Pond Cover $15,256 $27,696 N/A $42,952
Ripping/Scarifying Cost $0 $0 N/A $0

Subtotal Earthworks $3,860,994 $664,866 $11,133 $4,536,993
Diversion Ditch Revegetation $62 $2,650 $37,200 $39,912
Sediment Pond Revegetation $37,620 $37,620 $143,760 $219,000

Subtotal Revegetation $37,682 $40,270 $180,960 $258,912
TOTALS $3,898,676 $705,136 $192,093 $4,795,905

Diversion Ditches - User Input
 Diversions Ditches Revegetation Liner and Rip-Rap Installation

Description
(required) ID Code

Diversion
Length

Diversion
Depth

Ditch
Bottom
Width

Ditch
Sideslope

Angle

Excavate 
Volume

(if calculated 
elsewhere)

Excavating
Material

Condition
Excavating 

Equipment Fleet Seed Mix Mulch Fertilizer Liner Area
Liner
Type Rip-Rap Area Rip-Rap Type

-1 ft ft ft _H:1V cy (select) (select) (select) (select) (select) S.Y. (select) S.Y. (select type)

1 E05 - Lower Camp Diversion Ditch 1 P3 203 1.0 3.0 3.0 1 Medium Mix 1 None None 0 0  
2 E05 - Lower Camp Diversion Ditch 2 P3 261 1.0 3.0 3.0 1 Medium Mix 1 None None 0 0  
3 E05 - N23 - Old North Diversion Channel - Drystack Ditch 3 P3 2812 3.5 46.0 3.0 1 Medium 0 0  
4 E05 - N23 - South Diversion Channel - Drystack South Ditch P3 2655 3.5 46.0 3.0 1 Medium 0 0  
5 E05 - N23 - North Diversion Channel - Drystack Ditch 4 P3 5850 3.5 46.0 3.0 1 Medium 0 0  
6 E05 - N23 - Old South Diversion Channel - Drystack Ditch 5 P3 2334 3.5 46.0 3.0 1 Medium 0 0  
7 N98 - Dry Stack Perimeter Channel - A (includes over-excav P3 2200 5.3 6.0 3.0 1 Medium Mix 1 None None 8117 60 mil HDPE 8,117 Rip-Rap 18 in (450 
8 N98 - Dry Stack Perimeter Channel - B (includes over-excav P3 2300 5.5 12.0 3.0 1 Medium Mix 1 None None 8891 60 mil HDPE 14,818 Rip-Rap 18 in (450 
9 N98 - Dry Stack Perimeter Channel - C (includes over-excav P3 2600 5.3 6.0 3.0 1 Medium Mix 1 None None 9593 60 mil HDPE 9,593 Rip-Rap 18 in (450 
10 N98 - Dry Stack Perimeter Channel - D (includes over-excav P3 2000 5.5 14.0 3.0 1 Medium Mix 1 None None 7732 60 mil HDPE 12,887 Rip-Rap 18 in (450 
11 N98 - Dry Stack Perimeter Channel - Stilling Basin (includes P3 60 7.0 24.0 3.0 1 Medium Mix 1 None None 298 60 mil HDPE 497 Rip-Rap 18 in (450 

Notes:
For Drystack Perimeter Channel dimensions, refer to Figure 4 of Dry Stack Tailings Facility Closure Study.
Riprap areas are adjusted for actual thickness of riprap layer relative to 18 inches to reflect quantities in Figure 4 of Tailings Facility Closure Study.
E05 - N23 - Diversion Channel larger disturbance revegetation under "Roads."

Sediment/Evaporation Pond Construction/Removal - User Input
 Sediment Ponds Growth Media

Description
(required) ID Code Pond Width

Pond/Berm
Length

Berm
Height

Crest
Width

Sideslope
Angle

Final Area
(if calculated
elsewhere)

Regrade Volume
(if calculated 
elsewhere)

Cover Volume
(if calculated 
elsewhere)

Growth Media 
Thickness

Distance from 
Growth Media 

Stockpile

Slope from
Pond to
Borrow

-1 ft ft ft ft _H:1V acres cy cy in ft % grade

1 E03 - Pond P3 412 216 10.0 0.0 2.5 2.24
2 E03 - Gravel Pond P3 635 315 10.0 0.0 2.5 4.28
3 E03 - Lower Camp Pond P3 289 92 10.0 0.0 2.5 0.45
4 N25 - Stormwater Pond P3 396 88 10.0 0.0 2.5 0.74 6 548 10.0
5 N32 - RTP Stilling Basin P3 135 158 10.0 0.0 2.5 2.20 6 1,129 8.9
6 N17 - RTP (half of area requires GM) P3 380 571 72.0 40.0 2.5 10.07 109,632 3 546 10.0
7 N31 - Inlet Pond P3 436 618 28.4 8.0 2.5 9.25 6 100 0.0
8 N31 - Mixing Pond P3 280 992 24.6 8.0 2.5 3.29 6 100 0.0
9 N31 - Mixing Pond P3 60 154 40.0 8.0 2.5 3.29 6 100 0.0
10 N91 - Stilling Basin P3 122 61 10.0 0.0 2.5 0.13 6 100 0.0

Notes:
  1. All Physical parameters must be input even if manual overrides for volume or area are used.
  2. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)
  3. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
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Closure Cost Estimate
Sediment & Drainage Control

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Drainage Control - Cost Summary
Labor Equipment Materials Totals

Diversion Ditch Construction $32,727 $47,418 N/A $80,145
Diversion Ditch Liner $77,573 $13,160 $11,133 $101,866
Diversion Ditch Rip-Rap $3,526,934 $315,872 $0 $3,842,806
Sed Pond Construct/Regrade $208,504 $260,720 N/A $469,224
Liner Installation $0 $0 $0 $0
Sed Pond Cover $15,256 $27,696 N/A $42,952
Ripping/Scarifying Cost $0 $0 N/A $0

Subtotal Earthworks $3,860,994 $664,866 $11,133 $4,536,993
Diversion Ditch Revegetation $62 $2,650 $37,200 $39,912
Sediment Pond Revegetation $37,620 $37,620 $143,760 $219,000

Subtotal Revegetation $37,682 $40,270 $180,960 $258,912
TOTALS $3,898,676 $705,136 $192,093 $4,795,905

Sediment/Evaporation Pond Construction/Removal - User Input (cont.)
 Sediment Ponds Growth Media Revegetation Ripping/Scarifying

Description
(required)

Excavating 
Material 

Condition Material Type
Excavating 

Equipment Fleet
Liner
Type

Growth Media 
Material Type

Growth Media 
Placement 

Equipment Fleet

Maximum
Fleet Size

(user override) Seed Mix Mulch Fertilizer Scarify/ Rip?
Scarify/ Ripping 

Fleet
(select) (select) (select) (select) (select) (select) (select) (select) (select) (select) (select)

1 E03 - Pond 1 Alluvium Small Alluvium Med Truck Mix 1 None None No
2 E03 - Gravel Pond 1 Alluvium Small Alluvium Med Truck Mix 1 None None No
3 E03 - Lower Camp Pond 1 Alluvium Small Alluvium Med Truck Mix 1 None None No
4 N25 - Stormwater Pond 1 Alluvium Small Alluvium Med Truck Mix 1 None None No
5 N32 - RTP Stilling Basin 1 Alluvium Small Alluvium Med Truck Mix 1 None None No
6 N17 - RTP (half of area requires GM) 1 Alluvium Small Alluvium Med Truck Mix 1 None None No
7 N31 - Inlet Pond 1 Alluvium Small Alluvium Med Truck Mix 1 None None No
8 N31 - Mixing Pond 1 Alluvium Small Alluvium Med Truck Mix 1 None None No
9 N31 - Mixing Pond 1 Alluvium Small Alluvium Med Truck Mix 1 None None No
10 N91 - Stilling Basin 1 Alluvium Small Alluvium Med Truck Mix 1 None None No

Notes:
1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table

Drainage Control - Calculations

Diversion Ditch Volume Calculation Sediment/Evaporation Pond Construction Calculation  

Cut = Fill
Push distance = pond width up to 2/3 max push distance (400 ft)

1) Assume balanced cut-to-fill for berm construction
2) Include cost for liner, if required.
3) Include line items for removal, if necessary.
4) Assume 20% swell for excavations

1) Assume 20% swell for excavations 5) Minimum 1 hr ripping/scarifying per area
2) Assumes heavy duty trenching bucket is used 6) Minimum 1 acre revegetation crew time per area

 
d

ba



2

Figure 1 - Ditch Volume Calculation

Figure 2 - Sediment Ponds
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Closure Cost Estimate
Sediment & Drainage Control

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Drainage Control - Cost Summary
Labor Equipment Materials Totals

Diversion Ditch Construction $32,727 $47,418 N/A $80,145
Diversion Ditch Liner $77,573 $13,160 $11,133 $101,866
Diversion Ditch Rip-Rap $3,526,934 $315,872 $0 $3,842,806
Sed Pond Construct/Regrade $208,504 $260,720 N/A $469,224
Liner Installation $0 $0 $0 $0
Sed Pond Cover $15,256 $27,696 N/A $42,952
Ripping/Scarifying Cost $0 $0 N/A $0

Subtotal Earthworks $3,860,994 $664,866 $11,133 $4,536,993
Diversion Ditch Revegetation $62 $2,650 $37,200 $39,912
Sediment Pond Revegetation $37,620 $37,620 $143,760 $219,000

Subtotal Revegetation $37,682 $40,270 $180,960 $258,912
TOTALS $3,898,676 $705,136 $192,093 $4,795,905

Diversion Ditches - Excavation Costs
 Liner Installation

Description
(required)

Diversion 
Ditch 

Volume
Diversion Ditch 

Equipment

Corrected 
Excavator 

Productivity
Total 
Hours

Diversion
Ditch 
Labor 
Cost

Diversion
Ditch

Equipment 
Cost

Total 
Diversion

Ditch 
Cost

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total
Material

Cost Total Liner Cost
Labor
Cost

Equipment
Cost

Material
Cost

Total
Cost

LCY LCY/hr $ $ $ $ $ $ $ $ $ $ $

1 E05 - Lower Camp Diversion Ditch 1 54 345B 480 0 $89 $129 $218 $0 $0 $0 $0 $0 $0 $0 $0
2 E05 - Lower Camp Diversion Ditch 2 70 345B 480 0 $89 $129 $218 $0 $0 $0 $0 $0 $0 $0 $0
3 E05 - N23 - Old North Diversion Channel - Drystack Ditch 3 24,714 345B 480 51 $4,535 $6,571 $11,106 $0 $0 $0 $0 $0 $0 $0 $0
4 E05 - N23 - South Diversion Channel - Drystack South Ditch 23,335 345B 480 49 $4,358 $6,314 $10,672 $0 $0 $0 $0 $0 $0 $0 $0
5 E05 - N23 - North Diversion Channel - Drystack Ditch 4 51,415 345B 480 107 $9,516 $13,787 $23,303 $0 $0 $0 $0 $0 $0 $0 $0
6 E05 - N23 - Old South Diversion Channel - Drystack Ditch 5 20,513 345B 480 43 $3,824 $5,541 $9,365 $0 $0 $0 $0 $0 $0 $0 $0
7 N98 - Dry Stack Perimeter Channel - A (includes over-excav 11,165 345B 480 23 $2,045 $2,964 $5,009 $18,182 $3,084 $2,609 $23,876 $623,548 $55,845 $0 $679,393
8 N98 - Dry Stack Perimeter Channel - B (includes over-excav 16,023 345B 480 33 $2,935 $4,252 $7,187 $19,916 $3,379 $2,858 $26,153 $1,138,344 $101,950 $0 $1,240,294
9 N98 - Dry Stack Perimeter Channel - C (includes over-excav 13,195 345B 480 27 $2,401 $3,479 $5,880 $21,488 $3,645 $3,084 $28,218 $736,934 $66,000 $0 $802,934
10 N98 - Dry Stack Perimeter Channel - D (includes over-excav 14,911 345B 480 31 $2,757 $3,994 $6,751 $17,320 $2,938 $2,486 $22,744 $989,954 $88,660 $0 $1,078,614
11 N98 - Dry Stack Perimeter Channel - Stilling Basin (includes 840 345B 480 2 $178 $258 $436 $668 $113 $96 $877 $38,154 $3,417 $0 $41,571

176,235 366 $32,727 $47,418 $80,145 $77,573 $13,160 $11,133 $101,866 $3,526,934 $315,872 $0 $3,842,806

Notes: LCM assumes 20% swell from ditch volume

Diversion Ditches - Revegetation Costs
 

Description
(required)

Surface 
Area

Revegetation    
Labor          
Cost

Revegetation
Equipment

Cost

Revgetation 
Material        

Cost

Total 
Revegetation 

Cost
acres $ $ $ $

1 E05 - Lower Camp Diversion Ditch 1 0.10 $5 $221 $400 $626
2 E05 - Lower Camp Diversion Ditch 2 0.10 $5 $221 $400 $626
3 E05 - N23 - Old North Diversion Channel - Drystack Ditch 3 4.40 $0 $0 $0 $0
4 E05 - N23 - South Diversion Channel - Drystack South Ditch 4.20 $0 $0 $0 $0
5 E05 - N23 - North Diversion Channel - Drystack Ditch 4 9.20 $0 $0 $0 $0
6 E05 - N23 - Old South Diversion Channel - Drystack Ditch 5 3.70 $0 $0 $0 $0
7 N98 - Dry Stack Perimeter Channel - A (includes over-excav 2.00 $10 $442 $8,000 $8,452
8 N98 - Dry Stack Perimeter Channel - B (includes over-excav 2.50 $13 $552 $10,000 $10,565
9 N98 - Dry Stack Perimeter Channel - C (includes over-excav 2.30 $12 $508 $9,200 $9,720
10 N98 - Dry Stack Perimeter Channel - D (includes over-excav 2.20 $11 $486 $8,800 $9,297
11 N98 - Dry Stack Perimeter Channel - Stilling Basin (includes 0.10 $5 $221 $400 $626

30.80 $62 $2,650 $37,200 $39,912

Rip-Rap Installation
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Closure Cost Estimate
Sediment & Drainage Control

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Drainage Control - Cost Summary
Labor Equipment Materials Totals

Diversion Ditch Construction $32,727 $47,418 N/A $80,145
Diversion Ditch Liner $77,573 $13,160 $11,133 $101,866
Diversion Ditch Rip-Rap $3,526,934 $315,872 $0 $3,842,806
Sed Pond Construct/Regrade $208,504 $260,720 N/A $469,224
Liner Installation $0 $0 $0 $0
Sed Pond Cover $15,256 $27,696 N/A $42,952
Ripping/Scarifying Cost $0 $0 N/A $0

Subtotal Earthworks $3,860,994 $664,866 $11,133 $4,536,993
Diversion Ditch Revegetation $62 $2,650 $37,200 $39,912
Sediment Pond Revegetation $37,620 $37,620 $143,760 $219,000

Subtotal Revegetation $37,682 $40,270 $180,960 $258,912
TOTALS $3,898,676 $705,136 $192,093 $4,795,905

Sediment/Evaporation Ponds - Construction/Regrading Costs
Productivity = Dozer Productivity x Grade Correction x Density Correction x Operator (0.75) x Material x Visibility x Job Efficiency (0.83) Earthwork Liner

Description
(required)

Regrading
Volume

Sed/Evap Pond 
Equipment

Dozing
Distance

(see above)

Uncorrected
Dozer

Productivity
Grade

Correction
Density

Correction
Excavating

Material
Corrected

Productivity
Total Dozer 

Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost
Total Constr/ 

Regrading Cost

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total
Material

Cost Total Liner Cost
cy ft LCY/hr LCY/hr hr $ $ $ $ $ $ $

1 E03 - Pond 2,400 D7R 400 213 1.00 0.79 1.00 105 23 $2,096 $2,621 $4,717 $0 $0 $0 $0
2 E03 - Gravel Pond 3,500 D7R 400 213 1.00 0.79 1.00 105 33 $3,007 $3,760 $6,767 $0 $0 $0 $0
3 E03 - Lower Camp Pond 1,022 D7R 289 274 1.00 0.79 1.00 135 8 $729 $912 $1,641 $0 $0 $0 $0
4 N25 - Stormwater Pond 978 D7R 396 214 1.00 0.79 1.00 105 9 $820 $1,026 $1,846 $0 $0 $0 $0
5 N32 - RTP Stilling Basin 1,756 D7R 135 496 1.00 0.79 1.00 244 7 $638 $798 $1,436 $0 $0 $0 $0
6 N17 - RTP (half of area requires GM) 109,632 D7R 380 221 1.00 0.79 1.00 109 1,006 $91,677 $114,634 $206,311 $0 $0 $0 $0
7 N31 - Inlet Pond 61,591 D7R 400 213 1.00 0.79 1.00 105 587 $53,493 $66,889 $120,382 $0 $0 $0 $0
8 N31 - Mixing Pond 75,656 D7R 280 281 1.00 0.79 1.00 138 548 $49,939 $62,445 $112,384 $0 $0 $0 $0
9 N31 - Mixing Pond 29,511 D7R 60 934 1.00 0.79 1.00 459 64 $5,832 $7,293 $13,125 $0 $0 $0 $0
10 N91 - Stilling Basin 678 D7R 122 537 1.00 0.79 1.00 264 3 $273 $342 $615 $0 $0 $0 $0

286,724 2,288 $208,504 $260,720 $469,224 $0 $0 $0 $0

Sediment/Evaporation Ponds - Growth Media Costs
 Growth Media

Description
(required)

Growth Media 
Volume

Growth Media 
Fleet

Fleet 
Productivity

Number of
Trucks/

Scrapers

Total
Fleet

Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total
Cover

Placement
Cost

cy LCY/hr $ $ $

1 E03 - Pond $0 $0 $0
2 E03 - Gravel Pond $0 $0 $0
3 E03 - Lower Camp Pond $0 $0 $0
4 N25 - Stormwater Pond 597 740/988G 554 2 1 $363 $659 $1,022
5 N32 - RTP Stilling Basin 1,775 740/988G 475 2 4 $1,451 $2,635 $4,086
6 N17 - RTP (half of area requires GM) 4,062 740/988G 554 2 7 $2,540 $4,611 $7,151
7 N31 - Inlet Pond 7,462 740/988G 322 1 23 $6,269 $11,380 $17,649
8 N31 - Mixing Pond 2,654 740/988G 322 1 8 $2,180 $3,958 $6,138
9 N31 - Mixing Pond 2,654 740/988G 322 1 8 $2,180 $3,958 $6,138
10 N91 - Stilling Basin 105 740/988G 322 1 1 $273 $495 $768

19,309 52 $15,256 $27,696 $42,952

Sediment/Evaporation Ponds - Revegetation Costs
 

Description
(required)

Surface
Area

Long 
Ripping Distance

Area
Width

Scarifying/
Ripping
Hours

Scarifying/
Ripping
Labor
Costs

Scarifying/
Ripping 

Equipment 
Cost

Total
Scarifying/

Ripping
Costs

Revegetation
Labor
Cost

Revegetation
Equipment

Cost

Revgetation
Material

Cost

Total
Revegetation

Cost
acres ft ft hrs $ $ $ $ $ $ $

1 E03 - Pond 2.24 237 216 $0 $0 $0 $2,240 $2,240 $8,960 $13,440
2 E03 - Gravel Pond 4.28 294 315 $0 $0 $0 $4,280 $4,280 $17,120 $25,680
3 E03 - Lower Camp Pond 0.45 68 92 $0 $0 $0 $1,000 $1,000 $1,800 $3,800
4 N25 - Stormwater Pond 0.74 81 88 $0 $0 $0 $1,000 $1,000 $2,960 $4,960
5 N32 - RTP Stilling Basin 2.20 710 135 $0 $0 $0 $2,200 $2,200 $8,800 $13,200
6 N17 - RTP (half of area requires GM) 10.07 1,154 380 $0 $0 $0 $10,070 $10,070 $40,280 $60,420
7 N31 - Inlet Pond 9.25 924 436 $0 $0 $0 $9,250 $9,250 $37,000 $55,500
8 N31 - Mixing Pond 3.29 512 280 $0 $0 $0 $3,290 $3,290 $13,160 $19,740
9 N31 - Mixing Pond 3.29 2,389 60 $0 $0 $0 $3,290 $3,290 $13,160 $19,740
10 N91 - Stilling Basin 0.13 46 61 $0 $0 $0 $1,000 $1,000 $520 $2,520

35.94 6414.803754 0 $0 $0 $0 $37,620 $37,620 $143,760 $219,000
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Closure Cost Estimate
Process PondsProject Name:  Reclamation Cost Estimate - Reclamation Plan

Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Process Ponds - Cost Summary
Labor Equipment Materials Totals

Backfilling Costs $1,823 $2,279 N/A $4,102
Growth Media Placement Costs $2,690 $3,330 N/A $6,020
Liner Cutting & Folding Costs $0 $0 N/A $0

Subtotal Earthworks $4,513 $5,609 $0 $10,122
Revegetation Costs $1,000 $1,000 $2,400 $4,400

TOTALS $5,513 $6,609 $2,400 $14,522

Process Ponds - User Input You must fill in ALL green cells and relevant blue cells in this section for each pond

Facility Description Pond Dimensions (1) Backfill - (If trucks are used) (1) Growth Media

Description
(required) ID Code

Pond
Length

Pond
Width

Pond
Depth

Pond
Sideslope

Angle

Disturbed Area 
(if calculated 
elsewhere)

Percent 
Backfill

Distance 
from 

Backfill 
Borrow

Slope from 
Facility to 

Borrow Area

Pond Volume
(if calculated 
elsewhere)

Growth Media 
Thickness

Distance from 
Growth Media 

Stockpile

Slope from 
Facility to 
Stockpile

-1 ft ft ft _H:1V acres (100% if blank) ft % grade cy in ft % grade

1 See "Sediment & Drainage Control" for ponds
2 Potential future landfill (excavation) P3 200 140 15.0 3.0
3 Potential future landfill (reclamation 2 ft cover plus GM) P4 200 140 15.0 3.0 0% 30 3,000 -5%

Notes:
  1. All Physical parameters must be input even if manual overrides for volume or area are used.
  2. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)
* Backfill costs included under "Sediment & Drainage Control" worksheet

Process Ponds - User Input (cont.)
 Liner Backfill Growth Media Revegetation

Description
(required)

Crew
Cut & Fold 

Time (2)
Backfill 

Material Type

Backfill
Equipment 

Fleet
Maximum
Fleet Size

Growth Media 
Material Type

Growth Media 
Placement 
Equipment 

Fleet
Maximum
Fleet Size Seed Mix Mulch Fertilizer

hrs (select) (select) (user override) (select) (select) (user override) (select) (select) (select)

1 See "Sediment & Drainage Control" for ponds
2 Potential future landfill (excavation) Shale Small Dozer
3 Potential future landfill (reclamation 2 ft cover plus GM) Shale Small Dozer Alluvium Small Truck Mix 1 None None

Notes:
1. Material Types are used for density correction based on material densities in Caterpillar Performance Handbook material density table
(2)  Pond liner removal crew (2Clab + excavator) = 2 General Laborers + 325C Excavator
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Closure Cost Estimate
Process PondsProject Name:  Reclamation Cost Estimate - Reclamation Plan

Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Process Ponds - Cost Summary
Labor Equipment Materials Totals

Backfilling Costs $1,823 $2,279 N/A $4,102
Growth Media Placement Costs $2,690 $3,330 N/A $6,020
Liner Cutting & Folding Costs $0 $0 N/A $0

Subtotal Earthworks $4,513 $5,609 $0 $10,122
Revegetation Costs $1,000 $1,000 $2,400 $4,400

TOTALS $5,513 $6,609 $2,400 $14,522

Process Ponds - Calculations

Minimum 1 acre revegetation crew time per area

Process Ponds - Liner Cutting and Folding
 

Description
(required) Crew Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost
Total Cover 

Cost
hrs $ $ $

1 See "Sediment & Drainage Control" for ponds $0 $0 $0
2 Potential future landfill (excavation) $0 $0 $0
3 Potential future landfill (reclamation 2 ft cover plus GM) $0 $0 $0

$0 $0 $0

Pond Volume Calculation

Revegetation Calculations

Figure 1 - Pond Volume
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Closure Cost Estimate
Process PondsProject Name:  Reclamation Cost Estimate - Reclamation Plan

Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Process Ponds - Cost Summary
Labor Equipment Materials Totals

Backfilling Costs $1,823 $2,279 N/A $4,102
Growth Media Placement Costs $2,690 $3,330 N/A $6,020
Liner Cutting & Folding Costs $0 $0 N/A $0

Subtotal Earthworks $4,513 $5,609 $0 $10,122
Revegetation Costs $1,000 $1,000 $2,400 $4,400

TOTALS $5,513 $6,609 $2,400 $14,522

Process Ponds - Backfill and Growth Media Costs
 Pond Backfill Growth Media

Description
(required)

Backfill 
Volume

Backfill 
Fleet

Fleet 
Productivity

Number of 
Trucks/ 

Scrapers
Total Fleet 

Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost
Total Backfill

 Cost
Growth Media 

Volume
Growth Media 

Fleet
Fleet 

Productivity

Number of 
Trucks/ 

Scrapers
Total Fleet 

Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total 
Topsoiling 

Cost
cy LCY/hr hrs $ $ $ cy LCY/hr $ $ $

1 See "Sediment & Drainage Control" for ponds None required Select Fleet Material Type! Material Type! Material Type! $0 $0 $0 $0 $0 $0
2 Potential future landfill (excavation) 8,502 D7R 429 20 $1,823 $2,279 $4,102 $0 $0 $0
3 Potential future landfill (reclamation 2 ft cover plus GM) 0 $0 $0 $0 2,593 725/966G 433 3 6 $2,690 $3,330 $6,020

8,502 20 $1,823 $2,279 $4,102 2,593 6 $2,690 $3,330 $6,020

Process Ponds - Revegetation Costs
 

Description
(required)

Surface
 Area

Revegetation   
Labor         
Cost

Revegetation   
Equipment     

Cost

Revgetation
Material 

Cost

Total 
Revegetation 

Cost
acres $ $ $ $

1 See "Sediment & Drainage Control" for ponds 0.00 $0 $0 $0 $0
2 Potential future landfill (excavation) 0.60 $0 $0 $0 $0
3 Potential future landfill (reclamation 2 ft cover plus GM) 0.60 $1,000 $1,000 $2,400 $4,400

1.20 $1,000 $1,000 $2,400 $4,400
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Closure Cost Estimate
Yards, Etc.

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Yards, Etc. - Cost Summary
Labor Equipment Materials Totals

Regrading Cost $505,589 $632,200 N/A $1,137,789
Cover Placement Cost $0 $0 N/A $0
Growth Media Placement Cost $61,100 $110,925 N/A $172,025
Ripping/Scarifying Cost $26,790 $28,848 N/A $55,638

Subtotal Earthworks $593,479 $771,973 $1,365,452

Revegetation Cost $57,090 $57,090 $225,400 $339,580
TOTALS $650,569 $829,063 $225,400 $1,705,032

Yards, Etc. - User Input You must fill in ALL green cells and relevant blue cells in this section for each building or facility

Facility Description Physical Cover Growth Media

Description
(required) ID Code Type Area

Average Flat 
Area Long 
Dimension 

(ripping 
distance)

Regrade 
Volume

(calculated 
elsewhere)

Cover 
Thickness

Distance 
from

Cover
Borrow Area

Slope from 
Facility to 

Borrow Area

Growth 
Media 

Thickness

Distance 
from 

Growth Media 
Stockpile

Slope from 
Facility to 
Stockpile

-1 acres ft cy in ft % grade in ft % grade

1 1525 Portal Organic Stockpile P3 Yard 0.62 200 1,000 0
2 1525 Portal Inorganic Stockpile P3 Yard 1.66 300 2,678 0
3 Exploration Camp Yard P3 Yard 0.35 200 565 0
4 Exploration Camp Yard P3 Yard 0.04 100 65 0
5 Exploration Camp Yard P3 Yard 0.46 200 742 0
6 Exploration Camp Yard P3 Yard 0.74 200 1,194 0
7 Exploration Camp Yard P3 Yard 0.15 100 242 0
8 E02 - Mineralized Rock Storage Area 3 P2 Other Facilities 2.32 400 3,743 6 5,768 7.3
9 E02 - Non-Mineralized Rock Storage Area 1 P2 Other Facilities 0.66 200 1,065 0

10 E02 - Non-Mineralized Rock Storage Area 2 P2 Other Facilities 2.19 400 3,533 0
11 E04 - Airstrip - assumed natural recovery - no costs P4 Yard 1.37 300 2,210 0
12 E07 - Seed burn pit area for revegetation P3 Yard 0.42 200 678 0
13 N01 - 1525 Portal area (half of area reseeded) P4 Yard 5.61 500 9,051 3 5,691 0.0
14 N04 - 1525 Portal Laydown #2 P3 Yard 1.91 300 3,081 0
15 N04 - D-Wing Yard Area P3 Yard 4.51 500 7,276 0
16 N04 - 1525 Portal Laydown #2 P3 Yard 0.10 100 161 0
17 N04 - 1525 Portal Laydown #1 P3 Yard 5.46 500 8,809 0
18 N05 - Construction/Exploration Camp pad (half of area rese P3 Yard 11.40 800 18,392 3 705 0.0
19 N07 - Main Airstrip - Runway Protection Zone P3 Yard 7.87 600 12,697 4.5 1,787 -1.1
20 N07 - Main Airstrip - Runway P3 Yard 11.36 800 18,327 4.5 1,787 -1.1
21 N07 - Main Airstrip - Other Disturbance + N94 Airstrip Cleara P3 Yard 2.35 400 3,791 4.5 1,787 -1.1
22 N07 - Main Airstrip - Runway Protection Zone P3 Yard 14.68 800 23,684 4.5 1,787 -1.1
23 N07 - Main Airstrip - Other Disturbance P3 Yard 5.87 600 9,470 4.5 1,787 -1.1
24 N07 - Main Airstrip - Other Disturbance P4 Yard 3.22 400 5,195 4.5 1,787 -1.1
25 N08 - Fuel Area (see also "Waste Disposal" for HCS disposa P3 Yard 0.20 100 323 6 1,787 -1.1
26 N09 - Borrow Source at Strip P3 Yard 1.82 300 2,936 0
27 N10 - 1690 Portal Yard 1 P3 Yard 4.20 500 6,776 6 1,000 0.0
28 N10 - 1690 Portal Yard 2 P3 Yard 0.69 200 1,113 6 1,000 0.0
29 N11 - Airstrip - Organic Stockpile P3 Yard 3.86 500 6,227 6 973 0.0
30 N11 - Airstrip Laydown 1 P3 Yard 14.15 800 22,829 0
31 N11 - Airstrip Laydown 2 - Wire Farm P3 Yard 3.60 400 5,808
32 N11 - Airstrip Laydown 3 - Tire Farm P3 Yard 2.93 400 4,727
33 N11 - Airstrip Laydown 1 P3 Yard 2.22 400 3,582
34 N11 - Airstrip Laydown 1 P3 Yard 1.10 300 1,775
35 N11 - Airstrip Laydown 1 P3 Yard 2.81 400 4,533
36 N14 - Mill Bench P3 Yard 18.96 1,000 30,589 6 1,000 0.0
37 N14 - Main Substation P3 Yard 0.57 200 920 6 1,000 0.0
38 N16 - Main Camp/1875 Portal Yard P4 Yard 19.31 1,000 31,153 6 5,464 8.8
39 N21 - Transmission line (no action) P3 Yard 0.30 200 0 0
40 N21 - Transmission line (no action) P3 Yard 0.14 100 0 0
41 N21 - Transmission line (no action) P3 Yard 2.23 400 0 0
42 N21 - Transmission line (no action) P3 Yard 2.87 400 0 0
43 N21 - Transmission line (no action) P3 Yard 9.14 700 0 0
44 N21 - Transmission line (no action) P3 Yard 3.93 500 0 0
45 N27 - Growth Media - GM-1 P3 Yard 0.35 200 565 0
46 N27 - Growth Media - GM-2 P3 Yard 1.04 300 1,678 0
47 N27 - Growth Media - GM-3 P3 Yard 0.52 200 839 0
48 N27 - Growth Media - GM-4 P3 Yard 0.48 200 774 0
49 N27 - Growth Media - GM-5 P3 Yard 0.46 200 742 0
50 N27 - Growth Media - GM-6 P3 Yard 0.92 300 1,484 0
51 N27 - Growth Media - GM-7 P3 Yard 2.27 400 3,662 0
52 N27 - Growth Media - GM-8 P3 Yard 4.04 500 6,518 0
53 N27 - Growth Media - GM-9 P3 Yard 1.67 300 2,694 0
54 N27 - Growth Media - GM-10 P3 Yard 0.61 200 984 0
55 N27 - Growth Media - GM-11 P3 Yard 1.93 300 3,114 0
56 N27 - Growth Media - GM-12 P3 Yard 1.14 300 1,839 0
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Closure Cost Estimate
Yards, Etc.

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Yards, Etc. - Cost Summary
Labor Equipment Materials Totals

Regrading Cost $505,589 $632,200 N/A $1,137,789
Cover Placement Cost $0 $0 N/A $0
Growth Media Placement Cost $61,100 $110,925 N/A $172,025
Ripping/Scarifying Cost $26,790 $28,848 N/A $55,638

Subtotal Earthworks $593,479 $771,973 $1,365,452

Revegetation Cost $57,090 $57,090 $225,400 $339,580
TOTALS $650,569 $829,063 $225,400 $1,705,032

57 N27 - Growth Media - GM-13 P3 Yard 1.36 300 2,194 0
58 N27 - Growth Media - GM-14 P3 Yard 1.39 300 2,243 0
59 N27 - Growth Media - GM-15 P3 Yard 0.75 200 1,210 0
60 N27 - Growth Media - GM-16 P3 Yard 2.39 300 2,194 0
61 N27 - Growth Media - GM-17 P3 Yard 0.42 300 2,194 0
62 N28A - Material Site A (see "Quarries & Borrow Pits") P3 Yard

63 N30 - Ore stockpile P3 Yard 1.38 300 2,226 0
64 N34 - Exploration Core Stockpile P3 Yard 0.73 200 1,178 0
65 N34 - Laydown Yard P3 Yard 0.99 300 1,597 0
66 N34 - Log Storage 1 P3 Yard 0.22 100 355 0
67 N34 - Log Storage 2 P3 Yard 0.06 100 97 0
68 N34 - Log Storage 3 P3 Yard 0.14 100 226 0
69 N34 - Log Storage 4 P3 Yard 0.15 100 242 0
70 N34 - Log Storage 5 P3 Yard 0.19 100 307 0
71 N34 - Log Storage 6 P3 Yard 1.17 300 1,888 0
72 N34 - Log Storage 7 P3 Yard 0.45 200 726 0
73 N37 - Material Site 1 (see "Quarries & Borrow Pits") P3 Yard 0
74 N37 - Material Site 2 (see "Quarries & Borrow Pits") P3 Yard 0
75 N38 - GM18 - natural recovery, no costs P3 Yard 5.84 600 0 0 0
76 N38 - GM19 - natural recovery, no costs P3 Yard 2.06 300 0 0 0
77 N94 - Airstrip Clearance P3 Yard 0.74 200 1,194 6 1,787 -1.1
78 N95 - Diversion Channel Yard (no action) P3 Yard 1.17 300
79 N99 - 2150 Portal P3 Yard 11.24 700 18,134 0
80 ROW-01 - ROW  Disturbance  Area #1 ROW-P4 Yard 16.33 900 26,346 0
81 ROW-02 - ROW  Disturbance  Area #2 ROW-P4 Yard 25.39 1,100 40,963 0
82 ROW-03 - ROW  Disturbance  Area #3 ROW-P4 Yard 19.56 1,000 31,557 0
83 ROW-04 - ROW  Disturbance  Area #4 ROW-P4 Yard 22.50 1,000 36,300 0
84 ROW-05 - ROW  Disturbance  Area #5 ROW-P4 Yard 1.74 300 2,807 0
85 ROW-06 - ROW  Disturbance  Area #6 ROW-P4 Yard 5.62 500 9,067 0
86 ROW-07 - ROW  Disturbance  Area #7 ROW-P4 Yard 10.46 700 16,875 0
87 ROW-08 - ROW  Disturbance  Area #8 ROW-P4 Yard 12.45 800 20,086 0
88 ROW-09 - ROW  Disturbance  Area #9 ROW-P4 Yard 10.96 700 17,682 0
89 ROW-10 - ROW  Disturbance  Area #10 ROW-P4 Yard 5.55 500 8,954 0
90 ROW-11 - ROW  Disturbance  Area #11 ROW-P4 Yard 4.39 500 7,083 0
91 ROW-12 - Laydown Area ROW-P4 Yard 15.33 900 24,732 0
92 ROW-14 - Campground ROW-P4 Yard 8.60 700 13,875 0
93 ROW-B1 - Shaw Bridge ROW-P4 Yard 0.03 100 48
94 ROW-B2 - Gilles Creek Bridge - no reclamation (public) - Yard 0.03 100
95 ROW-B3 - Caribou Bridge (no reclamation public rd) - Yard 0.02 100
96 ROW-B4 - Keystone Bridge ROW-P4 Yard 0.02 100 32
97 ROW-T1 - Transmission Line (power poles only) ROW-P4 Yard 1.31 300 2,118

Notes:
  1. All Physical parameters must be input even if manual overrides for volume or area are used.
  2. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)
ROW items' reseeding is included in "Other User" sheet to account for helicopter seeding rather and not hydroseeding.
147900.150-ROW_DISTURBANCE_ft_20170207.xlsx
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Closure Cost Estimate
Yards, Etc.

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Yards, Etc. - Cost Summary
Labor Equipment Materials Totals

Regrading Cost $505,589 $632,200 N/A $1,137,789
Cover Placement Cost $0 $0 N/A $0
Growth Media Placement Cost $61,100 $110,925 N/A $172,025
Ripping/Scarifying Cost $26,790 $28,848 N/A $55,638

Subtotal Earthworks $593,479 $771,973 $1,365,452

Revegetation Cost $57,090 $57,090 $225,400 $339,580
TOTALS $650,569 $829,063 $225,400 $1,705,032

Yards, Etc. - User Input (cont.) You must fill in ALL green cells and relevant blue cells in this section for each building or facility

 Grading Cover Growth Media Revegetation

Description
(required)

Dozing Material 
Condition

Dozing
Material

Type

Grading 
Equipment 

Fleet

Cover 
Material 

Type

Cover
Placement
Equipment

Fleet
Maximum
Fleet Size

Growth 
Media 

Material
Type

Growth
Media

Equipment
Fleet

Maximum
Fleet Size Seed Mix Mulch Fertilizer Scarify/ Rip? Ripping Fleet

(select) (select) (select) (select) (select) (user override) (select) (select) (user override) (select) (select) (select) (select) (select)

1 1525 Portal Organic Stockpile 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck
2 1525 Portal Inorganic Stockpile 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck
3 Exploration Camp Yard 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
4 Exploration Camp Yard 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
5 Exploration Camp Yard 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
6 Exploration Camp Yard 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
7 Exploration Camp Yard 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
8 E02 - Mineralized Rock Storage Area 3 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
9 E02 - Non-Mineralized Rock Storage Area 1 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No

10 E02 - Non-Mineralized Rock Storage Area 2 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
11 E04 - Airstrip - assumed natural recovery - no costs 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
12 E07 - Seed burn pit area for revegetation 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
13 N01 - 1525 Portal area (half of area reseeded) 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
14 N04 - 1525 Portal Laydown #2 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
15 N04 - D-Wing Yard Area 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
16 N04 - 1525 Portal Laydown #2 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
17 N04 - 1525 Portal Laydown #1 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
18 N05 - Construction/Exploration Camp pad (half of area rese 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
19 N07 - Main Airstrip - Runway Protection Zone 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
20 N07 - Main Airstrip - Runway 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
21 N07 - Main Airstrip - Other Disturbance + N94 Airstrip Cleara 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
22 N07 - Main Airstrip - Runway Protection Zone 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
23 N07 - Main Airstrip - Other Disturbance 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
24 N07 - Main Airstrip - Other Disturbance 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
25 N08 - Fuel Area (see also "Waste Disposal" for HCS disposa 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
26 N09 - Borrow Source at Strip 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
27 N10 - 1690 Portal Yard 1 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Mix 1 None None Yes Small Dozer
28 N10 - 1690 Portal Yard 2 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Mix 1 None None Yes Small Dozer
29 N11 - Airstrip - Organic Stockpile 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
30 N11 - Airstrip Laydown 1 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
31 N11 - Airstrip Laydown 2 - Wire Farm 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
32 N11 - Airstrip Laydown 3 - Tire Farm 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
33 N11 - Airstrip Laydown 1 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
34 N11 - Airstrip Laydown 1 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
35 N11 - Airstrip Laydown 1 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
36 N14 - Mill Bench 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Mix 1 None None Yes Small Dozer
37 N14 - Main Substation 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Mix 1 None None Yes Small Dozer
38 N16 - Main Camp/1875 Portal Yard 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Mix 1 None None Yes Small Dozer
39 N21 - Transmission line (no action) 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
40 N21 - Transmission line (no action) 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
41 N21 - Transmission line (no action) 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
42 N21 - Transmission line (no action) 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
43 N21 - Transmission line (no action) 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
44 N21 - Transmission line (no action) 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
45 N27 - Growth Media - GM-1 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
46 N27 - Growth Media - GM-2 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
47 N27 - Growth Media - GM-3 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No

2/14/2017
Copyright © 2004 - 2009 
SRCE Software. All Rights Reserved. 59 of 153 Yards, Etc.



Closure Cost Estimate
Yards, Etc.

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Yards, Etc. - Cost Summary
Labor Equipment Materials Totals

Regrading Cost $505,589 $632,200 N/A $1,137,789
Cover Placement Cost $0 $0 N/A $0
Growth Media Placement Cost $61,100 $110,925 N/A $172,025
Ripping/Scarifying Cost $26,790 $28,848 N/A $55,638

Subtotal Earthworks $593,479 $771,973 $1,365,452

Revegetation Cost $57,090 $57,090 $225,400 $339,580
TOTALS $650,569 $829,063 $225,400 $1,705,032

48 N27 - Growth Media - GM-4 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
49 N27 - Growth Media - GM-5 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
50 N27 - Growth Media - GM-6 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
51 N27 - Growth Media - GM-7 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
52 N27 - Growth Media - GM-8 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
53 N27 - Growth Media - GM-9 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
54 N27 - Growth Media - GM-10 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
55 N27 - Growth Media - GM-11 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
56 N27 - Growth Media - GM-12 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
57 N27 - Growth Media - GM-13 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
58 N27 - Growth Media - GM-14 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
59 N27 - Growth Media - GM-15 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
60 N27 - Growth Media - GM-16 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
61 N27 - Growth Media - GM-17 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
62 N28A - Material Site A (see "Quarries & Borrow Pits") 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck
63 N30 - Ore stockpile 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Mix 1 None None Yes Small Dozer
64 N34 - Exploration Core Stockpile 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
65 N34 - Laydown Yard 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
66 N34 - Log Storage 1 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
67 N34 - Log Storage 2 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
68 N34 - Log Storage 3 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
69 N34 - Log Storage 4 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
70 N34 - Log Storage 5 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
71 N34 - Log Storage 6 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
72 N34 - Log Storage 7 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None Yes Small Dozer
73 N37 - Material Site 1 (see "Quarries & Borrow Pits") 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
74 N37 - Material Site 2 (see "Quarries & Borrow Pits") 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
75 N38 - GM18 - natural recovery, no costs 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
76 N38 - GM19 - natural recovery, no costs 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None None None No
77 N94 - Airstrip Clearance 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck None Yes Small Dozer
78 N95 - Diversion Channel Yard (no action) 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck
79 N99 - 2150 Portal 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Mix 1 None None Yes Small Dozer
80 ROW-01 - ROW  Disturbance  Area #1 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Yes Small Dozer
81 ROW-02 - ROW  Disturbance  Area #2 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Yes Small Dozer
82 ROW-03 - ROW  Disturbance  Area #3 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Yes Small Dozer
83 ROW-04 - ROW  Disturbance  Area #4 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Yes Small Dozer
84 ROW-05 - ROW  Disturbance  Area #5 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Yes Small Dozer
85 ROW-06 - ROW  Disturbance  Area #6 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Yes Small Dozer
86 ROW-07 - ROW  Disturbance  Area #7 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Yes Small Dozer
87 ROW-08 - ROW  Disturbance  Area #8 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Yes Small Dozer
88 ROW-09 - ROW  Disturbance  Area #9 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Yes Small Dozer
89 ROW-10 - ROW  Disturbance  Area #10 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Yes Small Dozer
90 ROW-11 - ROW  Disturbance  Area #11 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Yes Small Dozer
91 ROW-12 - Laydown Area 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Yes Small Dozer
92 ROW-14 - Campground 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck Yes Small Dozer
93 ROW-B1 - Shaw Bridge 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck
94 ROW-B2 - Gilles Creek Bridge - no reclamation (public) 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck
95 ROW-B3 - Caribou Bridge (no reclamation public rd) 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck
96 ROW-B4 - Keystone Bridge 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck
97 ROW-T1 - Transmission Line (power poles only) 1 Alluvium Small Alluvium Med Truck Alluvium Med Truck
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Closure Cost Estimate
Yards, Etc.

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Yards, Etc. - Cost Summary
Labor Equipment Materials Totals

Regrading Cost $505,589 $632,200 N/A $1,137,789
Cover Placement Cost $0 $0 N/A $0
Growth Media Placement Cost $61,100 $110,925 N/A $172,025
Ripping/Scarifying Cost $26,790 $28,848 N/A $55,638

Subtotal Earthworks $593,479 $771,973 $1,365,452

Revegetation Cost $57,090 $57,090 $225,400 $339,580
TOTALS $650,569 $829,063 $225,400 $1,705,032

Yards, Etc. - Calculations

Grading Calculations

Average push distance assumed to be 2/3 of the 600 feet maximum from Catepillar Handbook or 400 feet
Material assumed to be loose stockile (1.2 productivity factor)
Slope assumed to be 0 to 5% (1.0 productivity factor)

Cover Volume Calculation

Yard area x cover thickness

Ripping/Scarifying Calculations

Flat area width = Final flat area ÷ Average long dimensions
Number of passes = Flat area width ÷ Grader width
Travel distance = Number of passes x  Average long dimensions
Total hours = (Travel distance ÷ Grader productivity) + (Number of passes x Grader maneuver time)
Minimum 1 hr ripping/scarifying per area

Revegetation

Minimum 1 acre revegetation crew time per area
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Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Yards, Etc. - Cost Summary
Labor Equipment Materials Totals

Regrading Cost $505,589 $632,200 N/A $1,137,789
Cover Placement Cost $0 $0 N/A $0
Growth Media Placement Cost $61,100 $110,925 N/A $172,025
Ripping/Scarifying Cost $26,790 $28,848 N/A $55,638

Subtotal Earthworks $593,479 $771,973 $1,365,452

Revegetation Cost $57,090 $57,090 $225,400 $339,580
TOTALS $650,569 $829,063 $225,400 $1,705,032

Yards, Etc. - Regrading Costs
Productivity = Dozer Productivity x Grade Correction x Density Correction x Operator (0.75) x Material x Visibility x Job Efficiency (0.83) x (Slot/Side-by-Side)

Description
(required)

Regrading 
Volume

Dozing 
Distance (see 

above)

Uncorrected 
Dozer 

Productivity
Grade 

Correction Dozing Material
Density 

Correction
Total Hourly 
Productivity

Total Dozer 
Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost
Total 

Regrading Cost
cy ft cy/hr cy/hr hr $ $ $

1 1525 Portal Organic Stockpile 1,000 400 213 1.0 1.0 0.79 105 10 $911 $1,140 $2,051
2 1525 Portal Inorganic Stockpile 2,678 400 213 1.0 1.0 0.79 105 26 $2,369 $2,963 $5,332
3 Exploration Camp Yard 565 400 213 1.0 1.0 0.79 105 5 $456 $570 $1,026
4 Exploration Camp Yard 65 400 213 1.0 1.0 0.79 105 1 $91 $114 $205
5 Exploration Camp Yard 742 400 213 1.0 1.0 0.79 105 7 $638 $798 $1,436
6 Exploration Camp Yard 1,194 400 213 1.0 1.0 0.79 105 11 $1,002 $1,253 $2,255
7 Exploration Camp Yard 242 400 213 1.0 1.0 0.79 105 2 $182 $228 $410
8 E02 - Mineralized Rock Storage Area 3 3,743 400 213 1.0 1.0 0.79 105 36 $3,281 $4,102 $7,383
9 E02 - Non-Mineralized Rock Storage Area 1 1,065 400 213 1.0 1.0 0.79 105 10 $911 $1,140 $2,051

10 E02 - Non-Mineralized Rock Storage Area 2 3,533 400 213 1.0 1.0 0.79 105 34 $3,098 $3,874 $6,972
11 E04 - Airstrip - assumed natural recovery - no costs 2,210 400 213 1.0 1.0 0.79 105 21 $1,914 $2,393 $4,307
12 E07 - Seed burn pit area for revegetation 678 400 213 1.0 1.0 0.79 105 6 $547 $684 $1,231
13 N01 - 1525 Portal area (half of area reseeded) 9,051 400 213 1.0 1.0 0.79 105 86 $7,837 $9,800 $17,637
14 N04 - 1525 Portal Laydown #2 3,081 400 213 1.0 1.0 0.79 105 29 $2,643 $3,305 $5,948
15 N04 - D-Wing Yard Area 7,276 400 213 1.0 1.0 0.79 105 69 $6,288 $7,863 $14,151
16 N04 - 1525 Portal Laydown #2 161 400 213 1.0 1.0 0.79 105 2 $182 $228 $410
17 N04 - 1525 Portal Laydown #1 8,809 400 213 1.0 1.0 0.79 105 84 $7,655 $9,572 $17,227
18 N05 - Construction/Exploration Camp pad (half of area rese 18,392 400 213 1.0 1.0 0.79 105 175 $15,948 $19,941 $35,889
19 N07 - Main Airstrip - Runway Protection Zone 12,697 400 213 1.0 1.0 0.79 105 121 $11,027 $13,788 $24,815
20 N07 - Main Airstrip - Runway 18,327 400 213 1.0 1.0 0.79 105 175 $15,948 $19,941 $35,889
21 N07 - Main Airstrip - Other Disturbance + N94 Airstrip Cleara 3,791 400 213 1.0 1.0 0.79 105 36 $3,281 $4,102 $7,383
22 N07 - Main Airstrip - Runway Protection Zone 23,684 400 213 1.0 1.0 0.79 105 226 $20,595 $25,753 $46,348
23 N07 - Main Airstrip - Other Disturbance 9,470 400 213 1.0 1.0 0.79 105 90 $8,202 $10,256 $18,458
24 N07 - Main Airstrip - Other Disturbance 5,195 400 213 1.0 1.0 0.79 105 49 $4,465 $5,584 $10,049
25 N08 - Fuel Area (see also "Waste Disposal" for HCS disposa 323 400 213 1.0 1.0 0.79 105 3 $273 $342 $615
26 N09 - Borrow Source at Strip 2,936 400 213 1.0 1.0 0.79 105 28 $2,552 $3,191 $5,743
27 N10 - 1690 Portal Yard 1 6,776 400 213 1.0 1.0 0.79 105 65 $5,923 $7,407 $13,330
28 N10 - 1690 Portal Yard 2 1,113 400 213 1.0 1.0 0.79 105 11 $1,002 $1,253 $2,255
29 N11 - Airstrip - Organic Stockpile 6,227 400 213 1.0 1.0 0.79 105 59 $5,377 $6,723 $12,100
30 N11 - Airstrip Laydown 1 22,829 400 213 1.0 1.0 0.79 105 217 $19,775 $24,727 $44,502
31 N11 - Airstrip Laydown 2 - Wire Farm 5,808 400 213 1.0 1.0 0.79 105 55 $5,012 $6,267 $11,279
32 N11 - Airstrip Laydown 3 - Tire Farm 4,727 400 213 1.0 1.0 0.79 105 45 $4,101 $5,128 $9,229
33 N11 - Airstrip Laydown 1 3,582 400 213 1.0 1.0 0.79 105 34 $3,098 $3,874 $6,972
34 N11 - Airstrip Laydown 1 1,775 400 213 1.0 1.0 0.79 105 17 $1,549 $1,937 $3,486
35 N11 - Airstrip Laydown 1 4,533 400 213 1.0 1.0 0.79 105 43 $3,919 $4,900 $8,819
36 N14 - Mill Bench 30,589 400 213 1.0 1.0 0.79 105 291 $26,519 $33,159 $59,678
37 N14 - Main Substation 920 400 213 1.0 1.0 0.79 105 9 $820 $1,026 $1,846
38 N16 - Main Camp/1875 Portal Yard 31,153 400 213 1.0 1.0 0.79 105 297 $27,066 $33,843 $60,909
39 N21 - Transmission line (no action) $0 $0 $0
40 N21 - Transmission line (no action) $0 $0 $0
41 N21 - Transmission line (no action) $0 $0 $0
42 N21 - Transmission line (no action) $0 $0 $0
43 N21 - Transmission line (no action) $0 $0 $0
44 N21 - Transmission line (no action) $0 $0 $0
45 N27 - Growth Media - GM-1 565 400 213 1.0 1.0 0.79 105 5 $456 $570 $1,026
46 N27 - Growth Media - GM-2 1,678 400 213 1.0 1.0 0.79 105 16 $1,458 $1,823 $3,281
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Closure Cost Estimate
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Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Yards, Etc. - Cost Summary
Labor Equipment Materials Totals

Regrading Cost $505,589 $632,200 N/A $1,137,789
Cover Placement Cost $0 $0 N/A $0
Growth Media Placement Cost $61,100 $110,925 N/A $172,025
Ripping/Scarifying Cost $26,790 $28,848 N/A $55,638

Subtotal Earthworks $593,479 $771,973 $1,365,452

Revegetation Cost $57,090 $57,090 $225,400 $339,580
TOTALS $650,569 $829,063 $225,400 $1,705,032

47 N27 - Growth Media - GM-3 839 400 213 1.0 1.0 0.79 105 8 $729 $912 $1,641
48 N27 - Growth Media - GM-4 774 400 213 1.0 1.0 0.79 105 7 $638 $798 $1,436
49 N27 - Growth Media - GM-5 742 400 213 1.0 1.0 0.79 105 7 $638 $798 $1,436
50 N27 - Growth Media - GM-6 1,484 400 213 1.0 1.0 0.79 105 14 $1,276 $1,595 $2,871
51 N27 - Growth Media - GM-7 3,662 400 213 1.0 1.0 0.79 105 35 $3,190 $3,988 $7,178
52 N27 - Growth Media - GM-8 6,518 400 213 1.0 1.0 0.79 105 62 $5,650 $7,065 $12,715
53 N27 - Growth Media - GM-9 2,694 400 213 1.0 1.0 0.79 105 26 $2,369 $2,963 $5,332
54 N27 - Growth Media - GM-10 984 400 213 1.0 1.0 0.79 105 9 $820 $1,026 $1,846
55 N27 - Growth Media - GM-11 3,114 400 213 1.0 1.0 0.79 105 30 $2,734 $3,419 $6,153
56 N27 - Growth Media - GM-12 1,839 400 213 1.0 1.0 0.79 105 18 $1,640 $2,051 $3,691
57 N27 - Growth Media - GM-13 2,194 400 213 1.0 1.0 0.79 105 21 $1,914 $2,393 $4,307
58 N27 - Growth Media - GM-14 2,243 400 213 1.0 1.0 0.79 105 21 $1,914 $2,393 $4,307
59 N27 - Growth Media - GM-15 1,210 400 213 1.0 1.0 0.79 105 12 $1,094 $1,367 $2,461
60 N27 - Growth Media - GM-16 2,194 400 213 1.0 1.0 0.79 105 21 $1,914 $2,393 $4,307
61 N27 - Growth Media - GM-17 2,194 400 213 1.0 1.0 0.79 105 21 $1,914 $2,393 $4,307
62 N28A - Material Site A (see "Quarries & Borrow Pits") $0 $0 $0
63 N30 - Ore stockpile 2,226 400 213 1.0 1.0 0.79 105 21 $1,914 $2,393 $4,307
64 N34 - Exploration Core Stockpile 1,178 400 213 1.0 1.0 0.79 105 11 $1,002 $1,253 $2,255
65 N34 - Laydown Yard 1,597 400 213 1.0 1.0 0.79 105 15 $1,367 $1,709 $3,076
66 N34 - Log Storage 1 355 400 213 1.0 1.0 0.79 105 3 $273 $342 $615
67 N34 - Log Storage 2 97 400 213 1.0 1.0 0.79 105 1 $91 $114 $205
68 N34 - Log Storage 3 226 400 213 1.0 1.0 0.79 105 2 $182 $228 $410
69 N34 - Log Storage 4 242 400 213 1.0 1.0 0.79 105 2 $182 $228 $410
70 N34 - Log Storage 5 307 400 213 1.0 1.0 0.79 105 3 $273 $342 $615
71 N34 - Log Storage 6 1,888 400 213 1.0 1.0 0.79 105 18 $1,640 $2,051 $3,691
72 N34 - Log Storage 7 726 400 213 1.0 1.0 0.79 105 7 $638 $798 $1,436
73 N37 - Material Site 1 (see "Quarries & Borrow Pits") $0 $0 $0
74 N37 - Material Site 2 (see "Quarries & Borrow Pits") $0 $0 $0
75 N38 - GM18 - natural recovery, no costs $0 $0 $0
76 N38 - GM19 - natural recovery, no costs $0 $0 $0
77 N94 - Airstrip Clearance 1,194 400 213 1.0 1.0 0.79 105 11 $1,002 $1,253 $2,255
78 N95 - Diversion Channel Yard (no action) $0 $0 $0
79 N99 - 2150 Portal 18,134 400 213 1.0 1.0 0.79 105 173 $15,765 $19,713 $35,478
80 ROW-01 - ROW  Disturbance  Area #1 26,346 400 213 1.0 1.0 0.79 105 251 $22,874 $28,601 $51,475
81 ROW-02 - ROW  Disturbance  Area #2 40,963 400 213 1.0 1.0 0.79 105 390 $35,541 $44,441 $79,982
82 ROW-03 - ROW  Disturbance  Area #3 31,557 400 213 1.0 1.0 0.79 105 301 $27,430 $34,299 $61,729
83 ROW-04 - ROW  Disturbance  Area #4 36,300 400 213 1.0 1.0 0.79 105 346 $31,531 $39,427 $70,958
84 ROW-05 - ROW  Disturbance  Area #5 2,807 400 213 1.0 1.0 0.79 105 27 $2,461 $3,077 $5,538
85 ROW-06 - ROW  Disturbance  Area #6 9,067 400 213 1.0 1.0 0.79 105 86 $7,837 $9,800 $17,637
86 ROW-07 - ROW  Disturbance  Area #7 16,875 400 213 1.0 1.0 0.79 105 161 $14,672 $18,346 $33,018
87 ROW-08 - ROW  Disturbance  Area #8 20,086 400 213 1.0 1.0 0.79 105 191 $17,406 $21,764 $39,170
88 ROW-09 - ROW  Disturbance  Area #9 17,682 400 213 1.0 1.0 0.79 105 168 $15,310 $19,144 $34,454
89 ROW-10 - ROW  Disturbance  Area #10 8,954 400 213 1.0 1.0 0.79 105 85 $7,746 $9,686 $17,432
90 ROW-11 - ROW  Disturbance  Area #11 7,083 400 213 1.0 1.0 0.79 105 67 $6,106 $7,635 $13,741
91 ROW-12 - Laydown Area 24,732 400 213 1.0 1.0 0.79 105 236 $21,507 $26,892 $48,399
92 ROW-14 - Campground 13,875 400 213 1.0 1.0 0.79 105 132 $12,029 $15,041 $27,070
93 ROW-B1 - Shaw Bridge 48 400 213 1.0 1.0 0.79 105 1 $91 $114 $205
94 ROW-B2 - Gilles Creek Bridge - no reclamation (public) $0 $0 $0
95 ROW-B3 - Caribou Bridge (no reclamation public rd) $0 $0 $0
96 ROW-B4 - Keystone Bridge 32 400 213 1.0 1.0 0.79 105 1 $91 $114 $205
97 ROW-T1 - Transmission Line (power poles only) 2,118 400 213 1.0 1.0 0.79 105 20 $1,823 $2,279 $4,102

582,563 5,548 $505,589 $632,200 $1,137,789
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Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Yards, Etc. - Cost Summary
Labor Equipment Materials Totals

Regrading Cost $505,589 $632,200 N/A $1,137,789
Cover Placement Cost $0 $0 N/A $0
Growth Media Placement Cost $61,100 $110,925 N/A $172,025
Ripping/Scarifying Cost $26,790 $28,848 N/A $55,638

Subtotal Earthworks $593,479 $771,973 $1,365,452

Revegetation Cost $57,090 $57,090 $225,400 $339,580
TOTALS $650,569 $829,063 $225,400 $1,705,032

Yards, Etc. - Cover and Growth Media Costs
  Cover Growth Media

Description
(required)

Cover 
Volume

Topsoil 
Repacement 

Fleet
Fleet 

Productivity

Number of 
Trucks/ 

Scrapers
Total Fleet 

Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost
Total Cover 

Cost
Growth Media 

Volume
Growth Media 

Fleet
Fleet 

Productivity

Number of 
Trucks/ 

Scrapers
Total Fleet 

Hours

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total 
Topsoiling 

Cost
cy LCY/hr $ $ $ cy LCY/hr $ $ $

1 1525 Portal Organic Stockpile $0 $0 $0 $0 $0 $0
2 1525 Portal Inorganic Stockpile $0 $0 $0 $0 $0 $0
3 Exploration Camp Yard $0 $0 $0 $0 $0 $0
4 Exploration Camp Yard $0 $0 $0 $0 $0 $0
5 Exploration Camp Yard $0 $0 $0 $0 $0 $0
6 Exploration Camp Yard $0 $0 $0 $0 $0 $0
7 Exploration Camp Yard $0 $0 $0 $0 $0 $0
8 E02 - Mineralized Rock Storage Area 3 $0 $0 $0 1,855 740/988G 525 4 4 $2,174 $3,946 $6,120
9 E02 - Non-Mineralized Rock Storage Area 1 $0 $0 $0 $0 $0 $0

10 E02 - Non-Mineralized Rock Storage Area 2 $0 $0 $0 $0 $0 $0
11 E04 - Airstrip - assumed natural recovery - no costs $0 $0 $0 $0 $0 $0
12 E07 - Seed burn pit area for revegetation $0 $0 $0 $0 $0 $0
13 N01 - 1525 Portal area (half of area reseeded) $0 $0 $0 2,259 740/988G 458 3 5 $2,266 $4,113 $6,379
14 N04 - 1525 Portal Laydown #2 $0 $0 $0 $0 $0 $0
15 N04 - D-Wing Yard Area $0 $0 $0 $0 $0 $0
16 N04 - 1525 Portal Laydown #2 $0 $0 $0 $0 $0 $0
17 N04 - 1525 Portal Laydown #1 $0 $0 $0 $0 $0 $0
18 N05 - Construction/Exploration Camp pad (half of area rese $0 $0 $0 4,598 740/988G 563 2 8 $2,903 $5,270 $8,173
19 N07 - Main Airstrip - Runway Protection Zone $0 $0 $0 4,780 740/988G 483 2 10 $3,628 $6,587 $10,215
20 N07 - Main Airstrip - Runway $0 $0 $0 6,897 740/988G 483 2 14 $5,080 $9,222 $14,302
21 N07 - Main Airstrip - Other Disturbance + N94 Airstrip Cleara $0 $0 $0 1,452 740/988G 483 2 3 $1,089 $1,976 $3,065
22 N07 - Main Airstrip - Runway Protection Zone $0 $0 $0 8,894 740/988G 483 2 18 $6,531 $11,857 $18,388
23 N07 - Main Airstrip - Other Disturbance $0 $0 $0 3,570 740/988G 483 2 7 $2,540 $4,611 $7,151
24 N07 - Main Airstrip - Other Disturbance $0 $0 $0 1,936 740/988G 483 2 4 $1,451 $2,635 $4,086
25 N08 - Fuel Area (see also "Waste Disposal" for HCS disposa $0 $0 $0 161 740/988G 483 2 1 $363 $659 $1,022
26 N09 - Borrow Source at Strip $0 $0 $0 $0 $0 $0
27 N10 - 1690 Portal Yard 1 $0 $0 $0 3,388 740/988G 533 2 6 $2,177 $3,952 $6,129
28 N10 - 1690 Portal Yard 2 $0 $0 $0 565 740/988G 533 2 1 $363 $659 $1,022
29 N11 - Airstrip - Organic Stockpile $0 $0 $0 3,146 740/988G 535 2 6 $2,177 $3,952 $6,129
30 N11 - Airstrip Laydown 1 $0 $0 $0 $0 $0 $0
31 N11 - Airstrip Laydown 2 - Wire Farm $0 $0 $0 $0 $0 $0
32 N11 - Airstrip Laydown 3 - Tire Farm $0 $0 $0 $0 $0 $0
33 N11 - Airstrip Laydown 1 $0 $0 $0 $0 $0 $0
34 N11 - Airstrip Laydown 1 $0 $0 $0 $0 $0 $0
35 N11 - Airstrip Laydown 1 $0 $0 $0 $0 $0 $0
36 N14 - Mill Bench $0 $0 $0 15,327 740/988G 533 2 29 $10,522 $19,103 $29,625
37 N14 - Main Substation $0 $0 $0 484 740/988G 533 2 1 $363 $659 $1,022
38 N16 - Main Camp/1875 Portal Yard $0 $0 $0 15,569 740/988G 581 5 27 $17,110 $31,065 $48,175
39 N21 - Transmission line (no action) $0 $0 $0 $0 $0 $0
40 N21 - Transmission line (no action) $0 $0 $0 $0 $0 $0
41 N21 - Transmission line (no action) $0 $0 $0 $0 $0 $0
42 N21 - Transmission line (no action) $0 $0 $0 $0 $0 $0
43 N21 - Transmission line (no action) $0 $0 $0 $0 $0 $0
44 N21 - Transmission line (no action) $0 $0 $0 $0 $0 $0
45 N27 - Growth Media - GM-1 $0 $0 $0 $0 $0 $0
46 N27 - Growth Media - GM-2 $0 $0 $0 $0 $0 $0
47 N27 - Growth Media - GM-3 $0 $0 $0 $0 $0 $0
48 N27 - Growth Media - GM-4 $0 $0 $0 $0 $0 $0
49 N27 - Growth Media - GM-5 $0 $0 $0 $0 $0 $0
50 N27 - Growth Media - GM-6 $0 $0 $0 $0 $0 $0
51 N27 - Growth Media - GM-7 $0 $0 $0 $0 $0 $0
52 N27 - Growth Media - GM-8 $0 $0 $0 $0 $0 $0
53 N27 - Growth Media - GM-9 $0 $0 $0 $0 $0 $0
54 N27 - Growth Media - GM-10 $0 $0 $0 $0 $0 $0
55 N27 - Growth Media - GM-11 $0 $0 $0 $0 $0 $0
56 N27 - Growth Media - GM-12 $0 $0 $0 $0 $0 $0
57 N27 - Growth Media - GM-13 $0 $0 $0 $0 $0 $0
58 N27 - Growth Media - GM-14 $0 $0 $0 $0 $0 $0
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Yards, Etc. - Cost Summary
Labor Equipment Materials Totals

Regrading Cost $505,589 $632,200 N/A $1,137,789
Cover Placement Cost $0 $0 N/A $0
Growth Media Placement Cost $61,100 $110,925 N/A $172,025
Ripping/Scarifying Cost $26,790 $28,848 N/A $55,638

Subtotal Earthworks $593,479 $771,973 $1,365,452

Revegetation Cost $57,090 $57,090 $225,400 $339,580
TOTALS $650,569 $829,063 $225,400 $1,705,032

59 N27 - Growth Media - GM-15 $0 $0 $0 $0 $0 $0
60 N27 - Growth Media - GM-16 $0 $0 $0 $0 $0 $0
61 N27 - Growth Media - GM-17 $0 $0 $0 $0 $0 $0
62 N28A - Material Site A (see "Quarries & Borrow Pits") $0 $0 $0 $0 $0 $0
63 N30 - Ore stockpile $0 $0 $0 $0 $0 $0
64 N34 - Exploration Core Stockpile $0 $0 $0 $0 $0 $0
65 N34 - Laydown Yard $0 $0 $0 $0 $0 $0
66 N34 - Log Storage 1 $0 $0 $0 $0 $0 $0
67 N34 - Log Storage 2 $0 $0 $0 $0 $0 $0
68 N34 - Log Storage 3 $0 $0 $0 $0 $0 $0
69 N34 - Log Storage 4 $0 $0 $0 $0 $0 $0
70 N34 - Log Storage 5 $0 $0 $0 $0 $0 $0
71 N34 - Log Storage 6 $0 $0 $0 $0 $0 $0
72 N34 - Log Storage 7 $0 $0 $0 $0 $0 $0
73 N37 - Material Site 1 (see "Quarries & Borrow Pits") $0 $0 $0 $0 $0 $0
74 N37 - Material Site 2 (see "Quarries & Borrow Pits") $0 $0 $0 $0 $0 $0
75 N38 - GM18 - natural recovery, no costs $0 $0 $0 $0 $0 $0
76 N38 - GM19 - natural recovery, no costs $0 $0 $0 $0 $0 $0
77 N94 - Airstrip Clearance $0 $0 $0 565 740/988G 483 2 1 $363 $659 $1,022
78 N95 - Diversion Channel Yard (no action) $0 $0 $0 $0 $0 $0
79 N99 - 2150 Portal $0 $0 $0 $0 $0 $0
80 ROW-01 - ROW  Disturbance  Area #1 $0 $0 $0 $0 $0 $0
81 ROW-02 - ROW  Disturbance  Area #2 $0 $0 $0 $0 $0 $0
82 ROW-03 - ROW  Disturbance  Area #3 $0 $0 $0 $0 $0 $0
83 ROW-04 - ROW  Disturbance  Area #4 $0 $0 $0 $0 $0 $0
84 ROW-05 - ROW  Disturbance  Area #5 $0 $0 $0 $0 $0 $0
85 ROW-06 - ROW  Disturbance  Area #6 $0 $0 $0 $0 $0 $0
86 ROW-07 - ROW  Disturbance  Area #7 $0 $0 $0 $0 $0 $0
87 ROW-08 - ROW  Disturbance  Area #8 $0 $0 $0 $0 $0 $0
88 ROW-09 - ROW  Disturbance  Area #9 $0 $0 $0 $0 $0 $0
89 ROW-10 - ROW  Disturbance  Area #10 $0 $0 $0 $0 $0 $0
90 ROW-11 - ROW  Disturbance  Area #11 $0 $0 $0 $0 $0 $0
91 ROW-12 - Laydown Area $0 $0 $0 $0 $0 $0
92 ROW-14 - Campground $0 $0 $0 $0 $0 $0
93 ROW-B1 - Shaw Bridge $0 $0 $0 $0 $0 $0
94 ROW-B2 - Gilles Creek Bridge - no reclamation (public) $0 $0 $0 $0 $0 $0
95 ROW-B3 - Caribou Bridge (no reclamation public rd) $0 $0 $0 $0 $0 $0
96 ROW-B4 - Keystone Bridge $0 $0 $0 $0 $0 $0
97 ROW-T1 - Transmission Line (power poles only) $0 $0 $0 $0 $0 $0

$0 $0 $0 75,446 145 $61,100 $110,925 $172,025
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Closure Cost Estimate
Yards, Etc.

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Yards, Etc. - Cost Summary
Labor Equipment Materials Totals

Regrading Cost $505,589 $632,200 N/A $1,137,789
Cover Placement Cost $0 $0 N/A $0
Growth Media Placement Cost $61,100 $110,925 N/A $172,025
Ripping/Scarifying Cost $26,790 $28,848 N/A $55,638

Subtotal Earthworks $593,479 $771,973 $1,365,452

Revegetation Cost $57,090 $57,090 $225,400 $339,580
TOTALS $650,569 $829,063 $225,400 $1,705,032

Yards, Etc. - Scarifying/Revegetation Costs
 

Description
(required)

Surface
Area

Area Long 
Dimension

Scarifying/
Ripping
Hours

Scarifying/
Ripping
Labor
Costs

Scarifying/
Ripping 

Equipment 
Cost

Total
Scarifying/

Ripping 
Costs

Revegetation   
Labor         
Cost

Revegetation   
Equipment     

Cost

Revgetation 
Material        

Cost

Total 
Revegetation 

Cost
acres ft hrs $ $ $ $ $ $ $

1 1525 Portal Organic Stockpile 0.62 200 $0 $0 $0 $0 $0 $0 $0
2 1525 Portal Inorganic Stockpile 1.66 300 $0 $0 $0 $0 $0 $0 $0
3 Exploration Camp Yard 0.35 $0 $0 $0 $0 $0 $0 $0
4 Exploration Camp Yard 0.10 $0 $0 $0 $0 $0 $0 $0
5 Exploration Camp Yard 0.46 $0 $0 $0 $0 $0 $0 $0
6 Exploration Camp Yard 0.74 $0 $0 $0 $0 $0 $0 $0
7 Exploration Camp Yard 0.15 $0 $0 $0 $0 $0 $0 $0
8 E02 - Mineralized Rock Storage Area 3 2.32 $0 $0 $0 $0 $0 $0 $0
9 E02 - Non-Mineralized Rock Storage Area 1 0.66 $0 $0 $0 $0 $0 $0 $0

10 E02 - Non-Mineralized Rock Storage Area 2 2.19 $0 $0 $0 $0 $0 $0 $0
11 E04 - Airstrip - assumed natural recovery - no costs 1.37 300 1 $91 $98 $189 $0 $0 $0 $0
12 E07 - Seed burn pit area for revegetation 0.42 $0 $0 $0 $0 $0 $0 $0
13 N01 - 1525 Portal area (half of area reseeded) 5.61 500 5 $456 $491 $947 $0 $0 $0 $0
14 N04 - 1525 Portal Laydown #2 1.91 300 2 $182 $196 $378 $0 $0 $0 $0
15 N04 - D-Wing Yard Area 4.51 500 4 $365 $393 $758 $0 $0 $0 $0
16 N04 - 1525 Portal Laydown #2 0.10 100 1 $91 $98 $189 $0 $0 $0 $0
17 N04 - 1525 Portal Laydown #1 5.46 500 5 $456 $491 $947 $0 $0 $0 $0
18 N05 - Construction/Exploration Camp pad (half of area rese 11.40 800 10 $911 $981 $1,892 $0 $0 $0 $0
19 N07 - Main Airstrip - Runway Protection Zone 7.87 600 7 $638 $687 $1,325 $0 $0 $0 $0
20 N07 - Main Airstrip - Runway 11.36 800 10 $911 $981 $1,892 $0 $0 $0 $0
21 N07 - Main Airstrip - Other Disturbance + N94 Airstrip Cleara 2.35 400 2 $182 $196 $378 $0 $0 $0 $0
22 N07 - Main Airstrip - Runway Protection Zone 14.68 800 13 $1,185 $1,276 $2,461 $0 $0 $0 $0
23 N07 - Main Airstrip - Other Disturbance 5.87 600 5 $456 $491 $947 $0 $0 $0 $0
24 N07 - Main Airstrip - Other Disturbance 3.22 400 3 $273 $294 $567 $0 $0 $0 $0
25 N08 - Fuel Area (see also "Waste Disposal" for HCS disposa 0.20 $0 $0 $0 $0 $0 $0 $0
26 N09 - Borrow Source at Strip 1.82 $0 $0 $0 $0 $0 $0 $0
27 N10 - 1690 Portal Yard 1 4.20 500 4 $365 $393 $758 $4,200 $4,200 $16,800 $25,200
28 N10 - 1690 Portal Yard 2 0.69 200 1 $91 $98 $189 $1,000 $1,000 $2,760 $4,760
29 N11 - Airstrip - Organic Stockpile 3.86 500 3 $273 $294 $567 $0 $0 $0 $0
30 N11 - Airstrip Laydown 1 14.15 800 12 $1,094 $1,178 $2,272 $0 $0 $0 $0
31 N11 - Airstrip Laydown 2 - Wire Farm 3.60 400 3 $273 $294 $567 $0 $0 $0 $0
32 N11 - Airstrip Laydown 3 - Tire Farm 2.93 400 3 $273 $294 $567 $0 $0 $0 $0
33 N11 - Airstrip Laydown 1 2.22 400 2 $182 $196 $378 $0 $0 $0 $0
34 N11 - Airstrip Laydown 1 1.10 300 1 $91 $98 $189 $0 $0 $0 $0
35 N11 - Airstrip Laydown 1 2.81 400 2 $182 $196 $378 $0 $0 $0 $0
36 N14 - Mill Bench 18.96 1,000 16 $1,458 $1,570 $3,028 $18,960 $18,960 $75,840 $113,760
37 N14 - Main Substation 0.57 200 1 $91 $98 $189 $1,000 $1,000 $2,280 $4,280
38 N16 - Main Camp/1875 Portal Yard 19.31 1,000 17 $1,549 $1,668 $3,217 $19,310 $19,310 $77,240 $115,860
39 N21 - Transmission line (no action) 0.30 $0 $0 $0 $0 $0 $0 $0
40 N21 - Transmission line (no action) 0.14 $0 $0 $0 $0 $0 $0 $0
41 N21 - Transmission line (no action) 2.23 $0 $0 $0 $0 $0 $0 $0
42 N21 - Transmission line (no action) 2.87 $0 $0 $0 $0 $0 $0 $0
43 N21 - Transmission line (no action) 9.14 $0 $0 $0 $0 $0 $0 $0
44 N21 - Transmission line (no action) 3.93 $0 $0 $0 $0 $0 $0 $0
45 N27 - Growth Media - GM-1 0.35 $0 $0 $0 $0 $0 $0 $0
46 N27 - Growth Media - GM-2 1.04 $0 $0 $0 $0 $0 $0 $0
47 N27 - Growth Media - GM-3 0.52 $0 $0 $0 $0 $0 $0 $0
48 N27 - Growth Media - GM-4 0.48 $0 $0 $0 $0 $0 $0 $0
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Closure Cost Estimate
Yards, Etc.

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Yards, Etc. - Cost Summary
Labor Equipment Materials Totals

Regrading Cost $505,589 $632,200 N/A $1,137,789
Cover Placement Cost $0 $0 N/A $0
Growth Media Placement Cost $61,100 $110,925 N/A $172,025
Ripping/Scarifying Cost $26,790 $28,848 N/A $55,638

Subtotal Earthworks $593,479 $771,973 $1,365,452

Revegetation Cost $57,090 $57,090 $225,400 $339,580
TOTALS $650,569 $829,063 $225,400 $1,705,032

49 N27 - Growth Media - GM-5 0.46 $0 $0 $0 $0 $0 $0 $0
50 N27 - Growth Media - GM-6 0.92 $0 $0 $0 $0 $0 $0 $0
51 N27 - Growth Media - GM-7 2.27 $0 $0 $0 $0 $0 $0 $0
52 N27 - Growth Media - GM-8 4.04 $0 $0 $0 $0 $0 $0 $0
53 N27 - Growth Media - GM-9 1.67 $0 $0 $0 $0 $0 $0 $0
54 N27 - Growth Media - GM-10 0.61 $0 $0 $0 $0 $0 $0 $0
55 N27 - Growth Media - GM-11 1.93 $0 $0 $0 $0 $0 $0 $0
56 N27 - Growth Media - GM-12 1.14 $0 $0 $0 $0 $0 $0 $0
57 N27 - Growth Media - GM-13 1.36 $0 $0 $0 $0 $0 $0 $0
58 N27 - Growth Media - GM-14 1.39 $0 $0 $0 $0 $0 $0 $0
59 N27 - Growth Media - GM-15 0.75 $0 $0 $0 $0 $0 $0 $0
60 N27 - Growth Media - GM-16 2.39 $0 $0 $0 $0 $0 $0 $0
61 N27 - Growth Media - GM-17 0.42 $0 $0 $0 $0 $0 $0 $0
62 N28A - Material Site A (see "Quarries & Borrow Pits") 0.10 0 $0 $0 $0 $0 $0 $0 $0
63 N30 - Ore stockpile 1.38 300 1 $91 $98 $189 $1,380 $1,380 $5,520 $8,280
64 N34 - Exploration Core Stockpile 0.73 200 1 $91 $98 $189 $0 $0 $0 $0
65 N34 - Laydown Yard 0.99 300 1 $91 $98 $189 $0 $0 $0 $0
66 N34 - Log Storage 1 0.22 100 1 $91 $98 $189 $0 $0 $0 $0
67 N34 - Log Storage 2 0.10 100 1 $91 $98 $189 $0 $0 $0 $0
68 N34 - Log Storage 3 0.14 100 1 $91 $98 $189 $0 $0 $0 $0
69 N34 - Log Storage 4 0.15 100 1 $91 $98 $189 $0 $0 $0 $0
70 N34 - Log Storage 5 0.19 100 1 $91 $98 $189 $0 $0 $0 $0
71 N34 - Log Storage 6 1.17 300 1 $91 $98 $189 $0 $0 $0 $0
72 N34 - Log Storage 7 0.45 200 1 $91 $98 $189 $0 $0 $0 $0
73 N37 - Material Site 1 (see "Quarries & Borrow Pits") 0.10 $0 $0 $0 $0 $0 $0 $0
74 N37 - Material Site 2 (see "Quarries & Borrow Pits") 0.10 $0 $0 $0 $0 $0 $0 $0
75 N38 - GM18 - natural recovery, no costs 5.84 $0 $0 $0 $0 $0 $0 $0
76 N38 - GM19 - natural recovery, no costs 2.06 $0 $0 $0 $0 $0 $0 $0
77 N94 - Airstrip Clearance 0.74 200 1 $91 $98 $189 $0 $0 $0 $0
78 N95 - Diversion Channel Yard (no action) 1.17 300 $0 $0 $0 $0 $0 $0 $0
79 N99 - 2150 Portal 11.24 700 10 $911 $981 $1,892 $11,240 $11,240 $44,960 $67,440
80 ROW-01 - ROW  Disturbance  Area #1 16.33 900 14 $1,276 $1,374 $2,650 $0 $0 $0 $0
81 ROW-02 - ROW  Disturbance  Area #2 25.39 1,100 22 $2,005 $2,159 $4,164 $0 $0 $0 $0
82 ROW-03 - ROW  Disturbance  Area #3 19.56 1,000 17 $1,549 $1,668 $3,217 $0 $0 $0 $0
83 ROW-04 - ROW  Disturbance  Area #4 22.50 1,000 20 $1,823 $1,963 $3,786 $0 $0 $0 $0
84 ROW-05 - ROW  Disturbance  Area #5 1.74 300 2 $182 $196 $378 $0 $0 $0 $0
85 ROW-06 - ROW  Disturbance  Area #6 5.62 500 5 $456 $491 $947 $0 $0 $0 $0
86 ROW-07 - ROW  Disturbance  Area #7 10.46 700 9 $820 $883 $1,703 $0 $0 $0 $0
87 ROW-08 - ROW  Disturbance  Area #8 12.45 800 11 $1,002 $1,079 $2,081 $0 $0 $0 $0
88 ROW-09 - ROW  Disturbance  Area #9 10.96 700 10 $911 $981 $1,892 $0 $0 $0 $0
89 ROW-10 - ROW  Disturbance  Area #10 5.55 500 5 $456 $491 $947 $0 $0 $0 $0
90 ROW-11 - ROW  Disturbance  Area #11 4.39 500 4 $365 $393 $758 $0 $0 $0 $0
91 ROW-12 - Laydown Area 15.33 900 13 $1,185 $1,276 $2,461 $0 $0 $0 $0
92 ROW-14 - Campground 8.60 700 8 $729 $785 $1,514 $0 $0 $0 $0
93 ROW-B1 - Shaw Bridge 0.10 100 $0 $0 $0 $0 $0 $0 $0
94 ROW-B2 - Gilles Creek Bridge - no reclamation (public) 0.10 100 $0 $0 $0 $0 $0 $0 $0
95 ROW-B3 - Caribou Bridge (no reclamation public rd) 0.10 100 $0 $0 $0 $0 $0 $0 $0
96 ROW-B4 - Keystone Bridge 0.10 100 $0 $0 $0 $0 $0 $0 $0
97 ROW-T1 - Transmission Line (power poles only) 1.31 300 $0 $0 $0 $0 $0 $0 $0

389.61 294 $26,790 $28,848 $55,638 $57,090 $57,090 $225,400 $339,580

2/14/2017
Copyright © 2004 - 2009 
SRCE Software. All Rights Reserved. 67 of 153 Yards, Etc.



Closure Cost Estimate
Waste DisposalProject Name:  Reclamation Cost Estimate - Reclamation Plan

Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Waste Disposal - Cost Summary
Labor Equipment Fees Totals

Solid Waste - On Site $56,242 $74,253 N/A $130,495
Solid Waste - Off Site $75,909
Hazardous Materials $27,711
Hydrocarbon Contaminated Soils $0 $0 $384,696 $384,696

TOTALS $56,242 $74,253 $384,696 $618,811

Waste Disposal - User Input - Solid Waste
 Landfill (Bulk) Disposal Dumpster

Description
(required) ID Code

Waste
Type

Disposal
Method Quantity

Distance
to Landfill

Slope to 
Landfill

Number
of

Trucks

Months
Dumpster

Rental
-1 (select) (select) cy ft % grade (user override) months

1 Waste material generated during closure P3 Waste Mgmt & Disposal Dumpster 1,000 660000 0.0 12
2 Burn pit ashes haul to North Star Landfill (legacy quantity) P3 Waste Mgmt & Disposal Landfill (bulk) 1,640 660000 0.0
3 Sludge from WTP to potential future landfill P4-W Waste Mgmt & Disposal Landfill (bulk) 9,486 300 0.0

Notes:
  1. All Physical parameters must be input even if manual overrides for volume or area are used.
  2. If Slope from facility to borrow source is >20, downhill travel time may be underestimated due to limitation of uphill travel time curves and downhill speed tables from CAT Handbook (see Productivty Sheet)
Hauling to North Star landfill - 125 miles from the Pogo
Demolition debris haulage covered under Foundations & Buildings crew of 2 dump trucks.

Waste Disposal - User Input - Hazardous Materials

  

Description
(required) ID Code

Waste
Type

Container
Type

Vacuum
Truck
Size

Liquid
Quantity

Soild
Quantity

One Way
Travel

Distance to
Disposal Site

One Way
Travel Time to 
Disposal Site

-1 (select) (select) (select) gallons cy mi hr

1 Hazardous waste removal P4 Process - Other Solid 55-gal drum Small (2,200 gal) 10 125 3.0
2 Hazardous liquid removal P4 Process - Other Liquid 55-gal drum Small (2,200 gal 2,000 125 3.0

Notes:
    1. Use Other Demo & Equip Removal Sheet for tank removal
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Closure Cost Estimate
Waste DisposalProject Name:  Reclamation Cost Estimate - Reclamation Plan

Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Waste Disposal - Cost Summary
Labor Equipment Fees Totals

Solid Waste - On Site $56,242 $74,253 N/A $130,495
Solid Waste - Off Site $75,909
Hazardous Materials $27,711
Hydrocarbon Contaminated Soils $0 $0 $384,696 $384,696

TOTALS $56,242 $74,253 $384,696 $618,811

Waste Disposal - User Input - Hydrocarbon Contaminated Soils

  

Description
(required) ID Code

Waste
Type

Disposal
Method Quantity

Travel
Distance to 

Offsite
Disposal

-1 (select) (select) cy mi

1 N08 Fuel area (assume 1 ft over disturbance excavation) P3 Waste Mgmt & Disposal Off site 968 105
2 # 170 - Red Path Maint. Shop HCS excav (length*3'*3') P3 Waste Mgmt & Disposal Off site 27 105

Notes:
    1. Use Yards or Landfills Sheets for bioremediation facility reclamation
HCS disposal at North Pole incinerator, 105 miles from the Pogo Mine
HCS generated during closure construction was estimated

Waste Disposal - Assumptions & Calculations

Solid Waste Disposal

Off site disposal assumes use of average rolloff dumpster [30 cy (m3), 10 ton (tonne)]
On site disposal assumes use of small loader/truck fleet for haulage
Average density for on site disposal = 2,600 lb/cy (1,540 kg/m3)
For on site disposal only 1 truck is required unless total truck hours > 8, only 2 trucks unless total truck hours are > 16

Hazardous Materials Disposal

Assumes all hazardous materials are known
Enter EITHER solid or liquid quantity each line. 
If container type = 55 gallon (200 liter) drum then solid waste hauling costs apply
Average density for solids assumed to be 2,600 lb/cy (1,540 kg/m3)
Vacuum truck sizes: small = 2,200 gal (~8,300 litres), large = 5,000 gal (~19,000 litres)
Vacuum truck on site for 4 hours for each load

Hydrocarbon Contaminated Soils Disposal

Assumes all hazardous materials are known
On site disposal assumes biopad treatment
Exavation productivity =45 cy./hr (35 m3/hr) (Means Heavy Construction, 2006: 02315-424-0360)
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Closure Cost Estimate
Waste DisposalProject Name:  Reclamation Cost Estimate - Reclamation Plan

Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Waste Disposal - Cost Summary
Labor Equipment Fees Totals

Solid Waste - On Site $56,242 $74,253 N/A $130,495
Solid Waste - Off Site $75,909
Hazardous Materials $27,711
Hydrocarbon Contaminated Soils $0 $0 $384,696 $384,696

TOTALS $56,242 $74,253 $384,696 $618,811

Waste Disposal - Solid Waste Disposal

 

Description
(required)

Waste
Volume

Number
of Off Site
Dumpster

Loads
Landfill Fleet 
Equipment

Landfill
Fleet 

Productivity
Number of 

Trucks

Total 
Fleet 
Hours

Total 
Dumpster 

Cost

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total 
Waste 

Disposal 
Cost

cy LCY/hr $ $ $ $

1 Waste material generated during closure 1,000 34 $75,909 $0 $0 $0
2 Burn pit ashes haul to North Star Landfill (legacy quantity) 1,640 725 654 218 3 $0 $48,797 $65,221 $114,018
3 Sludge from WTP to potential future landfill 9,486 725 458 2 21 $0 $7,445 $9,032 $16,477

12,126 23 $75,909 $56,242 $74,253 $130,495

Waste Disposal - Hazardous Materials Disposal

 

Description
(required)

Liquid
Waste

Volume

Solid
Waste

Volume

Number
of Truck
Loads

Tons
of

Waste
Pick-up

Fees
Transport

Fees
Disposal

Fees

Total 
Hazardous

Material 
Cost

gallons cy Tons $ $ $ $

1 Hazardous waste removal 10 1 13 $10,649 $1,610 $1,976 $14,235
2 Hazardous liquid removal 2,000 1 8 $10,649 $1,610 $1,216 $13,475

2,000 10 21 $21,299 $3,220 $3,192 $27,711

Waste Disposal - Hydrocarbon Contaminated Soils

 

Description
(required) Quantity

Total 
Fleet 
Hours

Treatment
Cost

Transport
Fees

Disposal
Fees

Total 
Labor 
Cost

Total 
Equipment 

Cost

Total 
Waste 

Disposal 
Cost

cy $ $ $ $ $ $

1 N08 Fuel area (assume 1 ft over disturbance excavation) 968 22 $0 $52,744 $320,420 $0 $0 $373,164
2 # 170 - Red Path Maint. Shop HCS excav (length*3'*3') 27 1 $0 $2,705 $8,827 $0 $0 $11,532

995 23 $0 $55,449 $329,247 $0 $0 $384,696
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Closure Cost Estimate
Well Abandonment

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Well Abandonment
Labor Equipment Materials Totals

Production, Dewatering, Infiltration Wells $0 $0 $0 $0
Monitoring Wells $17,983 $3,712 $114 $21,809

TOTALS $17,983 $3,712 $114 $21,809

Production, Dewatering and Infiltration Well Closure

Description
(required) ID Code

Number 
of

Holes Casing Diam

Average

Depth(1)
Depth to First

Water

Original
Static
Water
Level

Top 
of 

Slotted

Casing(2)

Blank 
Casing 

Below Top 
of 

Screen(2)

Type of 
Pump
(if any)

Depth to 
Pump

Hole
Plug

Method

Casing 
Volume

per ft

Perforation 

Length (3,4)

Grout
Volume 

per 

Hole(4,5)

Cement 
Volume

per 

Hole(6)

Inert
Media 

Volume 
per 

Hole(7)

Pump
Removal

Labor
Cost

Pump
Removal

Equip
Cost

Perf
Labor
Cost

Perf
Equip

Cost (8)

Grout +
Cement
Labor 

Cost(9)

Grout +
Cement
Equip

Cost(9)

Grout + 
Cement
Material

Cost

Inert 
Media 
Labor

Cost(10)

Inert 
Media Equip

Cost(9)
Total
Cost

-1 in ft bgs ft bgs ft bgs ft bgs ft (select) ft bgs (select) cf ft cy cy cy $ $ $ $ $ $ $ $ $ $

$0 $0 $0 $0 $0 $0 $0 $0 $0 $0

(1)  For previously abandoned holes enter "0" for depth
(2)  Wells abandoned per Nevada Administrative Code (NAC 534.420).  Hole grouted and perforated from bottom to 50 feet (15.24m) above the top of the screen, or first water encountered or original static water level, depending on vertical hydraulic gradient and well construction parameters. Inert media (cuttings or alluvium) used from top of grout to top seal.
(3)  Perforation length = amount of blank casing below first water (for confined aquifers) or predicted recovered water table (unconfined aquifers) + 50 feet (15.24m) of blank casing above water table
(4)  Assumes 50' (15.24m) sanitary seal at top of hole. Therefore, perforation and grouting only required to bottom of sanitary seal.
(5)  Assumes 100% loss to formation for grout (abandonite) for screened and perforated sections.
(6)  Assumes 10' (3m) top seal of cement in casing only. See note 4.
(7)  Inert material is cuttings or alluvium sourced locally.
(8)  Includes perforation tool wear cost/ft of perforation (see Productivty Sheet).
(9)  See Productivity Sheet for hourly production. Minimum 1 hr per hole + fixed hours per hole for move and setup. If no perforation required, use standard drill rig.
(10)  See Productivity Sheet for hourly production. Minimum 1 hr per hole.

Notes:
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Closure Cost Estimate
Well Abandonment

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Well Abandonment
Labor Equipment Materials Totals

Production, Dewatering, Infiltration Wells $0 $0 $0 $0
Monitoring Wells $17,983 $3,712 $114 $21,809

TOTALS $17,983 $3,712 $114 $21,809

Monitoring Well Closure

Description
(required) ID Code

Number
of

Holes
Casing
Diam

Average
Depth

Top
of

Screen(1)

Hole
Plug

Method

Casing 
Volume

per ft

Grout
Volume/

Well(2,3)

Cement
Volume

per 

Hole(4)

Inert 
Backfill 
Volume 

per Hole(5)

Total
Grouting 
Hours/
Hole

Total
Inert Media

Hours/
Hole

Grout + 
Cement
Labor 

Cost(6)

Grout + 
Cement
Equip

Cost(6)

Grout + 
Cement
Material 

Cost

Inert
Material
Labor 

Cost(7)

Inert
Material
Equip

Cost(7)
Total
Cost

-1 in ft bgs ft bgs (select) ft3 cy cy cy hr hr $ $ $ $ $ $

1 LT99-009 P4 1 2.0 27 17 Cement Plu 0.020 0.02 3.0 $0 $0 $0 $509 $105 $614
2 LL04-031 P4 1 2.0 63 0 Cement Plu 0.020 0.02 3.0 $0 $0 $0 $509 $105 $614
3 LL04-032 P4 1 2.0 59 0 Cement Plu 0.020 0.02 3.0 $0 $0 $0 $509 $105 $614
4 MW12-500 P4 1 6.0 37 17 Cement Plu 0.200 0.19 3.0 $0 $0 $4 $509 $105 $618
5 MW12-501 P4 1 6.0 27 12 Cement Plu 0.200 0.19 3.0 $0 $0 $4 $509 $105 $618
6 MW12-502 P4 1 6.0 17 7 Cement Plu 0.200 0.19 3.0 $0 $0 $4 $509 $105 $618
7 MW12-001A P4 1 6.0 67 17 Cement Plu 0.200 0.19 3.0 $0 $0 $4 $509 $105 $618
8 MW12-001B P4 1 6.0 160 130 Cement Plu 0.200 0.19 0.44 3.0 $0 $0 $4 $509 $105 $618
9 MW04-213 P4 1 4.0 153 0 Cement Plu 0.090 0.08 3.0 $0 $0 $2 $509 $105 $616
10 MW11-001A P4 1 4.0 38 17 Cement Plu 0.090 0.08 3.0 $0 $0 $2 $509 $105 $616
11 MW11-001B P4 1 4.0 76 55 Cement Plu 0.090 0.08 3.0 $0 $0 $2 $509 $105 $616
12 MW11-216 P4 1 4.0 234 193 Cement Plu 0.090 0.08 0.41 3.0 $0 $0 $2 $509 $105 $616
13 MW99-216 P4 1 1.0 500 450 Cement Plu 0.010 0.01 0.14 3.0 $0 $0 $0 $509 $105 $614
14 DRYTOE P4 1 2.0 8 5 Cement Plu 0.020 0.02 3.0 $0 $0 $0 $509 $105 $614
15 DW-03 P4 1 8.0 79 35 Cement Plu 0.350 0.32 3.0 $0 $0 $7 $509 $105 $621
16 DW-02 P4 1 8.0 62 44 Cement Plu 0.350 0.32 3.0 $0 $0 $7 $509 $105 $621
17 SCW-5 P4 1 5.0 72 62 Cement Plu 0.140 0.13 3.0 $0 $0 $3 $509 $105 $617
18 SCW-6 P4 1 5.0 66 56 Cement Plu 0.140 0.13 3.0 $0 $0 $3 $509 $105 $617
19 SCW-7 P4 1 5.0 71 61 Cement Plu 0.140 0.13 3.0 $0 $0 $3 $509 $105 $617
20 SCW-8 P4 1 5.0 74 64 Cement Plu 0.140 0.13 3.0 $0 $0 $3 $509 $105 $617
21 SCW-9 P4 1 20.0 13 3 Cement Plu 2.180 2.02 3.0 $0 $0 $46 $509 $105 $660
22 13-H3 P4 1 2.0 211 149 Cement Plu 0.020 0.02 0.06 3.0 $0 $0 $0 $509 $105 $614
23 SP_G 13-758 P4 1 2.0 61 111 Cement Plu 0.020 0.02 0.03 3.0 $0 $0 $0 $509 $105 $614
24 SP_C 13-651 P4 1 2.0 115 0 Cement Plu 0.020 0.02 3.0 $0 $0 $0 $509 $105 $614
25 Exp12-01 P4 1 8.0 1,200 0 Cement Plu 0.350 0.32 6.4 $0 $0 $7 $1,085 $225 $1,317
26 Exp12-02 P4 1 8.0 440 360 Cement Plu 0.350 0.32 3.76 3.6 $0 $0 $7 $610 $127 $744
27 ED_K 13-562 (aka ED_K 13-652) P4 1 2.0 389 359 Cement Plu 0.020 0.02 0.21 3.0 $0 $0 $0 $509 $105 $614
28 ED_K 13-597 P4 1 2.0 389 359 Cement Plu 0.020 0.02 0.21 3.0 $0 $0 $0 $509 $105 $614
29 EDW_C 13-695 P4 1 2.0 359 329 Cement Plu 0.020 0.02 0.19 3.0 $0 $0 $0 $509 $105 $614
30 H1-12-628 P4 1 2.0 389 359 Cement Plu 0.020 0.02 0.21 3.0 $0 $0 $0 $509 $105 $614
31 H2-12-630 (aka H1-12-630) P4 1 2.0 389 359 Cement Plu 0.020 0.02 0.21 3.0 $0 $0 $0 $509 $105 $614
32 H3-12-633 P4 1 2.0 389 359 Cement Plu 0.020 0.02 0.21 3.0 $0 $0 $0 $509 $105 $614
33 M-12-731 P4 1 2.0 389 359 Cement Plu 0.020 0.02 0.21 3.0 $0 $0 $0 $509 $105 $614
34 N-12-685 P4 1 2.0 389 359 Cement Plu 0.020 0.02 0.21 3.0 $0 $0 $0 $509 $105 $614

$0 $0 $114 $17,983 $3,712 $21,809

Wells abandoned per NAC 534.420 with bentonite grout placed to 50 feet above the top of the screen (see note 1).
(1)  Assumes top of screen is at or above the static water level (in unconfined aquifers) or the depth of first water encountered (in confined aquifers). 
(2)  Assumes 25% loss to formation for grouting
(3)  Grouting only required to 50' (15.24m) above the top of screen because monitor wells are constructed with a seal in the annular space.
(4)  Assumes top 10' (3m) plugged with cement.
(5)  Assumes hole plugged with inert material (cuttings or alluvium) above grout up to cement surface plug.
(6)  See Productivity Sheet for hourly production. Minimum 1 hr per hole + fixed hours per hole for move and setup (see Productivty Sheet).
(7)  See Productivity Sheet for hourly production. Minimum 1 hr per hole.

Notes:
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Closure Cost Estimate
Well Abandonment

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Well Abandonment
Labor Equipment Materials Totals

Production, Dewatering, Infiltration Wells $0 $0 $0 $0
Monitoring Wells $17,983 $3,712 $114 $21,809

TOTALS $17,983 $3,712 $114 $21,809

Well Construction

Figure 1 - Production 
Well

Figure 2 - Monitor Well
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Closure Cost Estimate
Misc. Costs

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Miscellaneous Cost Summary
Labor Equipment Materials Totals

Fence Removal $4,612 $142 N/A $4,754
Fence Installation $0 $0 $0 $0
Culvert & Buried Pipe Removal $263,781 $54,191 N/A $317,972
Surface Pipe Removal $387,301 $8,408 N/A $395,709
Power Lines $1,374,651 N/A N/A $1,374,651
Substations/Transformers $442,128 N/A N/A $442,128
Rip-rap, rock lining, gabions $0 $0 $0 $0
Other Costs $0 $0 $0 $0

TOTALS $2,472,473 $62,741 $0 $2,535,214

Fence Removal You must fill in ALL green and blue cells

 Costs

Description
(required) ID Code Length Type

Labor
Cost

Equipment
Cost

Total
Cost

-1 ft (select type) $ $ $

1 Substation fence P4 645 Barbed 5-strand R $4,612 $142 $4,754
$4,612 $142 $4,754

Notes: Dimension from "147900.150-FENCE.xlsx"

Fence Installation You must fill in ALL green and blue cells

 Input
Description
(required) ID Code Length Type

Labor
Cost

Equipment
Cost

Material
Cost

Total
Cost

-1 ft (select type) $ $ ($) $

$0 $0 $0 $0

Notes:

Costs
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Closure Cost Estimate
Misc. Costs

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Miscellaneous Cost Summary
Labor Equipment Materials Totals

Fence Removal $4,612 $142 N/A $4,754
Fence Installation $0 $0 $0 $0
Culvert & Buried Pipe Removal $263,781 $54,191 N/A $317,972
Surface Pipe Removal $387,301 $8,408 N/A $395,709
Power Lines $1,374,651 N/A N/A $1,374,651
Substations/Transformers $442,128 N/A N/A $442,128
Rip-rap, rock lining, gabions $0 $0 $0 $0
Other Costs $0 $0 $0 $0

TOTALS $2,472,473 $62,741 $0 $2,535,214

Culvert & Buried Pipe Removal You must fill in ALL green and blue cells

 Input Costs
Description
(required) ID Code Length Type Location

Labor
Cost

Equipment
Cost

Total
Cost

-1 ft (select type) (select ) $ $ $

1 [P3] C2.11 - 1000 Remove Culverts  - (1525 Portal access ro P3 150 36 in (1m) Diamet On site $3,366 $692 $4,058
2 [P3] C2.11 - 1000 Remove Culverts  - (Access road #7) - E03 P3 80 36 in (1m) Diamet On site $1,795 $369 $2,164
3 [P3] C2.11 - 1000 Remove Culverts  - (Lower camp pond) - N P3 200 36 in (1m) Diamet On site $4,488 $922 $5,410
4 [P3] C2.11 - 3000 Remove Storm drainage Culverts  - (Main P3 2848 36 in (1m) Diamet On site $63,909 $13,129 $77,038
5 [P3] C2.11 - 4000 Remove diversion ditch flume to Stilling b P3 2517 36 in (1m) Diamet On site $56,481 $11,603 $68,084
6 [P3] C2.11 - 4000 Remove dam spill flume to seepage collec P3 480 36 in (1m) Diamet On site $10,771 $2,213 $12,984
7 [P4] C2.11 - 1000 Remove Culverts - N06 P4 80 36 in (1m) Diamet On site $1,795 $369 $2,164
8 ***ROW [P4] - R.009 - Remove culverts and restore drainage ROW-P4 600 36 in (1m) Diamet On site $13,464 $2,766 $16,230
9 ***ROW [P4] - R.009 - Remove culverts and restore drainage ROW-P4 600 36 in (1m) Diamet On site $13,464 $2,766 $16,230

10 ***ROW [P4] - R.009 - Remove culverts and restore drainage ROW-P4 600 36 in (1m) Diamet On site $13,464 $2,766 $16,230
11 ***ROW [P4] - R.009 - Remove culverts and restore drainage ROW-P4 600 36 in (1m) Diamet On site $13,464 $2,766 $16,230
12 ***ROW [P4] - R.009 - Remove culverts and restore drainage ROW-P4 600 36 in (1m) Diamet On site $13,464 $2,766 $16,230
13 ***ROW [P4] - R.009 - Remove culverts and restore drainage ROW-P4 600 36 in (1m) Diamet On site $13,464 $2,766 $16,230
14 ***ROW [P4] - R.009 - Remove culverts and restore drainage ROW-P4 600 36 in (1m) Diamet On site $13,464 $2,766 $16,230
15 ***ROW [P4] - R.009 - Remove culverts and restore drainage ROW-P4 600 36 in (1m) Diamet On site $13,464 $2,766 $16,230
16 ***ROW [P4] - R.009 - Remove culverts and restore drainage ROW-P4 600 36 in (1m) Diamet On site $13,464 $2,766 $16,230

$263,781 $54,191 $317,972

Notes: ROW culvert removal costs do not include excavation. See Haul Materials for excavation quantities. 
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Closure Cost Estimate
Misc. Costs

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Miscellaneous Cost Summary
Labor Equipment Materials Totals

Fence Removal $4,612 $142 N/A $4,754
Fence Installation $0 $0 $0 $0
Culvert & Buried Pipe Removal $263,781 $54,191 N/A $317,972
Surface Pipe Removal $387,301 $8,408 N/A $395,709
Power Lines $1,374,651 N/A N/A $1,374,651
Substations/Transformers $442,128 N/A N/A $442,128
Rip-rap, rock lining, gabions $0 $0 $0 $0
Other Costs $0 $0 $0 $0

TOTALS $2,472,473 $62,741 $0 $2,535,214

Surface Pipe Removal You must fill in ALL green and blue cells

 Input Costs
Description
(required) ID Code Length Type Location

Labor
Cost

Equipment
Cost

Total
Cost

-1 ft (select type) (select ) $ $ $

1 P-01 - Fire Water Pipeline P3 1,484 6 in (150 mm) - 8 On site $8,266 $178 $8,444
2 P-02 - Freshwater Pipeline P3 14915 6 in (150 mm) - 8 On site $83,077 $1,790 $84,867
3 P-03 - Fuel Pipeline P3 167 0.75 in (20mm) - 4On site $665 $15 $680
4 P-04 - GF Pipeline P3 418 0.75 in (20mm) - 4On site $1,664 $38 $1,702
5 P-05 - RTP Water Pipeline P3 6,037 6 in (150 mm) - 8 On site $33,626 $724 $34,350
6 P-07 - Potable Water Pipeline P4 1768 0.75 in (20mm) - 4On site $7,037 $159 $7,196
7 P-08 - Treated Mine Water Pipeline P4 5349 10 in (250 mm) - 1On site $49,639 $1,123 $50,762
8 P-09 - SSWR Pipeline P3 14491 6 in (150 mm) - 8 On site $80,715 $1,739 $82,454
9 P-10 - Stormwater Pipeline P4 3,688 6 in (150 mm) - 8 On site $20,542 $443 $20,985

10 P-11 - ORTW Treated Pipeline P4 15397 6 in (150 mm) - 8 On site $85,761 $1,848 $87,609
11 P-12 - Waste Water Pipeline P4 2793 6 in (150 mm) - 8 On site $15,557 $335 $15,892
12 P-14 - RTP Seepage Collection Wells P4 135 6 in (150 mm) - 8 On site $752 $16 $768

$387,301 $8,408 $395,709

Notes: Pipe info from "147900.150-PIPELINES.xlsx"
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Closure Cost Estimate
Misc. Costs

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Miscellaneous Cost Summary
Labor Equipment Materials Totals

Fence Removal $4,612 $142 N/A $4,754
Fence Installation $0 $0 $0 $0
Culvert & Buried Pipe Removal $263,781 $54,191 N/A $317,972
Surface Pipe Removal $387,301 $8,408 N/A $395,709
Power Lines $1,374,651 N/A N/A $1,374,651
Substations/Transformers $442,128 N/A N/A $442,128
Rip-rap, rock lining, gabions $0 $0 $0 $0
Other Costs $0 $0 $0 $0

TOTALS $2,472,473 $62,741 $0 $2,535,214

Power Line and Substation Removal You must fill in ALL green and blue cells

 Input Costs Cost Breakdown
Description
(required) ID Code

Power Line
Length

Power Line
Type

Number of 
Substations Location

Power Line 
Removal

Substation 
Removal Total Cost

Labor
Cost

Equipment
Cost

-1 miles (select) # (select) $ $ $ $ $

1 Remove Electricity - Overhead electrical conductors on pow P3 0.72 Double Pole On-site $21,810 $0 $21,810 $4,362 $17,448
2 Remove Electricity - Overhead electrical conductors (3 each P3 1.55 Double Pole On-site $46,953 $0 $46,953 $9,391 $37,562
3 Relocate sub station from the mill for Water treatment oper P3 1 On-site $0 $34,010 $34,010 $6,802 $27,208
4 Earth Station P4 1 On-site $0 $34,010 $34,010 $6,802 $27,208
5 Transformer Upper Level: Incinerator 13.8kV-480 V 45 kVA P3 1 On-site $0 $34,010 $34,010 $6,802 $27,208
6 Remove Transformers (Lower Portal: Warehouse, Truck Sh P3 5 On-site $0 $170,048 $170,048 $34,010 $136,038
7 Remove Transformer for Materials Handling at Conveyor Po P3 1 On-site $0 $34,010 $34,010 $6,802 $27,208
8 1.7 Transformer: Airstrip 13.8kV-480 V 45 kVA Pole Mounte P3 1 On-site $0 $34,010 $34,010 $6,802 $27,208
9 Remove transformer for concrete batch plant Pole Mounted P3 1 On-site $0 $34,010 $34,010 $6,802 $27,208

10 Remove Transformer Upper Level at the RTP Pump house P4 1 On-site $0 $34,010 $34,010 $6,802 $27,208
11 Remove transmission power line conductor ROW-P4 43.11 Double Pole 0 On-site $1,305,888 $0 $1,305,888 $261,178 $1,044,710
12 Remove temporary substation for WTP P2 1 On-site $0 $34,010 $34,010 $6,802 $27,208

$1,374,651 $442,128 $1,816,779 $363,357 $1,453,422
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Closure Cost Estimate
Monitoring

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Reclamation Monitoring & Maintenance - Cost Summary

Labor Equipment
Lab & 

Materials Totals

Revegetation Maintenance $46,351 $46,351 $185,404 $278,106
Erosion Maintenance $9,400 $28,201 N/A $37,601
Reclamation Monitoring $69,028 $435 N/A $69,463

Subtotal Reclamation Monitoring $124,779 $74,987 $185,404 $385,170
Water Quality Monitoring $0 $0 $0 $0

TOTAL MONITORING $124,779 $74,987 $185,404 $385,170

Reclamation Maintenance

Description

Total
Revegetation

Surface Area (1,2)

% Area
Requiring
Reseeding Seed Mix

Area
Requiring
Reseeding Seed Labor Equipment Totals

acres (select) acres $/acres $/acres $/acres $

Revegetation Maintenance 927 5% Mix 1 46.4 $4,000.00 $1,000.00 $1,000.00

Labor $46,351
Equipment $46,351

Materials $185,404
Cost/Acre $6,000

Subtotal $278,106

Notes: 1) Surface area is NOT the same as footprint disturbance area typically used for permitting purposes.

2) If BRCE model, revegetation surface area determined by area included in PER, LOM or Surety estimate

Total
Volume

Growth Media

% Volume
Requiring

Maintenance

Average
Growth Media

Placement Cost

Volume
Requiring

Replacement
Labor

(assume: 25%)
Equipment

(assume: 75%) Total
cy $/CY cy $/acres $/acres $

Erosion Maintenance 193,322 5% $3.89 9,666 $9,400.00 $28,201.00 $37,601

Notes:
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Closure Cost Estimate
Monitoring

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Reclamation Monitoring & Maintenance - Cost Summary

Labor Equipment
Lab & 

Materials Totals

Revegetation Maintenance $46,351 $46,351 $185,404 $278,106
Erosion Maintenance $9,400 $28,201 N/A $37,601
Reclamation Monitoring $69,028 $435 N/A $69,463

Subtotal Reclamation Monitoring $124,779 $74,987 $185,404 $385,170
Water Quality Monitoring $0 $0 $0 $0

TOTAL MONITORING $124,779 $74,987 $185,404 $385,170

Reclamation Monitoring

Description Hrs/Day Days/Year
Number of 

Years Rate
 $/hr

Field Work
Field Geologist/Engineer 10 2 7 $112.06 $15,688
Range Scientist 10 2 7 $112.06 $15,688

Reporting
Field Geologist/Engineer 8 3 7 $112.06 $18,826
Range Scientist 8 3 7 $112.06 $18,826

Subtotal $69,028

Travel
Hrs/Trip Trips/Year Years Truck Cost

hr  $/hr

Travel 8 1 7 $7.77 $435
Subtotal $435

Total Reclamation Monitoring $69,463

Notes:
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Closure Cost Estimate
Constr. Mgmt

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Construction Management & Road Maintenance - Cost Summary
Labor Equipment Materials Totals

Construction Management $768,672 $32,208 N/A $800,880
Construction Support $0 $0
Road Maintenance $132,685 $159,883 $0 $292,568

TOTAL CONSTRUCTION MANAGEMENT $901,357 $192,091 $0 $1,093,448

Construction Management
Construction Management Staff

Description Duration
Hours/
Month

Number of 
Supervisors

Supervisor
Rate

Labor 
Cost

Equipment

Cost(1) Totals
mo. hr. $/hr $ $ $

Active Reclamation 6 200 2 $160.14 $384,336 $16,104 $400,440
Monitoring & Maintenance 6 200 2 $160.14 $384,336 $16,104 $400,440

Total Staff $768,672 $32,208 $800,880

Construction Management Support

Description Duration
Number of

Units
Rental
Rate

Generator
Cost

Equipment

Cost(1) Totals
mo. $/mo $/mo $ $

Temporary Office Rental $0 $0
Temporary Toilets $0 $0

Total Support $0 $0

Notes: Office rental assumes only 1 generator required for every 4 trailers

Total Construction Management $800,880

Road Maintenance

Description Fleet Size Number Duration
Hours/
Month

Labor 
Cost

Equipment
Cost Totals

(select) mo. hr. $ $ $

Active Reclamation
Water Truck Medium $0 $0 $0
Grader Medium 1 156 9 $132,685 $159,883 $292,568

Monitoring & Maintenance
Water Truck Small $0 $0 $0
Grader Small $0 $0 $0

Description
Gallons/

Day
Days/
Month Duration

Cost/ 
Gallon Totals

mo. $ $

Water Fees
Water Fees $0

Total Project Maintenance $132,685 $159,883 $292,568

Notes: 1) Supervisor equipment = pickup truck
Active reclamation is Mine portion.
Monitoring and maintenance is ROW portion.
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Closure Cost Estimate
Labor Rates

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Color Code Key
User Input - Direct Input Direct Input
User Input - Pull Down List Pull Down Selection
Program Constant (can override) Alternate Input
Program Calculated Value Locked Cell - Formula or Reference

ZONE ADJUSTMENTS
Cost Basis/Project Region  Pogo Bond 2017 Equipment rental; Alaska Pamphlet 600 labor.
Power Equipment Operators Pogo Camp $16.73
Truck Drivers Pogo Camp $16.73
Laborers Pogo Camp $16.73

INDIRECT COSTS
Unemployment (%)
Retirement/SS/Medicare (%)
Workman's Compensation (%)

Other Indirects                       
State Payroll Tax (13),(15),(17),(1

Total Other Indirects 0.00%

HOURLY LABOR RATE TABLE

EQUIPMENT TYPE (1) OR 
JOB DESCRIPTION

Labor
Group Base Rate 

Zone
Adjustment

Hourly
Wage Fringe

Retirement/
Medicare

Unemployment
Insurance

Workman's
Compensation

Other Indirect 
Costs

Additional User Markups 
to Base Rate†

Total
($/hr) ($/hr) ($/hr) ($/hr) ($/hr) ($/hr) ($/hr) ($/hr) ($/hr) % ($/hr) ($/hr)

Equipment Operators ($/hr) (2)
Bulldozers  

D6R A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
D6R w/ Winch A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
D7R A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
D8R A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
D9R A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
D10R A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
D11R A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13

Wheeled Dozers  
824G A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
834G A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
844 A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
854G A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13

Motor Graders  
120H A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
14G/H A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
16G/H A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
24M A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13

Track Excavators  
312C A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
320C A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
325C A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
330C A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
345B A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
365BL A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
385BL A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93

Scrapers  
631G A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
637G A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93

Wheeled Loaders  
924G A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
928G A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
950G A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
966G A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
972G A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
980G A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
988G A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
990 A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
992G A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
994D A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
L2350 A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13

Shovels
PC2000 A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
PC3000 A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
PC4000 A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
PC5500 A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
PC8000 A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13

Hydraulic Hammers  
H-120 (fits 325)
H-160 (fits 345)
H-180 (fits 365/385)

Demolition Shears  
S340 (fits 322/325/330)
S365 (fits 330/345)
S390 (fits 365/385)

Demolition Grapples  
G315 (fits 322/325)
G320 (fits 325/330)
G330 (fits 345/365)
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Closure Cost Estimate
Labor Rates

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Color Code Key
User Input - Direct Input Direct Input
User Input - Pull Down List Pull Down Selection
Program Constant (can override) Alternate Input
Program Calculated Value Locked Cell - Formula or Reference

ZONE ADJUSTMENTS
Cost Basis/Project Region  Pogo Bond 2017 Equipment rental; Alaska Pamphlet 600 labor.
Power Equipment Operators Pogo Camp $16.73
Truck Drivers Pogo Camp $16.73
Laborers Pogo Camp $16.73

INDIRECT COSTS
Unemployment (%)
Retirement/SS/Medicare (%)
Workman's Compensation (%)

Other Indirects                       
State Payroll Tax (13),(15),(17),(1

Total Other Indirects 0.00%

HOURLY LABOR RATE TABLE
Other Equipment  

420D 4WD Backhoe A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
428D 4WD Backhoe A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
CS533E Vibratory Roller           A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
CS633E Vibratory Roller           A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
CP533E Sheepsfoot Compactor   A2105 $68.64 $16.73 $85.37 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $85.37
CP633E Sheepsfoot Compactor   A2105 $68.64 $16.73 $85.37 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $85.37
Light Truck - 1.5 Ton A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
Supervisor's Truck A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
Flatbed Truck A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
Air Compressor + tools A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
Welding Equipment A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
Heavy Duty Drill Rig N2204 $74.81 $16.73 $91.54 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.54
Pump (plugging) Drill Rig A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
Concrete Pump $0.00 $0
Gas Engine Vibrator A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
Generator 5KW $0.00 $0
HDEP Welder (pipe or liner) $0.00 $0
5 Ton Crane A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
20 Ton Crane A1601 $72.20 $16.73 $88.93 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.93
50 Ton Crane A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13
120 Ton Crane A1602 $74.40 $16.73 $91.13 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $91.13

NOTES:

(1) Equipment Type: Catepillar model or equivalent, LeTourneau

(2) Equipment Operator Source: 

(3) Zone Basis: 

Truck Drivers ($/hr) (4)
725 A2101 $71.97 $16.73 $88.70 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.70
730 A2101 $71.97 $16.73 $88.70 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.70
735 A2101 $71.97 $16.73 $88.70 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $88.70
740 A2102 $73.56 $16.73 $90.29 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $90.29
769D A2102 $73.56 $16.73 $90.29 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $90.29
773E A2102 $73.56 $16.73 $90.29 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $90.29
777D A2102 $73.56 $16.73 $90.29 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $90.29
785C A2102 $73.56 $16.73 $90.29 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $90.29
793C A2102 $73.56 $16.73 $90.29 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $90.29
797B A2102 $73.56 $16.73 $90.29 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $90.29
613E (5,000 gal) Water Wagon A2105 $68.64 $16.73 $85.37 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $85.37
621E (8,000 gal) Water Wagon A2105 $68.64 $16.73 $85.37 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $85.37
777D Water Truck A2105 $68.64 $16.73 $85.37 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $85.37
785C Water Truck A2105 $68.64 $16.73 $85.37 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $85.37
Dump Truck (10-12 yd3 ) A2105 $68.64 $16.73 $85.37 $0.00 $0.00 $0.00 $0.00 $0.00 $0 $85.37

NOTES:

(4) Truck Driver Source: 

(5) Zone Basis: SRCE User 16

SRCE User 16

SRCE User 16

SRCE User 16
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Closure Cost Estimate
Labor Rates

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Cost Estimate Type: Surety          Cost Basis: Pogo Bond 2017

Color Code Key
User Input - Direct Input Direct Input
User Input - Pull Down List Pull Down Selection
Program Constant (can override) Alternate Input
Program Calculated Value Locked Cell - Formula or Reference

ZONE ADJUSTMENTS
Cost Basis/Project Region  Pogo Bond 2017 Equipment rental; Alaska Pamphlet 600 labor.
Power Equipment Operators Pogo Camp $16.73
Truck Drivers Pogo Camp $16.73
Laborers Pogo Camp $16.73

INDIRECT COSTS
Unemployment (%)
Retirement/SS/Medicare (%)
Workman's Compensation (%)

Other Indirects                       
State Payroll Tax (13),(15),(17),(1

Total Other Indirects 0.00%

HOURLY LABOR RATE TABLE

Laborers ($/hr) (6,7)
General Laborer N1201 $63.92 $16.73 $80.65 $0.00 $0.00 $0.00 $0.00 $0 $80.65
Skilled Laborer N1203 $66.30 $16.73 $83.03 $0.00 $0.00 $0.00 $0.00 $0 $83.03
Driller's Helper A1604 $70.34 $16.73 $87.07 $0.00 $0.00 $0.00 $0.00 $0 $87.07
Rodmen (reinforcing concrete) N0401 $67.45 $16.73 $84.18 $0.00 $0.00 $0.00 $0.00 $0 $84.18
Cement finisher N0401 $67.45 $16.73 $84.18 $0.00 $0.00 $0.00 $0.00 $0 $84.18
Carpenter A0301 $73.28 $16.73 $90.01 $0.00 $0.00 $0.00 $0.00 $0 $90.01

NOTES:

(6) Laborer Source: 

(7) Carpenter Source: 

(8) Zone Basis: 

Project Management and Technical Labor ($/hr) (9)
Project Manager $143.41 $16.73 $160.14 $0.00 $0.00 $0.00 $0.00 $0 $160.14
Foreman $78.50 $16.73 $95.23 $0.00 $0.00 $0.00 $0.00 $0 $95.23
Field Geologist/Engineer $95.33 $16.73 $112.06 $0.00 $0.00 $0.00 $0.00 $0 $112.06
Field Tech/Sampler $61.00 $16.73 $77.73 $0.00 $0.00 $0.00 $0.00 $0 $77.73
Range Scientist $95.33 $16.73 $112.06 $0.00 $0.00 $0.00 $0.00 $0 $112.06
Senior Planning Engineer $95.33 $16.73 $112.06 $0.00 $0.00 $0.00 $0.00 $0 $112.06
Project Engineer $55.91 $16.73 $72.64 $0.00 $0.00 $0.00 $0.00 $0 $72.64
Mechanic/Fitter $76.28 $16.73 $93.01 $0.00 $0.00 $0.00 $0.00 $0 $93.01

Surveyor (stake hop/grademan) $66.94 $16.73 $83.67 $0.00 $0.00 $0.00 $0.00 $0 $83.67

$78.50 $78.50 $0.00 $0.00 $0.00 $0.00 $0 $78.50
$63.92 $63.92 $0.00 $0.00 $0.00 $0.00 $0 $63.92

NOTES:

(9) Project Manager:
(9) Foreman Source:

(9) Techical Labor Source:

Other Labor Source:

Other Labor Source:

†Additional User Markups

(These are added by the user to the

base rate to account for site-specific

conditions or corporate requirements)

SRCE User 16

SRCE User 16

SRCE User 16

Infomine 2016; higher end geologist, environmental technician; A0101; A2001; A2001+N1201

Infomine 2016; Higher end of general manager

Infominne 2016; Higher end of mine foreman
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Closure Cost Estimate
Equipment Costs

Project Name:  Reclamation Cost Estimate - Reclamation Plan
Date of Submittal:  February 15, 2017
File Name:  Pogo_SRCE_Version_1_4_1_016c_147900_150_ft_mj_20170214_FNL.xlsm
Model Version: Version 1.4.1 
Cost Data: User Data
Cost Data File: Pogo_CDF_147900_150_FNL_20170214.xlsm
Monthly Rental Basis: 200 hrs month

EQUIPMENT RENTAL RATE TABLE

EQUIPMENT TYPE (1)

Monthly 
Owner/Rental 

Rate
Equipment Hourly 

Rate Fuel/Lube/ Wear Total Rate

Bulldozers

D6R $14,000.00 $70.00 $28.13 $98.13

D6R w/ Winch $15,000.00 $75.00 $28.13 $103.13

D7R $16,500.00 $82.50 $31.45 $113.95

D8R $21,000.00 $105.00 $43.26 $148.26

D9R $31,000.00 $155.00 $62.38 $217.38

D10R $36,000.00 $180.00 $82.45 $262.45

D11R $39,500.00 $197.50 $119.35 $316.85

Wheeled Dozers

824G do not use $0.00 $28.60 $28.60

834G do not use $0.00 $33.52 $33.52

844 do not use $0.00 $39.91 $39.91

854G do not use $0.00 $50.55 $50.55

Motor Graders

120H $11,475.00 $57.38 $32.92 $90.30

14G/H $12,750.00 $63.75 $46.06 $109.81

16G/H $34,000.00 $170.00 $55.84 $225.84

24M $37,400.00 $187.00 $41.24 $228.24

Track Excavators

312C $6,500.00 $32.50 $13.84 $46.34

320C $8,500.00 $42.50 $22.84 $65.34

325C $11,000.00 $55.00 $28.51 $83.51

330C $13,500.00 $67.50 $34.76 $102.26

345B $17,500.00 $87.50 $41.35 $128.85

365BL $24,000.00 $120.00 $52.34 $172.34

385BL $31,000.00 $155.00 $67.84 $222.84

Scrapers

631G do not use $0.00 $47.86 $47.86

637G do not use $0.00 $76.30 $76.30

Wheeled Loaders

924G $4,620.00 $23.10 $18.42 $41.52

928G $6,050.00 $30.25 $21.56 $51.81

950G $8,250.00 $41.25 $29.38 $70.63

966G $12,000.00 $60.00 $40.66 $100.66

972G $14,900.00 $74.50 $43.73 $118.23

980G $18,250.00 $91.25 $47.39 $138.64

988G $29,500.00 $147.50 $69.41 $216.91

990 do not use $0.00 $100.15 $100.15

992G do not use $0.00 $133.82 $133.82

994D do not use $0.00 $95.78 $95.78

L2350 do not use $0.00 $175.59 $175.59

Shovels

PC2000 do not use $0.00 $98.44 $98.44

PC3000 do not use $0.00 $133.03 $133.03

PC4000 do not use $0.00 $186.24 $186.24

PC5500 do not use $0.00 $316.60 $316.60

PC8000 do not use $0.00 $396.41 $396.41

Hydraulic Hammers

H-120 (fits 325) $8,550.00 $42.75 $6.17 $48.92

H-160 (fits 345) $9,800.00 $49.00 $11.98 $60.98

H-180 (fits 365/385) $11,200.00 $56.00 $14.48 $70.48

Demolition Shears

S340 (fits 322/325/330) do not use $0.00 $0.00 $0.00

S365 (fits 330/345) do not use $0.00 $0.00 $0.00

S390 (fits 365/385) do not use $0.00 $0.00 $0.00

Demolition Grapples

G315 (fits 322/325) do not use $0.00 $0.00 $0.00

G320 (fits 325/330) do not use $0.00 $0.00 $0.00

G330 (fits 345/365) do not use $0.00 $0.00 $0.00

Other Equipment

420D 4WD Backhoe $3,750.00 $18.75 $16.39 $35.14

428D 4WD Backhoe $4,922.00 $24.61 $16.60 $41.21

CS533E Vibratory Roller           $9.98 $9.98

CS633E Vibratory Roller           $12.64 $12.64

CP533E Sheepsfoot Compactor           $7,500.00 $37.50 $9.98 $47.48

CP633E Sheepsfoot Compactor           $8,450.00 $42.25 $12.64 $54.89

Light Truck - 1.5 Ton $719.55 $3.60 $4.17 $7.77

Supervisor's Truck $772.20 $3.86 $2.84 $6.71

Flatbed Truck $719.55 $3.60 $13.52 $17.11

Air Compressor + tools $1,337.31 $6.69 $2.66 $9.35

Welding Equipment $259.74 $1.30 $5.32 $6.62

Heavy Duty Drill Rig $7,335.90 $36.68 $31.93 $68.61

Pump (plugging) Drill Rig $7,335.90 $36.68 $26.61 $63.28

Concrete Pump $7,800.00 $39.00 $26.61 $65.61

Gas Engine Vibrator $168.48 $0.84 $2.66 $3.50

Generator 5KW $161.46 $0.81 $3.99 $4.80

HDEP Welder (pipe or liner) $5,148.00 $25.74 $5.32 $31.06

5 Ton Crane $2,369.25 $11.85 $7.98 $19.83

20 Ton Crane $6,610.50 $33.05 $10.64 $43.69

50 Ton Crane $6,610.50 $33.05 $12.50 $45.56

120 Ton Crane $7,271.55 $36.36 $13.83 $50.19

Trucks

725 $16,200.00 $81.00 $37.76 $118.76

730 $18,000.00 $90.00 $39.09 $129.09

735 $19,000.00 $95.00 $52.81 $147.81

740 $22,000.00 $110.00 $53.94 $163.94

769D do not use $0.00 $42.01 $42.01

773E do not use $0.00 $52.52 $52.52

777D do not use $0.00 $75.71 $75.71

785C do not use $0.00 $64.52 $64.52

793C do not use $0.00 $111.08 $111.08

797B do not use $0.00 $156.30 $156.30

613E (5,000 gal) Water Wagon $7,020.00 $35.10 $26.25 $61.35

621E (8,000 gal) Water Wagon $12,870.00 $64.35 $43.11 $107.46

777D Water Truck do not use $0.00 $44.56 $44.56

785C Water Truck do not use $0.00 $64.52 $64.52

Dump Truck (10-12 yd3 ) $17,220.06 $86.10 $14.65 $100.75

NOTES:

(1) Power Equipment Source:  

(2) Power Equipment Type: Catepillar model or equivalent, LeTourneau loader, Komatsu shovels

(3) Drilliing Equipment Source: 

(4) Other Equipment Source: 

(5) Drill rig includes support (pipe) truck
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FUEL, LUBE AND  WEAR CALCULATIONS

EQUIPMENT TYPE

PM Cost 

Per Hour
(1)

Under carriage or 

Tires 
(2)

G.E.T Consumption 
(3)

Fuel Use Rate 
gal/hr (4) Cost@

Total Hourly 
Equipment Cost

2.66/gal

Bulldozers

D6R $5.92 $5.58 6.25 $16.63 $28.13

D6R w/ Winch $5.92 $5.58 6.25 $16.63 $28.13

D7R $5.92 $5.58 7.50 $19.95 $31.45

D8R $6.51 $10.81 9.75 $25.94 $43.26

D9R $7.65 $16.81 14.25 $37.91 $62.38

D10R $11.03 $23.53 18.00 $47.89 $82.45

D11R $13.89 $34.96 26.50 $70.50 $119.35

Wheeled Dozers

824G $0.00 10.75 $28.60 $28.60

834G $0.00 12.60 $33.52 $33.52

844 $0.00 15.00 $39.91 $39.91

854G $0.00 19.00 $50.55 $50.55

Motor Graders

120H $6.98 $3.71 $11.58 4.00 $10.64 $32.92

14G/H $7.59 $5.08 $16.75 6.25 $16.63 $46.06

16G/H $6.13 $6.87 $22.89 7.50 $19.95 $55.84

24M 15.50 $41.24 $41.24

Track Excavators

312C $4.48 $4.35 1.88 $5.00 $13.84

320C $4.79 $5.02 4.90 $13.04 $22.84

325C $4.61 $6.34 6.60 $17.56 $28.51

330C $5.96 $6.98 8.20 $21.82 $34.76

345B $6.01 $7.14 10.60 $28.20 $41.35

365BL $6.34 $10.88 13.20 $35.12 $52.34

385BL $6.67 $14.61 17.50 $46.56 $67.84

Scrapers

631G $7.96 15.00 $39.91 $47.86

637G $13.12 23.75 $63.19 $76.30

Wheeled Loaders

924G $3.64 $2.66 $4.81 2.75 $7.32 $18.42

928G $4.61 $2.66 $4.98 3.50 $9.31 $21.56

950G $5.49 $4.00 $9.25 4.00 $10.64 $29.38

966G $7.36 $6.37 $11.63 5.75 $15.30 $40.66

972G $6.01 $6.37 $14.72 6.25 $16.63 $43.73

980G $6.01 $6.71 $14.72 7.50 $19.95 $47.39

988G $10.93 $10.53 $15.76 12.10 $32.19 $69.41

990 $11.93 $17.01 $25.99 17.00 $45.23 $100.15

992G $12.94 $23.48 $36.21 23.00 $61.19 $133.82

994D 36.00 $95.78 $95.78

L2350 66.00 $175.59 $175.59

Shovels

PC2000 37.00 $98.44 $98.44

PC3000 50.00 $133.03 $133.03

PC4000 70.00 $186.24 $186.24

PC5500 119.00 $316.60 $316.60

PC8000 149.00 $396.41 $396.41

Hydraulic Hammers

H-120 (fits 325) N/A $6.17 $6.17

H-160 (fits 345) N/A $11.98 $11.98

H-180 (fits 365/385) N/A $14.48 $14.48

Demolition Shears

S340 (fits 322/325/330) N/A $0.00

S365 (fits 330/345) N/A $0.00

S390 (fits 365/385) N/A $0.00

Demolition Grapples

G315 (fits 322/325) N/A $0.00

G320 (fits 325/330) N/A $0.00

G330 (fits 345/365) N/A $0.00

Other Equipment

420D 4WD Backhoe $3.85 $0.68 $3.87 3.00 $7.98 $16.39

428D 4WD Backhoe $3.94 $0.68 $3.99 3.00 $7.98 $16.60

CS533E Vibratory Roller           3.75 $9.98 $9.98

CS633E Vibratory Roller           4.75 $12.64 $12.64

CP533E Sheepsfoot Compactor           3.75 $9.98 $9.98

CP633E Sheepsfoot Compactor           4.75 $12.64 $12.64

Light Truck - 1.5 Ton $0.18 1.50 $3.99 $4.17

Supervisor's Truck $0.18 1.00 $2.66 $2.84

Flatbed Truck $1.01 4.70 $12.50 $13.52

Air Compressor + tools N/A 1.00 $2.66 $2.66

Welding Equipment N/A 2.00 $5.32 $5.32

Heavy Duty Drill Rig 12.00 $31.93 $31.93

Pump (plugging) Drill Rig 10.00 $26.61 $26.61

Concrete Pump N/A 10.00 $26.61 $26.61

Gas Engine Vibrator N/A 1.00 $2.66 $2.66

Generator 5KW N/A 1.50 $3.99 $3.99

HDEP Welder (pipe or liner) N/A 2.00 $5.32 $5.32

5 Ton Crane 3.00 $7.98 $7.98

20 Ton Crane 4.00 $10.64 $10.64

50 Ton Crane 4.70 $12.50 $12.50

120 Ton Crane 5.20 $13.83 $13.83

Trucks

725 $8.30 $13.50 $3.46 4.70 $12.50 $37.76

730 $8.30 $13.50 $3.46 5.20 $13.83 $39.09

735 $8.30 $21.50 $3.46 7.35 $19.55 $52.81

740 $8.30 $22.63 $3.46 7.35 $19.55 $53.94

769D $9.41 $4.12 $3.87 9.25 $24.61 $42.01

773E $8.23 $8.68 $4.35 11.75 $31.26 $52.52

777D $10.87 $15.41 $4.87 16.75 $44.56 $75.71

785C 24.25 $64.52 $64.52

793C 41.75 $111.08 $111.08

797B 58.75 $156.30 $156.30

613E (5,000 gal) Water Wagon $6.73 $3.56 6.00 $15.96 $26.25

621E (8,000 gal) Water Wagon $7.63 $6.88 10.75 $28.60 $43.11

777D Water Truck 16.75 $44.56 $44.56

785C Water Truck 24.25 $64.52 $64.52

Dump Truck (10-12 yd3 ) (5) N/A $0.81 N/A 5.20 $13.83 $14.65

Notes:

(1) PM Source: 

(2) Undercarriage Source: 

(3) G.E.T. Source: CAT Historical Data

(4) Fuel Use Source: Caterpillar Handbook, Edition 35, Ch. 20; or estimated average for smaller vehicles

    (5) Dump Truck Oper. Cost Source: Means Heavy Construction (2008)
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TIRE COST TABLES

Equipment Tire Size
# of Tires Per Piece 

of Equipment
Cost 

Per Tire Tire Cost
 (1)(2)

Life Expectency 
Hours 

(Low/Zone A) 
(3)

Tire Cost per 
Hour

Bulldozers

D6R N/A

D6R w/ Winch N/A

D7R N/A

D8R N/A

D9R N/A

D10R N/A

D11R N/A

Wheeled Dozers

824G 29.5R25 4 $0.00 3,500 $0.00

834G 35/65-R33 4 $0.00 3,500 $0.00

844 45/65-R39 4 $0.00 3,500 $0.00

854G 45/65-R45 4 $0.00 3,500 $0.00

Motor Graders

120H 13PR24 6 $2,165.31 $12,991.84 3,500 $3.71

14G/H 20.5R25 6 $2,964.27 $17,785.59 3,500 $5.08

16G/H 23.5R25 6 $4,009.82 $24,058.94 3,500 $6.87

24M 23.5R25 6 $0.00 3,500

Track Excavators

312C N/A

320C N/A

325C N/A

330C N/A

345B N/A

365BL N/A

385BL N/A

Scrapers

631G 37.25R35 4 $0.00 4,000

637G 37.25R35 4 $0.00 4,000

Wheeled Loaders

924G 17.5R25 4 $2,987.31 $11,949.26 4,500 $2.66

928G 17.5R25 4 $2,987.31 $11,949.26 4,500 $2.66

950G 26.5R25 4 $4,500.52 $18,002.09 4,500 $4.00

966G 26.5R25 4 $7,165.56 $28,662.24 4,500 $6.37

972G 26.5R25 4 $7,165.56 $28,662.24 4,500 $6.37

980G 29.5R25 4 $7,543.48 $30,173.93 4,500 $6.71

988G 35/65-33 4 $11,846.52 $47,386.08 4,500 $10.53

990 41.25/70-39 4 $19,131.12 $76,524.48 4,500 $17.01

992G 45/65R45 4 $26,415.72 $105,662.89 4,500 $23.48

994D 55/85R57 4 $0.00 4,500

L2350 55/85R57 4 $0.00 4,500

Shovels

PC2000 N/A

PC3000 N/A

PC4000 N/A

PC5500 N/A

PC8000 N/A

Hydraulic Hammers

H-120 (fits 325) N/A

H-160 (fits 345) N/A

H-180 (fits 365/385) N/A

Demolition Shears

S340 (fits 322/325/330) N/A

S365 (fits 330/345) N/A

S390 (fits 365/385) N/A

Demolition Grapples

G315 (fits 322/325) N/A

G320 (fits 325/330) N/A

G330 (fits 345/365) N/A

Other Equipment

420D 4WD Backhoe 340/80R18-19.5LR24 2 $1,024.86 $2,049.72 3,000 $0.68

428D 4WD Backhoe 340/80R18-16.9R28 2 $1,024.86 $2,049.72 3,000 $0.68

CS533E Vibratory Roller           N/A

CS633E Vibratory Roller           N/A

CP533E Sheepsfoot Compactor           N/A

CP633E Sheepsfoot Compactor           N/A

Light Truck - 1.5 Ton 4 137.8377 $551.35 3,000 $0.18

Supervisor's Truck 4 137.8377 $551.35 3,000 $0.18

Flatbed Truck 22 137.8377 $3,032.43 3,000 $1.01

Air Compressor + tools N/A

Welding Equipment N/A

Heavy Duty Drill Rig 4 $0.00 3,000

Pump (plugging) Drill Rig 4 $0.00 3,000

Concrete Pump N/A

Gas Engine Vibrator N/A

Generator 5KW N/A

HDEP Welder (pipe or liner) N/A

5 Ton Crane 4 $0.00 3,000

20 Ton Crane 4 $0.00 3,000

50 Ton Crane 6 $0.00 3,000

120 Ton Crane 6 $0.00 3,000

Trucks

725 23.5R25 6 $4,500.52 $27,003.13 2,000 $13.50

730 23.5R25 6 $4,500.52 $27,003.13 2,000 $13.50

735 26.5R25 6 $7,165.56 $42,993.36 2,000 $21.50

740 29.5R25 6 $7,543.48 $45,260.89 2,000 $22.63

769D 18.00R33 6 $4,123.91 $24,743.46 6,000 $4.12

773E 24.00R35 6 $7,232.72 $43,396.31 5,000 $8.68

777D 27.00R49 6 $12,843.03 $77,058.19 5,000 $15.41

785C 33.00R51 6 $0.00 4,000

793C 40.00R57 6 $0.00 4,000

797B 40.00R57 6 $0.00 4,000

613E (5,000 gal) Water Wagon 23.5R25 6 $3,561.85 $21,371.13 6,000 $3.56

621E (8,000 gal) Water Wagon 33.25R29 6 $9,172.32 $55,033.92 8,000 $6.88

777D Water Truck 27.00R49 6 $0.00 5,000

785C Water Truck 33.00R51 6 $0.00 4,000

Dump Truck (10-12 yd3 ) 10 $487.69 $4,876.91 6,000 $0.81
Notes:

(1) Unit Cost Basis:

(2) Cost Basis:

(3) Tire Cost Source:

(4) Tire Wear Source:
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Revegetation Materials
Seed Mixes

Seed Mix Description Cost/Acre

None
Mix 1 Basins $4,000.00
Mix 2 Low Hills
Mix 3 Uplands

Mix 4 Riparian or Custom

User Mix 1
User Mix 2

User Mix 3
User Mix 4

Cost/lb lbs/Acre Cost/Acre

User Mix 5 (from Seed Mix sheet) #DIV/0! $0.00 $0.00
Notes:

Mulch
Item Cost/lb lbs/Acre Cost/Acre

None
Straw Mulch 10
Hydro Mulch 10

Timber Mulch 10
10

Notes:
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Amendments
Item Cost/lb lbs/Acre Cost/Acre

None
Organic Matter 10
Treated Sludge 10
Chemical 10

10

Notes:
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Well Abandonment Materials
Description Cost/50lb bag Units Cost/unit*

Cement $4.75 cy $22.62
Grout (Low Grade Bentonite) $10.12 cy $48.19
Inert Material/Cuttings cy

cy
cy

* Assumes 1 bag mixes with water to make 0.21 y3 or 0.16 m3 of grout/cement slurry.

Monitoring Costs
Description Units Cost/unit

Monitor Well Pump ea. $2,827.00
Sampling Supplies ea. $7.00

Helicopter (per episode - 3 hrs+$15 ea. $3,276.00
Courier cost ea. $630.30
Profile 10a - ORTW 001&011 week ea. $78.00
Profile 10b - ORTW 001 monthly ea. $164.00
Profile 11b - ORTW 011 quarterly ea. $198.00
Profile 12a - STP 002 weekly ea. $123.00
Profile 12b - STP 002 monthly ea. $63.00
Profile 13s - RTP surface water ea. $105.00
Profile 12c - PWTP1 monthly ea. $35.00
Profile 12d - PWTP1 bi-annual ea. $1,075.00
Profile 12e - PWT1 annual ea. $475.00
Profile 13g - RTP wells ea. $405.00
Profile 8 - fish tissue ea. $5,828.00
WET 001 Annually ea. $1,500.00
Profile 11a ea. $75.00

SRK. Profiles for Reclamation.2017.rev (003).pdf
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Fuel, Etc.
Description Units Cost/unit User Overrides

Off-road Diesel - delivered (1) $/gal $2.661
Pickup Truck Mileage $/mi $0.535
Electical Power $/kWh $0.124

Dust suppressant $/m2 $0.02
Camp Costs (HY) USD/day $1,900.00

Camp Costs (Closure & Recl) USD/day/man $43.18
Camp Costs (Water Treatment) USD/day $1,900.00
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Revegetation Method
Slopes

Disturbance Type Seed Application Method Labor Equipment Total

Cost/Acre Cost/Acre Cost/Acre

Waste Rock Dumps Hydroseeding $1,000.00 $1,000.00 $2,000.00
Heap Leach Hydroseeding $1,000.00 $1,000.00 $2,000.00
Tailings Hydroseeding $1,000.00 $1,000.00 $2,000.00
Quarries & Borrow Pits Hydroseeding $1,000.00 $1,000.00 $2,000.00

Flat Areas and Undifferentiated
Disturbance Type Seed Application Method Labor Equipment Total

Cost/Acre Cost/Acre Cost/Acre

Exploration Trenches Hydroseeding $1,000.00 $1,000.00 $2,000.00
Exploration Roads Hydroseeding $1,000.00 $1,000.00 $2,000.00
Waste Rock Dumps Hydroseeding $1,000.00 $1,000.00 $2,000.00

Heap Leach Hydroseeding $1,000.00 $1,000.00 $2,000.00
Tailings Hydroseeding $1,000.00 $1,000.00 $2,000.00
Quarries & Borrow Pits Hydroseeding $1,000.00 $1,000.00 $2,000.00
Roads Hydroseeding $1,000.00 $1,000.00 $2,000.00
Pits Hydroseeding $1,000.00 $1,000.00 $2,000.00
Haul Material Hydroseeding $1,000.00 $1,000.00 $2,000.00

Foundations & Buildings Hydroseeding $1,000.00 $1,000.00 $2,000.00

Sediment & Drainge Control Hydroseeding $1,000.00 $1,000.00 $2,000.00

Process Ponds Hydroseeding $1,000.00 $1,000.00 $2,000.00
Landfills Hydroseeding $1,000.00 $1,000.00 $2,000.00
Yards, Etc. Hydroseeding $1,000.00 $1,000.00 $2,000.00
Revegetation Maintenance Hydroseeding $1,000.00 $1,000.00 $2,000.00
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Revegetation

Daily Daily Output
Means Number Unit Crew Output User Materials Labor Equipment Total     Notes

Seeding - Broadcast Hand (1) acres $0.00
Seeding - Broadcast Mechanical (1) acres $5.17 $220.76 $225.93

Seeding - Drill (1) acres 365 $0.00
Seeding - Hydroseeding (1) 365 $1,000.00 $1,000.00 $2,000.00

Shrub Planting - bare root 6-10 in (150- 250mm) (2) 02910-400-0561 ea. 1 Clab 365 $1.77 $0.00 $1.77
Tree Planting - bare root 11-16 in (270- 400mm) (3) 02910-400-0562 ea. 1 Clab 260 $2.48 $0.00 $2.48

Cactus Planting (4) ea. 1 Clab $0.00
NOTES:

(1) Seeding Source: Hydroseeding from Fred Scott Enterprises; mechanical broadcast is helicopter provided by Aurora Aviation Services
(2) Shrub Source: mechanical broadcast is helicopter provided by Aurora Aviation Services

(3) Tree Source: 
(4) Cactus Source: 

Building and Wall Demolition
  Hourly productivity rates and crew composition from Means Heavy Construction 2005 Edition by permission of R.S.Means/Reed Construction Data .
  All equipment, labor and material unit costs are from Labor Costs, Equipment Costs and Material Costs spreadsheets

Daily Daily Output
Means Number Unit Crew Output User Labor Equipment Premium Total     Notes

Building Demolition   
Lg. steel 02220-110-0012 C.F. B-8 21500 $0.23 $0.11 $0.34

Lg. concrete 02220-110-0050 C.F. B-8 15300 $0.32 $0.16 $0.48
Lg. masonry 02220-110-0080 C.F. B-8 20100 $0.24 $0.12 $0.36

Lg. mixed 02220-110-0100 C.F. B-8 20100 $0.24 $0.12 $0.36
Sm. steel 02220-110-0500 C.F. B-3 14800 $0.28 $0.14 $0.42

Sm. concrete 02220-110-0600 C.F. B-3 11300 $0.37 $0.18 $0.55
Sm. masonry 02220-110-0650 C.F. B-3 14800 $0.28 $0.14 $0.42

Sm. wood 02220-110-0700 C.F. B-3 14800 $0.28 $0.14 $0.42

Wall Demolition   
Block 4 in (100 mm) thick 02220-130-2000 S.F. 1 Clab 180 $3.58 $0.00 20% $4.30
Block 6 in (150 mm) thick 02220-130-2040 S.F. 1 Clab 170 $3.80 $0.00 20% $4.56
Block 8 in (200 mm) thick 02220-130-2080 S.F. 1 Clab 150 $4.30 $0.00 20% $5.16

Block 12 in (300 mm) thick 02220-130-2100 S.F. 1 Clab 150 $4.30 $0.00 20% $5.16
Conc 6 in (150 mm) thick 02220-130-2400 S.F. B-9 160 $25.34 $0.47 10% $28.39
Conc 8 in (200 mm) thick 02220-130-2420 S.F. B-9 140 $28.96 $0.53 10% $32.44

Conc 10 in (250 mm) thick 02220-130-2440 S.F. B-9 120 $33.78 $0.62 10% $37.84
Conc 12 in (300 mm) thick 02220-130-2500 S.F. B-9 100 $40.54 $0.75 10% $45.42
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Waste Disposal
  Unit rates from Means Heavy Construction 2006 Edition by permission of R.S.Means/Reed Construction Data .

Daily
Means Number Unit Crew Output Materials Labor Equipment Total     Notes

Rubbish Handling   
Dumpster delivery (average for all sizes) 02220-350-0910 ea. $101.00 $101.00

Haul (average for all sizes) 02220-350-0920 ea. $194.22 $194.22
Rent per month (average for all sizes) 02220-350-0940 ea. $101.00 $101.00

Disposal fee per ton (tonne) (average for all sizes) 02220-350-0950 ton $72.54 $72.54
NOTES:

Dumpster Cost Source Solid Waste Fees 2016-2017.pdf
Dumpster Disposal Fee Source: NV*1.17

Hazardous Material Handling - Solids (+ Liquids in drums)
Pickup fees 55 gal (200 L). drums 02110-300-1100 ea. $287.82 $287.82

Bulk material (average) 02110-300-1220/1230 ton $470.93 $470.93
Transport - truck load (80 drums, 25 cy (m3), 18 tons) 02110-300-1260/1270 mile $6.44 $6.44

Dump site solid disposal fee 02110-300-6000/6020 ton $152.00 $152.00
NOTES:

Solid Handling Cost Source NV*1.17
Solid Disposal Fee Source:

Hazardous Material Handling - Liquids  
Vacuum Truck Pickup (2200 gal/8300 L) 02110-300-3110 hr. $168.48 $168.48

Vacuum Truck Pickup (5000 gal/19000 L) 02110-300-3120 hr. $244.53 $244.53
Dump site liquid disposal fee 02110-300-6000/6020 ton $332.87 $332.87

NOTES:

Liquid Handling Cost Source NV*1.17
Liquid Disposal Fee Source: Fairbanks North Star Borough FY17 Solid Waste user Fee Schedule

Hydrocarbon Contaminated Soils (HCS)  
Insitu Biotreatment 02115-200-2020/2021 C.Y. $79.17 $79.17

HCS disposal fee 02115-200-2050/2055 C.Y. $331.01 $331.01
NOTES:

Insitu Treatment Cost Source
HCS Disposal Fee Source:
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Concrete Structure Installation
  Weekly dumpster rental rates from Means Heavy Construction 2005 Edition with permission by R.S.Means/Reed Construction Data .
Weekly dumpster rental rates include haul to off-site disposal site and disposal fees

Daily
Means Number Unit Crew Output Materials Labor Equipment Premium Total     Notes

Reinforced Concrete Bulkheads and Shaft Covers
Grade walls - 15 in (400mm) thick, 8 ft (2.5m) high 03310-240-4300 C.Y. C-14D 80.02 $160.29 $230.65 $7.58 $398.52 includes reinforcing

Grade walls - 15 in (400mm) thick, 12 ft (3.7m) high 03310-240-4350 C.Y. C-14D 26.2 $160.29 $704.46 $23.15 $887.90 includes reinforcing
Elevated conc, 1-way beam & slab - 15ft (4.6m) span 03310-240-2700 C.Y. C-14B 20.59 $291.33 $924.58 $29.46 $1,245.37 includes reinforcing
Elevated conc, 1-way beam & slab - 25ft (7.5m) span 03310-240-2750 C.Y. C-14B 28.36 $274.95 $671.26 $21.39 $967.60 includes reinforcing

Bat Gate/Foam Plug Installation  

Bat Gate (5) ea. materials $/ea. Installed
Culvert Gate (5) ea. materials $/ea. Installed

Adit Foam Plug (6) ea./C.Y. materials $/cy placed
Production Opening Foam Plug (6) ea./C.Y. materials $/cy placed

NOTES:

(5) Bat Gate Source: NV 2016 reinforced concrete costs adjusted between Fairbanks and Reno
(6) Foam Plug Source: 
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Misc. Linear Projects
  Hourly productivity rates and crew composition from Means Heavy Construction 2005 Edition by permission of R.S.Means/Reed Construction Data .
  All equipment, labor and material unit costs are from Labor Costs, Equipment Costs and Material Costs spreadsheets

Daily
Means Number Unit Crew Output Materials Labor Equipment Premium Total     Notes

Fencing Installation   
Barbed 3-strand 02820-170-1650 L.F. B-80A 760 $0.56 $3.48 $0.08 $4.12
Barbed 4-strand extrapolated L.F. B-80A 570 $0.75 $4.64 $0.11 $5.50
Barbed 5-strand 02820-130-0920 L.F. B-80A 456 $0.94 $5.80 $0.14 $6.88

Chain link 8-10ft (2.5-3m) Install 02820-130-0920 L.F. B-80C 180 $45.05 $14.71 $0.35 $60.11
Wood stockade fence 6 ft (2 m) high - Install 02820-510-1240 L.F. B-80C 150 $18.72 $17.65 $0.41 $36.78

user L.F. $0.00
user L.F. $0.00
user L.F. $0.00
user L.F. $0.00

Fencing Removal  
Barbed 3-strand Removal 02220-220-1600 L.F. 2 Clab 430 $4.66 $0.14 $4.80
Barbed 4-strand Removal extrapolated L.F. 2 Clab 355 $5.64 $0.18 $5.82
Barbed 5-strand Removal 02220-220-1650 L.F. 2 Clab 280 $7.15 $0.22 $7.37

Chain link 8-10 ft (2.5-3 m) Removal 02220-220-1700 L.F. B-6 445 $4.54 $0.93 $5.47
Wood, all types 4-6 ft ("1.5-2 m) high - Removal 02220-220-1775 L.F. 2 Clab 430 $4.66 $0.14 $4.80

user L.F.
user L.F. $0.00
user L.F. $0.00
user L.F. $0.00

Culvert Removal  
12 in (300 mm ) Diameter 02220-220-2900 L.F. B-6 175 $11.54 $2.37 $13.91
18 in (450 mm) Diameter 02220-220-2930 L.F. B-6 150 $13.46 $2.76 $16.22
24 in (600 mm) Diameter 02220-220-2960 L.F. B-6 120 $16.83 $3.45 $20.28

36 in (1m) Diameter 02220-220-3000 L.F. B-6 90 $22.44 $4.61 $27.05

Pipeline Removal  
0.75 in (20mm) - 4 in (100 mm) diameter 02220-381-1600 L.F. B-20 700 $3.98 $0.09 $4.07

6 in (150 mm) - 8 in (200 mm) 02220-381-1700 L.F. B-20 500 $5.57 $0.12 $5.69
10 in (250 mm) - 18 in (450 mm) 02220-381-1800 L.F. B-20 300 $9.28 $0.21 $9.49

20 in (500 mm) - 36 in (1 m) 02220-381-1900 L.F. B-20 200 $13.91 $0.31 $14.22

Pipe and Drainpipe Installation  
Water 4in (100mm ) 40ft (12m) length, welded HDPE 02510-760-0100 L.F. B-22A 400 $26.36 $10.27 $3.85 $40.48
Water 6in (150mm) 40ft (12m) length, welded HDPE 02510-760-0200 L.F. B-22A 380 $73.17 $10.81 $4.06 $88.04

Water 12in (300mm) 40ft (12m) length, welded HDPE 02510-760-0500 L.F. B-22A 260 $203.11 $15.79 $5.93 $224.83
Drain 4in (100mm) perforated PVC 02620-630-2100 L.F. B-14 315 $14.98 $15.13 $1.09 $31.20
Drain 6in (150mm) perforated PVC 02620-630-2110 L.F. B-14 300 $32.98 $15.89 $1.14 $50.01

Drain 4in (100mm) corrugated, perf or plain 02620-660-0040 L.F. 2 Clab 1200 $6.85 $1.67 $0.05 $8.57
Drain 6in (150mm) corrugated., perf or plain 02620-660-0060 L.F. 2 Clab 900 $15.91 $2.22 $0.07 $18.20
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Drain Rock Preparation  
Crushing C.Y.

Screening C.Y. $1.09
TOTAL $1.09

Misc.  

Backhoe work 02210-700-0120 C.Y. B-11M 28 $25.41 $10.04 $35.45

Powerline and Transformer Removal  
Single Pole mile $26,505.86

Double Pole mile $30,292.00
Transformer (9) ea. $34,009.56

NOTES:

(7) Single Pole Source: User 4
(8) Double Pole Source: User 4
(9) Transformer Source: NV*1.17

Erosion and Sedimentation Control
  Hourly productivity rates and crew composition from Means Heavy Construction 2005 Edition by permission of R.S.Means/Reed Construction Data .
  All equipment, labor and material unit costs are from Labor Costs, Equipment Costs and Material Costs spreadsheets

Daily
Means Number Unit Crew Output Materials Labor Equipment Premium Total     Notes

Rip-Rap & Rock Lining                   
Rip-Rap 3/8 to 1/4 CY (m3) pieces, grouted 02370-450-0110 S.Y. B-13 80 do not use $50.90 $4.56 $55.46 assumes on-site source of rip-rap
Rip-Rap 18 in (450 mm) min thick, no grout 02370-450-0200 S.Y. B-13 53 $0.00 $76.82 $6.88 $83.70 assumes on-site source of rip-rap

Gabions, 6 in (150 mm) deep 02370-450-0400 S.Y. B-13 200 $37.20 $20.36 $1.82 $59.38 assumes on-site source rock fill for gabions
Gabions, 9 in (250 mm) deep 02370-450-0500 S.Y. B-13 163 $46.66 $24.98 $2.24 $73.88 assumes on-site source rock fill for gabions

Gabions, 12 in (300 mm) deep 02370-450-0200 S.Y. B-13 153 $68.09 $26.61 $2.38 $97.08 assumes on-site source rock fill for gabions
Gabions, 18 in (450 mm) deep 02370-450-0200 S.Y. B-13 102 $90.16 $39.92 $3.57 $133.65 assumes on-site source rock fill for gabions

Gabions, 36 in (1m) deep 02370-450-0200 S.Y. B-13 60 $146.28 $67.86 $6.07 $220.21 assumes on-site source rock fill for gabions

HDEP Liner Installation
Finish grading large area 2310-100-0100 S.F. B-11L 54000 $0.03 $0.02 $0.05

Compaction-riding, vibrating roller - 12in (300mm) lifts 2315-310-5100 C.Y. B-10Y 2600 $0.52 $0.03 $0.55
60 mil HDPE 2660-610-0010 S.F. 3 Skwk 1600 $0.32 $1.69 $0.33 10% $2.58

user S.F. 3 Skwk $0.00
user S.F. 3 Skwk $0.00
user S.F. 3 Skwk $0.00
user S.F. 3 Skwk $0.00
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Construction Management Support
Office Trailer, Furnished, no hook-ups 0150-500-0250 mo. $4,097.10 $4,097.10

Toilet Portable, chemical 1590-400-6410 mo. $207.80 $207.80
TOTAL $4,304.90 $4,304.90

Pump and Casing Removal

Pump Type Measurement Unit Labor Equipment Total     Notes

Pump Removal  
Submersible ft to pump L.F. $3.39 $7.38 $10.77

Line Shaft ft to pump L.F. $7.92 $17.22 $25.14

NOTES:

(10) Pump Removal Source: Liner from Agru "Budget Estimate 02012017.pdf" including delivery
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EQUIPMENT FLEETS

ACTIVITY AND FLEET
Standard 

Labor Crew

User 
Defined 

Labor Crew

EQUIPMENT 
UNIT COST 

(Hourly)

TOTAL LABOR 
UNIT COST 

(Hourly)

TOTAL 
COST 

(Hourly)

RIPPING
Rip road
Waste rock dumps, heaps, tails - rip flat surfaces 
Surface preparation
Scarify

Small Dozer w/ multi-shank
D6R $98.13 $91.13 $189.26

Totals $98.13 $91.13 $189.26

Medium Dozer w/  multi-shank
D9R $217.38 $91.13 $308.51

Totals $217.38 $91.13 $308.51

Large Dozer w/  multi-shank
D10R $262.45 $91.13 $353.58

Totals $262.45 $91.13 $353.58

Grader w/  multi-shank
16G/H $225.84 $91.13 $316.97

Totals $225.84 $91.13 $316.97

GRADING
Grading storage and structure areas
Grading waste rock dumps and heaps
Grading landfills
Constructing pit safety berms

Small Dozer Fleet
D7R $113.95 $91.13 $205.08

Totals $113.95 $91.13 $205.08

Medium Dozer Fleet
D8R $148.26 $91.13 $239.39

Totals $148.26 $91.13 $239.39

Large Dozer Fleet
D10R $262.45 $91.13 $353.58

Totals $262.45 $91.13 $353.58

EXPLORATION GRADING
Backfilling and grading exploration trenches
Grading flat exploration roads

Small Dozer Fleet
D7R $113.95 $91.13 $205.08

Totals $113.95 $91.13 $205.08

Medium Dozer Fleet
D8R $148.26 $91.13 $239.39

Totals $148.26 $91.13 $239.39

Large Dozer Fleet
D8R $148.26 $91.13 $239.39

Totals $148.26 $91.13 $239.39
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EQUIPMENT FLEETS

ACTIVITY AND FLEET
Standard 

Labor Crew

User 
Defined 

Labor Crew

EQUIPMENT 
UNIT COST 

(Hourly)

TOTAL LABOR 
UNIT COST 

(Hourly)

TOTAL 
COST 

(Hourly)

EXCAVATING
Earthen Berms
Diversion ditch excavation and backfill
Underground openings backfill - excavate and place
Pit berm construction (excavator option)

Small Excavator
325C $83.51 $88.93 $172.44

Totals $83.51 $88.93 $172.44

Medium Excavator
345B $128.85 $88.93 $217.78

Totals $128.85 $88.93 $217.78

Large Excavator
385BL $222.84 $88.93 $311.77

Totals $222.84 $88.93 $311.77

EXCAVATE AND RECONTOUR
Recontour large roads (haul roads, access roads, etc.)
Ponds - Excavate and pull liner and bury

Small Excavator + Dozer
325C $83.51 $88.93 $172.44
D7R $113.95 $91.13 $205.08

Total Equipment $197.46 $180.06 $377.52

Medium Excavator + Dozer
330C $102.26 $88.93 $191.19
D9R $217.38 $91.13 $308.51

Totals $319.64 $180.06 $499.70

Large Excavator + Dozer
385BL $222.84 $88.93 $311.77
D10R $262.45 $91.13 $353.58

Totals $485.29 $180.06 $665.35

EXPLORATION ROAD/PAD RECONTOUR
Recontour small roads (exploration roads, service roads, etc.)
Cut and Fill reclamation on slopes
Drill pad recountour
Drill sump backfill

Small Dozer
D6R $98.13 $91.13 $189.26

Totals $98.13 $91.13 $189.26

Large Dozer
D8R $148.26 $91.13 $239.39

Totals $148.26 $91.13 $239.39

Grader
14G/H $109.81 $91.13 $200.94

Totals $109.81 $91.13 $200.94

Small Excavator
320C $65.34 $88.93 $154.27

Totals $65.34 $88.93 $154.27

Medium Excavator
345B $128.85 $88.93 $217.78

Totals $128.85 $88.93 $217.78
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EQUIPMENT FLEETS

ACTIVITY AND FLEET
Standard 

Labor Crew

User 
Defined 

Labor Crew

EQUIPMENT 
UNIT COST 

(Hourly)

TOTAL LABOR 
UNIT COST 

(Hourly)

TOTAL 
COST 

(Hourly)

LOAD, HAUL AND PLACE MATERIAL
Rock placement
Haul overburden for backfill
Haul borrow for backfill
Haul cover or growth media

Small Truck/Loader Fleet
725 $118.76 $88.70 $207.46
966G Loader $100.66 $91.13 $191.79
D6R 1 $98.13 $91.13 $189.26

Totals $317.55 $270.96 $588.51

Medium Truck/Loader Fleet
740 $163.94 $90.29 $254.23
988G Loader $216.91 $91.13 $308.04
D7R 1 $113.95 $91.13 $205.08

Totals $494.80 $272.55 $767.35

Large Truck/Loader Fleet
740 $163.94 $90.29 $254.23
988G Loader $216.91 $91.13 $308.04
D8R 1 $148.26 $91.13 $239.39

Totals $529.11 $272.55 $801.66

Extra Large Truck/Loader Fleet
785C $64.52 $90.29 $154.81
992G Loader $133.82 $91.13 $224.95
D11R 1 $316.85 $91.13 $407.98

Totals $515.19 $272.55 $787.74

Scraper/Dozer Fleet
631G $47.86 $88.93 $136.79
D10R $262.45 $91.13 $353.58
D7R 1 $113.95 $91.13 $205.08

Totals $424.26 $271.19 $695.45

Tandem Scraper Fleet
637G $76.30 $88.93 $165.23
D7R 1 $113.95 $91.13 $205.08

Totals $190.25 $180.06 $370.31

MISC. LOAD AND HAUL AND EARTHWORKS
Sludge removal
Drainage controls

Misc. - Cat 325B Excavator / 10-12 yd3 Truck
325C $83.51 $88.93 $172.44
Dump Truck (10-12 yd3 ) $100.75 $85.37 $186.12

Totals $184.26 $174.30 $358.56

Misc. - Cat D9R Dozer/ Loader (5 yd3) / 10-12 yd3 Truck
D9R $217.38 $91.13 $308.51
966G $100.66 $91.13 $191.79
Dump Truck (10-12 yd3 ) $100.75 $85.37 $186.12

Totals $418.79 $267.63 $686.42

Misc. - Cat D6 Dozer / Cat 966 Loader / 10-12 yd3 Truck
D6R $98.13 $91.13 $189.26
966G $100.66 $91.13 $191.79
Dump Truck (10-12 yd3 ) $100.75 $85.37 $186.12

Totals $299.54 $267.63 $567.17
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EQUIPMENT FLEETS

ACTIVITY AND FLEET
Standard 

Labor Crew

User 
Defined 

Labor Crew

EQUIPMENT 
UNIT COST 

(Hourly)

TOTAL LABOR 
UNIT COST 

(Hourly)

TOTAL 
COST 

(Hourly)

CONCRETE BREAKING
Slab demolition
Footing demolition
Wall demolition

Small - Cat 325B Excavator w/ H140D s Hammer
325C $83.51 $88.93 $172.44
H-120 (fits 325) $48.92 $0.00 $48.92
D9R $217.38 $91.13 $308.51

Totals $349.81 $180.06 $529.87

Medium - Cat 345B Excavator w/ H180D s Hammer
345B $128.85 $88.93 $217.78
H-160 (fits 345) $60.98 $0.00 $60.98
D9R $217.38 $91.13 $308.51

Totals $407.21 $180.06 $587.27

Large - Cat 385B Excavator w/ H180D s Hammer
385BL $222.84 $88.93 $311.77
H-180 (fits 365/385) $70.48 $0.00 $70.48
D9R $217.38 $91.13 $308.51

Totals $510.70 $180.06 $690.76

DRILL HOLE ABANDONMENT
Drill Hole - Grout or Cement

Pump (plugging) Drill Rig $63.28 $88.93 $152.21
Driller's Helper 2 $0.00 $174.14 $174.14

Totals $63.28 $263.07 $326.35

Drill Hole - Inert Media (Means Crew B-11M+ 1 Laborer)
420D 4WD Backhoe $35.14 $88.93 $124.07
General Laborer 1 $0.00 $80.65 $80.65

Totals $35.14 $169.58 $204.72

Drill Hole - Casing Perforation or Removal
Heavy Duty Drill Rig $68.61 $91.54 $160.15
Driller's Helper 2 $0.00 $174.14 $174.14

Totals $68.61 $265.68 $334.29

MAINTENANCE FLEET
Road Grading, Dust Suppression, Clean Up

Maintenance - Small Water Truck and Cat 14G Grader
613E (5,000 gal) Water Wagon $61.35 $85.37 $146.72
120H $90.30 $91.13 $181.43

Totals $151.65 $176.50 $328.15

Maintenance - Medium Water Truck and Cat 16G Grader
613E (5,000 gal) Water Wagon $61.35 $85.37 $146.72
14G/H $109.81 $91.13 $200.94

Totals $171.16 $176.50 $347.66

Maintenance - Large Water Truck and Cat 16G Grader
777D Water Truck $44.56 $85.37 $129.93
16G/H $225.84 $91.13 $316.97

Totals $270.40 $176.50 $446.90

PROJECT SUPERVISION
Foreman 1 $0.00 $95.23 $95.23
Supervisor's Truck 1 $6.71 $88.93 $95.64

Totals $6.71 $184.16 $190.87
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EQUIPMENT FLEETS

ACTIVITY AND FLEET
Standard 

Labor Crew

User 
Defined 

Labor Crew

EQUIPMENT 
UNIT COST 

(Hourly)

TOTAL LABOR 
UNIT COST 

(Hourly)

TOTAL 
COST 

(Hourly)

MEANS CREW DEFINITIONS
Crew composition from Means Heavy Construction 2005 Edition by permission of R.S.Means/Reed Construction Data .
For use with misc. unit costs where Means is the source for productivity

1 Clab - Seedling Planting/Block Wall Demolition
General Laborer 1 $0.00 $80.65 $80.65

Totals $0.00 $80.65 $80.65

2 Clab - Barbed Wire/Wood Fence Removal, Drainpipe Installation, Pumping, Evaporation
General Laborer 2 $0.00 $161.30 $161.30
Light Truck - 1.5 Ton 1 $7.77 $88.93 $96.70

Totals $7.77 $250.23 $258.00

2 Clab + Excavator - Pond Liner Cut and Fold
General Laborer 2 $0.00 $161.30 $161.30
325C $83.51 $88.93 $172.44

Totals $83.51 $250.23 $333.74

2 Clab + Welder - Bat Gates
General Laborer 2 $0.00 $161.30 $161.30
Welding Equipment $6.62 $88.93 $95.55
Light Truck - 1.5 Ton 1 $7.77 $88.93 $96.70

Totals $14.39 $339.16 $353.55

3 Clab - Foam Adit Plugs
General Laborer 2 $0.00 $161.30 $161.30
420D 4WD Backhoe $35.14 $88.93 $124.07
Light Truck - 1.5 Ton 1 $7.77 $88.93 $96.70

Totals $42.91 $339.16 $382.07

3 Clab + Welder - Culvert Bat Gate
General Laborer 2 $0.00 $161.30 $161.30
Welding Equipment $6.62 $88.93 $95.55
420D 4WD Backhoe $35.14 $88.93 $124.07
Light Truck - 1.5 Ton 1 $7.77 $88.93 $96.70

Totals $49.53 $428.09 $477.62

3 Clab D - 3 Laborers + Foreman - Decontamination
General Laborer 3 $0.00 $241.95 $241.95
Foreman 1 $0.00 $95.23 $95.23
Supervisor's Truck 1 $6.71 $88.93 $95.64
Light Truck - 1.5 Ton 1 $7.77 $88.93 $96.70

Totals $14.48 $515.04 $529.52

3 SKWK - Liner Installation
Skilled Laborer 3 $0.00 $249.09 $249.09
HDEP Welder (pipe or liner) 1 $31.06 $0.00 $31.06
420D 4WD Backhoe 1 $35.14 $88.93 $124.07

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Totals $66.20 $338.02 $404.22
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EQUIPMENT FLEETS

ACTIVITY AND FLEET
Standard 

Labor Crew

User 
Defined 

Labor Crew

EQUIPMENT 
UNIT COST 

(Hourly)

TOTAL LABOR 
UNIT COST 

(Hourly)

TOTAL 
COST 

(Hourly)

B-3 - Small Building Demoltion

General Laborer 2 $0.00 $161.30 $161.30
Foreman 1 $0.00 $95.23 $95.23

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

928G 1 $51.81 $91.13 $142.94
Dump Truck (10-12 yd3 ) 2 $201.50 $170.74 $372.24

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Totals $253.31 $518.40 $771.71

B-6 - Chain Link Fence/Culvert Removal
General Laborer 2 $0.00 $161.30 $161.30
928G 1 $51.81 $91.13 $142.94

Totals $51.81 $252.43 $304.24

B-8 - Large Building Demolition

General Laborer 2 $0.00 $161.30 $161.30
Foreman 1 $0.00 $95.23 $95.23

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

928G 1 $51.81 $91.13 $142.94
20 Ton Crane 1 $43.69 $88.93 $132.62
Dump Truck (10-12 yd3 ) 2 $201.50 $170.74 $372.24

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Totals $297.00 $607.33 $904.33

B-9 - Concrete Wall Demolition
General Laborer 4 $0.00 $322.60 $322.60
Foreman 1 $0.00 $95.23 $95.23
Air Compressor + tools $9.35 $88.93 $98.28

Totals $9.35 $506.76 $516.11

LABOR

LABOR

EQUIPMENT

EQUIPMENT
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EQUIPMENT FLEETS

ACTIVITY AND FLEET
Standard 

Labor Crew
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Defined 

Labor Crew

EQUIPMENT 
UNIT COST 

(Hourly)

TOTAL LABOR 
UNIT COST 

(Hourly)

TOTAL 
COST 

(Hourly)

B-10Y - General Compaction
General Laborer 1 $0.00 $80.65 $80.65
CS533E Vibratory Roller           1 $9.98 $88.93 $98.91

Totals $9.98 $169.58 $179.56

B-11L - Fine Grading for Evaporation Pond Liner Base
General Laborer 1 $0.00 $80.65 $80.65
14G/H 1 $109.81 $91.13 $200.94

Totals $109.81 $171.78 $281.59

B-11M - Backhoe Work
420D 4WD Backhoe 1 $35.14 $88.93 $124.07

Totals $35.14 $88.93 $124.07

B-12G - Rip-Rap Machine Placed (Modified)
966G 1 $100.66 $91.13 $191.79
325C 1 $83.51 $88.93 $172.44
Light Truck - 1.5 Ton 1 $7.77 $88.93 $96.70

Totals $191.94 $268.99 $460.93

B-13 - Grouted Rip-Rap & Gabion Baskets
General Laborer 4 $0.00 $322.60 $322.60
Foreman 1 $0.00 $95.23 $95.23
50 Ton Crane 1 $45.56 $91.13 $136.69

Totals $45.56 $508.96 $554.52

B-14 PVC Drain Pipe Installation
Foreman 1 $0.00 $95.23 $95.23
General Laborer 4 $0.00 $322.60 $322.60
420D 4WD Backhoe 1 $35.14 $88.93 $124.07
Light Truck - 1.5 Ton 1 $7.77 $88.93 $96.70

Totals $42.91 $595.69 $638.60

B-20 - Remove Pipelines
Foreman 1 $0.00 $95.23 $95.23
Skilled Laborer 1 $0.00 $83.03 $83.03
General Laborer 1 $0.00 $80.65 $80.65
Light Truck - 1.5 Ton 1 $7.77 $88.93 $96.70

Totals $7.77 $347.84 $355.61

B-22A - HDEP Installation - Pipe or Liner
Skilled Laborer 1 $0.00 $83.03 $83.03
General Laborer 2 $0.00 $161.30 $161.30
D7R 1 $113.95 $91.13 $205.08
Light Truck - 1.5 Ton 1 $7.77 $88.93 $96.70
420D 4WD Backhoe 1 $35.14 $88.93 $124.07
Generator 5KW 1 $4.80 $0.00 $4.80
HDEP Welder (pipe or liner) 1 $31.06 $0.00 $31.06

Totals $192.72 $513.32 $706.04

B-80A - Install Barbed Wire Fence
General Laborer 3 $0.00 $241.95 $241.95
Light Truck - 1.5 Ton 1 $7.77 $88.93 $96.70

Totals $7.77 $330.88 $338.65
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EQUIPMENT FLEETS

ACTIVITY AND FLEET
Standard 

Labor Crew
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Defined 

Labor Crew

EQUIPMENT 
UNIT COST 

(Hourly)

TOTAL LABOR 
UNIT COST 

(Hourly)

TOTAL 
COST 
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B-80C - Install Chain Link Fence (Flatbed truck has small crane)
General Laborer 3 $0.00 $241.95 $241.95
Light Truck - 1.5 Ton 1 $7.77 $88.93 $96.70

Totals $7.77 $330.88 $338.65

C-14B - Elevated Concrete Slabs (Reinforced Concrete Shaft Covers)
Foreman 1 $0.00 $95.23 $95.23
Supervisor's Truck 1 $6.71 $88.93 $95.64
Carpenter 16 $0.00 $1,440.16 $1,440.16
General Laborer 2 $0.00 $161.30 $161.30
Rodmen (reinforcing concrete) 4 $0.00 $336.72 $336.72
Cement finisher 2 $0.00 $168.36 $168.36
Gas Engine Vibrator 1 $3.50 $88.93 $92.43
Concrete Pump 1 $65.61 $0.00 $65.61

Totals $75.82 $2,379.63 $2,455.45

C-14D - Concrete Walls Formed in Place (Reinforced Concrete Adit Bulkheads)
Foreman 1 $0.00 $95.23 $95.23
Supervisor's Truck 1 $6.71 $88.93 $95.64
Carpenter 18 $0.00 $1,620.18 $1,620.18
General Laborer 2 $0.00 $161.30 $161.30
Rodmen (reinforcing concrete) 2 $0.00 $168.36 $168.36
Cement finisher 1 $0.00 $84.18 $84.18
Gas Engine Vibrator 1 $3.50 $88.93 $92.43
Concrete Pump 1 $65.61 $0.00 $65.61

Totals $75.82 $2,307.11 $2,382.93
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Productivity - Bulldozers

Dozer Specifications
Description D11R D10R D9R D8R D7R D6R

Blade Width (SU) (ft) 18.33 15.92 14.17 12.92 12.08 10.67
Shank Guage (3 shanks) (ft) 9.83 8.67 7.67 7.08 6.5 6.5
Pocket Spacing (ft) 4.75 4.33 3.87 3.58 3.25 3.25
Ripping Width (Ripper + 1 Pocket) (ft) 14.58 13 11.54 10.66 9.75 9.75
Ripping Speed (mph) 1 1 1 1 1 1
Ripping Maneuver (turn) Time (min) 0.25 0.25 0.25 0.25 0.25 0.25
Altitude Deration Factor 1 1 1 1 1 1

Ripping Hourly Production (excluding 
maneuvering time) (ft) 5,280 5,280 5,280 5,280 5,280 5,280

Source: Caterpillar Performance Handbook Edition 35  

Dozer Productivity vs. Grading Distance
Production (LCY/hr)

Average
Dozing 

Distance
(feet) D11R D10R D9R D8R D7R D6R

50 4,800 2,800 2,000 1,400 1,000
100 2,800 1,700 1,250 850 700 520
200 1,500 950 700 475 375 210
300 1,000 625 450 275 250 150
400 750 500 300 175
500 600 410 250 125
600 500 350 200 100

Source: Caterpillar Performance Handbook Edition 35  

dozer productivity = k x Dozing Distancep

(see graph)
k = 185082 81639 89889 115087 22719 101029
p = -0.919 -0.8502 -0.9425 -1.0809 -0.7796 -1.1506

Dozer Productivity (Semi-U Blade)

y = 185082x -0.919

y = 81639x -0.8502

y = 89889x -0.9425

y = 115087x -1.0809

y = 22719x -0.7796

y = 101029x -1.15060
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Productivity - Bulldozers (cont.)

% Grade vs. Dozing Factor
% Grade Dozing Factor

-30 1.6
-20 1.4
-10 1.2
0 1

10 0.8
20 0.55
30 0.3

Source: Caterpillar Performance Handbook Edition 35  

% Grade Dozing Factor =  -0.0214x + 0.9786

(see graph)

OPERATOR 
Average 0.75

MATERIAL (1) 

Loose stockpile 1.2
Normal 1
Hard to cut; frozen —
with tilt cylinder 0.8
Hard to drift; “dead” (dry,non-cohesive 
material) or very sticky material 0.8
Rock, ripped or blasted 0.6

SLOT DOZING OR SIDE BY SIDE (1) 1.2
VISIBILITY 

Good conditions 1
JOB EFFICIENCY 

50 min/hr 0.83
(1)  Selected in facility worksheets. 

    Other factors included as standard factors. 

Source: Caterpillar Performance Handbook Edition 35  

Material Densities(1)
Material lb/cy kg/m3

Alluvium 2,900 1,720 Note: uses Sand & Gravel - Dry from Caterpillar Handbook
Basalt 3,300 1,960
Clay - Dry 2,500 1,480
Granite - broken 2,800 1,660
Gravel 2,550 1,510
LS - broken 2,600 1,540
LS - crushed 2,600 1,540
Sandstone 2,550 1,510
Shale 2,100 1,250
Stone - crushed 2,700 1,600
Tailings - Coarse (dry, loose sand) 2,400 1,420
Tailings - Slimes (loose sand & clay) 2,700 1,600
Topsoil 1,600 950

(1) Source: Caterpillar Performance Handbook Edition 35  

Job Condition Correction Factors - Bulldozers

y = -0.0214x + 0.9786
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Source: Caterpillar Performance Handbook Edtion 35
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Productivity - Scrapers

Scraper Specifications
Description 631G 637G

Empty Weight 100,600 112,760
Payload Capacity (cy)

Struck 24 24
Heaped 34 34
Average 29 29

Loaded by One D10R Self*
Load Time (min) 1 1
Maneuver and Spread (min) 1 1
Job Efficiency 1 1
Rolling Resistance** 3 3
Altitude Deration Factor 1 1

* Requires pair

Source: Caterpillar Performance Handbook Edition 35  

Downhill Scraper Speed - Grade Retarding vs. Effective Grade (Grade - Rolling Resistance)
Weight of Materials 631G 637G PP

Material lb/cy
Scraper Load

lb
Loaded 

Weight (lbs) 22 16 10 5 1

Loaded 
Weight 

(lbs) 25 15 10 5 1

Alluvium 2,900 84,100 184,700 7.5 10 13 33 33 196,860 7 10 18.5 34 34
Basalt 3,300 95,700 196,300 7.5 10 13 24.5 33 208,460 7 10 18.5 25 34
Clay - Dry 2,500 72,500 173,100 7.5 10 13 33 33 185,260 7 10 18.5 34 34
Granite - broken 2,800 81,200 181,800 7.5 10 13 33 33 193,960 7 10 18.5 34 34
Gravel 2,550 73,950 174,550 7.5 10 13 33 33 186,710 7 10 18.5 34 34
LS - broken 2,600 75,400 176,000 7.5 10 13 33 33 188,160 7 10 18.5 34 34
LS - crushed 2,600 75,400 176,000 7.5 10 13 33 33 188,160 7 10 18.5 34 34
Sandstone 2,550 73,950 174,550 7.5 10 13 33 33 186,710 7 10 18.5 34 34
Shale 2,100 60,900 161,500 7.5 10 18 33 33 173,660 10 13.5 18.5 34 34
Stone - crushed 2,700 78,300 178,900 7.5 10 13 33 33 191,060 7 10 18.5 34 34
Tailings - Coarse (dry, loose sand) 2,400 69,600 170,200 7.5 10 13 33 33 182,360 7 10 18.5 34 34
Tailings - Slimes (loose sand & clay) 2,700 78,300 178,900 7.5 10 13 33 33 191,060 7 10 18.5 34 34
Topsoil 1,600 46,400 147,000 7.5 10 18 33 33 159,160 10 13.5 18.5 34 34

Empty 10 18 24.5 33 33 Empty 10 13.5 18.5 34 34

Source: Caterpillar Performance Handbook Edition 34  

**A firm, smooth, rolling roadway with dirt or light surfacing, flexing slightly under 
load or undulating, maintained fairly regularly, watered
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Productivity - Scrapers (cont.)

631G Scraper Travel Time - Uphill Loaded
Time (min)

0.5 1 2 3 4 5 k p

0 825 2,250 5,300 2142.7 1.3418
2 750 1,800 4,600 1838.1 1.3083
4 550 1,400 3,000 4,800 6,700 1310.7 1.1893
6 490 1,000 2,200 3,300 4,500 5,600 1022.1 1.066
8 375 750 1,600 2,500 3,300 4,200 769.01 1.0558

10 300 700 1,300 2,000 2,750 3,450 645.84 1.0424
12 250 550 1,100 1,700 2,250 2,800 531.04 1.0453
14 225 450 900 1,400 1,850 2,250 452.07 1.0089

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

631G Scraper Travel Time - Uphill Empty
Time (min)

0.5 1 2 3 4 5 k p

0 1,100 2,550 5,550 2496.9 1.1675
2 950 2,400 5,300 2294.8 1.24
4 800 2,100 4,750 1998.3 1.2849
6 700 1,600 3,550 5,550 1557.5 1.1566
8 600 1,300 2,750 4,300 5,750 1287.8 1.0891

10 500 1,100 2,250 3,450 4,550 5,750 1068.1 1.0552
12 450 900 1,950 2,950 3,950 4,950 923.56 1.0492
14 375 800 1,600 2,500 3,300 4,200 783.37 1.0444

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

Total Resistance (%)
(rolling + grade)

Total Resistance (%)
(rolling + grade)

631G Travel Time - Loaded

y = 2142.7x1.3418

y = 1838.1x1.3083

y = 1310.7x1.1893

y = 1022.1x1.066
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Source: Caterpillar Performance Handbook Edition 34

631G Travel Time - Uphill Empty

y = 2496.9x1.1675

y = 2294.8x1.24

y = 1998.3x1.2849

y = 1577.5x1.1566
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Source: Caterpillar Performance Handbook Edition 34
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Productivity - Scrapers (cont.)

637G Push-Pull Scraper Travel Time - Uphill Loaded
Time (min)

0.5 1 2 3 4 5 k p

0 1,000 2,500 5,550 2402.9 1.2362
2 850 2,200 5,150 2127.6 1.2995
4 700 1,700 3,900 6,250 1659.4 1.2212
6 600 1,300 2,750 4,300 5,750 1287.8 1.0891
8 500 1,100 2,200 3,300 4,500 5,600 1059.1 1.0421

10 400 850 1,750 2,700 3,600 4,475 839.89 1.0503
12 375 750 1,500 2,300 3,000 3,800 751.58 1.0055
14 275 600 1,300 2,000 2,650 3,250 595.28 1.0794

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

637G Push-Pull Scraper Travel Time - Uphill Empty
Time (min)

0.5 1 2 3 4 5 k p

0 1,250 2,750 5,700 2695.9 1.0945
2 1,200 2,600 5,550 2587.1 1.1047
4 990 2,450 5,250 2335.2 1.0234
6 800 2,000 4,450 7,216 1914.4 1.2211
8 700 1,600 3,500 5,400 7,216 1563.8 1.124

10 625 1,350 2,800 4,300 5,750 7,216 1327.4 1.0611
12 550 1,200 2,450 3,750 5,000 6,250 1168.8 1.0524
14 495 1,010 2,100 3,200 4,250 5,300 1015.8 1.0337

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

Total Resistance (%)
(rolling + grade)

Total Resistance (%)
(rolling + grade)

637G PP Travel Time - Loaded

y = 2402.9x1.2362

y = 2127.6x1.2995

y = 1659.4x1.2212

y = 1287.8x1.0891

y = 1059.1x1.0421

y = 839.89x1.0503

y = 751.58x1.0055

y = 595.28x1.0794

0

1000

2000

3000

4000

5000

6000

7000

8000

0 1 2 3 4 5

Time (min)

D
is

ta
n
ce

 (
fe

e

0.0%

2.0%

4.0%

6.0%

8.0%

10.0%

12.0%

14.0%

Source: Caterpillar Performance Handbook Edition 34

637G PP Travel Time - Loaded

y = 2695.9x1.0945

y = 2587.1x1.1047

y = 2335.2x1.2034

y = 1914.4x1.2211
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Productivity - Haul Trucks

Haul Truck Specifications
Description 769D 773E 777D 785C 793C 797B

Chassis Weight (lb) 53,506 70,330 113,160 170,000 259,500 473,600
Body Weight (lb) 17,350 20,300 34,785 36,788 70,785 104,200
Standard Liner Weight (lb) 7,000 8,600 12,040 16,846 24,418 8,800
Total Truck Weight (lb) 77,856 99,230 159,985 223,634 354,703 586,600
Payload Capacity (cy)
Struck 21.6 34.8 55 78.5 126 228
Heaped 31.7 46 78.6 102 169 290
Average 26.65 40.4 66.8 90.25 147.5 259

Maneuver to Load Time (min) 0.7 0.7 0.7 0.7 0.7 0.7
Maneuver and Dump Time (min) 1.1 1.1 1.1 1.1 1.1 1.1
Job Efficiency 0.83 0.83 0.83 0.83 0.83 0.83
Rolling Resistance** 2.5 2.5 2.5 2.5 2.5 2.5
Altitude Deration Factor 1 1 1 1 1 1

**A firm, smooth, rolling roadway with dirt or light surfacing, flexing slightly under load 

    or undulating, maintained fairly regularly, watered

Source: Caterpillar Performance Handbook Edition 35  

Downhill Haul Truck Speed - Grade Retarding vs. Effective Grade (Grade - Rolling Resistance)
Weight of Materials 769D 773E 777D

Material lb/cy
Truck (769D) 

Load lb
Truck (773E) 

Load lb
Truck (777D) 

Load lb
Loaded 

Weight (lbs) 20 15 10 5

Loaded 
Weight 

(lbs) 20 15 10 5

Loaded 
Weight 

(lbs) 20 15 10 5

Alluvium 2,900 77,285 117,160 193,720 155,141 11 11 15 26 216,390 7 7 13 23 353,705 7 9 12 29
Basalt 3,300 87,945 133,320 220,440 165,801 11 11 11 20 232,550 7 7 13 23 380,425 7 7 12 21
Clay - Dry 2,500 66,625 101,000 167,000 144,481 11 11 15 26 200,230 7 9 13 23 326,985 7 9 16 29
Granite - broken 2,800 74,620 113,120 187,040 152,476 11 11 15 26 212,350 7 7 13 23 347,025 7 9 12 29
Gravel 2,550 67,958 103,020 170,340 145,814 11 11 15 26 202,250 7 9 13 23 330,325 7 9 16 29
LS - broken 2,600 69,290 105,040 173,680 147,146 11 11 15 26 204,270 7 9 13 23 333,665 7 9 12 29
LS - crushed 2,600 69,290 105,040 173,680 147,146 11 11 15 26 204,270 7 9 13 23 333,665 7 9 12 29
Sandstone 2,550 67,958 103,020 170,340 145,814 11 11 15 26 202,250 7 9 13 23 330,325 7 9 16 29
Shale 2,100 55,965 84,840 140,280 133,821 11 11 15 26 184,070 7 9 13 31 300,265 7 9 16 29
Stone - crushed 2,700 71,955 109,080 180,360 149,811 11 11 15 26 208,310 7 7 13 23 340,345 7 9 12 29
Tailings - Coarse (dry, loose sand) 2,400 63,960 96,960 160,320 141,816 11 11 15 26 196,190 7 9 13 23 320,305 7 9 16 29
Tailings - Slimes (loose sand & clay) 2,700 71,955 109,080 180,360 149,811 11 11 15 26 208,310 7 7 13 23 340,345 7 9 12 29
Topsoil 1,600 42,640 64,640 106,880 120,496 11 11 15 26 163,870 7 9 17 31 266,865 9 12 16 29

Empty 15 15 26 36 Empty 13 17 23 42 Empty 16 16 29 39

Source: Caterpillar Performance Handbook Edition 35  

Downhill Haul Truck Speed - Grade Retarding vs. Effective Grade (Grade - Rolling Resistance)
Weight of Materials 785C 793C 797B

Material lb/cy
Truck (785C) 

Load lb
Truck (793C) 

Load lb
Truck (797B) 

Load lb
Loaded 

Weight (lbs) 20 15 10 5

Loaded 
Weight 

(lbs) 20 15 10 5

Loaded 
Weight 

(lbs) 20 15 10 5

Alluvium 2,900 261,725 427,750 751,100 485,359 8 8 14 27 782,453 7 7 10 17 1,337,700 7 7 9 17
Basalt 3,300 297,825 486,750 854,700 521,459 8 8 14 27 841,453 7 7 10 17 1,441,300 7 7 9 17
Clay - Dry 2,500 225,625 368,750 647,500 449,259 8 11 14 36 723,453 7 7 10 25 1,234,100 7 7 9 23
Granite - broken 2,800 252,700 413,000 725,200 476,334 8 8 14 27 767,703 7 7 10 17 1,311,800 7 7 9 17
Gravel 2,550 230,138 376,125 660,450 453,772 8 8 14 36 730,828 7 7 10 25 1,247,050 7 7 9 23
LS - broken 2,600 234,650 383,500 673,400 458,284 8 8 14 27 738,203 7 7 10 25 1,260,000 7 7 9 23
LS - crushed 2,600 234,650 383,500 673,400 458,284 8 8 14 27 738,203 7 7 10 25 1,260,000 7 7 9 23
Sandstone 2,550 230,138 376,125 660,450 453,772 8 8 14 36 730,828 7 7 10 25 1,247,050 7 7 9 23
Shale 2,100 189,525 309,750 543,900 413,159 8 11 14 36 664,453 7 7 10 25 1,130,500 7 7 13 23
Stone - crushed 2,700 243,675 398,250 699,300 467,309 8 8 14 27 752,953 7 7 10 17 1,285,900 7 7 9 23
Tailings - Coarse (dry, loose sand) 2,400 216,600 354,000 621,600 440,234 8 11 14 36 708,703 7 7 10 25 1,208,200 7 7 9 23
Tailings - Slimes (loose sand & clay) 2,700 243,675 398,250 699,300 467,309 8 8 14 27 752,953 7 7 10 17 1,285,900 7 7 9 23
Topsoil 1,600 144,400 236,000 414,400 368,034 8 11 19 36 590,703 7 10 13 25 1,001,000 7 9 13 23

Empty 14 19 36 36 Empty 10 13 17 33 Empty 13 17 23 42

Source: Caterpillar Performance Handbook Edition 35  
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Productivity - Haul Trucks (cont.)

769D Haul Truck Travel Time - Uphill Loaded
Time (min)

0.4 1 2 3 4 5 k p

0 1,148 3,428 7,183 3316.3 1.1422
4 689 1,984 4,198 6,330 1928.3 1.1033
6 508 1,427 2,952 4,510 6,002 1386.4 1.0725
8 394 1,082 2,263 3,411 4,592 5,740 1061.8 1.06

10 328 869 1,771 2,690 3,608 4,510 857.82 1.0373
15 213 574 1,181 1,804 2,394 3,018 565 1.0482

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

769D Haul Truck Travel Time - Uphill Empty
Time (min)

0.4 1 2 3 4 5 k p

0 1,427 3,870 3870 1.0888
4 1,246 3,444 7,183 3400.1 1.0895
6 1,017 2,755 5,740 2734.5 1.0759
8 820 2,230 4,592 6,954 2191.3 1.0614

10 722 1,870 3,870 5,838 1872 1.0391
15 459 1,246 2,558 3,903 5,248 6,560 1222.9 1.0523

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

Total Resistance (%)
(rolling + grade)

Total Resistance (%)
(rolling + grade)

769D Travel Time - Loaded

y = 3316.3x1.1422

y = 2733x1.1372
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Source: Caterpillar Performance Handbook Edition 34

769D Travel Time - Empty

y = 3870x1.0888
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Source: Caterpillar Performance Handbook Edition 34
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Productivity - Haul Trucks (cont.)

773E Haul Truck Travel Time - Uphill Loaded
Time (min)

0.4 1 2 3 4 5 k p

0 1,066 3,117 6,496 3027.4 1.1254
4 656 1,952 4,035 6,168 1863.1 1.1109
6 492 1,312 2,756 4,167 5,577 6,955 1304.2 1.0507
8 394 1,017 2,100 3,182 4,265 5,315 1018.2 1.0326

10 328 853 1,804 2,690 3,609 4,528 856.36 1.041
15 226 525 1,083 1,673 2,231 2,789 549.25 1.0038

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

773E Haul Truck Travel Time - Uphill Empty
Time (min)

0.4 1 2 3 4 5 k p

0 1,312 3,510 7,218 3479.1 1.0602
4 1,181 3,248 6,660 3190.7 1.0763
6 1,017 2,887 5,971 2819.7 1.1018
8 820 2,329 4,790 7,218 2250.5 1.08

10 656 1,804 3,675 5,545 1757.5 1.0592
15 427 1,280 2,657 4,035 5,446 6,824 1212.9 1.0915

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

Total Resistance (%)
(rolling + grade)

Total Resistance (%)
(rolling + grade)

773E Travel Time - Uphill Loaded

y = 1304.2x1.0507
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773E Travel Time - Uphill Loaded
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Productivity - Haul Trucks (cont.)

777D Haul Truck Travel Time - Uphill Loaded
Time (min)

0.4 1 2 3 4 5 k p

0 656 2,558 6,068 2403.1 1.3876
4 459 1,509 3,313 5,215 7,085 1412 1.1863
6 394 1,148 2,460 3,706 5,018 6,298 1111 1.0949
8 918 1,886 2,837 3,772 4,756 922.57 1.0197

10 722 1,443 2,165 2,919 3,608 721.44 1.0027
15 525 1,017 1,558 2,034 2,591 520.56 0.9905

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

777D Haul Truck Travel Time - Uphill Empty
Time (min)

0.4 1 2 3 4 5 k p

0 968 3,034 6,560 2929.3 1.192
4 754 2,657 6,068 2532.8 1.2999
6 656 2,247 5,182 2167.3 1.2873
8 607 1,935 4,248 6,560 1846.2 1.1831

10 525 1,607 3,378 5,215 7,282 1528.4 1.1332
15 410 1,197 2,460 3,706 4,986 6,232 1139.7 1.072

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

Total Resistance (%)
(rolling + grade)

Total Resistance (%)
(rolling + grade)

777D Travel Time - Uphill Loaded

y = 2403.1x1.3876

y = 1421x1.1863
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Source: Caterpillar Performance Handbook Edition 34

777D Travel Time - Uphill Empty
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Productivity - Haul Trucks (cont.)

785C Haul Truck Travel Time - Uphill Loaded
Time (min)

0.4 1 2 3 4 5 k p

0 820 2,630 5,500 2491.1 1.1872
4 530 1,600 3,370 5,040 1524.4 1.1206
6 300 1,000 2,180 3,270 4,400 5,570 923 1.1469
8 240 790 1,610 2,480 3,380 4,200 719.64 1.1233

10 190 630 1,400 2,180 2,920 3,650 590.43 1.1678
15 40 370 770 1,200 1,590 2,000 227.29 1.4863

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

785C Haul Truck Travel Time - Uphill Empty
Time (min)

0.4 1 2 3 4 5 k p

0 1,380 2,870 5,780 3032.7 0.8852
4 1,210 2,690 5,400 2785.5 0.9264
6 1,060 2,490 5,020 2542.3 0.9645
8 900 1,960 4,000 6,000 2074.4 0.9446

10 770 1,670 3,410 5,190 6,910 1780.8 0.9606
15 430 1,030 2,200 3,320 4,410 5,570 1073.1 1.0209

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

Total Resistance (%)
(rolling + grade)

Total Resistance (%)
(rolling + grade)

785C Travel Time - Uphill Loaded
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785C Travel Time - Uphill Empty
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Productivity - Haul Trucks (cont.)

793C Haul Truck Travel Time - Uphill Loaded
Time (min)

0.5 1 2 3 4 5 k p

0 1,230 2,570 5,300 2558.8 1.0537
4 800 1,600 3,400 5,190 7,000 1634.8 1.0485
6 520 1,090 2,300 3,560 4,760 5,970 1091.9 1.0635
8 390 810 1,760 2,700 3,630 4,570 820.99 1.0743

10 260 630 1,200 2,180 2,930 3,690 589.82 1.1481
15 150 380 810 1,300 1,760 2,210 355.44 1.1605

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

793C Haul Truck Travel Time - Uphill Empty
Time (min)

0.5 1 2 3 4 5 k p

0 1,380 2,780 5,580 2776.6 1.0078
4 1,310 2,650 5,370 2651.5 1.0177
6 1,230 2,500 5,040 2493.2 1.0174
8 1,060 2,140 4,300 6,490 2137 1.0107

10 880 1,750 3,560 5,310 1762.1 1.0059
15 600 1,200 2,410 3,610 4,800 6,000 1201.1 1.0003

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

Total Resistance (%)
(rolling + grade)

Total Resistance (%)
(rolling + grade)

793C Travel Time - Uphill Loaded
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793C Travel Time - Uphill Loaded
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Productivity - Haul Trucks (cont.)

797B Haul Truck Travel Time - Uphill Loaded
Time (min)

0.5 1 2 3 4 5 k p

0 1,900 3,670 3670 0.9498
4 900 1,800 3,620 5,480 1805.3 1.0077
6 620 1,230 2,450 3,700 5,000 1234.4 1.0019
8 480 940 1,850 2,790 3,750 944.49 0.987

10 370 750 1,460 2,220 2,950 741.06 0.9957
15 240 500 1,000 1,480 2,000 491.13 1.0142

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

797B Haul Truck Travel Time - Uphill Empty
Time (min)

0.5 1 2 3 4 5 k p

0 1,800 3,650 3650 1.0199
4 1,700 3,400 6,900 3416.6 1.0105
6 1,240 2,520 5,100 2516.5 1.0201
8 960 1,950 3,960 5,900 1945.9 1.0152

10 800 1,620 3,350 5,000 6,700 1627.6 1.0239
15 500 1,000 2,040 3,050 4,100 5,130 1006 1.0124

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

Total Resistance (%)
(rolling + grade)

Total Resistance (%)
(rolling + grade)

797B Travel Time - Uphill Empty
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797B Travel Time - Uphill Loaded
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Productivity - Articulated Trucks

Articulated Truck Specifications
Description 725 730 735 740

Chassis Weight (lb)
Body Weight (lb)
Standard Liner Weight (lb)
Operating Weight (Empty) (lb) 50,120 51,220 65,830 72,070
Payload Capacity (cy)
Struck 14.5 17.1 19.3 23.3
Heaped 18.8 22.1 31.8 30.2
Average 16.65 19.6 25.55 26.75

Maneuver to Load Time (min) 0.7 0.7 0.7 0.7
Maneuver and Dump Time (min) 1.1 1.1 1.1 1.1
Job Efficiency 0.83 0.83 0.83 0.83
Rolling Resistance** 2.5 2.5 2.5 2.5
Altitude Deration Factor 1 1 1 1

**A firm, smooth, rolling roadway with dirt or light surfacing, flexing slightly under load 

        or undulating, maintained fairly regularly, watered

Source: Caterpillar Performance Handbook Edition 35  

Downhill Haul Truck Speed - Grade Retarding vs. Effective Grade (Grade - Rolling Resistance)

Weight of Materials 725 730

Material lb/cy
Truck (725) 

Load lb
Truck (730) 

Load lb
Loaded 

Weight (lbs) 20 15 10 5

Loaded 
Weight 

(lbs) 20 15 10 5

Alluvium 2,900 48,285 56,840 98,405 9 9 13 30 108,060 5 8 13 29
Basalt 3,300 54,945 64,680 105,065 5 9 13 22 115,900 5 8 13 29
Clay - Dry 2,500 41,625 49,000 91,745 9 13 13 30 100,220 8 8 13 29
Granite - broken 2,800 46,620 54,880 96,740 9 13 13 30 106,100 5 8 13 29
Gravel 2,550 42,458 49,980 92,578 9 13 13 30 101,200 8 8 13 29
LS - broken 2,600 43,290 50,960 93,410 9 13 13 30 102,180 8 8 13 29
LS - crushed 2,600 43,290 50,960 93,410 9 13 13 30 102,180 8 8 13 29
Sandstone 2,550 42,458 49,980 92,578 9 13 13 30 101,200 8 8 13 29
Shale 2,100 34,965 41,160 85,085 9 13 22 30 92,380 8 13 13 29
Stone - crushed 2,700 44,955 52,920 95,075 9 13 13 30 104,140 8 8 13 29
Tailings - Coarse (dry, loose sand) 2,400 39,960 47,040 90,080 9 13 13 30 98,260 8 8 13 29
Tailings - Slimes (loose sand & clay) 2,700 44,955 52,920 95,075 9 13 13 30 104,140 8 8 13 29
Topsoil 1,600 26,640 31,360 76,760 9 13 22 30 82,580 8 13 22 35

Empty 13 13 22 30 Empty 13 13 22 35

Source: Caterpillar Performance Handbook Edition 35  

Downhill Haul Truck Speed - Grade Retarding vs. Effective Grade (Grade - Rolling Resistance)

Weight of Materials 735 740

Material lb/cy
Truck (735) 

Load lb
Truck (740) 

Load lb
Loaded 

Weight (lbs) 20 15 10 5

Loaded 
Weight 

(lbs) 20 15 10 5

Alluvium 2,900 74,095 77,575 139,925 7 9 13 27 149,645 7 9 17 23
Basalt 3,300 84,315 88,275 150,145 7 9 13 27 160,345 7 9 13 23
Clay - Dry 2,500 63,875 66,875 129,705 7 9 13 27 138,945 9 13 17 31
Granite - broken 2,800 71,540 74,900 137,370 7 9 13 27 146,970 7 9 17 23
Gravel 2,550 65,153 68,213 130,983 7 9 13 27 140,283 7 9 17 31
LS - broken 2,600 66,430 69,550 132,260 7 9 13 27 141,620 7 9 17 31
LS - crushed 2,600 66,430 69,550 132,260 7 9 13 27 141,620 7 9 17 31
Sandstone 2,550 65,153 68,213 130,983 7 9 13 27 140,283 7 9 17 31
Shale 2,100 53,655 56,175 119,485 9 9 18 27 128,245 7 13 17 31
Stone - crushed 2,700 68,985 72,225 134,815 7 9 13 27 144,295 7 9 17 23
Tailings - Coarse (dry, loose sand) 2,400 61,320 64,200 127,150 7 9 13 27 136,270 9 13 17 31
Tailings - Slimes (loose sand & clay) 2,700 68,985 72,225 134,815 7 9 13 27 144,295 7 9 17 23
Topsoil 1,600 40,880 42,800 106,710 9 13 18 36 114,870 9 13 17 31

Empty 13 18 27 42 Empty 17 17 23 31

Source: Caterpillar Performance Handbook Edition 35  
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Productivity - Articulated Trucks (cont.)

725 Articulated Truck Travel Time - Uphill Loaded
Time (min)

0.5 1 2 3 4 5 k p

0 600 2,190 5,200 2097.3 1.3455
4 420 1,400 3,200 5,000 6,820 1329.1 1.2109
6 400 1,080 2,390 3,630 4,950 6,200 1091.2 1.0904
8 380 880 1,850 2,850 3,850 4,820 928.59 1.0158

10 300 729 1,450 2,250 3,020 3,800 741.09 1.0076
15 200 500 1,000 1,570 2,100 2,620 504.55 1.0225

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

725 Haul Truck Travel Time - Uphill Empty
Time (min)

0.5 1 2 3 4 5 k p

0 680 2,480 5,570 2326.3 1.3122
4 620 2,070 4,700 1999.4 1.2616
6 590 1,770 3,900 6,020 1728 1.1556
8 540 1,490 3,250 4,970 6,730 1487.8 1.0986

10 470 1,270 2,740 4,200 5,600 7,050 1271.2 1.0754
15 390 960 2,000 3,000 4,000 5,000 979.82 1.0145

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  
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Productivity - Articulated Trucks (cont.)

730 Articulated Truck Travel Time - Uphill Loaded
Time (min)

0.5 1 2 3 4 5 k p

0 780 2,250 5,240 2095 1.374
4 610 1,390 3,170 4,930 6,880 1382 1.1651
6 540 1,100 2,340 3,550 5,780 6,000 112 1.0847
8 460 920 1,840 2,810 3,770 4,760 922.63 1.0145

10 390 750 1,420 2,170 2,880 3,600 751.26 0.965
15 300 560 1,050 1,500 1,995 2,500 560.84 0.9152

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

730 Haul Truck Travel Time - Uphill Empty
Time (min)

0.5 1 2 3 4 5 k p

0 980 2,500 5,560 2388 1.25621
4 810 2,100 4,810 2015 1.285
6 770 1,800 4,060 6,310 1767 1.1766
8 680 1,560 3,390 5,230 7,070 1520.2 1.1252

10 595 1,340 2,840 4,370 5,870 1304.7 1.0994
15 480 980 2,020 3,090 4,150 5,090 983.74 1.0321

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

Total Resistance (%)
(rolling + grade)

Total Resistance (%)
(rolling + grade)

730 Travel Time - Uphill Loaded
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Productivity - Articulated Trucks (cont.)

735 Articulated Truck Travel Time - Uphill Loaded
Time (min)

0.5 1 2 3 4 5 k p

0 700 2,200 5,020 2166 1.2254
4 550 1,350 2,950 4,520 6,100 1410.5 1.0528
6 450 1,020 2,200 3,400 4,570 5,770 1095.6 1.0223
8 390 810 1,650 2,530 3,370 4,200 879.73 0.9546

10 340 700 1,400 2,100 2,800 3,500 754.84 0.9332
15 230 500 970 1,400 1,900 2,390 519.31 0.9268

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

735 Haul Truck Travel Time - Uphill Empty
Time (min)

0.5 1 2 3 4 5 k p

0 680 2,300 5,140 2200.2 1.2606
4 610 2,070 4,760 1999.7 1.2795
6 580 1,770 4,100 6,370 1751.7 1.1953
8 560 1,370 2,900 4,400 5,950 1414.4 1.0306

10 440 1,200 2,600 4,030 5,450 6,900 1203 1.0924
15 370 840 1,660 2,540 3,390 4,200 871.57 0.969

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

Total Resistance (%)
(rolling + grade)

Total Resistance (%)
(rolling + grade)
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Productivity - Articulated Trucks (cont.)

740 Articulated Truck Travel Time - Uphill Loaded
Time (min)

0.5 1 2 3 4 5 k p

0 600 2,340 5,500 2190.6 1.3823
4 500 1,390 3,190 4,960 6,780 1415 1.1389
6 420 1,020 2,200 3,400 4,580 5,700 1066.4 1.0438
8 350 800 1,650 2,560 3,400 4,300 842.87 1.0012

10 290 640 1,350 2,040 2,750 3,410 686.02 0.9889
15 200 450 940 1,400 1,830 2,340 474.86 0.9789

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

740 Haul Truck Travel Time - Uphill Empty
Time (min)

0.5 1 2 3 4 5 k p

0 700 2,570 5,820 2413.6 1.3214
4 630 2,230 5,400 2170.4 1.3372
6 590 1,840 4,230 6,630 1804.5 1.2048
8 560 1,510 3,400 5,250 7,120 1541.5 1.1112

10 500 1,250 2,790 4,300 5,800 1308.2 1.074
15 390 900 1,900 2,920 3,930 4,930 951.69 1.0146

Travel Time (min) = 
Source: Caterpillar Performance Handbook Edition 35  

Total Resistance (%)
(rolling + grade)

Total Resistance (%)
(rolling + grade)

740 Travel Time - Uphill Loaded
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Productivity - Wheel Loaders

Wheel Loader Specifications
Description 924G 928G 950G 966G 972G 972G (2) 980G 988G 988G(2) 990 992G 992G(2) 994D L2350

Payload Capacity (cy)
Struck 2.2 2.5 3.46 4.46 4.71 4.71 6.34 6.9 6.9 9.5 13.2 13.2 18

Heaped 2.7 3.25 4 5.25 5.5 5.5 7.25 8.33 8.33 11.25 16 16 22.5
Average 2.45 2.875 3.73 4.855 5.105 5.105 6.795 7.615 7.615 10.375 14.6 14.6 20.25 53

Matched Truck N/A N/A N/A 725 730 735 N/A 740 769D 773D 777D 785C 793C 797B
Average Cycle Time (min) 0.45 0.45 0.5 0.5 0.5 0.5 0.55 0.55 0.55 0.55 0.6 0.6 0.6 0.75
Passes to Fill Truck N/A N/A N/A 3 4 5 N/A 4 3 4 5 6 7 5
Altitude Deration Factor 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Operator Efficiency 1 1 1 1 1 1 1 1 1 1 1 1 1 1
Job Efficiency 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83 0.83
Time to Fill Truck N/A N/A N/A 1.5 2 2.5 N/A 2.2 1.65 2.2 3 3.6 4.2 3.75
Rolling Resistance** 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5 2.5

Loader matched to small truck fleet
Loader matched to medium truck fleet
Loader matched to large truck fleet
Loader matched to extra large truck fleet

**A firm, smooth, rolling roadway with dirt or light surfacing, flexing slightly under load or undulating, maintained fairly regularly, watered

992G (2) - can be used to load 785 with 6 passes

Source: Caterpillar Performance Handbook Edition 35; LeTourneau/actual Chilean mine operating data for L2350.  

Wheeled Loaders General Purpose
Spade Nose-

Rock

928G 3.25 cubic yard not available
966G 5.0 cubic yard not available
972G 5.5 cubic yard not available
988G not available 8.3 cubic yard
992G not available 16.0 cubic yard

note:  capacities are 2:1 heaped, SAE standards

NOTES:  Buckets for both Track Excavators and Wheel Loaders are offered by CECo &

available for the rental rates quoted.  Bucket sizes and capacities obtained from CATERPILLAR

PERFORMANCE HANDBOOK, ED 34; Section 12, Wheel Loader and Section 4, Excavators

Bucket capacity and width dictated by material weight and configuration, ie., shot, loose, 

tight bank, stockpile, rock, etc.  Typical Nevada applications were used to determine above

bucket capacities as related to materials & densities.  Job site specifics may alter specific

bucket requirements.   (Cashman Equipment, Elko, Nevada - February 21, 2005)
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Productivity - Shovels

Shovel Specifications (Komatsu equivalent)

Description PC2000 PC3000 PC4000 PC5500 PC8000

Payload Capacity (cy)
Struck 10.46 18.84 26.16 33.48 47.09

Heaped 14.39 25.9 35.97 46.04 64.75
Average 12.43 22.37 31.07 39.76 55.92

Matched Truck 740 777D 785C 793C 797B
Average Cycle Time (min) 0.49 0.49 0.59 0.59 0.69
Passes to Fill Truck 2.05 2.84 3.38 4.69 5.11
Altitude Deration Factor 1 1 0.9 1 1
Operator Efficiency 1 1 1 1 1
Job Efficiency 0.83 0.83 0.83 0.83 0.83
Time to Fill Truck 1.68 2.33 3.32 4.61 5.86
Rolling Resistance** 2.5 2.5 2.5 2.5 2.5

Shovel matched to small truck fleet
Shovel matched to medium truck fleet
Shovel matched to large truck fleet
Shovel matched to extra large truck fleet

**A firm, smooth, rolling roadway with dirt or light surfacing, flexing slightly under load or undulating, maintained fairly regularly, watered

992G (2) - can be used to load 785 with 6 passes

Source: Caterpillar Performance Handbook Edition 35; Komatsu actual Peruvian mine (Lagunas Norte) operating data for PC4000.  

Productivity - Motor Graders

Motor Grader Specifications
Description 120H 14G/H 16G/H 24M

Grader Width (ft) 8 9.25 10.08 14.04
Blade Width (ft) 12 14 16 16
Ripper Width (7 shanks) (ft) 7.6 8.5 9.75 12.83
Road Maintence Speed (mph)

Minimum 3 3 3 3
Maximum 9.5 9.5 9.5 9.5

Average 6.25 6.25 6.25 6.25
Hourly Production 33,000 33,000 33,000 33,000
Ripping Speed (mph) 1 1 1 1

Minimum 0 0 0 0

Maximum 3 3 3 3
Average 1.5 1.5 1.5 1.5

Altitude Deration Factor 1 1 1 1
Hourly Production (with job efficiency 
correction & altitude deration factors) 
(excluding manuever time) 6,574 6,574 6,574 6,574
Maneuver time per pass (min) 0.5 0.5 0.5 0.5
Operator Efficiency 1 1 1 1
Job Efficiency 0.83 0.83 0.83 0.83

Source: Caterpillar Performance Handbook Edition 35  
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Productivity - Excavators

Track Excavator Specifications Track Excavators Hvy Duty Rock Extreme Service Exc Hvy Duty Trench
Description 312C 320C 325C 330C 345B 365BL 385BL                                                             (e.g. haulroad recontour)                    

Bucket Capacity (cy) 0.68 1.57 2.22 2.22 3 4.6 7.3 312C 30", 0.68 cubic yd 47", 0.94 cubic yd 22", .42 cubic yd
Fill Factor 0.9 0.9 0.9 0.9 0.9 0.9 0.9 320C 30", 0.90 cubic yd 55.1", 1.57 cubic yd 23.6", .58 cubic yd
Average Bucket Load (cy) 0.612 1.413 1.998 1.998 2.7 4.14 6.57 325C 36", 1.25 cubic yd 60", 2.22 cubic yd 30", .88 cubic yd
Soil Type packed earth hard clay hard clay hard clay hard clay hard clay hard clay 330C 36", 1.25 cubic yd 60", 2.22 cubic yd 30", .89 cubic yd
Job Condition med-hard med-hard med-hard med-hard med-hard med-hard med-hard 345B 43.2", 1.69 cubic yd 65", 3.0 cubic yd 48", 2.09 cubic yd
Cycle Times (minutes) - based on hard clay 365BL 60", 3.25 cubic yd 82", 4.6 cubic yd 59", 3.27 cubic yd

Load Bucket 0.07 0.09 0.09 0.09 0.13 0.1 0.19 385BL 85", 6.30 cubic yd. 96.0, 7.30 cubic yd 57", 2.75 cubic yd
Swing Loaded 0.06 0.06 0.06 0.07 0.07 0.09 0.06
Dump Bucket 0.03 0.03 0.04 0.04 0.02 0.04 0.03
Swing Empty 0.05 0.05 0.06 0.07 0.06 0.07 0.07

Total Cycle Time 0.21 0.23 0.25 0.27 0.28 0.3 0.35
Job Efficiency 0.83 0.83 0.83 0.83 0.83 0.83 0.83 Note:  capacities are 2:1 heaped, SAE standards

Operator Efficiency 1 1 1 1 1 1 1 NOTES:  Buckets for both Track Excavators and Wheel Loaders are offered by CECo &

Altitude Deration Factor 1 1 1 1 1 1 1
Corrected Productivity (LCY/hr) 145 306 398 369 480 687 935 available for the rental rates quoted.  Bucket sizes and capacities obtained from CATERPILLAR

Exploration Road Cycle Time (1) (min) N/A 0.38 0.4 N/A 0.42 N/A N/A PERFORMANCE HANDBOOK, ED 34; Section 12, Wheel Loader and Section 4, Excavators

Exploration Road Corr Prod (LCY/hr) N/A 185 249 N/A 320 N/A N/A Bucket capacity and width dictated by material weight and configuration, ie., shot, loose, 

Track Width (ft) 8.17 9.17 9.83 10.5 11.42 11.5 11.5 tight bank, stockpile, rock, etc.  Typical Nevada applications were used to determine above

bucket capacities as related to materials & densities.  Job site specifics may alter specific

Ditch/Trench Excavation bucket requirements ( Cashman Equipment, Elko, Nevada - February 21, 2005)

Bucket Capacity (cy) 0.42 0.58 0.88 0.89 2.09 3.27 2.75
Fill Factor 0.5 0.5 0.5 0.5 0.5 0.5 0.5
Corrected Productivity (LCY/hr) 50 63 88 82 186 271 196

(1) Exploration cycle time assumes feathering/smoothing performed by excavator

Source: Caterpillar Performance Handbook Edition 35  

Concrete Breaking Production

Track Excavator w/Hammer Specifications
Description 325C 345B 385BL

Hydraulic Hammer H120D s H160D s H180D s
Material reinforced concrete

Min Shift Production (yd3/8hr) 160 300 350
Max Shift Production (yd3/8hr) 300 850 1,550

Avg Shift Production (8hr) 230 575 950
Job Efficiency 0.83 0.83 0.83
Altitude Deration Factor 1 1 1

Source: Caterpillar Performance Handbook Edition 35  
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Drill Hole Plugging Productivity

Drill Hole Plugging Productivity
Description Drill Rig Pump Rig

Move-to-hole, set-up, tear-down (1) 2 2

Trip in tremmie pipe (1) 500

Pulling casing (threaded, not cemented) 200

Single-pass perforating (water wells)  Productivity(all p Passes
4 60 4
6 60 4
8 50 4

12 45 6
18 40 9
24 28 12

time (2) (hr) 2
Perforation tool cost (wear cost)(3) 2.5

Inert Material Placement (backfill)
Grouting/Cement (4) (cy/hr) 5.33
Cuttings (see below) (cy/hr) 3.5

Sources:

Sournce: WDC Exploration, Dec 2005

Cuttings Placement Productivity
Shift productivity (Means 02210-700-
0120; Crew B11M) 28 cy / shift
Shift length 8 hours
Estimated Hourly Productivity 3.5 cy / hour

3. Drillers daily logs from Newmont
4. WDC Exploration, Dec 2005

1. Drillers daily logs from Newmont, 
Barrick, New West Gold, Agnico 
Eagle, Idaho General Mines Inc. 

2. Drillers daily logs from Newmont, 
Barrick, Target Minerals
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Altitude Deration Table

Elevation
0-760 m 760-1500 m 1500-2300 m 2300-3000 m 3000-3800 m 3800-4600 m
(0-2500') (2500-5000') (5000-7000') (7500-10,000') (10,000-12,000') (12,500-15,000')

MODEL CAT User CAT User CAT User CAT User CAT User CAT User

Bulldozers
D6R 100 100 100 100 92 84
D6R w/ Winch 100 100 100 100 92 84
D7R 100 100 100 100 100 96
D8R 100 100 100 93 85 77
D9R 100 100 100 93 85 77
D10R 100 100 100 100 97 89
D11R 100 100 100 93 85 77

Wheeled Dozers
824G 100 100 100 100 92 84
834G 100 100 100 100 92 84
844 100 100 100 100 100 96
854G 100 100 100 93 85 77

Graders
120H 100 100 100 100 96 93
14G/H 100 100 100 100 98 96
16G/H 100 100 100 100 98 96
24M 100 100 100 100 98 96

Excavators
312C 100 100 100 83 78 73
320C 100 100 90 87 83 76
325C 100 100 100 100 100 100
330C 100 100 100 100 100 100
345B 100 100 100 100 93 93
365BL 100 100 100 86 86 86
385BL 100 100 100 93 85 78

Scrapers
631G 100 100 100 100 97 90
637G 100 100 100 95 87 80

Loaders
924G 100 100 100 100 97 89
928G 100 100 100 100 92 85
950G 100 100 100 100 100 100
966G 100 100 100 100 96 88
972G 100 100 92 84 77 70
980G 100 100 100 100 96 88
988G 100 100 100 95 85 75
990 100 100 100 100 92 85
992G 100 100 100 100 93 87
994D 100 100 100 100 96 88
L2350 100 100 100 100 96 90

Shovels
PC2000 100 100 100 100 96 90
PC3000 100 100 100 100 96 90
PC4000 100 100 100 100 96 90
PC5500 100 100 100 100 96 90
PC8000 100 100 100 100 96 90

Other Equipment
420D 4WD Backhoe 99 97 95 91 91 91
428D 4WD Backhoe 99 97 95 91 91 91
CS533E Vibratory Roller           100 100 98 95 91 86
CS633E Vibratory Roller           100 100 100 100 91 86
CP533E Sheepsfoot Compactor           100 100 98 95 91 100
CP633E Sheepsfoot Compactor           100 100 100 100 91 86
Light Truck - 1.5 Ton
Supervisor's Truck
Flatbed Truck
Air Compressor + tools
Welding Equipment
Heavy Duty Drill Rig
Pump (plugging) Drill Rig
Concrete Pump
Gas Engine Vibrator
Generator 5KW
HDEP Welder (pipe or liner)
5 Ton Crane
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20 Ton Crane
50 Ton Crane
120 Ton Crane

Trucks
725 100 100 100 100 100 95
730 100 100 100 100 100 95
735 100 100 100 100 99 91
740 100 100 100 100 99 91
769D 100 100 100 93 88 82
773E 100 100 100 100 93 85
777D 100 100 100 100 93 87
785C 100 100 100 93 86 80
793C 100 100 100 100 100 93
797B 100 100 100 100 100 93
613E (5,000 gal) Water Wagon 100 100 100 100 95 87
621E (8,000 gal) Water Wagon 100 100 100 100 97 90
777D Water Truck 100 100 100 100 93 87
785C Water Truck 100 100 100 93 86 80

Dump Truck (10-12 yd3 ) (5)

Notes:
User entered deration value will override values from CAT Performance Handbook, except L2350 Loader: data from actual mine performance in Chile.

         Komatsu altitude deration assumed from LeTourneau L2350
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Inflation 

Based on Consumer Price Index for Anchorage from US Department of Labor, Bureau of Labor S
(http://www.bls.gov/regions/west/data/consumerpriceindex_anchorage_table.pdf)

Annual Average Percent Change
2012 205.916 2.20                          
2013 212.381 3.10                          
2014 215.805 1.60                          
2015 216.909 0.50                          
2016 217.83 0.40                          

Average = 1.56                          
Computed Inflation Mutiplier for next 5-year = 1.08

Year
For all urban Consumers (CPI-U)
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Mine + ROW Cost Estimate Total
A. Earthwork/Recontouring Labor Equipment Materials Total

Exploration $0 $0 $0 $0
Exploration Roads & Drill Pads $0 $0 $0 $0
Roads $114,695 $198,196 $0 $312,891
Well Abandonment $17,983 $3,712 $114 $21,809
Pits $0 $0 N/A $0
Quarries & Borrow Areas $637 $1,039 $0 $1,676
Underground Openings $16,907 $556 $3,847 $21,310
Process Ponds $4,513 $5,609 $0 $10,122
Heaps $0 $0 $0 $0
Waste Rock Dumps $156,875 $288,669 $0 $445,544
Landfills $0 $0 $0 $0
Tailings $0 $0 $0 $0
Foundation & Buildings Areas $202,659 $249,918 $0 $452,577
Yards, Etc. $593,479 $771,973 $0 $1,365,452
Drainage & Sediment Control $3,860,994 $664,866 $11,133 $4,536,993
Generic Material Hauling $277,394 $566,386 $0 $843,780
Other User Costs (from Other User sheet) $50,503 $75,425 $198,938 $324,866
Other** $0 $0 $0 $0

Subtotal $5,296,639 $2,826,349 $214,032 $8,337,020

Mob/Demob if included in Other User sheet $63,217 $126,433 $0 $189,650
Mob/Demob $0 $0 $0 $0

Subtotal "A" $5,359,856 $2,952,783 $214,032 $8,526,670

B. Revegetation/Stabilization Labor Equipment Materials Total
Exploration $0 $0 $0 $0
Exploration Roads & Drill Pads $0 $0 $0 $0
Roads $106,949 $106,949 $392,441 $606,339
Well Abandonment 0 0 0 N/A
Pits $0 $0 $0 $0
Quarries & Borrow Areas $0 $0 $0 $0
Underground Openings 0 0 0 N/A
Process Ponds $1,000 $1,000 $2,400 $4,400
Heaps $0 $0 $0 $0
Waste Rock Dumps $80,440 $80,440 $321,760 $482,640
Landfills $0 $0 $0 $0
Tailings $0 $0 $0 $0
Foundation & Buildings Areas $182,000 $182,000 $84,400 $448,400
Yards, Etc. $57,090 $57,090 $225,400 $339,580
Drainage & Sediment Control $37,682 $40,270 $180,960 $258,912
Generic Material Hauling $0 $0 $0 $0
Other User Costs (from Other User sheet) $1,902 $81,198 $1,471,252 $1,554,352
Other** $0 $0 $0 $0

Subtotal "B" $467,063 $548,947 $2,678,613 $3,694,623

C. Detoxification/Water Treatment/Disposal of Was Labor Equipment Materials Total
Process Ponds/Sludge $0 $0 $0 $0
Heaps $0 $0 $0 $0
Dumps (Waste & Landfill) $0  $0 $0
Tailings $0 $0 $0
Surplus Water Disposal $0  $0 $0
Monitoring $0 $0 $0 $0
Miscellaneous $0 $0 $0 $0
Solid Waste - On Site $56,242 $74,253 N/A $130,495
Solid Waste - Off Site 0 0 0 $75,909
Hazardous Materials 0 0 0 $27,711
Hydrocarbon Contaminated Soils $0 $0 $384,696 $384,696
Pumping (from Solution Mgmt sheet) $0 $0 N/A $0
Evaporation (from Solution Mgmt sheet) $0 $0 $0 $0
Treatment (from Solution Mgmt sheet) $477,605 $607,171 $3,608,422 $4,693,198
Decontamination (from Solution Mgmt sheet) $0 $0 $0 $0
Other User Costs (from Other User sheet) $357,760 $0 $0 $357,760
Other** $0 $0 $0 $0

Subtotal "C" $891,607 $681,424 $3,993,118 $5,669,769
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D.  Structure, Equipment and Facility Removal, and Labor Equipment Materials Total
Foundation & Buildings Areas $4,987,434 $1,143,091 $0 $6,130,525
Other Demolition $180,000 $180,000 $20,000 $380,000
Equipment Removal $60,000 $70,000 $170,000 $300,000
Fence Removal $4,612 $142 $0 $4,754
Fence Installation $0 $0 $0 $0
Culvert Removal $263,781 $54,191 N/A $317,972
Pipe Removal $387,301 $8,408 N/A $395,709
Powerline Removal #REF! #REF! $0 $1,374,651
Transformer Removal #REF! #REF! $0 $442,128
Rip-rap, rock lining, gabions $0 $0 $0 $0
Other Misc. Costs $0 $0 $0 $0
Other User Costs (from Other User sheet) $129,720 $48,720 $878,040 $1,056,480
Other** $0 $0 $0 $0

Subtotal "D" $7,829,627 $1,504,552 $1,068,040 $10,402,219

E.  Monitoring Labor Equipment Materials Total
Reclamation Monitoring and Maintenance $124,779 $74,987 $185,404 $385,170
Ground and Surface Water Monitoring $0 $0 $0 $0
Other User Costs (from Other User sheet) $835,386 $230,617 $918,476 $1,984,480

Subtotal "E" $960,165 $305,604 $1,103,880 $2,369,650

F.  Construction Management & Support Labor Equipment Materials Total
Construction Management $768,672 $32,208 N/A $800,880
Construction Support $0 $0 $0 $0
Road Maintenance $132,685 $159,883 $0 $292,568
Other User Costs (from Other User sheet) $0 $0 $0 $0
Other** $0 $0 $0 $0

Subtotal "F" $901,357 $192,091 $0 $1,093,448

G.  Closure Planning, G&A, HR Labor Equipment Materials Total
Closure Planning $0
General & Administration $2,977,952
Human Resources $13,551,108
Other User Costs (from Other User sheet) $134,338
Other** $0

Subtotal "G" $16,663,398

Subtotal Operational & Maintenance Costs Labor Equipment Materials Total
Subtotal A through G $16,409,675 $6,319,740 $9,057,683 $48,419,777

Indirect Costs Percentage Total
Contractor Profit: Calculated as 8% of the total Direct Costs 8% $3,873,582
Contractor Overhead: Calculated as 6% of the total Direct Costs 6% $2,905,187
Performance and Payment Bond: Calculated as 3% of the total Direct Costs 3% $1,452,593
Liability Insurance: Calculated as 1.5% of the total Labor Costs 1.5% $246,145
Contract Administration: Calculated as 7% of the total Direct Costs 7% $3,389,384
Engineering Redesign: Calculated as 5% of the total Direct Costs 5% $2,420,989
Contingency: Calculated as 8% of the total Direct Costs 8% $3,873,582

Subtotal Indirect Costs $18,161,463
Total Indirect Costs as % of Total Direct Costs 38%

Total Direct & Indirect Costs $66,581,240

Inflation Proofing 8% $5,326,499

GRAND TOTAL with inflation proofing $71,907,739
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Mine -  Holding Costs
A. Earthwork/Recontouring Labor Equipment Materials Total

Exploration $0
Exploration Roads & Drill Pads $0
Roads $0 $0 $0 $0
Well Abandonment $0 $0 $0 $0
Pits $0
Quarries & Borrow Areas $0 $0 $0 $0
Underground Openings
Process Ponds $0
Heaps $0
Waste Rock Dumps $0
Landfills $0
Tailings $0 $0 $0 $0
Foundation & Buildings Areas $0
Yards, Etc. $0
Drainage & Sediment Control $0 $0 $0 $0
Generic Material Hauling $0 $0 $0 $0
Other User Costs (from Other User sheet) $0 $0 $0 $0
Other** $0

Subtotal $0 $0 $0 $0

Mob/Demob if included in Other User sheet $0 $0 $0 $0
Mob/Demob $0

Subtotal "A" $0 $0 $0 $0

B. Revegetation/Stabilization Labor Equipment Materials Total
Exploration $0
Exploration Roads & Drill Pads $0
Roads $0
Well Abandonment 0
Pits $0
Quarries & Borrow Areas $0
Underground Openings 0
Process Ponds $0
Heaps $0
Waste Rock Dumps $0
Landfills $0
Tailings $0
Foundation & Buildings Areas $0
Yards, Etc. $0
Drainage & Sediment Control $0
Generic Material Hauling $0
Other User Costs (from Other User sheet) $0 $0 $0 $0
Other** $0

Subtotal "B" $0

C. Detoxification/Water Treatment/Disposal of Was Labor Equipment Materials Total
Process Ponds/Sludge
Heaps
Dumps (Waste & Landfill)
Tailings
Surplus Water Disposal
Monitoring
Miscellaneous
Solid Waste - On Site
Solid Waste - Off Site
Hazardous Materials
Hydrocarbon Contaminated Soils
Pumping (from Solution Mgmt sheet) $0 $0 $0 $0
Evaporation (from Solution Mgmt sheet) $0 $0 $0 $0
Treatment (from Solution Mgmt sheet) $0 $92,682 $566,027 $658,709
Decontamination (from Solution Mgmt sheet) $0 $0 $0 $0
Other User Costs (from Other User sheet) $0 $0 $0 $0
Other**

Subtotal "C" $0 $92,682 $566,027 $658,709
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D.  Structure, Equipment and Facility Removal, and Labor Equipment Materials Total
Foundation & Buildings Areas $0
Other Demolition $0
Equipment Removal $0
Fence Removal $0
Fence Installation $0
Culvert Removal $0
Pipe Removal $0
Powerline Removal
Transformer Removal $0
Rip-rap, rock lining, gabions $0
Other Misc. Costs $0
Other User Costs (from Other User sheet) $0 $0 $0 $0
Other** $0

Subtotal "D" $0

E.  Monitoring Labor Equipment Materials Total
Reclamation Monitoring and Maintenance $0
Ground and Surface Water Monitoring
Other User Costs (from Other User sheet) $119,150 $56,419 $198,685 $374,254

Subtotal "E" $119,150 $56,419 $198,685 $374,254

F.  Construction Management & Support Labor Equipment Materials Total
Construction Management $0
Construction Support $0
Road Maintenance $0
Other User Costs (from Other User sheet) $0
Other** $0

Subtotal "F" $0

G.  Closure Planning, G&A, HR Materials Total
Closure Planning
General & Administration $818,635
Human Resources $2,037,204
Other User Costs (from Other User sheet) $0 $0 $0 $0
Other**

Subtotal "G" $2,855,839

Subtotal Operational & Maintenance Costs Labor Equipment Materials Total
Subtotal A through G $119,150 $149,101 $764,712 $3,888,802

check: $0

Indirect Costs
Contractor Profit: Calculated as 8% of the total Direct Costs 8% $311,104
Contractor Overhead: Calculated as 6% of the total Direct Costs 6% $233,328
Performance and Payment Bond: Calculated as 3% of the total Direct Costs 3% $116,664
Liability Insurance: Calculated as 1.5% of the total Labor Costs 1.5% $1,787
Contract Administration: Calculated as 7% of the total Direct Costs 7% $272,216
Engineering Redesign: Calculated as 5% of the total Direct Costs 5% $194,440
Contingency: Calculated as 8% of the total Direct Costs 8% $311,104

Subtotal Indirect Costs $1,440,644
Total Indirect Costs as % of Total Direct Costs 37%

Total Direct & Indirect Costs $5,329,446

Inflation Proofing 8% $426,356

GRAND TOTAL with inflation proofing $5,755,802
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Mine Cost Items
A. Earthwork/Recontouring Labor Equipment Materials Total

Exploration $0 $0 $0 $0
Exploration Roads & Drill Pads $0 $0 $0 $0
Roads $73,281 $124,679 $0 $197,960
Well Abandonment $17,983 $3,712 $114 $21,809
Pits $0 $0 $0
Quarries & Borrow Areas $637 $1,039 $0 $1,676
Underground Openings $16,907 $556 $3,847 $21,310
Process Ponds $4,513 $5,609 $0 $10,122
Heaps $0 $0 $0 $0
Waste Rock Dumps $156,875 $288,669 $0 $445,544
Landfills $0 $0 $0 $0
Tailings $0 $0 $0 $0
Foundation & Buildings Areas $202,659 $249,918 $0 $452,577
Yards, Etc. $356,265 $477,574 $0 $833,839
Drainage & Sediment Control $3,860,994 $664,866 $11,133 $4,536,993
Generic Material Hauling $277,394 $566,386 $0 $843,780
Other User Costs (from Other User sheet) $50,503 $75,425 $198,938 $324,866
Other** $0 $0 $0 $0

Subtotal $5,018,011 $2,458,433 $214,032 $7,690,476
0 0 0 0

Mob/Demob if included in Other User sheet $126,433 $0 $63,217 $189,650
Mob/Demob $0 $0 $0 $0

Subtotal "A" $5,081,228 $2,584,867 $214,032 $7,880,126

B. Revegetation/Stabilization Labor Equipment Materials Total
Exploration $0 $0 $0 $0
Exploration Roads & Drill Pads $0 $0 $0 $0
Roads $106,949 $106,949 $392,441 $606,339
Well Abandonment 0 0 0
Pits $0 $0 $0 $0
Quarries & Borrow Areas $0 $0 $0 $0
Underground Openings 0 0 0
Process Ponds $1,000 $1,000 $2,400 $4,400
Heaps $0 $0 $0 $0
Waste Rock Dumps $80,440 $80,440 $321,760 $482,640
Landfills $0 $0 $0 $0
Tailings $0 $0 $0 $0
Foundation & Buildings Areas $182,000 $182,000 $84,400 $448,400
Yards, Etc. $57,090 $57,090 $225,400 $339,580
Drainage & Sediment Control $37,682 $40,270 $180,960 $258,912
Generic Material Hauling $0 $0 $0 $0
Other User Costs (from Other User sheet) $0 $0 $0 $0
Other** $0 $0 $0 $0

Subtotal "B" $465,161 $467,749 $1,207,361 $2,140,271

C. Detoxification/Water Treatment/Disposal of Was Labor Equipment Materials Total
Process Ponds/Sludge $0
Heaps $0
Dumps (Waste & Landfill) $0
Tailings $0
Surplus Water Disposal $0
Monitoring $0
Miscellaneous $0
Solid Waste - On Site $56,242 $74,253 $130,495
Solid Waste - Off Site 0 0 0 $75,909
Hazardous Materials 0 0 0 $27,711
Hydrocarbon Contaminated Soils $0 $0 $384,696 $384,696
Pumping (from Solution Mgmt sheet) $0 $0 $0
Evaporation (from Solution Mgmt sheet) $0 $0 $0 $0
Treatment (from Solution Mgmt sheet) $477,605 $514,489 $3,042,395 $4,034,489
Decontamination (from Solution Mgmt sheet) $0 $0 $0 $0
Other User Costs (from Other User sheet) $357,760 $0 $0 $357,760
Other** $0 $0 $0 $0

Subtotal "C" $891,607 $588,742 $3,427,091 $5,011,060
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D.  Structure, Equipment and Facility Removal, and Labor Equipment Materials Total
Foundation & Buildings Areas $4,987,434 $1,143,091 $0 $6,130,525
Other Demolition $180,000 $180,000 $20,000 $380,000
Equipment Removal $60,000 $70,000 $170,000 $300,000
Fence Removal $4,612 $142 $0 $4,754
Fence Installation $0 $0 $0 $0
Culvert Removal $142,605 $29,297 $171,902
Pipe Removal $387,301 $8,408 $395,709
Powerline Removal #REF! #REF! $68,763
Transformer Removal #REF! #REF! $0 $442,128
Rip-rap, rock lining, gabions $0 $0 $0 $0
Other Misc. Costs $0 $0 $0 $0
Other User Costs (from Other User sheet) $129,720 $48,720 $878,040 $1,056,480
Other** $0 $0 $0 $0

Subtotal "D" $7,447,273 $434,948 $1,068,040 $8,950,261

E.  Monitoring Labor Equipment Materials Total
Reclamation Monitoring and Maintenance $124,779 $74,987 $185,404 $385,170
Ground and Surface Water Monitoring $0 $0 $0 $0
Other User Costs (from Other User sheet) $716,237 $174,198 $719,791 $1,610,226

Subtotal "E" $841,016 $249,185 $905,195 $1,995,396

F.  Construction Management & Support Labor Equipment Materials Total
Construction Management $384,336 $16,104 $400,440
Construction Support $0 $0 $0 $0
Road Maintenance $132,685 $159,883 $0 $292,568
Other User Costs (from Other User sheet) $0 $0 $0 $0
Other** $0 $0 $0 $0

Subtotal "F" $517,021 $175,987 $0 $693,008

G.  Closure Planning, G&A, HR Materials Total
Closure Planning 0 0 0 $0
General & Administration 0 0 0 $2,095,917
Human Resources 0 0 0 $10,851,075
Other User Costs (from Other User sheet) $0 $134,338 $0 $134,338
Other** $0 $0 $0 $0

Subtotal "G" $0 $0 $0 $13,081,330

Subtotal Operational & Maintenance Costs Labor Equipment Materials Total
Subtotal A through G $15,243,305 $4,635,817 $6,821,719 $39,751,452

check: 0$                          

Indirect Costs
Contractor Profit: Calculated as 8% of the total Direct Costs 8% $3,180,116
Contractor Overhead: Calculated as 6% of the total Direct Costs 6% $2,385,087
Performance and Payment Bond: Calculated as 3% of the total Direct Costs 3% $1,192,544
Liability Insurance: Calculated as 1.5% of the total Labor Costs 1.5% $228,650
Contract Administration: Calculated as 7% of the total Direct Costs 7% $2,782,602
Engineering Redesign: Calculated as 5% of the total Direct Costs 5% $1,987,573
Contingency: Calculated as 8% of the total Direct Costs 8% $3,180,116

Subtotal Indirect Costs $14,936,687
Total Indirect Costs as % of Total Direct Costs 38%

Total Direct & Indirect Costs $54,688,139

Inflation Proofing 8% $4,375,051

GRAND TOTAL with inflation proofing $59,063,190
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ROW Cost Items
A. Earthwork/Recontouring Labor Equipment Materials Total

Exploration
Exploration Roads & Drill Pads
Roads $41,414 $73,517 $0 $114,931
Well Abandonment $0 $0 $0 $0
Pits
Quarries & Borrow Areas
Underground Openings
Process Ponds
Heaps
Waste Rock Dumps
Landfills
Tailings
Foundation & Buildings Areas
Yards, Etc. $237,214 $294,399 $0 $531,613
Drainage & Sediment Control
Generic Material Hauling $0 $0 $0 $0
Other User Costs (from Other User sheet) $0 $0 $0 $0
Other**

Subtotal $278,628 $367,916 $0 $646,544

Mob/Demob if included in Other User sheet $0 $0 $0 $0
Mob/Demob

Subtotal "A" $278,628 $367,916 $0 $646,544

B. Revegetation/Stabilization Labor Equipment Materials Total
Exploration
Exploration Roads & Drill Pads
Roads
Well Abandonment
Pits
Quarries & Borrow Areas
Underground Openings
Process Ponds
Heaps
Waste Rock Dumps
Landfills
Tailings
Foundation & Buildings Areas
Yards, Etc.
Drainage & Sediment Control
Generic Material Hauling
Other User Costs (from Other User sheet) $1,902 $81,198 $1,471,252 $1,554,352
Other**

Subtotal "B" $1,902 $81,198 $1,471,252 $1,554,352

C. Detoxification/Water Treatment/Disposal of Was Labor Equipment Materials Total
Process Ponds/Sludge
Heaps
Dumps (Waste & Landfill)
Tailings
Surplus Water Disposal
Monitoring
Miscellaneous
Solid Waste - On Site
Solid Waste - Off Site
Hazardous Materials
Hydrocarbon Contaminated Soils
Pumping (from Solution Mgmt sheet)
Evaporation (from Solution Mgmt sheet)
Treatment (from Solution Mgmt sheet)
Decontamination (from Solution Mgmt sheet)
Other User Costs (from Other User sheet) $0 $0 $0 $0
Other**

Subtotal "C" $0 $0 $0 $0
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D.  Structure, Equipment and Facility Removal, and Labor Equipment Materials Total
Foundation & Buildings Areas $0
Other Demolition
Equipment Removal
Fence Removal $0 $0 $0 $0
Fence Installation $0 $0 $0 $0
Culvert Removal $121,176 $24,894 $0 $146,070
Pipe Removal $0 $0 $0 $0
Powerline Removal $261,178 $1,044,710 $0 $1,305,888
Transformer Removal $0 $0 $0 $0
Rip-rap, rock lining, gabions $0 $0 $0 $0
Other Misc. Costs
Other User Costs (from Other User sheet) $0 $0 $0 $0
Other**

Subtotal "D" $382,354 $1,069,604 $0 $1,451,958

E.  Monitoring Labor Equipment Materials Total
Reclamation Monitoring and Maintenance $0 $0 $0 $0
Ground and Surface Water Monitoring $0 $0 $0 $0
Other User Costs (from Other User sheet) $0 $0 $0 $0

Subtotal "E"

F.  Construction Management & Support Labor Equipment Materials Total
Construction Management $384,336 $16,104 $0 $400,440
Construction Support $0 $0 $0 $0
Road Maintenance $0 $0 $0 $0
Other User Costs (from Other User sheet)
Other**

Subtotal "F" $384,336 $16,104 $0 $400,440

G.  Closure Planning, G&A, HR Materials Total
Closure Planning
General & Administration $63,400
Human Resources $662,829
Other User Costs (from Other User sheet) $0 $0 $0 $0
Other**

Subtotal "G" $726,229

Subtotal Operational & Maintenance Costs Labor Equipment Materials Total
Subtotal A through G $1,047,220 $1,534,822 $1,471,252 $4,779,523

check: 0

Indirect Costs
Contractor Profit: Calculated as 8% of the total Direct Costs 8% $382,362
Contractor Overhead: Calculated as 6% of the total Direct Costs 6% $286,771
Performance and Payment Bond: Calculated as 3% of the total Direct Costs 3% $143,386
Liability Insurance: Calculated as 1.5% of the total Labor Costs 1.5% $15,708
Contract Administration: Calculated as 7% of the total Direct Costs 7% $334,567
Engineering Redesign: Calculated as 5% of the total Direct Costs 5% $238,976
Contingency: Calculated as 8% of the total Direct Costs 8% $382,362

Subtotal Indirect Costs $1,784,132
Total Indirect Costs as % of Total Direct Costs 37%

Total Direct & Indirect Costs $6,563,655

Inflation Proofing 8% $525,092

GRAND TOTAL with inflation proofing $7,088,748
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Distance 
(ft)

Road 
Sheet 
Input

Source
From 

Elevation
Destination To Elevation Slope (%)

20,560    -0.03 E02 1,760 Drystack (N18) 2,460 -3.40
                0.00 In place In place (cut/fill)

973         0.00 N27 next to ponds 1,760
Mineralized rock 
storage (E02)

1,760 0.00

2,763      0.09 N08 Fuel island 1,760 1525 Portal 1,525 8.51
973         0.00 N27 next to ponds 1,760 N08 1,760 0.00

                0.00 General In place (cut/fill)
3,498      0.12 N27 next to ponds 1,760 E01 1,340 12.01
6,497      0.00 #6 access road 1,340 Material site 23 1,320 0.31
6,497      0.00 N27 next to ponds 1,760 In place 1,760 0.00
3,727      -0.05 Burn Pit 1,340 1525 Portal 1,525 -4.96

                0.00 #6 Road 1,340 Material site 23 1,320
                0.00 General General
                0.00 #7 Road 1,380 Material site A 1,480
                0.00 General in place
                0.00 #1 road (N13) 1,540 in place (cut/fill)

4,788      0.05 N27 below mill bench 1,760 Access road #1 (N13) 1,540 4.59
                0.00 Mill bench (N14) In place (cut/fill)
                0.00 #1 road (N15) 1,540 In place (cut/fill)

1,926      0.00 Mill bench (N16) 1,760
In place (cut/fill) (short 
haul)

1,760 0.00

5,464      0.09 N27 below RTP 2,020 Access road #1 (N13) 1,540 8.78
1,787      -0.01 N27 on Airstrip 1,340 Airstrip (N07) 1,360 -1.12

                0.00
1525 Portal bench 
(N01)

1,360 In place (cut/fill) 1,360

5,691      0.00 N27 next to ponds 1,760 In place (cut/fill) 1,760 0.00
9,657      0.01 Material site A 1,480 Seepage Well 1,360 1.24

100         0.00 N27 below mill bench 1,760 In place 1,760 0.00
4,677      -0.03 Material site B 2,320 Drystack (N18) 2,460 -2.99

100         0.00 N27 below RTP dam 2,020 RTP dam 2,020 0.00
2,144      -0.03 N17 RTP dam 2,080 2150 Portal 2,150 -3.26
7,701      -0.06 N25 storm pond 1,720 2150 Portal 2,150 -5.58
7,701      -0.06 N25 storm pond 1,720 2150 Portal 2,150 -5.58

10,097    0.05 N27 below RTP dam 2,020 Material site A 1,480 5.35
4,172      -0.13 N27 below mill bench 1,760 Material site B 2,320 -13.42

100         0.00 N27 below RTP dam 2,020 Material site C 2,020 0.00

3,365      -0.01 1690 Portal (N10) 1,680
In place (cut/fill) (short 
haul) (N10)

1,700 -0.59

                0.00 N27 next to storm pond 1,720 1690 Portal (N10) 1,700
100         0.00 N27 next to ORTW 1,360 ORTW (N31) 1,360 0.00

4,869      0.00 N32 1,920 Stilling Basin 1,920 0.00
1,129      0.09 N27 below RTP dam 2,020 Stilling Basin 1,920 8.86

                0.00 General N18 2,460
20,120    -0.03 E02 1,760 Drystack (N18) 2,460 -3.48
5,768      0.07 N27 next to ponds 1,760 E01 1,340 7.28

20,120    -0.03 E02 1,760 Drystack (N18) 2,460 -3.48
4,056      -0.06 N14 Mill Area 1,900 2150 Portal 2,150 -6.16
6,915      0.14 GM 16 and GM 17 2,280 #6 road 1,340 13.59
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Power Transmission Line

Crew
# 

Unit labor 

($/hr)

Unit equip. 

($/hr)
Labor subtotal Equip. subtotal

Truck 2 88.93$           7.77$             177.86$                 15.54$                   
Dump truck (for disposal) 2 85.37$           100.75$         170.74$                 201.50$                 
Electricians (A0702 in Pamphlet 600) 3 76.88$           230.64$                 -$                      
Electrician Foreman (A0705) 1 95.43$           95.43$                   -$                      
Chain saw (RSMeans 01 54 33 40 6100, adjusted) 1 0.95$             0.95$                     
Aerial Lift Truck (40-ft boom) (RSMeans 01 54 33 60 0120, adjusted) 1 53.98$           -$                      53.98$                   

674.67$                271.97$                

Demolition of Wood Pole Powerline

12" Ponderosa Pine Poles treated

Crew Hrs

 (per pole)

Labor 

($/per pole)

Equip

($/per pole)

" 2 1,349.34$      543.94$         

Average interval of poles (ft): 800
Average number of poles per mile: 14

Labor subtotal 

per mile

Equip. 

subtotal per 

mile

Total per mile

Single pole demolition cost per mile: 18,891$           7,615$           26,506$         <-- into CDF, "Misc. Unit Costs" sheet
Double pole demolition cost per mile (proportioned with NV 2016 costs): 21,589$           8,703$           30,292$         <-- into CDF, "Misc. Unit Costs" sheet

Nevada Standard Powerline and Transformer Removal (August 2016) Total (Nevada)
Single Pole Powerlines 40,559$           
Double Pole Powerlines 46,353$           
Source: "srce_cdf_1_12_std_2016.xlsm" from http://ndep.nv.gov/bmrr/cost.htm
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Water Treatment Cost

Water treatment costs ($/gal): 0.00755$                <-- Solution Mgmt sheet
Plant process rate (75M gal over 8 mths) 214.16                    gpm
Maintenance costs included in the Water Treatment -$                       $/month

2016 Costs
Mine Water 

Treatment Plant
RTP & RTP 
Pump Back

Storm Water ORTW
2016 

Treatment

WTP to ORTW 
(gallons)

Operating Costs: 1,428,411.00$        10,004.00$      39,591.00$  699.00$        January 23,285,888             
Maintenance Costs: 300,952.00$           20,913.00$      572.00$       119,089.00$ February 17,537,760             

Totals: 1,729,363.00$       30,917.00$     40,163.00$ 119,788.00$ March 16,890,496           

April 17,202,624             
May 15,384,768           

2016 Cost Per Gallon: Mine Water Treatment Plant June 19,424,960           
0.00680$                per gallon July 21,530,688             

August 24,510,720             
+ RTP & RTP Pump Back September 23,622,016             

0.00692$                per gallon October 25,583,424             
November 25,116,160             

+ Storm Water December 24,345,920             
0.00708$               per gallon Total 254,435,424         

+ ORTW
0.00755$               per gallon

Source: Reclamation Water Treatment Plant Costs.xlsx; Joe Filla e-mail February 9, 2017
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Water Quality Monitoring

Phase II - Active Mining - Monitoring continues during 2-year holding period

Current sampling program Duration: 2 years

Item Description
Analytical 

Profile
Cost (per 
sample)

# of 
monitoring 
locations

# samples per location per 
year

# samples 
per year

Total # of 
samples

# of hours 
per sample

Total hours
Sampling 

Cost

Potable water monthly Profile 12c 1 12 12 24 2 48
Potable water bi-annual Profile 12d 1 2 2 4 1 4
Potable water annual Profile 12e 1 1 1 2 1 2
Potable water monthly Profile 12c 1 12 12 24 2 48
Potable water bi-annual Profile 12d 1 2 2 4 1 4
Potable water annual Profile 12e 1 1 1 2 1 2
Outfall 001 - weekly Profile 10a 1 52 52 104 1 104
Outfall 001 - monthly Profile 10b 1 12 12 24 1 24
Outfall 001 - annual WET 1 1 1 2 1 2
NPDES 001b - monthly Profile 10b 1 12 12 24 1 24
Outfall 011 - weekly Profile 11a 1 52 52 104 1 104
Outfall 011 - quarterly Profile 11b 1 4 4 8 1 8
Outfall 002 - weekly Profile 12a 1 52 52 104 1 104
STP 002 - quarterly Profile 12b 1 4 4 8 1 8
SW01, SW41, SW42, SW15 (6/year) Profile 13s 4 6 24 48 1 48
SW12 - annual Profile 13s 1 1 1 2 1 2
Dry stack toe - 12/year Profile 13s 1 12 12 24 1 24
MW12-500, MW12-501, MW12-502 - quarterly Profile 13g 3 4 12 24 3 72
MW04-213, MW11-216 - semi-annual Profile 13g 2 2 4 8 3 24
MW11-001A, MW11-001B - quarterly Profile 13g 2 4 8 16 3 48

Biological Fish tissue, SW01 , SW02 - annual Profile 8 2 1 2 4 10 40
TOTAL 564 744

Phase III & IV - Closure & Water Treatment

Sampling Program Duration: 10 years

Item Description
Analytical 

Profile
Cost (per 
sample)

# of 
monitoring 
locations

# samples per location per 
year

# samples 
per year

Total # of 
samples

# of hours 
per sample

Total hours
Sampling 

Cost

Potable water monthly Profile 12c 1 12 12 120 2 240
Potable water bi-annual Profile 12d 1 2 2 20 1 20
Potable water annual Profile 12e 1 1 1 10 1 10
Outfall 001 - weekly Profile 10a 1 52 52 520 1 520
Outfall 001 - monthly Profile 10b 1 12 12 120 1 120
Outfall 001 - annual WET 1 1 1 10 1 10
NPDES 001b - monthly Profile 10b 1 12 12 120 1 120
Outfall 011 - weekly Profile 11a 1 52 52 520 1 520
Outfall 011 - quarterly Profile 11b 1 4 4 40 1 40
Outfall 002 - weekly Profile 12a 1 52 52 520 1 520
STP 002 - quarterly Profile 12b 1 4 4 40 1 40

Surface Below dry stack, SW01, SW15 - monthly Profile 13s 3 12 36 360 1 360
MW12-500, MW12-501, MW12-502 - quarterly Profile 13g 3 4 12 120 3 360
MW04-213, MW11-216 - semi-annual Profile 13g 2 2 4 40 3 120
MW11-001A, MW11-001B - quarterly Profile 13g 2 4 8 80 3 240

Biological Fish tissue, SW02 - annual Profile 8 1 1 1 10 10 100
TOTAL 2650 3340

General Description:  Current sampling will be continued.

PWTP2 

PWTP3 

Effluent

Surface

Wells 

General Description:  WTP is operated for 10 years. Samples will be corrected by WTP operators.

PWTP2 

Effluent

Wells 
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Phase V - Post-Closure Monitoring
General Description:  7 annual monitoring events over a 30 year period after the end of water treatment activities

Sampling program Duration: 30 years Sampling in Years 1, 2, 5, 10, 15, 20 and 30

Item Description
Analytical 

Profile
Cost (per 
sample)

# of 
monitoring 
locations

# samples per location per 30 
years

Total # of 
samples

# of hours 
per sample

Total hours
Sampling 

Cost

Surface Below dry stack, SW01, SW15 - 7 annual samples Profile 13s 3 7 21 1 21
MW12-500, MW12-501, MW12-502 - 7 annual Profile 13g 3 7 21 3 63
MW04-213, MW11-216 - 7 annual samples Profile 13g 2 7 14 3 42
MW11-001A, MW11-001B - 7 annual samples Profile 13g 2 7 14 3 42

TOTAL 70 168

Total laboratory costs

Analytical Suite
2-yr 

holding
Phase III & 

IV
Phase V Total # of samples

Profile 8 4 10 0 14
Profile 10a 104 520 0 624
Profile 10b 48 240 0 288
Profile 11a 104 520 0 624
Profile 11b 8 40 0 48
Profile 12a 104 520 0 624
Profile 12b 8 40 0 48
Profile 12c 48 120 0 168
Profile 12d 8 20 0 28
Profile 12e 4 10 0 14
Profile 13s 74 360 21 455
Profile 13g 48 240 49 337
WET 2 10 0 12
Period # years
HY 2
Phase III & IV 10
Phase V 7

Analytical Suite $/sample
Profile 8 5,828$       Supplies ($/sample) 7.00$        <-- Supplies in "Material Costs"
Profile 10a 78$            Courier ($/) 630.30$    <--In "Reclamation Materials"
Profile 10b 164$          Sampler hourly rate ($/hr): 77.73$      <--Field Tech in "Labor Rates"
Profile 11a 75$            Equipment hourly rate ($/hr): 7.77$        <--Light Truck in "Equipment Costs"
Profile 11b 198$          Reporting ($/hr) 95.33$      <-- Field Geo hourly rate from "Labor Rates"
Profile 12a 123$          Helicopter rate ($/trip): 3,276$      <--Helicopter in "Reclamation Materials"
Profile 12b 63$            Pump cost ($/each) 2,827$      <--In "Reclamation Materials"
Profile 12c 105$          
Profile 12d 35$            
Profile 12e 1,075$       
Profile 13s 475$          
Profile 13g 405$          
WET 1,500$       

Wells 

Number of Samples
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Analysis 
Unit Cost

Lab Cost Supply cost Material Cost Labor cost
Equipment 

cost
Subtotal

$/sample $ $ $ $ $ $
HY Profile 8 2 4 1 10 5,828$      23,312$    28$           23,340$        3,109$          311$            26,760$       
HY Profile 10a 2 104 1 2 78$           8,112$      728$         8,840$          16,168$        1,616$         26,624$       
HY Profile 10b 2 48 1 2 164$         7,872$      336$         8,208$          7,462$          746$            16,416$       
HY Profile 11a 2 104 1 2 75$           7,800$      728$         8,528$          16,168$        1,616$         26,312$       
HY Profile 11b 2 8 1 2 198$         1,584$      56$           1,640$          1,244$          124$            3,008$         
HY Profile 12a 2 104 1 2 123$         12,792$    728$         13,520$        16,168$        1,616$         31,304$       
HY Profile 12b 2 8 1 1 63$           504$         56$           560$             622$             62$              1,244$         
HY Profile 12c 2 48 1 2 105$         5,040$      336$         5,376$          7,462$          746$            13,584$       
HY Profile 12d 2 8 1 2 35$           280$         56$           336$             1,244$          124$            1,704$         
HY Profile 12e 2 4 1 1 1,075$      4,300$      28$           4,328$          311$             31$              4,670$         
HY Profile 13s 2 74 1 1 475$         35,150$    518$         35,668$        5,752$          575$            41,995$       
HY Profile 13g 2 48 1 10 405$         19,440$    336$         19,776$        37,310$        3,730$         60,816$       
HY WET 2 2 1 10 1,500$      3,000$      14$           3,014$          1,555$          155$            4,724$         
Phase III & IV Profile 8 10 10 1 10 5,828$      58,280$    70$           58,350$        7,773$          777$            66,900$       
Phase III & IV Profile 10a 10 520 1 2 78$           40,560$    3,640$      44,200$        80,839$        8,081$         133,120$     
Phase III & IV Profile 10b 10 240 1 2 164$         39,360$    1,680$      41,040$        37,310$        3,730$         82,080$       
Phase III & IV Profile 11a 10 520 1 2 75$           39,000$    3,640$      42,640$        80,839$        8,081$         131,560$     
Phase III & IV Profile 11b 10 40 1 2 198$         7,920$      280$         8,200$          6,218$          622$            15,040$       
Phase III & IV Profile 12a 10 520 1 2 123$         63,960$    3,640$      67,600$        80,839$        8,081$         156,520$     
Phase III & IV Profile 12b 10 40 1 1 63$           2,520$      280$         2,800$          3,109$          311$            6,220$         
Phase III & IV Profile 12c 10 120 1 2 105$         12,600$    840$         13,440$        18,655$        1,865$         33,960$       
Phase III & IV Profile 12d 10 20 1 2 35$           700$         140$         840$             3,109$          311$            4,260$         
Phase III & IV Profile 12e 10 10 1 1 1,075$      10,750$    70$           10,820$        777$             78$              11,675$       
Phase III & IV Profile 13s 10 360 1 1 475$         171,000$  2,520$      173,520$      27,983$        2,797$         204,300$     
Phase III & IV Profile 13g 10 240 1 10 405$         97,200$    1,680$      98,880$        186,552$      18,648$       304,080$     
Phase V Profile 13s 7 21 2 1 475$         9,975$      147$         10,122$        3,265$          163$            13,550$       
Phase V Profile 13g 7 49 2 10 405$         19,845$    343$         20,188$        76,175$        3,807$         100,171$     

#years # /year
HY Reporting 2 1 1 24 4,576$          4,576$         
Phase III & IV Reporting 10 1 1 24 22,879$        22,879$       
Phase V Reporting 7 1 1 24 16,015$        16,015$       
HY Courier - Holding 2 52 65,551$        65,551$       
Phase III & IV Courier - Phase III & IV 10 6.2 39,079$        39,079$       
Phase V Courier - Phase V 7 1 4,412$          4,412$         
HY Helicopter - Holding 2 6 39,312$       39,312$       
Phase III & IV Helicopter - Phase III & IV 10 6 196,560$     196,560$     
Phase V Helicopter - Phase V 7 1 22,932$       22,932$       
HY Pump replacement costs 2 1 5,654$         5,654$         
Phase III & IV Pump replacement costs 10 1 28,270$       28,270$       
Phase V Pump replacement costs 7 1 19,789.00$  19,789$       

834,816$      771,490$      381,320$     1,987,626$  

Period Sampling Costs and Cost Schedule Suite #years # samples # samplers hours/ sample
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HY Profile 8
HY Profile 10a
HY Profile 10b
HY Profile 11a
HY Profile 11b
HY Profile 12a
HY Profile 12b
HY Profile 12c
HY Profile 12d
HY Profile 12e
HY Profile 13s
HY Profile 13g
HY WET
Phase III & IV Profile 8
Phase III & IV Profile 10a
Phase III & IV Profile 10b
Phase III & IV Profile 11a
Phase III & IV Profile 11b
Phase III & IV Profile 12a
Phase III & IV Profile 12b
Phase III & IV Profile 12c
Phase III & IV Profile 12d
Phase III & IV Profile 12e
Phase III & IV Profile 13s
Phase III & IV Profile 13g
Phase V Profile 13s
Phase V Profile 13g

HY Reporting 
Phase III & IV Reporting 
Phase V Reporting 
HY Courier - Holding
Phase III & IV Courier - Phase III & IV
Phase V Courier - Phase V
HY Helicopter - Holding
Phase III & IV Helicopter - Phase III & IV
Phase V Helicopter - Phase V
HY Pump replacement costs
Phase III & IV Pump replacement costs
Phase V Pump replacement costs

Period Sampling Costs and Cost Schedule Suite

13,380.00$   13,380$     13,380$    
13,312.00$   13,312$     13,312$    

8,208.00$     8,208$       8,208$      
13,156.00$   13,156$     13,156$    

1,504.00$     1,504$       1,504$      
15,652.00$   15,652$     15,652$    

622.00$        622$          622$         
6,792.00$     6,792$       6,792$      

852.00$        852$          852$         
2,335.00$     2,335$       2,335$      

20,997.50$   20,998$     20,998$    
30,408.00$   30,408$     30,408$    

2,362.00$     2,362$       2,362$      
6,690.00$     6,690$      6,690$      6,690$      6,690$      6,690$      6,690$       6,690$       6,690$       6,690$      6,690$      

13,312.00$   13,312$    13,312$    13,312$    13,312$    13,312$    13,312$    13,312$     13,312$     13,312$    13,312$    
8,208.00$     8,208$      8,208$      8,208$      8,208$      8,208$      8,208$       8,208$       8,208$       8,208$      8,208$      

13,156.00$   13,156$    13,156$    13,156$    13,156$    13,156$    13,156$    13,156$     13,156$     13,156$    13,156$    
1,504.00$     1,504$      1,504$      1,504$      1,504$      1,504$      1,504$       1,504$       1,504$       1,504$      1,504$      

15,652.00$   15,652$    15,652$    15,652$    15,652$    15,652$    15,652$    15,652$     15,652$     15,652$    15,652$    
622.00$        622$         622$         622$         622$         622$         622$          622$          622$         622$         622$         

3,396.00$     3,396$      3,396$      3,396$      3,396$      3,396$      3,396$       3,396$       3,396$       3,396$      3,396$      
426.00$        426$         426$         426$         426$         426$         426$          426$          426$         426$         426$         

1,167.50$     1,168$      1,168$      1,168$      1,168$      1,168$      1,168$       1,168$       1,168$       1,168$      1,168$      
20,430.00$   20,430$    20,430$    20,430$    20,430$    20,430$    20,430$    20,430$     20,430$     20,430$    20,430$    
30,408.00$   30,408$    30,408$    30,408$    30,408$    30,408$    30,408$    30,408$     30,408$     30,408$    30,408$    

1,935.69$     
14,310.10$   

2,287.92$     2,288$       2,288$      
2,287.92$     2,288$      2,288$      2,288$      2,288$      2,288$      2,288$       2,288$       2,288$       2,288$      2,288$      
2,287.92$     

32,775.60$   32,776$     32,776$    
3,907.86$     3,908$      3,908$      3,908$      3,908$      3,908$      3,908$       3,908$       3,908$       3,908$      3,908$      

630.30$        
19,656.00$   19,656$     19,656$    
19,656.00$   19,656$    19,656$    19,656$    19,656$    19,656$    19,656$    19,656$     19,656$     19,656$    19,656$    

3,276.00$     
2,827.00$     2,827$       2,827$      
2,827.00$     2,827$      2,827$      2,827$      2,827$      2,827$      2,827$       2,827$       2,827$       2,827$      2,827$      
2,827.00$     

187,127$   187,127$  143,650$  143,650$  143,650$  143,650$  143,650$  143,650$  143,650$   143,650$   143,650$  143,650$  

$/year HY-1 HY-2 P4W-1 P4W-2 P4W-3 P4W-4 P4W-5 P4W-6 P4W-7 P4W-8 P4W-9 P4W-10
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HY Profile 8
HY Profile 10a
HY Profile 10b
HY Profile 11a
HY Profile 11b
HY Profile 12a
HY Profile 12b
HY Profile 12c
HY Profile 12d
HY Profile 12e
HY Profile 13s
HY Profile 13g
HY WET
Phase III & IV Profile 8
Phase III & IV Profile 10a
Phase III & IV Profile 10b
Phase III & IV Profile 11a
Phase III & IV Profile 11b
Phase III & IV Profile 12a
Phase III & IV Profile 12b
Phase III & IV Profile 12c
Phase III & IV Profile 12d
Phase III & IV Profile 12e
Phase III & IV Profile 13s
Phase III & IV Profile 13g
Phase V Profile 13s
Phase V Profile 13g

HY Reporting 
Phase III & IV Reporting 
Phase V Reporting 
HY Courier - Holding
Phase III & IV Courier - Phase III & IV
Phase V Courier - Phase V
HY Helicopter - Holding
Phase III & IV Helicopter - Phase III & IV
Phase V Helicopter - Phase V
HY Pump replacement costs
Phase III & IV Pump replacement costs
Phase V Pump replacement costs

Period Sampling Costs and Cost Schedule Suite

1,936$       1,936$       1,936$      1,936$      1,936$      
14,310$     14,310$     14,310$    14,310$    14,310$    

2,288$       2,288$       2,288$      2,288$      2,288$      

630$          630$          630$         630$         630$         

3,276$       3,276$       3,276$      3,276$      3,276$      

2,827$       2,827$       2,827$      2,827$      2,827$      
25,267$     25,267$     -$    -$    25,267$    -$    -$    -$    -$    25,267$    -$     -$     -$     -$    25,267$    

P5-1 P5-2 P5-3 P5-4 P5-5 P5-6 P5-7 P5-8 P5-9 P5-10 P5-11 P5-12 P5-13 P5-14 P5-15
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HY Profile 8
HY Profile 10a
HY Profile 10b
HY Profile 11a
HY Profile 11b
HY Profile 12a
HY Profile 12b
HY Profile 12c
HY Profile 12d
HY Profile 12e
HY Profile 13s
HY Profile 13g
HY WET
Phase III & IV Profile 8
Phase III & IV Profile 10a
Phase III & IV Profile 10b
Phase III & IV Profile 11a
Phase III & IV Profile 11b
Phase III & IV Profile 12a
Phase III & IV Profile 12b
Phase III & IV Profile 12c
Phase III & IV Profile 12d
Phase III & IV Profile 12e
Phase III & IV Profile 13s
Phase III & IV Profile 13g
Phase V Profile 13s
Phase V Profile 13g

HY Reporting 
Phase III & IV Reporting 
Phase V Reporting 
HY Courier - Holding
Phase III & IV Courier - Phase III & IV
Phase V Courier - Phase V
HY Helicopter - Holding
Phase III & IV Helicopter - Phase III & IV
Phase V Helicopter - Phase V
HY Pump replacement costs
Phase III & IV Pump replacement costs
Phase V Pump replacement costs

Period Sampling Costs and Cost Schedule Suite

1,936$      1,936$      
14,310$    14,310$     

2,288$      2,288$      

630$         630$         

3,276$      3,276$      

2,827$      2,827$      
-$     -$     -$     -$    25,267$    -$    -$    -$    -$    -$    -$    -$    -$     -$     25,267$     

P5-16 P5-17 P5-18 P5-19 P5-20 P5-21 P5-27 P5-28 P5-29 P5-30P5-22 P5-23 P5-24 P5-25 P5-26
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Portals Plug Construction Costs Calculations

From "Appendix H Cost Estimate for Plug Construction.pdf"
Historic cost indices from "https://www.rsmeansonline.com/references/unit/refpdf/hci.pdf"

Summary Materials Labor Equipment subtotal
1525 Portal 61,902$     20,371$     42,739$     125,012$   
1690 Portal 67,841$     7,173$       18,610$     93,624$     
1875 Portal 62,232$     20,371$     11,085$     93,688$     
2150 Portal - see "Underground Openings" -$           -$           -$           -$           
Total for 2013 191,975$   47,915$     72,434$     312,324$   
Total adjusted for current year from 2013 (100/96.5): 198,938$   49,653$     75,061$     323,652$   <--Other User

1525 Portal Materials Labor Equipment subtotal
Bulkhead 11,015$     15,267$     34,397$     60,679$     
Concrete Pour 50,006$     1,304$       894$          52,204$     
Grouting 881$          3,800$       7,448$       12,129$     

61,902$     20,371$     42,739$     125,012$   

1690 Portal Materials Labor Equipment subtotal
Bulkhead 11,912$     1,609$       9,415$       22,936$     
Concrete Pour 54,993$     1,304$       980$          57,277$     
Grouting 936$          4,260$       8,215$       13,411$     

67,841$     7,173$       18,610$     93,624$     

1875 Portal Materials Labor Equipment subtotal
Bulkhead 11,015$     15,267$     7,515$       33,797$     
Concrete Pour 50,006$     1,304$       894$          52,204$     
Grouting 1,211$       3,800$       2,676$       7,687$       

62,232$     20,371$     11,085$     93,688$     
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Sludge Disposal Quantity

Unit Comment
Sludge Generation Rate ft3/1000 gallon 0.2 WTP#2 generated 1200 ft3 of sludge within 30 days by treating 142 gpm water. 

cy/1000 gallon 0.01

Water Treatment Rate at Phase IV gpm 214.16          
Sludge Generation Rate cy/month 93
Total sludge generated cy 9486 <-- Waste Disposal

Approximate dimensions of landfill:
(from Process Ponds sheet)

Length (ft): 200 from "Process Ponds"
Width (ft): 140 from "Process Ponds"
Depth (ft): 15 from "Process Ponds"
Sideslope (__H:1V): 3 from "Process Ponds"

Internal area (sf)
Bottom length (ft): 110
Bottom width (ft): 50
Bottom area (sf): 5500

Long sides (sf)
Average length (ft): 155
Slope height of long side (ft): 47
Long side area (sf): 7285

Short sides (sf)
Average width (ft): 95
Slope height of short side (ft): 47
Short side area (sf): 4465

Total liner area (sf): 17250 <-- Other User
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Estimate of Earthworks Equipment to be Mobilized
***Print version - for details of calculations, please refer to electronic version of file.***
In the below tables, Part A reflects the items of major earthworks sheets in the spreadsheet.
Part B summarizes duration estimated through the number of fleets assigned in Table 1.
Part C calculates how many of each piece of equipment is required. For every SRCE tab, a max number of each type of equipment is summarized. 
This estimate in Part C also feeds back into Table 1, where duration is estimated.
Part D takes the maximum of each type of equipment in Part C.
Part E handles building demolition equipment with approach separate from Parts A-D.
Table 2 sums up the numbers of pieces of equipment per fleet type in Part D and Part E. 
Table 2 also lists mob/demob cost per unit equipment (with sources). This then links to Other User.

Table 1 - Summary of # of Fleets

Activity Fleet/Crew Name Fleet Designation
Default # 

fleets
Duration 

(mo.)
Fleet elements

Part Estimated 
In

Grading Small Dozer Fleet D7R 8               6              D7R D
Grading Medium Dozer Fleet D8R 1               0              D8R D
Grading Large Dozer Fleet D10R 1               -          D10R D
Hauling Small Truck/Loader Fleet 725/966G 1               -          725/966G/D6R D
Hauling Medium Truck/Loader Fleet 740/988G 1               3              740/988G/D7R D
Hauling Large Truck/Loader Fleet 740/988G 1               3              740/988G/D8R D
Hauling Extra Large Truck/Loader Fleet 785C/992G 1               -          785C/992G/D11R D
Hauling Scraper/Dozer Fleet Scraper Dozer 1               -          631G/D10R/D7R D
Hauling Tandem Scraper Fleet Tandem Scraper 1               -          637G/D7R D
Building Demolition B-8 - Large Building Demolition B-8 3               6              928G/20 Ton Crane/Dump Truc E
Slab demolition Large - Cat 385B Excavator w/ H180D s 385BL 1               1              385BL/H-180/D9R E
Excavation Small Excavator 325C 1               -          325C D
Excavation Medium Excavator 345B 1               4              345B D
Excavation Large Excavator 385BL 1               -          385BL D

Table 2 - Summary of # of Equipment

Equipment # Source of #
From Part 

E
Subtotal Unit Mob-demob cost

Source of mob-
demob cost

Subtotal mob-
demob cost

D6R Part D 0 2,400$                                   equipmentrates_20161025.xlsx from NC machinery
D7R 9 Part D 9 2,400$                                   equipmentrates_20161025.xlsx from NC machinery 21,600$              
D8R 2 Part D 2 6,000$                                   equipmentrates_20161025.xlsx from NC machinery 12,000$              
D9R Part D 1 1 7,500$                                   equipmentrates_20161025.xlsx from NC machinery 7,500$                
D10R Part D 0 8,500$                                   equipmentrates_20161025.xlsx from NC machinery
D11R Part D 0 10,000$                                 equipmentrates_20161025.xlsx from NC machinery
120H 0 3,250$                                   assume same as 14G/H
14G/H 1 based on Constr. Mgmt 1 3,250$                                   equipmentrates_20161025.xlsx from NC machinery 3,250$                
16G/H 0 4,400$                                   equipmentrates_20161025.xlsx from NC machinery
24M 0
312C Part D 0 2,400$                                   equipmentrates_20161025.xlsx from NC machinery
320C Part D 0 2,400$                                   equipmentrates_20161025.xlsx from NC machinery
325C Part D 0 2,400$                                   equipmentrates_20161025.xlsx from NC machinery
330C Part D 0 3,500$                                   equipmentrates_20161025.xlsx from NC machinery
345B 1 Part D 1 5,000$                                   equipmentrates_20161025.xlsx from NC machinery 5,000$                
365BL Part D 0 7,000$                                   equipmentrates_20161025.xlsx from NC machinery
385BL Part D 1 1 10,500$                                 equipmentrates_20161025.xlsx from NC machinery 10,500$              
631G Part D 0
637G Part D 0
924G Part D 0 2,400$                                   equipmentrates_20161025.xlsx from NC machinery
928G Part D 1 1 2,400$                                   equipmentrates_20161025.xlsx from NC machinery 2,400$                
950G Part D 0 2,400$                                   equipmentrates_20161025.xlsx from NC machinery
966G Part D 0 2,400$                                   equipmentrates_20161025.xlsx from NC machinery
972G Part D 0 3,750$                                   equipmentrates_20161025.xlsx from NC machinery
980G Part D 0 4,600$                                   equipmentrates_20161025.xlsx from NC machinery
988G 2 Part D 2 8,000$                                   equipmentrates_20161025.xlsx from NC machinery 16,000$              
990 Part D 0
992G Part D 0
994D Part D 0
L2350 Part D 0
PC2000 Part D 0
PC3000 Part D 0
PC4000 Part D 0
PC5500 Part D 0
PC8000 Part D 0
H-120 (fits 325) 0 1,800$                                   equipmentrates_20161025.xlsx from NC machinery
H-160 (fits 345) 1 per excavator above 1 1,800$                                   equipmentrates_20161025.xlsx from NC machinery 1,800$                
H-180 (fits 365/385) 1 1 1,800$                                   equipmentrates_20161025.xlsx from NC machinery 1,800$                
420D 4WD Backhoe 1 Assume for miscellaneous work. 1 2,400$                                   equipmentrates_20161025.xlsx from NC machinery 2,400$                
428D 4WD Backhoe 0
CS533E Vibratory Roller   1 Assume for miscellaneous work. 1 2,400$                                   equipmentrates_20161025.xlsx from NC machinery 2,400$                
CS633E Vibratory Roller           0
CP533E Sheepsfoot Compactor           0 2,400$                                   equipmentrates_20161025.xlsx from NC machinery
CP633E Sheepsfoot Compactor           0 2,400$                                   equipmentrates_20161025.xlsx from NC machinery
Light Truck - 1.5 Ton 2 Assume for closure management. 2 2,400$                                   Assume as small dozers, excavators, trucks, etc. 4,800$                
Supervisor's Truck 2 Assume for closure management. 2 2,400$                                   Assume as small dozers, excavators, trucks, etc. 4,800$                
Flatbed Truck 0 2,400$                                   Assume as small dozers, excavators, trucks, etc.
Air Compressor + tools 1 1 2,400$                                   Assume as small dozers, excavators, trucks, etc. 2,400$                
Welding Equipment 1 1 2,400$                                   Assume as small dozers, excavators, trucks, etc. 2,400$                
Heavy Duty Drill Rig 0 2,400$                                   Assume as small dozers, excavators, trucks, etc.
Pump (plugging) Drill Rig 1 Assume for wells. 1 2,400$                                   Assume as small dozers, excavators, trucks, etc. 2,400$                
Concrete Pump 1 Assume for wells. 1 2,400$                                   Assume as small dozers, excavators, trucks, etc. 2,400$                
Gas Engine Vibrator 0 2,400$                                   Assume as small dozers, excavators, trucks, etc.
Generator 5KW 1 Assume for closure management. 1 2,400$                                   Assume as small dozers, excavators, trucks, etc. 2,400$                
HDEP Welder (pipe or line 1 Assume for closure management. 1 2,400$                                   Assume as small dozers, excavators, trucks, etc. 2,400$                
5 Ton Crane 1 Assume for closure management. 1 2,400$                                   Assume as small dozers, excavators, trucks, etc. 2,400$                
20 Ton Crane 3 3 2,400$                                   Assume as small dozers, excavators, trucks, etc. 7,200$                
50 Ton Crane 0 2,400$                                   Assume as small dozers, excavators, trucks, etc.
120 Ton Crane 0 2,400$                                   Assume as small dozers, excavators, trucks, etc.
725 Part D 0
730 Part D 0 3,500$                                   equipmentrates_20161025.xlsx from NC machinery
735 Part D 0 3,800$                                   equipmentrates_20161025.xlsx from NC machinery
740 10 Part D 10 5,000$                                   equipmentrates_20161025.xlsx from NC machinery 50,000$              
769D Part D 0
773E Part D 0
777D Part D 0
785C Part D 0
793C Part D 0
797B Part D 0
613E (5,000 gal) Water Wa 1 1 5,000$                                   assume as trucks 5,000$                
621E (8,000 gal) Water Wagon 0
777D Water Truck 0
785C Water Truck 0
Dump Truck (10-12 yd3 ) 6 6 2,400$                                   Assume as small dozers, excavators, trucks, etc. 14,400$              

189,650$           Other User equipment mob/demob cost. --->
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Closure Cost Estimate
User 14

ROW Project Haul Distances and Slopes
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2640 0 3000 1 2500 -7 1000 0
R.001 Remove fill from wetlands from section 1 Load, haul, dump, place x
R.002 Remove fill from wetlands from section 2 Load, haul, dump, place x
R.003 general Ripping/scarifying
R.004 Remove fill from wetlands from section 3 Load, haul, dump, place x
R.005 general Ripping/scarifying
R.006 general excavator reshaping/culvert removal Reshaping (cut/fill)
R.007 Reshape repeater road Load, haul, dump, place x
R.008 Remove fill from wetlands from Transmission line area Load, haul, dump, place x
R.009 Remove culvert and restore drainage Load, haul, dump, place x
R.010 reshape embankment cut/fill for 3:1 cross slope General cut/fill

Segment
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Closure Cost Estimate
User 16

Labor Rates and Camp Costs (refer to CDF) Overtime Percentage
0.2516

Labor Rates

Group Description BHR H&W PEN TRN L&M LEG OT Total Formula
A0301 Carpenter (journeyman) 38.34 9.78 14.56 0.7 0.1 0.15 9.65 73.28 =38.34+(9.78+14.56+0.7+0.1+0.15)+38.34x0.2516
A0702 Electrical technician 39.49 12.9 13.25 0.95 0.2 0.15 9.94 76.88 =39.49+(12.9+13.25+0.95+0.2+0.15)+39.49x0.2516
A0705 Power journeyman lineman 50.52 12.19 18.71 0.95 0.2 0.15 12.71 95.43 =50.52+(12.19+18.71+0.95+0.2+0.15)+50.52x0.2516
A1601 Power Equipment Operators, Group I 40.03 9.95 11.05 1 0.1 0 10.07 72.2 =40.03+(9.95+11.05+1+0.1+0)+40.03x0.2516
A1602 Power Equipment Operators, Group IA 41.79 9.95 11.05 1 0.1 0 10.51 74.4 =41.79+(9.95+11.05+1+0.1+0)+41.79x0.2516
A1604 Power Equipment Operators, Group III 38.54 9.95 11.05 1 0.1 0 9.7 70.34 =38.54+(9.95+11.05+1+0.1+0)+38.54x0.2516
A2005 Stake hop/grademan 35.57 10.58 10.39 1.35 0.1 0 8.95 66.94 =35.57+(10.58+10.39+1.35+0.1+0)+35.57x0.2516
A2101 Truck Drivers, Group I 39.59 10.58 10.39 1.35 0.1 0 9.96 71.97 =39.59+(10.58+10.39+1.35+0.1+0)+39.59x0.2516
A2102 Truck Drivers, Group IA 40.86 10.58 10.39 1.35 0.1 0 10.28 73.56 =40.86+(10.58+10.39+1.35+0.1+0)+40.86x0.2516
A2105 Truck Drivers, Group IV 36.93 10.58 10.39 1.35 0.1 0 9.29 68.64 =36.93+(10.58+10.39+1.35+0.1+0)+36.93x0.2516
N0401 Cement Mason, Group I 37.5 7.43 11.8 1.18 0.1 0 9.44 67.45 =37.5+(7.43+11.8+1.18+0.1+0)+37.5x0.2516
N1201 Laborers, Group I 30 7.71 17.06 1.2 0.2 0.2 7.55 63.92 =30+(7.71+17.06+1.2+0.2+0.2)+30x0.2516
N1203 Laborers, Group III 31.9 7.71 17.06 1.2 0.2 0.2 8.03 66.3 =31.9+(7.71+17.06+1.2+0.2+0.2)+31.9x0.2516
N1501 Journeyman pipefitter 40.81 8.25 14.6 1.25 1.1 10.27 76.28 =40.81+(8.25+14.6+1.25+1.1+)+40.81x0.2516
N2204 Tunnel Workers, Group IIIA 38.7 7.71 17.06 1.2 0.2 0.2 9.74 74.81 =38.7+(7.71+17.06+1.2+0.2+0.2)+38.7x0.2516

BHR Basic Hourly Rate
H&W Health and Welfare
PEN Pension
TRN Training
L&M Labor/Management Fund
LEG Legal Fund
OT Overtime (OT) (OT = BHR x 25.16%)

 Page in Pamphlet 600 (Sep 1, 2016)
Carpenter (journeyman) 14
Group I 28
Group IA 30
Group III 30
Truck Drivers, Group I 33
Truck Drivers, Group IA 34
Truck Drivers, Group IV 35
Cement Mason, Group I 14
Laborers, Group I 20
Laborers, Group III 21
Tunnel Workers, Group IIIA 37
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Closure Cost Estimate
User 16

Camp Costs

Date: January 23, 2017
To: Karena Carpenter, SRK Consulting
From: Ron Norman, Taiga Ventures
RE: Camp Proposal

Camp Equipment Rental Rate for 30 Day Minimum: $62,274.00 --> 62,274$       <-- roll up into per-person camp costs
� Camp equipment rental after 30 day minimum $1,900.00/day
One-Time Charges: $134,338.00 --> 134,338$    <-- Other User
Field Labor: $147,020.00 --> 147,020$    <-- roll up into per-person camp costs
Total: $343,632.00

Per-person camp costs:
Per month:
Equipment 62,274$                                                  
Field labor 147,020$                                                
subtotal 209,294$                                                

Per day:
camp cost per day: 6,881$                                                    
average # laborers: 44
camp cost per day per perso 156.39$                                                  

Per hour:
Hours per day: 11.5
camp cost per hour: 13.60$                                                    

Meals (per pamphlet 600)
Per day:
Meal cost per person per da 36$                                                         
Hours per day: 11.5
meal cost per hour: 3.13$                                                      

Sum of camp costs and mea 16.73$                                                    <-- CDF zone adjustment
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Appendix B: Pogo Cost Data File & Rates Information 



Format Version: SRCE Data File v1.12
File Name: Pogo_CDF_147900_150_FNL_20170214.xlsm
Date: February 8, 2017
Cost Type: User Data
Author/Source: SMM Pogo/SRK Consulting 

Units of Measure: Imperial

Currently set at NDEP9397

No. of Bases/Regions: 3

Basis/Region Basis/Region Name Basis/Region Description

Basis 1
do not use (2012) 2012 equipment rental and operation rates adjusted for Central AK region, 

http://www.equipmentwatch.com
Basis 2 do not use
Basis 3 Pogo Bond 2017 Equipment rental; Alaska Pamphlet 600 labor.
Basis 4
Basis 5
Basis 6
Basis 7
Basis 8
Basis 9

Basis 10
Basis 11
Basis 12
Basis 13
Basis 14
Basis 15
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Equipment Costs

File Name:
Date:
Cost Basis:
Author/Source: SMM Pogo/SRK Consulting 

Monthly Rental Basis
(operating hrs/ period) 200 200

MONTHLY EQUIPMENT RATE TABLE  [Cost Per Month] (1)

Basis 1 Basis 2 Basis 3 Basis 4

do not use (2012) do not use Pogo Bond 2017

Bulldozers
D6R $11,211 $14,000 NC
D6R w/ Winch $11,211 $15,000 NC
D7R $15,999 $16,500 NC
D8R $22,914 $21,000 NC
D9R $29,953 $31,000 NC
D10R $38,944 $36,000 NC
D11R $53,509 $39,500 NC

Wheeled Dozers
824G - do not use
834G - do not use
844 - do not use
854G $39,162 do not use

Motor Graders
120H $5,481 $11,475 0.9 of neighbour
14G/H $11,000 $12,750 NC
16G/H $17,202 $34,000 NC
24M $24,000 $37,400 1.1 of neighbour

Track Excavators
312C $5,943 $6,500 NC
320C $8,159 $8,500 NC
325C $11,000 $11,000 NC
330C $13,154 $13,500 NC
345B $21,063 $17,500 NC
365BL $25,969 $24,000 NC
385BL $36,012 $31,000 NC

Scrapers
631G $29,429 do not use
637G PP $39,804 do not use

Wheeled Loaders
924G $4,982 $4,620 NC
928G $4,502 $6,050 NC
950G $7,519 $8,250 NC
966G $11,086 $12,000 NC
972G $11,510 $14,900 NC
980G $13,636 $18,250 NC
988G $24,105 $29,500 NC
990 $33,257 do not use
992G $42,024 do not use
994D - do not use
L-2350 $103,782 do not use

Shovels
KOM PC2000 $45,285 do not use
KOM PC3000 $37,642 do not use
KOM PC4000 - do not use
KOM PC5500 - do not use
KOM PC8000 - do not use

Hydraulic Hammers
H-120 (fits 325) $6,900 $8,550 NC
H-160 (fits 345) $9,500 $9,800 NC
H-180 (fits 365/385) $10,450 $11,200 NC prorated

Demolition Shears
S340 (fits 322/325/330) $3,537 do not use
S365 (fits 330/345) - do not use
S390 (fits 365/385) $5,712 do not use

Demolition Grapples
G315 (fits 322/325) $3,537 do not use
G320 (fits 325/330) - do not use
G330 (fits 345/365) $5,712 do not use

Pogo_CDF_147900_150_FNL_20170214.xl
February 8, 2017
User Data

EQUIPMENT TYPE (2)
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Equipment Costs

File Name:
Date:
Cost Basis:
Author/Source: SMM Pogo/SRK Consulting 

Monthly Rental Basis
(operating hrs/ period) 200 200

Pogo_CDF_147900_150_FNL_20170214.xl
February 8, 2017
User Data

Other Equipment
420D 4WD Backhoe $4,177 $3,750 NC
428D 4WD Backhoe $8,355 $4,922 proportion with NV
CS533E Vibratory Roller $4,880 01 54 3320 3350
CS663E Vibratory Roller $5,836 1.1 of neighbour
CP533E Sheepsfoot Compactor $6,000 $7,500 NC
CP663E Sheepsfoot Compactor $6,057 $8,450 NC
Light Truck - 1.5 Ton $1,395 $720 01 54 3320 5450
Supervisor's Truck $998 $772 01 54 3340 7200
Flatbed Truck $1,865 $720 01 54 3320 5450
Air Compressor + tools $5,505 $1,337 01 54 3340 0400 + 09
Welding Equipment $625 $260 01 54 3340 8000
Heavy Duty Drill Rig $54,490 $7,336 02 41 1376 1000
Pump (plugging) Drill Rig $54,490 $7,336 02 41 1376 1000
Concrete Pump $19,689 $7,800 01 54 3310 2120
Gas Engine Vibrator $225 $168 01 54 3310 3000
Generator 5KW $263 $161 01 54 3340 2200
HDEP Welder (pipe or liner) $8,765 $5,148 01 54 3340 1690
5 Ton Crane $1,458 $2,369 01 54 3360 2800
20 Ton Crane $6,369 $6,611 01 54 3360 2500
50 Ton Crane $17,118 $6,611 01 54 3360 2500
120 Ton Crane $25,926 $7,272 1.1 of neighbour

Trucks
725 (articulated) $12,138 $16,200 .9 of neighbour
730  (articulated) $12,740 $18,000 NC
735 (articulated) $14,586 $19,000 NC
740 (articulated) $16,277 $22,000 NC
769D $15,645 do not use
773E $18,989 do not use
777D $25,341 do not use
785C $19,314 do not use
793C $47,190 do not use
797B $51,909 do not use
613E (5,000 gal) Water Wagon $6,436 $7,020 NV*1.17
621E (8,000 gal) Water Wagon $16,108 $12,870 NV*1.17
777D Water Truck $25,341 do not use
785C Water Truck $19,314 do not use
Dump Truck (10-12 yd3 ) (5) $11,786 $17,220 NV*1.17

NOTES:
(1) Power Equipment Source: 

(2) Power Equipment Type: Catepillar model or 
equivalent, LeTourneau 
loader, Komatsu 
shovels

Catepillar model or 
equivalent, LeTourneau 
loader, Komatsu 
shovels

Catepillar model or 
equivalent, LeTourneau 
loader, Komatsu 
shovels

Catepillar model or 
equivalent, LeTourneau 
loader, Komatsu 
shovels

(3) Drilliing Equipment Source: 

(4) Other Equipment Source: 

PREVENTATIVE MAINTENANCE COST [Cost Per Hour] (1)

Basis 1 Basis 2 Basis 3 Basis 4
do not use (2012) do not use Pogo Bond 2017

Bulldozers
D6R $28.96 $5.92 NV 2016 adjusted Ren
D6R w/ Winch $28.96 $5.92 NV 2016 adjusted Ren
D7R $38.43 $5.92 NV 2016 adjusted Ren
D8R $52.81 $6.51 NV 2016 adjusted Ren
D9R $76.69 $7.65 NV 2016 adjusted Ren
D10R $90.93 $11.03 NV 2016 adjusted Ren
D11R $134.68 $13.89 NV 2016 adjusted Ren

Wheeled Dozers
824G $0.00
834G $0.00
844 $0.00
854G $81.96

EQUIPMENT TYPE
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Equipment Costs

File Name:
Date:
Cost Basis:
Author/Source: SMM Pogo/SRK Consulting 

Monthly Rental Basis
(operating hrs/ period) 200 200

Pogo_CDF_147900_150_FNL_20170214.xl
February 8, 2017
User Data

Motor Graders
120H $13.78 $6.98 NV 2016 adjusted Ren
14G/H $0.00 $7.59 NV 2016 adjusted Ren
16G/H $38.57 $6.13 NV 2016 adjusted Ren
24M $0.00

Track Excavators
312C $18.03 $4.48 NV 2016 adjusted Ren
320C $24.13 $4.79 NV 2016 adjusted Ren
325C $0.00 $4.61 NV 2016 adjusted Ren
330C $37.63 $5.96 NV 2016 adjusted Ren
345B $53.65 $6.01 NV 2016 adjusted Ren
365BL $73.19 $6.34 average
385BL $92.83 $6.67 NV 2016 adjusted Ren

Scrapers
631G $81.31 $7.96 NV 2016 adjusted Ren
637G PP $110.96 $13.12 NV 2016 adjusted Ren

Wheeled Loaders
924G $12.31 $3.64 NV 2016 adjusted Ren
928G $12.33 $4.61 NV 2016 adjusted Ren
950G $16.53 $5.49 NV 2016 adjusted Ren
966G $28.49 $7.36 NV 2016 adjusted Ren
972G $29.60 $6.01 NV 2016 adjusted Ren
980G $33.27 $6.01 NV 2016 adjusted Ren
988G $53.23 $10.93 NV 2016 adjusted Ren
990 $73.38 $11.93 average
992G $95.27 $12.94 NV 2016 adjusted Ren
994D $0.00
L-2350 $212.85

Shovels
KOM PC2000 $130.08
KOM PC3000 $126.40
KOM PC4000 $0.00
KOM PC5500 $0.00
KOM PC8000 $0.00

Hydraulic Hammers
H-120 (fits 325) N/A N/A N/A N/A
H-160 (fits 345) N/A N/A N/A N/A
H-180 (fits 365/385) N/A N/A N/A N/A

Demolition Shears
S340 (fits 322/325/330) N/A N/A N/A N/A
S365 (fits 330/345) N/A N/A N/A N/A
S390 (fits 365/385) N/A N/A N/A N/A

Demolition Grapples
G315 (fits 322/325) N/A N/A N/A N/A
G320 (fits 325/330) N/A N/A N/A N/A
G330 (fits 345/365) N/A N/A N/A N/A

Other Equipment
420D 4WD Backhoe $10.93 $3.85 NV 2016 adjusted Ren
428D 4WD Backhoe $21.86 $3.94 NV 2016 adjusted Ren
CS533E Vibratory Roller $20.30
CS663E Vibratory Roller $24.34
CP533E Sheepsfoot Compactor $20.30
CP663E Sheepsfoot Compactor $24.34
Light Truck - 1.5 Ton $4.37
Supervisor's Truck $2.86
Flatbed Truck $6.49
Air Compressor + tools $21.18
Welding Equipment $0.00
Heavy Duty Drill Rig $144.44
Pump (plugging) Drill Rig $144.44
Concrete Pump $40.85
Gas Engine Vibrator $0.55
Generator 5KW $1.40
HDEP Welder (pipe or liner) $0.00
5 Ton Crane $3.50
20 Ton Crane $18.72
50 Ton Crane $44.35
120 Ton Crane $77.63
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Equipment Costs

File Name:
Date:
Cost Basis:
Author/Source: SMM Pogo/SRK Consulting 

Monthly Rental Basis
(operating hrs/ period) 200 200

Pogo_CDF_147900_150_FNL_20170214.xl
February 8, 2017
User Data

Trucks
725 (articulated) $25.86 $8.30 NV 2016 adjusted Ren
730  (articulated) $29.59 $8.30 NV 2016 adjusted Ren
735 (articulated) $33.46 $8.30 NV 2016 adjusted Ren
740 (articulated) $36.06 $8.30 NV 2016 adjusted Ren
769D $39.47 $9.41 NV 2016 adjusted Ren
773E $46.29 $8.23 NV 2016 adjusted Ren
777D $58.75 $10.87 NV 2016 adjusted Ren
785C $51.15
793C $102.30
797B $102.30
613E (5,000 gal) Water Wagon $24.90 $6.73 NV 2016 adjusted Ren

621E (8,000 gal) Water Wagon $64.48 $7.63 NV 2016 adjusted Ren
777D Water Truck $58.75
785C Water Truck $51.15
Dump Truck (10-12 yd3 ) (5) $41.10 $8.30 NV 2016 adjusted Ren

(1) PM Source: 

G.E.T CONSUMPTION [Cost Per Hour] (1) (Wear Items)

Basis 1 Basis 2 Basis 3 Basis 4
do not use (2012) do not use Pogo Bond 2017

Bulldozers
D6R $0.00 $5.58 NV 2016 adjusted Ren
D6R w/ Winch $0.00 $5.58
D7R $0.00 $5.58 NV 2016 adjusted Ren
D8R $0.00 $10.81 NV 2016 adjusted Ren
D9R $0.00 $16.81 NV 2016 adjusted Ren
D10R $0.00 $23.53 NV 2016 adjusted Ren
D11R $0.00 $34.96 NV 2016 adjusted Ren

Wheeled Dozers
824G $0.00
834G $0.00
844 $0.00
854G $0.00

Motor Graders
120H $0.00 $11.58 NV 2016 adjusted Ren
14G/H $0.00 $16.75 NV 2016 adjusted Ren
16G/H $0.00 $22.89 NV 2016 adjusted Ren
24M $0.00

Track Excavators
312C $0.00 $4.35 NV 2016 adjusted Ren
320C $0.00 $5.02 NV 2016 adjusted Ren
325C $0.00 $6.34 NV 2016 adjusted Ren
330C $0.00 $6.98 NV 2016 adjusted Ren
345B $0.00 $7.14 NV 2016 adjusted Ren
365BL $0.00 $10.88 average
385BL $0.00 $14.61 NV 2016 adjusted Ren

Scrapers
631G $0.00
637G PP $0.00

Wheeled Loaders
924G $0.00 $4.81 NV 2016 adjusted Ren
928G $0.00 $4.98 NV 2016 adjusted Ren
950G $0.00 $9.25 NV 2016 adjusted Ren
966G $0.00 $11.63 NV 2016 adjusted Ren
972G $0.00 $14.72 NV 2016 adjusted Ren
980G $0.00 $14.72 NV 2016 adjusted Ren
988G $0.00 $15.76 NV 2016 adjusted Ren
990 $0.00 $25.99 average
992G $0.00 $36.21 NV 2016 adjusted Ren
994D $0.00
L-2350 $0.00

EQUIPMENT TYPE
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Equipment Costs

File Name:
Date:
Cost Basis:
Author/Source: SMM Pogo/SRK Consulting 

Monthly Rental Basis
(operating hrs/ period) 200 200

Pogo_CDF_147900_150_FNL_20170214.xl
February 8, 2017
User Data

Shovels
KOM PC2000 $0.00
KOM PC3000 $0.00
KOM PC4000 $0.00
KOM PC5500 $0.00
KOM PC8000 $0.00

Hydraulic Hammers
H-120 (fits 325) $0.00 $6.17 NV 2016 adjusted Ren
H-160 (fits 345) $0.00 $11.98 NV 2016 adjusted Ren
H-180 (fits 365/385) $0.00 $14.48 NV 2016 adjusted Ren

Demolition Shears
S340 (fits 322/325/330) $0.00
S365 (fits 330/345) $0.00
S390 (fits 365/385) $0.00

Demolition Grapples
G315 (fits 322/325) $0.00
G320 (fits 325/330) $0.00
G330 (fits 345/365) $0.00

Other Equipment
420D 4WD Backhoe $0.00 $3.87 NV 2016 adjusted Ren
428D 4WD Backhoe $0.00 $3.99 NV 2016 adjusted Ren
CS533E Vibratory Roller $0.00
CS663E Vibratory Roller $0.00
CP533E Sheepsfoot Compactor $0.00
CP663E Sheepsfoot Compactor $0.00
Light Truck - 1.5 Ton $0.00
Supervisor's Truck $0.00
Flatbed Truck $0.00
Air Compressor + tools N/A N/A N/A N/A
Welding Equipment N/A N/A N/A N/A
Heavy Duty Drill Rig $0.00
Pump (plugging) Drill Rig $0.00
Concrete Pump N/A N/A N/A N/A
Gas Engine Vibrator N/A N/A N/A N/A
Generator 5KW N/A N/A N/A N/A
HDEP Welder (pipe or liner) N/A N/A N/A N/A
5 Ton Crane $0.00
20 Ton Crane $0.00
50 Ton Crane $0.00
120 Ton Crane $0.00

Trucks
725 (articulated) $0.00 $3.46 NV 2016 adjusted Ren
730  (articulated) $0.00 $3.46 NV 2016 adjusted Ren
735 (articulated) $0.00 $3.46 NV 2016 adjusted Ren
740 (articulated) $0.00 $3.46 NV 2016 adjusted Ren
769D $0.00 $3.87 NV 2016 adjusted Ren
773E $0.00 $4.35 NV 2016 adjusted Ren
777D $0.00 $4.87 NV 2016 adjusted Ren
785C $0.00
793C $0.00
797B $0.00
613E (5,000 gal) Water Wagon $0.00
621E (8,000 gal) Water Wagon $0.00
777D Water Truck $0.00
785C Water Truck $0.00
Dump Truck (10-12 yd3 ) (5) $0.00 $3.46 NV 2016 adjusted Ren

Notes:
(1) G.E.T. Source: CAT Historical Data CAT Historical Data  CAT Historical Data CAT Historical Data 

Page 6 of 14



Equipment Costs

File Name:
Date:
Cost Basis:
Author/Source: SMM Pogo/SRK Consulting 

Monthly Rental Basis
(operating hrs/ period) 200 200

Pogo_CDF_147900_150_FNL_20170214.xl
February 8, 2017
User Data

TIRE COST TABLE [Cost Per Tire(1,2,3)]
Basis 1 Basis 2 Basis 3 Basis 4

do not use (2012) do not use Pogo Bond 2017

Bulldozers
D6R N/A N/A N/A N/A
D6R w/ Winch N/A N/A N/A N/A
D7R N/A N/A N/A N/A
D8R N/A N/A N/A N/A
D9R N/A N/A N/A N/A
D10R N/A N/A N/A N/A
D11R N/A N/A N/A N/A

Wheeled Dozers
824G $0.00
834G $0.00
844 $0.00
854G $0.00

Motor Graders
120H $0.00 $2,165.31 usted Reno-Fairbanks
14G/H $0.00 $2,964.27 usted Reno-Fairbanks
16G/H $0.00 $4,009.82 usted Reno-Fairbanks
24M $0.00

Track Excavators
312C N/A N/A N/A N/A
320C N/A N/A N/A N/A
325C N/A N/A N/A N/A
330C N/A N/A N/A N/A
345B N/A N/A N/A N/A
365BL N/A N/A N/A N/A
385BL N/A N/A N/A N/A

Scrapers
631G $0.00
637G PP $0.00

Wheeled Loaders
924G $0.00 $2,987.31 usted Reno-Fairbanks
928G $0.00 $2,987.31 usted Reno-Fairbanks
950G $0.00 $4,500.52 usted Reno-Fairbanks
966G $0.00 $7,165.56 usted Reno-Fairbanks
972G $0.00 $7,165.56 usted Reno-Fairbanks
980G $0.00 $7,543.48 usted Reno-Fairbanks
988G $0.00 $11,846.52 usted Reno-Fairbanks
990 $0.00 $19,131.12 average
992G $0.00 $26,415.72 usted Reno-Fairbanks
994D $0.00
L-2350 $0.00

Shovels
KOM PC2000 N/A N/A N/A N/A
KOM PC3000 N/A N/A N/A N/A
KOM PC4000 N/A N/A N/A N/A
KOM PC5500 N/A N/A N/A N/A
KOM PC8000 N/A N/A N/A N/A

Hydraulic Hammers
H-120 (fits 325) N/A N/A N/A N/A
H-160 (fits 345) N/A N/A N/A N/A
H-180 (fits 365/385) N/A N/A N/A N/A

Demolition Shears
S340 (fits 322/325/330) N/A N/A N/A N/A
S365 (fits 330/345) N/A N/A N/A N/A
S390 (fits 365/385) N/A N/A N/A N/A

Demolition Grapples
G315 (fits 322/325) N/A N/A N/A N/A
G320 (fits 325/330) N/A N/A N/A N/A
G330 (fits 345/365) N/A N/A N/A N/A

EQUIPMENT TYPE
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Equipment Costs

File Name:
Date:
Cost Basis:
Author/Source: SMM Pogo/SRK Consulting 

Monthly Rental Basis
(operating hrs/ period) 200 200

Pogo_CDF_147900_150_FNL_20170214.xl
February 8, 2017
User Data

Other Equipment
420D 4WD Backhoe $0.00 $1,024.86 usted Reno-Fairbanks
428D 4WD Backhoe $0.00 $1,024.86 usted Reno-Fairbanks
CS533E Vibratory Roller N/A N/A N/A N/A
CS663E Vibratory Roller N/A N/A N/A N/A
CP533E Sheepsfoot Compactor N/A N/A N/A N/A
CP663E Sheepsfoot Compactor N/A N/A N/A N/A
Light Truck - 1.5 Ton $0.00 $137.84 NV 2016 adjusted Ren
Supervisor's Truck $0.00 $137.84 NV 2016 adjusted Ren
Flatbed Truck $0.00 $137.84 NV 2016 adjusted Ren
Air Compressor + tools N/A N/A N/A N/A
Welding Equipment N/A N/A N/A N/A
Heavy Duty Drill Rig $0.00
Pump (plugging) Drill Rig $0.00
Concrete Pump N/A N/A N/A N/A
Gas Engine Vibrator N/A N/A N/A N/A
Generator 5KW N/A N/A N/A N/A
HDEP Welder (pipe or liner) N/A N/A N/A N/A
5 Ton Crane $0.00
20 Ton Crane $0.00
50 Ton Crane $0.00
120 Ton Crane $0.00

Trucks
725 (articulated) $0.00 $4,500.52 usted Reno-Fairbanks
730  (articulated) $0.00 $4,500.52 usted Reno-Fairbanks
735 (articulated) $0.00 $7,165.56 usted Reno-Fairbanks
740 (articulated) $0.00 $7,543.48 usted Reno-Fairbanks
769D $0.00 $4,123.91 usted Reno-Fairbanks
773E $0.00 $7,232.72 usted Reno-Fairbanks
777D $0.00 $12,843.03 usted Reno-Fairbanks
785C $0.00
793C $0.00
797B $0.00
613E (5,000 gal) Water Wagon $0.00 $3,561.85 usted Reno-Fairbanks
621E (8,000 gal) Water Wagon $0.00 $9,172.32 usted Reno-Fairbanks
777D Water Truck $0.00
785C Water Truck $0.00
Dump Truck (10-12 yd3 ) (5) $0.00 $487.69 usted Reno-Fairbanks

Notes:
(1) Unit Cost Basis:  Cost per tyre each 

(2) Cost Basis:

(3) Tire Cost Source:

(4) Tire Wear Source 
(defined in model):

Caterpillar Handbook, 
Edition 37 
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Labor Rates

File Name:
Date:
Cost Basis:
Author/Source: SMM Pogo/SRK Consulting 

HOURLY LABOR RATE TABLE

EQUIPMENT OPERATORS - Labor Groups and Base Pay Rate ($/hr) (2)

Bulldozers
D6R $75.57 A1602 $74.40
D6R w/ Winch $75.57 A1602 $74.40
D7R $75.57 A1602 $74.40
D8R $75.57 A1602 $74.40
D9R $75.57 A1602 $74.40
D10R $75.57 A1602 $74.40
D11R $75.57 A1602 $74.40

Wheeled Dozers
824G $75.57 A1602 $74.40
834G $75.57 A1602 $74.40
844 $75.57 A1602 $74.40
854G $75.57 A1602 $74.40

Motor Graders
120H $75.57 A1602 $74.40
14G/H $75.57 A1602 $74.40
16G/H $75.57 A1602 $74.40
24M $75.57 A1602 $74.40

Track Excavators
312C $72.95 A1601 $72.20
320C $72.95 A1601 $72.20
325C $72.95 A1601 $72.20
330C $72.95 A1601 $72.20
345B $72.95 A1601 $72.20
365BL $72.95 A1601 $72.20
385BL $72.95 A1601 $72.20

Scrapers
631G $75.57 A1601 $72.20
637G PP $75.57 A1601 $72.20

Wheeled Loaders
924G $75.57 A1602 $74.40
928G $75.57 A1602 $74.40
950G $75.57 A1602 $74.40
966G $75.57 A1602 $74.40
972G $75.57 A1602 $74.40
980G $75.57 A1602 $74.40
988G $75.57 A1602 $74.40
990 $75.57 A1602 $74.40
992G $75.57 A1602 $74.40
994D $75.57 A1602 $74.40
L-2350 $75.57 A1602 $74.40

Shovels
KOM PC2000 $75.57 A1602 $74.40
KOM PC3000 $75.57 A1602 $74.40
KOM PC4000 $75.57 A1602 $74.40
KOM PC5500 $75.57 A1602 $74.40
KOM PC8000 $75.57 A1602 $74.40

Hydrauilc Hammers
H-120 (fits 325)
H-160 (fits 345)
H-180 (fits 365/385)

Demolition Shears
S340 (fits 322/325/330)
S365 (fits 330/345)
S390 (fits 365/385)

Demolition Grapples
G315 (fits 322/325)
G320 (fits 325/330)
G330 (fits 345/365)

Other Equipment
420D 4WD Backhoe $72.95 A1601 $72.20
428D 4WD Backhoe $72.95 A1601 $72.20
CS533E Vibratory Roller $72.95 A1601 $72.20
CS663E Vibratory Roller $72.95 A1601 $72.20
CP533E Sheepsfoot Compactor $68.86 A2105 $68.64
CP663E Sheepsfoot Compactor $68.86 A2105 $68.64
Light Truck - 1.5 Ton $72.95 A1601 $72.20
Supervisor's Truck $72.95 A1601 $72.20

do not use Pogo Bond 2017

Pogo_CDF_147900_150_FNL_20170214.xl
February 8, 2017
User Data

do not use (2012)
EQUIPMENT TYPE (1) OR 

JOB DESCRIPTION

Basis 1 Basis 3Basis 2
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Labor Rates

File Name:
Date:
Cost Basis:
Author/Source: SMM Pogo/SRK Consulting 

HOURLY LABOR RATE TABLE

do not use Pogo Bond 2017

Pogo_CDF_147900_150_FNL_20170214.xl
February 8, 2017
User Data

do not use (2012)
EQUIPMENT TYPE (1) OR 

JOB DESCRIPTION

Basis 1 Basis 3Basis 2

Flatbed Truck $72.95 A1601 $72.20
Air Compressor + tools $72.95 A1601 $72.20
Welding Equipment $72.95 A1601 $72.20
Heavy Duty Drill Rig $76.27 N2204 $74.81
Pump (plugging) Drill Rig $72.95 A1601 $72.20
Concrete Pump
Gas Engine Vibrator $72.95 A1601 $72.20 

Generator 5KW
HDEP Welder (pipe or liner)
5 Ton Crane $72.95 A1601 $72.20

20 Ton Crane $72.95 A1601 $72.20

50 Ton Crane $75.57 A1602 $74.40
120 Ton Crane $75.57 A1602 $74.40

Fringe Benefits
Equip Op Fringe Benefits ($/hr) $0.00 $0.00 $0.00

Zone and Area Adjustments - Miles and Rates ($hr) (3)

Equipment Zone 1 Pogo Camp $6.07 none $0.00 Pogo Camp $16.73
Equipment Zone 2 Pogo Camp $6.07 Pogo Camp $16.73
Equipment Zone 3 Pogo Camp $6.07 Pogo Camp $16.73
Equipment Zone 4 Pogo Camp $6.07 Pogo Camp $16.73
Equipment Zone 5 Pogo Camp $6.07 Pogo Camp $16.73
Equipment Zone 6 Pogo Camp $6.07 Pogo Camp $16.73
Equipment Zone 7 Pogo Camp $6.07 Pogo Camp $16.73

NOTES:
(1) Equipment Type: Catepillar model 

or equivalent
Catepillar model 
or equivalent

Catepillar model 
or equivalent

(2) Equipment Operator Source: 

(3) Zone Basis: 

TRUCK DRIVERS - Labor Groups and Base Pay Rate ($/hr) (4)

725 (articulated) $72.83 A2101 $71.97 

730 (articulated) $72.83 A2101 $71.97 

735 (articulated) $72.83 A2101 $71.97 

740 (articulated) $74.72 A2102 $73.56 

769D $74.72 A2102 $73.56 

773E $74.72 A2102 $73.56 

777D $74.72 A2102 $73.56 

785C $74.72 A2102 $73.56 

793C $74.72 A2102 $73.56 

797B $74.72 A2102 $73.56 

613E (5,000 gal) Water Wagon $68.86 A2105 $68.64 

621E (8,000 gal) Water Wagon $68.86 A2105 $68.64 

777D Water Truck $68.86 A2105 $68.64 

785C Water Truck $68.86 A2105 $68.64 

Dump Truck (10-12 yd3 ) $68.86 A2105 $68.64 

Fringe Benefits
Truck Driver Fringe Benefits ($/hr) $0.00 $0.00 $0.00

Zone and Area Adjustments (5)

Truck Zone 1 Pogo Camp $6.07 none $0.00 Pogo Camp $16.73
Truck Zone 2 Pogo Camp $6.07 Pogo Camp $16.73
Truck Zone 3 Pogo Camp $6.07 Pogo Camp $16.73
Truck Zone 4 Pogo Camp $6.07 Pogo Camp $16.73
Truck Zone 5 Pogo Camp $6.07 Pogo Camp $16.73
Truck Zone 6 Pogo Camp $6.07 Pogo Camp $16.73
Truck Zone 7 Pogo Camp $6.07 Pogo Camp $16.73

NOTES:
(4) Truck Driver Source: 

(5) Zone Basis: 

LABORERS - Labor Groups and Base Pay Rate ($/hr) (6,7)

General Laborer $63.45 N1201 $63.92 

Skilled Laborer $66.28 N1203 $66.30 

Driller's Helper $70.73 A1604 $70.34 

Rodmen (reinforcing concrete) $68.82 N0401 $67.45 

Cement finisher $68.82 N0401 $67.45 

Carpenter $73.53 A0301 $73.28 

Fringe Benefits
Laborer Fringe Benefits ($/hr)
Carpenter Fringe Benefits ($/hr)

SRCE User 16

SRCE User 16

SRCE User 16

SRCE User 16
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Labor Rates

File Name:
Date:
Cost Basis:
Author/Source: SMM Pogo/SRK Consulting 

HOURLY LABOR RATE TABLE

do not use Pogo Bond 2017

Pogo_CDF_147900_150_FNL_20170214.xl
February 8, 2017
User Data

do not use (2012)
EQUIPMENT TYPE (1) OR 

JOB DESCRIPTION

Basis 1 Basis 3Basis 2

Zone and Area Adjustments (8)

Laborer Zone 1 Pogo Camp $6.07 none $0.00 Pogo Camp $16.73
Laborer Zone 2 Pogo Camp $6.07 Pogo Camp $16.73
Laborer Zone 3 Pogo Camp $6.07 Pogo Camp $16.73
Laborer Zone 4 Pogo Camp $6.07 Pogo Camp $16.73
Laborer Zone 5 Pogo Camp $6.07 Pogo Camp $16.73
Laborer Zone 6 Pogo Camp $6.07 Pogo Camp $16.73
Laborer Zone 7 Pogo Camp $6.07 Pogo Camp $16.73

NOTES:
(6) Laborer Source: 

(7) Carpenter Source: 

(8) Zone Basis: 

PROJECT MANAGEMENT AND TECHNICAL LABOR - Base Pay Rate ($/hr) (9)

Project Manager $125.00 $143.41
Foreman $79.79 $78.50

Field Geologist/Engineer $78.61 $95.33

Field Tech/Sampler $64.14 $61.00

Range Scientist $115.87 $95.33
Senior Planning Engineer $115.87 $95.33
Project Engineer $80.35 $55.91
Mechanic/Fitter $71.82 $76.28

$78.61
Surveyor (stake hop/grademan) $139.72 $66.94

NOTES:
(9) Project Manager:

(9) Foreman Source:

(9) Techical Labor Source:

INDIRECT COSTS
SOCIAL SECURITY, WORKMAN'S COMP, INSURANCE, ETC.
Unemployment (%)
Retirement/SS/Medicare (%)
Workman's Compensation (%)
State Payroll Tax (13),(15),(17),(18)

NOTES:
(10) Workman's Comp Source: 

(11) Social Security/Medicare
(12) Workmans Compensation
(13), (14) & (15) State Payol taxes

Infomine 2016; higher end 

Infomine 2016; Higher end of 

SRCE User 16
SRCE User 16

Infominne 2016; Higher end 

N/A N/A N/A

Industry Average % Industry Average % Industry Average %

SRCE User 16

(14) payroll  threshold Threshold > $623,000 pa until $1,000,000 pa
Industry Average % Industry Average % Industry Average %
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File Name:
Date:
Cost Basis:
Author/Source: SMM Pogo/SRK Consulting 

RECLAMATION MATERIAL COST TABLE
Basis 1 Basis 2 Basis 3 Basis 4 Basis 5 Basis 6

do not use (2012) do not use Pogo Bond 2017

Revegetation Materials
Seed Mixes

Seed Mix Units
None
Mix 1 Cost/Acre $169.88 2012 seed rate from $4,000.00 Fred Scott Enterprises
Mix 2 Cost/Acre
Mix 3 Cost/Acre
Mix 4 Cost/Acre
User Mix 1 Cost/Acre
User Mix 2 Cost/Acre
User Mix 3 Cost/Acre
User Mix 4 Cost/Acre
User Mix 5 (see Seed Mix sheet) Cost/Acre

Notes:
Mulch

Item Units
None
Straw Mulch Cost/lb $0.17 NV rates increased by 20%
Hydro Mulch Cost/lb $0.31 NV rates increased by 20%
Timber Mulch Cost/lb

Cost/lb
Cost/lb

Notes:

Amendments
Item Units
None $0.00
Organic Matter Cost/lb
Treated Sludge Cost/lb
Chemical Cost/lb $0.54 2012 quote from Groundhogs Landscaping, Fairbanks

Cost/lb
Cost/lb
Cost/lb

Notes:

Well Abandonment Materials
Description Units

Cement 50lb bag $4.03 2012 quote from Ala $4.75 Cement_2016 Fairbanks Type I Price 216F.pdf
Grout (Low Grade Bentonite) 50lb bag $7.51 2006 quote from De $10.12 NV 2016 rate adjusted Reno-Fairbanks
Inert Material/Cuttings cy $0.00

Notes:

Monitoring Costs
Description Units Cost/unit Cost/unit Cost/unit Cost/unit Cost/unit Cost/unit

Monitor Well Pump ea. $2,580.00 NV rate increased 2 $2,827.00 ted Reno-Fairbanks $2,416.00
Sampling Supplies ea. $6.00 NV rate increased 2 $7.00 ted Reno-Fairbanks $5.65

Helicopter (per episode - 3 hrs+$15 ea. $3,180.00 legacy 2012 $3,276.000/2 per diem for pilot
Courier cost ea. $630.30 legacy 2012 $630.30
Profile 10a - ORTW 001&011 week ea. $239.40 legacy 2012 $78.00
Profile 10b - ORTW 001 monthly ea. $232.40 legacy 2012 $164.00
Profile 11b - ORTW 011 quarterly ea. $280.00 legacy 2012 $198.00
Profile 12a - STP 002 weekly ea. $196.00 legacy 2012 $123.00
Profile 12b - STP 002 monthly ea. $95.20 legacy 2012 $63.00
Profile 13s - RTP surface water ea. $551.60 legacy 2012 $105.00
Profile 12c - PWTP1 monthly ea. $196.00 legacy 2012 $35.00
Profile 12d - PWTP1 bi-annual ea. $56.00 legacy 2012 $1,075.00
Profile 12e - PWT1 annual ea. $2,020.20 legacy 2012 $475.00
Profile 13g - RTP wells ea. $537.60 legacy 2012 $405.00
Profile 8 - fish tissue ea. $7,238.00 legacy 2012 $5,828.00
WET 001 Annually ea. $3,800.00 legacy 2012 $1,500.00
Profile 11a ea. 75

Notes: SRK. Profiles for 
Reclamation.2017.re
v (003).pdf

Fuel, Etc.
Description Units Cost/unit Cost/unit Cost/unit Cost/unit Cost/unit Cost/unit

Off-road Diesel - delivered (1) $/gal $4.46 2012 quote from Ala $2.66 0.08+0.0095+0.001
Pickup Truck Travel $/mi $0.51 $0.54-moving-announced
Electical Power $/kWh $0.1560 2012 GVEA Rate $0.1235 GVEA 2017; $133,381.6/1,080,000kWh

Notes:

MATERIAL TYPE

Pogo_CDF_147900_150_FNL_20
February 8, 2017
User Data
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Nevada Standardized Bond Calculation
Misc. Unit Costs

File Name: Pogo_CDF_147900_150_FNL_20170214.xlsm
Date:
Cost Basis:
Author/Source: SMM Pogo/SRK Consulting 

MISCELLANEOUS COST TABLE

REVEGETATION
Item Units Labor Equip Labor Equip Labor Equip Labor Equip

Seeding - Broadcast Manual (1) $/acres $212.13 $0.00

Seeding - Broadcast Mechanical (1) $/acres $17.75 $201.38 $5.17 $220.76

Seeding - Drill (1) $/acres $61.71 $524.53
Seeding - Hydroseeding (1)

$/acres $2,395.80 $2,395.80 $1,000.00 $1,000.00
Item Units Materials Materials Materials Materials

Shrub Planting - bare root 6-10 in (150- 250mm) (2) ea.

Tree Planting - bare root 11-16 in (270- 400mm) (3) ea.
Cactus Planting (4)

ea.

NOTES:

BUILDING and WALL DEMOLITION
Item Units Premium Premium Premium Premium

Building Demolition

Lg. steel C.F.

Lg. concrete C.F.

Lg. masonry C.F.

Lg. mixed C.F.

Sm. steel C.F.

Sm. concrete C.F.

Sm. masonry C.F.
Sm. wood C.F.

Wall Demolition

Block 4 in thick S.F. 20% 20% 20% 20%

Block 6 in thick S.F. 20% 20% 20% 20%

Block 8 in thick S.F. 20% 20% 20% 20%

Block 12 in thick S.F. 20% 20% 20% 20%

Conc 6 in thick S.F. 10% 10% 10% 10%

Conc 8 in thick S.F. 10% 10% 10% 10%

Conc 10 in thick S.F. 10% 10% 10% 10%
Conc 12 in thick S.F. 10% 10% 10% 10%

WASTE DISPOSAL
Item Units Materials Materials Materials Materials

Rubbish and Waste Handling

Dumpster delivery (average for all sizes) ea. $100.88 $101.00 $53.00

Haul (average for all sizes) ea. $61.00 $194.22 $166.00

Rent per month (average for all sizes) ea. $100.88 $101.00 $56.50
Disposal fee per ton (tonne) (average for all sizes) ton $0.84 $72.54 $62.00

NOTES:
Dumpster Cost Source

Disposal Fee Source:

Hazardous Material Handling - Solids

Pickup fees 55 gal. drums ea. $283.73 $287.82 $246.00

Bulk material (average) ton $3.36 $470.93 $402.50

Transport - truck load (80 drums, 25 cy (m3), 18 tons) mile $6.00 $6.44 $5.50
Dump site disposal fee ton $118.00 $152.00 $284.50

NOTES:
Solid Handling Cost Source

Solid Disposal Fee Source:

Hazardous Material Handling - Liquids

Vacuum Truck Pickup (2200 gal or 9,700 litres) hr. $157.63 $168.48 $144.00

Vacuum Truck Pickup (5000 gal or 19,000 litres) hr. $226.98 $244.53 $209.00
Dump site disposal fee ton $118.00 $332.87 $284.50

NOTES:
Liquid Handling Cost Source

Liquid Disposal Fee Source:

Hydrocarbon Contaminated Soils (HCS)

Insitu Biotreatment C.Y $79.17 $79.17
HCS disposal fee C.Y $331.01 $331.01

NOTES:
Insitu Treatement Cost Source

HCS Disposal Fee Source:

UNDERGROUND OPENING CLOSURE
Item Units Materials Premium Materials Premium Materials Premium Materials Premium

Reinforced Concrete Bulkheads and Shaft Covers
Grade walls - 15 in thick, 8 ft high C.Y $156.63 $160.29 $137.00

Grade walls - 15 in thick, 12 ft high C.Y $156.63 $160.29 $137.00

Elevated conc, 1-way beam & slab - 15ft span C.Y $258.38 $291.33 $249.00
Elevated conc, 1-way beam & slab - 25ft span C.Y $249.23 $274.95 $235.00

Item Units Materials Materials Materials Materials

Small Adit Plugging
Bat Gate (5) ea.
Culvert Gate (5) C.Y
Adit Foam Plug (6) C.Y
Production Opening Foam Plug (6)

C.Y

NOTES:

Means, average, adjusted 
for Fairbanks

Incineration on site, 
assumed 110 lb/cf

Borough - 2012 Solids 
Waste Fees - AVERAGE 

NV*1.17

(3) Tree Source: 

(4) Cactus Source: 

( p ,
average for all sizes) 
adjusted for Fairbanks

Solid Waste Fees 2016-
2017.pdf

Borough - 2012 Solids 
Waste Fees NV*1.17

Means, average, adjusted 
for Fairbanks NV*1.17

Means, average, adjusted 
for Fairbanks
Borough - 2012 Solids 
Waste Fees - AVERAGE 

Borough FY17 Solid 
Waste user Fee Schedule

Seeding rates adjusted Reno-
Fairbanks; hydroseed Pogo 
Model $0 11 per sf =

Hydroseeding from Fred 
Scott Enterprises; mechanical 
broadcast is helicopter
mechanical broadcast is 
helicopter provided by Aurora 
Aviation Services

(1) Seeding Source: 

do not use (2012)

Basis 3Basis 2Basis 1

do not use Pogo Bond 2017

Basis 4

February 8, 2017
User Data

JOB DESCRIPTION

(2) Shrub Source: 
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Nevada Standardized Bond Calculation
Misc. Unit Costs

File Name: Pogo_CDF_147900_150_FNL_20170214.xlsm
Date:
Cost Basis:
Author/Source: SMM Pogo/SRK Consulting 

MISCELLANEOUS COST TABLE

do not use (2012)

Basis 3Basis 2Basis 1

do not use Pogo Bond 2017

Basis 4

February 8, 2017
User Data

JOB DESCRIPTION

MISC. LINEAR PROJECTS
Item Units Materials Premium Materials Premium Materials Premium Materials Premium

Fencing Installation
Barbed 3-strand ft $0.64 $0.56 $0.48

Barbed 4-strand ft $0.85 $0.75 $0.64

Barbed 5-strand ft $1.07 $0.94 $0.80

Chain link 8 ft -10 ft Install ft $46.20 $45.05 $38.50

Wood stockade fence 6 ft high - Install ft $19.55 $18.72 $16.00

ft

ft

Fencing Removal
Barbed 3-strand Removal ft

Barbed 4-strand Removal ft

Barbed 5-strand Removal ft

Chain link 8 ft -10 ft Removal ft

Wood, all types 4 ft -6 ft high Removal ft

ft

ft

Culvert Removal
12 in (300 mm ) Diameter ft

18 in (450 mm) Diameter ft

24 in (600 mm) Diameter ft
36 in (1m) Diameter ft

Pipeline Removal
Plastic Pipe 3/4 in (mm) - 4 in (100 mm) diameter ft

6 in (150 mm) - 8 in (200 mm) ft

10 in (250 mm) - 18 in (450 mm) ft
20 in (500 mm) - 36 in (1 m) ft

Pipe and Drainpipe Installation
Water 4in (100mm ) 40ft (12m) length, welded HDPE ft $27.34 adjusted $26.36 Prorated 6 inch with NV

Water 6in (150mm) 40ft (12m) length, welded HDPE ft $62.00 HDPE pipe: 6X50 DR11 W/3" INS & $73.17 Ferguson insulated pipe 

Water 12in (300mm) 40ft (12m) length, welded HDPE ft $203.11 extrapolate 4 inch and 6 

Drain 4in (100mm) perforated PVC ft $11.13 adjusted $14.98 Prorated 6 inch with NV

Drain 6in (150mm) perforated PVC ft $23.45 adjusted $32.98 Prorated 6 inch with NV

Drain 4in (100mm) corrugated, perf or plain ft $4.29 adjusted $6.85 Prorated 6 inch with NV
Drain 6in (150mm) corrugated., perf or plain ft $13.59 adjusted $15.91 Prorated 6 inch with NV

Drain Rock Preparation
Item Units Total Total Total Total

Crushing C.Y
Screening C.Y $1.09 See SRCE User 4 for C2 $1.09

Misc.
Item Units Premium Premium Premium Premium

Backhoe work C.Y

Powerline and Transformer Removal Total Total Total Total

Single Pole Powerlines (7) mile $20,388 $26,506
Double Pole Powerlines (8) mile $44,295 $30,292
Substation (9)

unit $3,544 $34,010

NOTES:

EROSION, EVAPORATION and SEDIMENTATION CONTROL
Item Units Materials Premium Materials Premium Materials Premium Materials Premium

Rip-Rap & Rock Lining
Rip-Rap 3/8 to 1/4 C.Y. pieces, grouted S.Y. $85.12 $85.12 do not use Riprap material locally av

Rip-Rap 18 in min thick, no grout S.Y. $39.72 $39.72 $0.00 Riprap material locally av

Gabions,  6 in deep S.Y. $37.20 $37.20 $37.20

Gabions,  9 in deep S.Y. $46.66 $46.66 $46.66

Gabions,  12 in deep S.Y. $68.09 $68.09 $68.09

Gabions,  18 in deep S.Y. $90.16 $90.16 $90.16
Gabions,  36 in deep S.Y. $146.28 $146.28 $146.28

Liner Installation
Item Units Materials Premium Materials Premium Materials Premium Materials Premium

Site grading S.F.
Compaction S.F.

Item Units Materials Materials Materials Materials

60 mil HDPE Liner S.F. $0.32 $0.32

Construction Management Support
Item Units Materials Materials Materials Materials

Office Trailer, Furnished, no hook-ups month $4,097.10 $4,097.10

Toilet Portable, chemical month $207.80 $207.80

PRODUCTION OR DEWATERING WELL PUMP REMOVAL
Item Units Labor Equip Labor Equip Labor Equip Labor Equip

Pump Type
Submersible (10) ft to pump $3.39 $7.38 $3.39 $7.38 $3.39 $7.38 $2.55 $5.54
Line Shaft (10) ft to pump $7.92 $17.22 $7.92 $17.22 $7.92 $17.22 $5.95 $12.94

NOTES:

Pogo Model rates ($512.50 
fuel+$1200.46 
equip+$1830 71 labor)

(8) Double Pole Source: Pogo Model rate (800 double 
poles + 227,600 ft 
transmission line)

User 4

(9) Transformer Source: NV*1.17

(6) Foam Plug Source: 

(7) Single Pole Source: Pogo Model rate (11 single 
poles + 3787 ft power line) 
RSMeans 2005 (18 04 0108)

User 4

(5) Bat Gate Source: NV 2012 reinforced concrete 
costs adjusted between 
Fairbanks and Reno

NV 2016 reinforced concrete 
costs adjusted between 
Fairbanks and Reno

NV 2016 for reference

(10) Pump Removal Source: NV 2012 reinforced concrete 
costs adjusted between 
Fairbanks and Reno

Liner from Agru "Budget 
Estimate 02012017.pdf" 
including delivery
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Department of Labor and  
Workforce Development 

 
Office of the Commissioner 

 
Post Office Box 111149 
Juneau, Alaska 99811 

Main: 907.465.2700 
fax: 907.465-2784

 
September 1, 2016 
 
TO ALL CONTRACTING AGENCIES: 
 
At the Alaska Department of Labor and Workforce Development, our goal is putting Alaskans to work. This 
pamphlet is designed to help contractors awarded public construction contracts understand the most significant 
laws of the State of Alaska pertaining to prevailing wage and resident hire requirements. 
 
This pamphlet identifies current prevailing wage rates and resident hire classifications for public construction 
contracts (any construction projects awarded by the State of Alaska or its political subdivisions, such as local 
governments and certain non-profit organizations). Because these rates may change, this publication is printed in 
the spring and fall of every year, so please be sure you are using the appropriate rates. The rates published in this 
edition become effective September 1, 2016. 
 
All projects with a final bid date of September 11, 2016, or later, must pay the prevailing wage rates contained in 
this pamphlet. As the law now provides, these rates will remain stable during the life of a contract or for 24 
calendar months, whichever is shorter. The 24-month period begins on the date the prime contract is 
awarded. Upon expiration of the initial 24-month period, the latest wage rates issued by the department shall 
become effective for a subsequent 24-month period or until the original contract is completed, whichever occurs 
first. This process shall be repeated until the original contract is completed. 
 
The term “original contract” means the signed contract that resulted from the original bid and any amendments, 
including changes of work scope, additions, extensions, change orders, and other instruments agreed to by the 
parties that have not been subject to subsequent open bid procedures. 
 
If a higher federal rate is required due to partial federal funding or other federal participation, the higher rate 
must be paid. 
 
For additional copies of this pamphlet, contact the nearest office of the Division of Labor Standards and Safety, 
Wage and Hour office or the Web address at: http://labor.state.ak.us/lss/pamp600.htm 
 
For questions regarding prevailing wage or resident hire requirements, please contact the nearest Wage and Hour 
office. These offices are listed on Page xi. 
 
Sincerely, 
 
 
 
Heidi Drygas 
Commissioner 
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EXCERPTS FROM ALASKA LAW 
 
 
(The following statute (36.05.005) applies to projects bid on or after October 20, 2011) 
Sec. 36.05.005.  Applicability.   
This chapter applies only to a public construction contract that exceeds $25,000. 
 
Sec. 36.05.010.  Wage rates on public construction.   
A contractor or subcontractor who performs work on a public construction contract in the state shall pay not less 
than the current prevailing rate of wages for work of a similar nature in the region in which the work is done.  The 
current prevailing rate of wages is that contained in the latest determination of prevailing rate of wages issued by 
the Department of Labor and Workforce Development at least 10 days before the final date for submission of bids 
for the contract.  The rate shall remain in effect for the life of the contract or for 24 calendar months, whichever   
is shorter. At the end of the initial 24-month period, if new wage determinations have been issued by the 
department, the latest wage determination shall become effective for the next 24-month period or until the 
contract is completed, whichever occurs first. This process shall be repeated until the contract is completed. 
 
Sec. 36.05.040.  Filing schedule of employees, wages paid, and other information. 
All contractors or subcontractors who perform work on a public construction contract for the state or for a 
political subdivision of the state shall, before the Friday of every second week, file with the Department of Labor 
and Workforce Development a sworn affidavit for the previous reporting period, setting out in detail the number 
of persons employed, wages paid, job classification of each employee, hours worked each day and week, and 
other information on a form provided by the Department of Labor and Workforce Development. 
 
Sec. 36.05.045.  Notice of work and completion; withholding of payment. 

(a) Before commencing work on a public construction contract, the person entering into the contract with a 
contracting agency shall designate a primary contractor for purposes of this section.  Before work 
commences, the primary contractor shall file a notice of work with the Department of Labor and 
Workforce Development.  The notice of work must list work to be performed under the public 
construction contract by each contractor who will perform any portion of work on the contract and the 
contract price being paid to each contractor.  The primary contractor shall pay all filing fees for each 
contractor performing work on the contract, including a filing fee based on the contract price being paid 
for work performed by the primary contractor’s employees.  The filing fee payable shall be the sum of all 
fees calculated for each contractor.  The filing fee shall be one percent of each contractor’s contract price.  
The total filing fee payable by the primary contractor under this subsection may not exceed $5,000.  In 
this subsection, “contractor” means an employer who is using employees to perform work on the public 
construction contract under the contract or a subcontract. 

(b) Upon completion of all work on the public construction contract, the primary contractor shall file with the 
Department of Labor and Workforce Development a notice of completion together with payment of any 
additional filing fees owed due to increased contract amounts.  Within 30 days after the department’s 
receipt of the primary contractor’s notice of completion, the department shall inform the contracting 
agency of the amount, if any, to be withheld from the final payment. 

(c) A contracting agency 
(1) may release final payment of a public construction contract to the extent that the agency has 

received verification from the Department of Labor and Workforce Development that  
(A) the primary contractor has complied with (a) and (b) of this section; 
(B) the Department of Labor and Workforce Development is not conducting an 

investigation under this title; and 
(C) the Department of Labor and Workforce Development has not issued a notice of 

a violation of this chapter to the primary contractor or any other contractors 
working on the public construction contract; and 



iv 

(2) shall withhold from the final payment an amount sufficient to pay the department’s estimate of 
what may be needed to compensate the employees of any contractors under investigation on this 
construction contract, and any unpaid filing fees. 

(d) The notice and filing fee required under (a) of this section may be filed after work has begun if 
(1) The public construction contract is for work undertaken in immediate response to an emergency; 

and 
(2) The notice and fees are filed not later than 14 days after the work has begun. 

(e) A false statement made on a notice required by this section is punishable under AS 11.56.210. 
 
Sec. 36.05.060.  Penalty for violation of this chapter.   
A contractor who violates this chapter is guilty of a misdemeanor and upon conviction is punishable by a fine of 
not less than $100 nor more than $1,000, or by imprisonment for not less than 10 days nor more than 90 days, or 
by both.  Each day a violation exists constitutes a separate offense. 
 
Sec. 36.05.070.  Wage rates in specifications and contracts for public works. 

(a) The advertised specifications for a public construction contract that requires or involves the employment 
of mechanics, laborers, or field surveyors must contain a provision stating the minimum wages to be 
paid various classes of laborers, mechanics, or field surveyors and that the rate of wages shall be 
adjusted to the wage rate under AS 36.05.010. 

(b) Repealed by §17 ch 142 SLA 1972. 
(c) A public construction contract under (a) of this section must contain provisions that 

(1) the contractor or subcontractors of the contractor shall pay all employees unconditionally and not 
less than once a week; 

(2) wages may not be less than those stated in the advertised specifications, regardless of the 
contractual relationship between the contractor or subcontractors and laborers, mechanics, or field 
surveyors; 

(3) the scale of wages to be paid shall be posted by the contractor in a prominent and easily accessible 
place at the site of the work; 

(4) the state or a political subdivision shall withhold so much of the accrued payments as is necessary 
to pay to laborers, mechanics, or field surveyors employed by the contractor or subcontractors the 
difference between 

(A) the rates of wages required by the contract to be paid laborers, mechanics, or field surveyors 
on the work; and  

(B) the rates of wages in fact received by laborers, mechanics, or field surveyors. 
 
Sec. 36.05.080.  Failure to pay agreed wages. 
Every contract within the scope of AS 36.05.070 shall contain a provision that if it is found that a laborer, 
mechanic, or field surveyor employed by the contractor or subcontractor has been or is being paid a rate of wages 
less than the rate of wages required by the contract to be paid, the state or its political subdivision may, by written 
notice to the contractor, terminate the contractor’s right to proceed with the work or the part of the work for which 
there is a failure to pay the required wages and to prosecute the work to completion by contract or otherwise, and 
the contractor and the contractor’s sureties are liable to the state or its political subdivision for excess costs for 
completing the work. 
 
Sec. 36.05.090.  Payment of wages from withheld payments and listing contractors who violate contracts.   

(a) The state disbursing officer in the case of a state public construction contract and the local fiscal officer 
in the case of a political subdivision public construction contract shall pay directly to laborers, 
mechanics, or field surveyors from accrued payments withheld under the terms of the contract the wages 
due laborers, mechanics, or field surveyors under AS 36.05.070. 

(b) The state disbursing officer or the local fiscal officer shall distribute to all departments of the state 
government and to all political subdivisions of the state a list giving the names of persons who have 
disregarded their obligations to employees.  A person appearing on this list and a firm, corporation, 
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partnership, or association in which the person has an interest may not work as a contractor or 
subcontractor on a public construction contract for the state or a political subdivision of the state until 
three years after the date of publication of the list.  If the accrued payments withheld under the contract 
are insufficient to reimburse all the laborers, mechanics, or field surveyors with respect to whom there 
has been a failure to pay the wages required under AS 36.05.070, the laborers, mechanics, or field 
surveyors have the right of action or intervention or both against the contractor and the contractor’s 
sureties conferred by law upon persons furnishing labor or materials, and in the proceedings it is not a 
defense that the laborers, mechanics, or field surveyors accepted or agreed to accept less than the 
required rate of wages or voluntarily made refunds. 

 
Sec. 36.05.900.  Definition.  
In this chapter, “contracting agency” means the state or a political subdivision of the state that has entered into a 
public construction contract with a contractor. 
 
 

 ADDITIONAL INFORMATION 
 
LABORER CLASSIFICATION CLARIFICATION 
The laborer rates categorized in class code S1201-S1206 apply in one area of Alaska; the area that is south of N63 
latitude and west of W138 Longitude.  The laborer rates categorized in class code N1201-N1206 apply in two 
areas of Alaska; the Alaska areas north of N63 latitude and east of W138 longitude.  The following graphic 
representations should assist with clarifying the applicable wage rate categories: 
 

 
 
 
 
S1201-
S1206 

 

 
 

 
 
 
N1201-
N1206 

 
 
 
ACCOMMODATIONS AND PER DIEM 
The Alaska Department of Labor and Workforce Development has adopted a per diem requirement for 
blocklayers, bricklayers, carpenters, dredgemen, heat & frost insulators/asbestos workers, ironworkers, laborers, 
operative plasterers & cement masons, painters, piledrivers, power equipment operators, roofers, surveyors, truck 
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drivers/surveyors, and tunnel workers.  This per diem rate creates an allowable alternative to providing board and 
lodging under the following conditions: 
 

Employer-Provided Camp or Suitable Accommodations 
Unless otherwise approved by the Commissioner, the employer shall ensure that a worker who is employed 
on a project that is 65 road miles or more from the international airport in either Fairbanks, Juneau or 
Anchorage or is inaccessible by road in a 2-wheel drive vehicle and who is not a domiciled resident of the 
locality of the project shall receive meals and lodging.  Lodging shall be in accordance with all applicable 
state and federal laws.  In cases where the project site is not road accessible, but the employee can 
reasonably get to the project worksite from their permanent residence within one hour, the Commissioner 
may waive these requirements for that employee upon a written request from the employer. 
 
The term “domiciled resident” means a person living within 65 road miles of the project, or in the case of a 
highway project, the mid-point of the project, for at least 12 consecutive months prior to the award of the 
project.  However, if the employer or person provides sufficient evidence to convince the department that a 
person has established a permanent residence and an intent to remain indefinitely within the distance to be 
considered a “domiciled resident,” the employer shall not be required to provide meals and lodging or pay 
per diem. 
 
Where the employer provides or furnishes board, lodging or any other facility, the cost or amount thereof 
shall not be considered or included as part of the required prevailing wage basic hourly rate and cannot be 
applied to meet other fringe benefit requirements.  The taxability of employer provided board and lodging 
shall be determined by the appropriate taxation enforcement authority. 
 
Per Diem 
Employers are encouraged to use commercial facilities and lodges; however, when such facilities are not 
available, per diem in lieu of meals and lodging must be paid at the basic rate of $75.00 per day, or part 
thereof, the worker is employed on the project.  Per diem shall not be allowed on highway projects west of 
Livengood on the Elliott Highway, at Mile 0 of the Dalton Highway to the North Slope of Alaska, north of 
Mile 20 on the Taylor Highway, east of Chicken, Alaska, on the Top of the World Highway and south of 
Tetlin Junction to the Alaska-Canada border. 
 

The above-listed standards for room and board and per diem only apply to the crafts as identified in Pamphlet 
600, Laborers’ and Mechanics’ Minimum Rates of Pay.  Other crafts working on public construction projects 
shall be provided room and board at remote sites based on the department’s existing policy guidelines. In the 
event that a contractor provides lodging facilities, but no meals, the department will accept payment of $36 per 
day for meals to meet the per diem requirements. 
 
 
** NEW ** APPRENTICE HIRING REQUIREMENTS 
On November 5, 2015, Governor Walker signed Administrative Order No. 278 to help ensure that there is an 
adequate pool of well-trained Alaskan construction workers to satisfy the industry needs.  AO 278 replaced AO 
226 and established a 15 percent goal for hiring federally registered apprentices in certain job categories on all 
public construction projects awarded by the Alaska Department of Transportation and Public Facilities and the 
Alaska Department of Administration that exceed $2.5 million.  The Order requires the commissioners of DOTPF 
and DOA to strive to require not less than 15 percent labor hours on a qualified project are performed by federally 
registered apprentices in the following classifications: 
 
 Boilermakers   Elevator Constructors & Mechanics Plumbers and Pipefitters 
 Bricklayers   Insulation Workers   Roofers 
 Carpenters   Ironworkers    Sheetmetal Workers 
 Cement Masons   Laborers    Surveyors 
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 Culinary Workers  Mechanics    Sprinkler Fitters 
 Electricians   Millwrights    Truck Drivers 
 Equipment Operators  Painters     Tug Boat Workers 
     Piledriving Occupations   Welders 
 
A federally registered apprentice is enrolled in an apprentice training program under 29 U.S.C. 50 and 29 C.F.R. 
29.1 – 29.13.  Contractors will be expected to file apprentice utilization forms throughout the project or utilize the 
online certified payroll filing system available on the My Alaska website.  A copy of AO 278 may be viewed in 
its entirety at http://gov.state.ak.us/admin-orders/278.html or call any Wage and Hour office to receive a copy. 
 
APPRENTICE RATES 
Apprentice rates at less than the minimum prevailing rates may be paid to apprentices according to an apprentice 
program which has been registered and approved by the Commissioner of the Alaska Department of Labor and 
Workforce Development in writing or according to a bona fide apprenticeship program registered with the U.S. 
Department of Labor, Office of Apprenticeship Training.  Any employee listed on a payroll at an apprentice 
wage rate who is not registered as above shall be paid the journeyman prevailing minimum wage in that 
work classification.  Wage rates are based on prevailing crew makeup practices in Alaska and apply to work 
performed regardless of either the quality of the work performed by the employee or the titles or classifications 
which may be assigned to individual employees. 
 
 
FRINGE BENEFIT PLANS 
Contractors/subcontractors may compensate fringe benefits to their employees in any one of three methods.  The 
fringe benefits may be paid into a union trust fund, into an approved benefit plan, or paid directly on the paycheck 
as gross wages. 
 
Where fringe benefits are paid into approved plans, funds, or programs including union trust funds, the payments 
must be contributed at least monthly.  If contractors submit their own payroll forms and are paying fringe benefits 
into approved plans, funds, or programs, the employer’s certification must include, in addition to those 
requirements of 8 AAC 30.020(c), a statement that fringe benefit payments have been or will be paid at least 
monthly.  Contractors who pay fringe benefits to a plan must ensure the plan is one approved by the Internal 
Revenue Service and that the plan meets the requirements of 8 AAC 30.025 (eff. 3/2/08) in order for payments to 
be credited toward the prevailing wage obligation. 
 
 
SPECIAL PREVAILING WAGE RATE DETERMINATION 
Special prevailing wage rate determinations may be requested for special projects or a special worker 
classification if the work to be performed does not conform to traditional public construction for which a 
prevailing wage rate has been established under 8 AAC 30.050(a) of this section.  Requests for special wage rate 
determinations must be in writing and filed with the Commissioner at least 30 days before the award of the 
contract.  An applicant for a special wage rate determination shall have the responsibility to support the necessity 
for the special rate.  An application for a special wage rate determination filed under this section must contain: 
 

(1)  a specification of the contract or project on which the special rates will apply and a description of the 
work to be performed; 

(2)  a brief narrative explaining why special wage rates are necessary; 
(3)  the job class or classes involved;  
(4)  the special wage rates the applicant is requesting, including survey or other relevant wage data to 

support the requested rates; 
(5)  the approximate number of employees who would be affected; and 
(6)  any other information which might be helpful in determining if special wage rates are appropriate. 
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Requests made pursuant to the above should be addressed to: 
 

Director 
Alaska Department of Labor and Workforce Development 

Labor Standards & Safety Division 
Wage and Hour Administration 

P.O. Box 111149 
Juneau, AK 99811-1149 

-or-  

Email: anchorage.lss-wh@alaska.gov 
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LABOR STANDARDS REGULATIONS 
NOTICE REQUEST 

 
If you would like to receive notices of proposed changes to regulations for Wage and Hour or Mechanical 
Inspection, please indicate below the programs for which you are interested in receiving such notices, print your name 
and email or mailing address in the space provided, and send this page to: 

 
Alaska Department of Labor and Workforce Development 

Labor Standards & Safety Division 
Wage and Hour Administration 
1251 Muldoon Road, Suite 113 
Anchorage, AK  99504-2098 

Email: anchorage.lss-wh@alaska.gov 
 
 

For REGULATIONS information relating to any of the following: 
 
 Wage and Hour Title 23 Employment Practices 
 Wage and Hour Title 36 Public Works 
 Employment Agencies 
 Child Labor 
 Employment Preference (Local Hire) 
 Plumbing Code 
 Electrical Code 
 Boiler/Pressure Vessel Construction Code 
 Elevator Code 
 Certificates of Fitness 
 Recreational Devices 
 
 
Request any of the following PUBLICATIONS by checking below: 
 
 Wage and Hour Title 23 Employment Practices   Public Construction Pamphlet 
 Minimum Wage & Overtime Poster    Public Construction Wage Rates 
 Child Labor Poster      Child Labor Pamphlet 
 
 
PLEASE NOTE:  DUE TO INCREASED MAILING AND PRINTING COSTS, ONLY ONE OF EACH 
PUBLICATION REQUESTED WILL BE MAILED TO YOU.  IF YOU WISH TO RECEIVE ADDITIONAL 
COPIES OR SUBSEQUENT PUBLICATIONS, PLEASE CONTACT OUR OFFICE AT (907) 269-4900. 
 
Name:   ______________________________________________________ 
 
Mailing Address: ______________________________________________________ 

   ______________________________________________________ 

   ______________________________________________________ 

   ______________________________________________________ 

 
Email Address:  __________________________________________________________ 
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DEPARTMENT OF LABOR & WORKFORCE DEVELOPMENT 
ALASKA EMPLOYMENT PREFERENCE INFORMATION 

 
By authority of AS 36.10.150 and 8 AAC 30.064, the Commissioner of Labor and Workforce Development has 
determined the State of Alaska to be a Zone of Underemployment. A Zone of Underemployment requires that 
Alaska residents who are eligible under AS 36.10.140 be given a minimum of 90 percent employment preference on 
public works contracts throughout the state in certain job classifications. This 90 percent Alaska resident hiring 
preference applies on a project-by-project, craft-by-craft or occupational basis and must be met each 
workweek by each contractor/subcontractor in each of the following classifications: 
 
Boilermakers Electricians Laborers  Roofers 
Bricklayers 
Carpenters 

Engineers & Architects 
Equipment Operators 

Mechanics  
Millwrights 

Sheet Metal Workers 
Surveyors 

Cement Masons 
Culinary Workers 

Foremen & Supervisors 
Insulation Workers 

Painters 
Piledriving Occupations 

Truck Drivers 
Tug Boat Workers 

 Ironworkers Plumbers & Pipefitters Welders 
    
This determination became effective July 1, 2015, and remains in effect through June 30, 2017.  This determination 
will be applied to projects with a bid submission deadline on or after July 1, 2015 and to projects previously covered 
by the 2013 Alaska employment preference determination.  This will afford contractors an opportunity to consider 
the impacts of Alaska resident hire in their bids. 
 
The first person on a certified payroll in any classification is called the "first worker" and is not required to be an 
Alaskan resident. However, once the contractor adds any more workers in the classification, then all workers in the 
classification are counted, and the 90 percent calculation is applied to compute the number of required Alaskans to 
be in compliance. To compute the number of Alaskan residents required in a workweek in a particular classification, 
multiply the total number of workers in the classification by 90 percent. The result is then rounded down to the 
nearest whole number to determine the number of Alaskans that must be employed in that classification. 
 
If a worker works in more than one classification during a week, the classification in which they spent the most time 
would be counted for employment preference purposes. If the time is split evenly between two classifications, the 
worker is counted in both classifications. 
 
If you have difficulty meeting the 90 percent requirement, an approved waiver must be obtained before a non-Alaska 
resident is hired who would put the contractor/subcontractor out of compliance (8 AAC 30.081 (e) (f)).  The waiver 
process requires proof of an adequate search for qualified Alaskan workers. Qualified Alaska residents identified 
through the search must be hired before waivers for non-resident workers may be granted.  To apply for a waiver, 
contact the nearest Wage and Hour Office for instructions. 
 
Here is an example to apply the 90 percent requirement to four boilermaker workers. Multiply four workers by 90% 
and drop the fraction (.90 X 4 = 3.6 - .6 = 3). The remaining number is the number of Alaskan resident boilermakers 
required to be in compliance in that particular classification for that week. 
 
The penalties for being out of compliance are serious.  AS 36.10.100 (a) states "A contractor who violates a 
provision of this chapter shall have deducted from amounts due to the contractor under the contract the prevailing 
wages which should have been paid to a displaced resident and these amounts shall be retained by the contracting 
agency." If a contractor/subcontractor is found to be out of compliance, penalties accumulate until they come into 
compliance. 
 
Contractors are responsible for determining residency status. If you have difficulty determining whether a worker is 
an Alaska resident, you should contact the nearest Wage and Hour Office.  Contact Wage and Hour in Anchorage at 
(907) 269-4900, in Fairbanks at (907) 451-2886, or in Juneau at (907) 465-4842. 
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Alaska Department of Labor and Workforce Development  

Labor Standards & Safety Division 
Wage and Hour Administration 

Web site: http://labor.state.ak.us/lss/pamp600.htm 
 

Anchorage  Juneau  Fairbanks 

1251 Muldoon Road, Suite 113  1111 W. 8th Street, Suite 302  Regional State Office Building 
Anchorage, Alaska 99504-2098  Juneau, Alaska 99801  675 7th Ave., Station J-1 
Phone: (907) 269-4900  Phone: (907) 465-4842  Fairbanks, Alaska 99701-4593 
    Phone: (907) 451-2886 
Email:  
anchorage.lss-wh@alaska.gov 

 Email:  
juneau.lss-wh@alaska.gov 

 Email: 
fairbanks.lss@alaska.gov 

 
 

DEBARMENT LIST 
 
 
AS 36.05.090(b) states that “the state disbursing officer or the local fiscal officer shall distribute to all 
departments of the state government and to all political subdivisions of the state a list giving the names of persons 
who have disregarded their obligations to employees.” 
 
A person appearing on the following debarment list and a firm, corporation, partnership, or association in which 
the person has an interest may not work as a contractor or subcontractor on a public construction contract for the 
state or a political subdivision of the state for three years from the date of debarment. 
 
 
 
Company Name                                          Debarment Expires 
 
Bengal Groups, LLC     November 3, 2017 
Mohammed Ali, Individual    November 3, 2017 
Fry’s Services, LLC     November 16, 2017 
John Paul Freie, Individual    November 16, 2017 
Pyramid Audio & Video, Ltd.    June 19, 2018 
Jeffrey P. Schneider, Individual    June 19, 2018 



Laborers' & Mechanics' Minimum Rates of Pay

Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Boilermakers

A0101 Boilermaker (journeyman) 44.26 8.57 15.34 1.60 3.00 0.34 73.11
VAC SAF

Bricklayers & Blocklayers

**See note on last page if remote site

A0201 Blocklayer 40.81 9.53 8.50 0.55 0.15 0.49 60.03
L&M na

Bricklayer
Marble or Stone Mason
Refractory Worker (Firebrick, Plastic, Castable, and Gunite Refractory 
Applications)
Terrazzo Worker
Tile Setter

A0202 Tuck Pointer Caulker 40.81 9.53 8.50 0.55 0.15 0.49 60.03
L&M na

Cleaner (PCC)

A0203 Marble & Tile Finisher 34.79 9.53 8.50 0.55 0.15 0.49 54.01
L&M na

Terrazzo Finisher

A0204 Torginal Applicator 38.83 9.53 8.50 0.55 0.15 0.49 58.05
L&M na

Carpenters, Statewide

**See note on last page if remote site

A0301 Carpenter (journeyman) 38.34 9.78 14.56 0.70 0.10 0.15 63.63
L&M SAF

Lather/Drywall/Acoustical

Cement Masons, Region I (North of N63 latitude)

**See note on last page if remote site

N0401 Group I, including: 37.50 7.43 11.80 1.18 0.10 0.00 58.01
L&M na

Application of Sealing Compound
Application of Underlayment
Building, General
Cement Mason (journeyman)
Concrete

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Cement Masons, Region I (North of N63 latitude)

**See note on last page if remote site

N0401 Group I, including: 37.50 7.43 11.80 1.18 0.10 0.00 58.01
L&M na

Concrete Paving
Curb & Gutter, Sidewalk
Curing of All Concrete
Grouting & Caulking of Tilt-Up Panels
Grouting of All Plates
Patching Concrete
Screed Pin Setter
Spackling/Skim Coating

N0402 Group II, including: 37.50 7.43 11.80 1.18 0.10 0.00 58.01
L&M na

Form Setter

N0403 Group III, including: 37.50 7.43 11.80 1.18 0.10 0.00 58.01
L&M na

Concrete Saw (self-powered)
Curb & Gutter Machine
Floor Grinder
Pneumatic Power Tools
Power Chipping & Bushing
Sand Blasting Architectural Finish
Screed & Rodding Machine Operator
Troweling Machine Operator

N0404 Group IV, including: 37.50 7.43 11.80 1.18 0.10 0.00 58.01
L&M na

Application of All Composition Mastic
Application of All Epoxy Material
Application of All Plastic Material
Finish Colored Concrete
Gunite Nozzleman
Hand Powered Grinder
Tunnel Worker

N0405 Group V, including: 37.75 7.43 11.80 1.18 0.10 0.00 58.26
L&M na

Plasterer

Cement Masons, Region II (South of N63 latitude)

**See note on last page if remote site

S0401 Group I, including: 37.25 7.43 11.80 1.18 0.10 0.00 57.76
L&M na

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Cement Masons, Region II (South of N63 latitude)

**See note on last page if remote site

S0401 Group I, including: 37.25 7.43 11.80 1.18 0.10 0.00 57.76
L&M na

Application of Sealing Compound
Application of Underlayment
Building, General
Cement Mason (journeyman)
Concrete
Concrete Paving
Curb & Gutter, Sidewalk
Curing of All Concrete
Grouting & Caulking of Tilt-Up Panels
Grouting of All Plates
Patching Concrete
Screed Pin Setter
Spackling/Skim Coating

S0402 Group II, including: 37.25 7.43 11.80 1.18 0.10 0.00 57.76
L&M na

Form Setter

S0403 Group III, including: 37.25 7.43 11.80 1.18 0.10 0.00 57.76
L&M na

Concrete Saw (self-powered)
Curb & Gutter Machine
Floor Grinder
Pneumatic Power Tools
Power Chipping & Bushing
Sand Blasting Architectural Finish
Screed & Rodding Machine Operator
Troweling Machine Operator

S0404 Group IV, including: 37.25 7.43 11.80 1.18 0.10 0.00 57.76
L&M na

Application of All Composition Mastic
Application of All Epoxy Material
Application of All Plastic Material
Finish Colored Concrete
Gunite Nozzleman
Hand Powered Grinder
Tunnel Worker

S0405 Group V, including: 37.50 7.43 11.80 1.18 0.10 0.00 58.01
L&M na

Plasterer

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Culinary Workers  * See note on last page

A0501 Baker/Cook 25.67 7.25 6.37 0.00 0.07 0.00 39.36
LEG na

A0503 General Helper 22.62 7.25 6.37 0.00 0.07 0.00 36.31
LEG na

Housekeeper
Janitor
Kitchen Helper

A0504 Head Cook 26.22 7.25 6.37 0.00 0.07 0.00 39.91
LEG na

A0505 Head Housekeeper 23.04 7.25 6.37 0.00 0.07 0.00 36.73
LEG na

Head Kitchen Help

Dredgemen

**See note on last page if remote site

A0601 Assistant Engineer 39.26 9.95 11.05 1.00 0.10 0.00 61.36
L&M na

Craneman
Electrical Generator Operator (primary pump/power barge/dredge)
Engineer
Welder

A0602 Assistant Mate (deckhand) 38.10 9.95 11.05 1.00 0.10 0.00 60.20
L&M na

A0603 Fireman 38.54 9.95 11.05 1.00 0.10 0.00 60.64
L&M na

A0605 Leverman Clamshell 41.79 9.95 11.05 1.00 0.10 0.00 63.89
L&M na

A0606 Leverman Hydraulic 40.03 9.95 11.05 1.00 0.10 0.00 62.13
L&M na

A0607 Mate & Boatman 39.26 9.95 11.05 1.00 0.10 0.00 61.36
L&M na

A0608 Oiler (dredge) 38.54 9.95 11.05 1.00 0.10 0.00 60.64
L&M na

Electricians

A0701 Inside Cable Splicer 39.82 12.19 13.01 0.95 0.20 0.15 66.32
L&M LEG

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Electricians

A0702 Inside Journeyman Wireman, including: 39.49 12.19 13.25 0.95 0.20 0.15 66.23
L&M LEG

Technicians

A0703 Power Cable Splicer 52.27 12.19 18.76 0.95 0.20 0.15 84.52
L&M LEG

A0704 Tele Com Cable Splicer 47.45 12.19 15.44 0.95 0.20 0.15 76.38
L&M LEG

A0705 Power Journeyman Lineman, including: 50.52 12.19 18.71 0.95 0.20 0.15 82.72
L&M LEG

Power Equipment Operator
Technician

A0706 Tele Com Journeyman Lineman, including: 45.70 12.19 18.56 0.95 0.20 0.15 77.75
L&M LEG

Technician
Tele Com Equipment Operator

A0707 Straight Line Installer - Repairman 45.70 12.19 15.39 0.95 0.20 0.15 74.58
L&M LEG

A0708 Powderman 48.52 12.19 18.65 0.95 0.20 0.15 80.66
L&M LEG

A0710 Material Handler 26.15 11.64 4.78 0.15 0.15 0.15 43.02
L&M LEG

A0712 Tree Trimmer Groundman 27.17 12.19 11.04 0.15 0.15 0.15 50.85
L&M LEG

A0713 Journeyman Tree Trimmer 35.84 12.19 11.30 0.15 0.15 0.15 59.78
L&M LEG

A0714 Vegetation Control Sprayer 39.29 12.19 11.40 0.15 0.15 0.15 63.33
L&M LEG

A0715 Inside Journeyman Communications CO/PBX 38.07 12.19 12.96 0.95 0.20 0.15 64.52
L&M LEG

Elevator Workers

A0802 Elevator Constructor 36.75 14.43 14.96 0.60 0.30 3.35 70.39
L&M VAC

A0803 Elevator Constructor Mechanic 52.50 14.43 14.96 0.60 0.30 5.83 88.62
L&M VAC

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Heat & Frost Insulators/Asbestos Workers

**See note on last page if remote site

A0902 Asbestos Abatement-Mechanical Systems 37.38 8.84 9.51 1.20 0.12 0.00 57.05
SAF na

A0903 Asbestos Abatement/General Demolition All Systems 37.38 8.84 9.51 1.20 0.12 0.00 57.05
SAF na

A0904 Insulator, Group II 37.38 8.84 9.51 1.20 0.12 0.00 57.05
SAF na

A0905 Fire Stop 37.38 8.84 9.51 1.20 0.12 0.00 57.05
SAF na

IronWorkers

**See note on last page if remote site

A1101 Ironworkers, including: 36.25 8.33 19.87 1.57 0.20 0.36 66.58
L&M IAF

Bender Operators
Bridge & Structural
Machinery Mover
Ornamental
Reinforcing
Rigger
Sheeter
Signalman
Stage Rigger
Toxic Haz-Mat Work
Welder

A1102 Helicopter 37.25 8.33 19.87 1.57 0.20 0.36 67.58
L&M IAF

Tower (energy producing windmill type towers to include nacelle and 
blades)

A1103 Fence/Barrier Installer 32.75 8.33 19.62 1.47 0.20 0.36 62.73
L&M IAF

Guard Rail Installer

A1104 Guard Rail Layout Man 33.49 8.33 19.62 1.47 0.20 0.36 63.47
L&M IAF

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)

**See note on last page if remote site

N1201 Group I, including: 30.00 7.71 17.06 1.20 0.20 0.20 56.37
L&M LEG

Asphalt Worker (shovelman, plant crew)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)

**See note on last page if remote site

N1201 Group I, including: 30.00 7.71 17.06 1.20 0.20 0.20 56.37
L&M LEG

Brush Cutter
Camp Maintenance Laborer
Carpenter Tender or Helper
Choke Setter, Hook Tender, Rigger, Signalman
Concrete Labor (curb & gutter, chute handler, grouting, curing, screeding)
Crusher Plant Laborer
Demolition Laborer
Ditch Digger
Dumpman
Environmental Laborer (hazard/toxic waste, oil spill)
Fence Installer
Fire Watch Laborer
Flagman
Form Stripper
General Laborer
Guardrail Laborer, Bridge Rail Installer
Hydro-seeder Nozzleman
Laborer, Building
Landscaper or Planter
Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block 4 feet or less - highway or landscape work)
Material Handler
Pneumatic or Power Tools
Portable or Chemical Toilet Serviceman
Pump Man or Mixer Man
Railroad Track Laborer
Sandblast, Pot Tender
Saw Tender
Slurry Work
Steam Cleaner Operator
Steam Point or Water Jet Operator
Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)
Tank Cleaning
Utiliwalk & Utilidor Laborer
Watchman (construction projects)
Window Cleaner

N1202 Group II, including: 31.00 7.71 17.06 1.20 0.20 0.20 57.37
L&M LEG

Burning & Cutting Torch
Cement or Lime Dumper or Handler (sack or bulk)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)

**See note on last page if remote site

N1202 Group II, including: 31.00 7.71 17.06 1.20 0.20 0.20 57.37
L&M LEG

Certified Erosion Sediment Control Lead (CESCL Laborer)
Choker Splicer
Chucktender (wagon, air-track & hydraulic drills)
Concrete Laborer (power buggy, concrete saws, pumpcrete nozzleman, 
vibratorman)
Culvert Pipe Laborer
Cured Inplace Pipelayer
Environmental Laborer (asbestos, marine work)
Foam Gun or Foam Machine Operator
Green Cutter (dam work)
Gunite Operator
Hod Carrier
Jackhammer or Pavement Breaker (more than 45 pounds)
Laser Instrument Operator
Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block over 4 feet - highway or landscape work)
Mason Tender &  Mud Mixer (sewer work)
Pilot Car
Pipelayer Helper
Plasterer, Bricklayer & Cement Finisher Tender
Powderman Helper
Power Saw Operator
Railroad Switch Layout Laborer
Sandblaster
Scaffold Building & Erecting
Sewer Caulker
Sewer Plant Maintenance Man
Thermal Plastic Applicator
Timber Faller, Chainsaw Operator, Filer
Timberman

N1203 Group III, including: 31.90 7.71 17.06 1.20 0.20 0.20 58.27
L&M LEG

Bit Grinder
Camera/Tool/Video Operator
Guardrail Machine Operator
High Rigger & Tree Topper
High Scaler
Multiplate
Plastic Welding
Slurry Seal Squeegee Man
Traffic Control Supervisor

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)

**See note on last page if remote site

N1203 Group III, including: 31.90 7.71 17.06 1.20 0.20 0.20 58.27
L&M LEG

Welding Certified (in connection with laborer's work)

N1204 Group IIIA 35.18 7.71 17.06 1.20 0.20 0.20 61.55
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down
Drill Doctor (in the field)
Driller (including, but not limited to, wagon drills, air-track drills, 
hydraulic drills)
Licensed Powderman
Pioneer Drilling & Drilling Off Tugger (all type drills)
Pipelayers
Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)

N1205 Group IV 19.57 7.71 17.06 1.20 0.20 0.20 45.94
L&M LEG

Final Building Cleanup
Permanent Yard Worker

N1206 Group IIIB 38.72 5.00 17.06 1.20 0.20 0.20 62.38
L&M LEG

Federally Licensed Powderman (Responsible Person in Charge)
Grade Checking (setting or transferring of grade marks, line and grade, 
Stake Hopper)

Laborers (The area that is south of N63 latitude and west of W138 longitude)

**See note on last page if remote site

S1201 Group I, including: 30.00 7.71 17.06 1.20 0.20 0.20 56.37
L&M LEG

Asphalt Worker (shovelman, plant crew)
Brush Cutter
Camp Maintenance Laborer
Carpenter Tender or Helper
Choke Setter, Hook Tender, Rigger, Signalman
Concrete Labor (curb & gutter, chute handler, grouting, curing, screeding)
Crusher Plant Laborer
Demolition Laborer
Ditch Digger
Dumpman
Environmental Laborer (hazard/toxic waste, oil spill)
Fence Installer
Fire Watch Laborer
Flagman

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The area that is south of N63 latitude and west of W138 longitude)

**See note on last page if remote site

S1201 Group I, including: 30.00 7.71 17.06 1.20 0.20 0.20 56.37
L&M LEG

Form Stripper
General Laborer
Guardrail Laborer, Bridge Rail Installer
Hydro-seeder Nozzleman
Laborer, Building
Landscaper or Planter
Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block 4 feet or less - highway or landscape work)
Material Handler
Pneumatic or Power Tools
Portable or Chemical Toilet Serviceman
Pump Man or Mixer Man
Railroad Track Laborer
Sandblast, Pot Tender
Saw Tender
Slurry Work
Steam Cleaner Operator
Steam Point or Water Jet Operator
Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)
Tank Cleaning
Utiliwalk & Utilidor Laborer
Watchman (construction projects)
Window Cleaner

S1202 Group II, including: 31.00 7.71 17.06 1.20 0.20 0.20 57.37
L&M LEG

Burning & Cutting Torch
Cement or Lime Dumper or Handler (sack or bulk)
Certified Erosion Sediment Control Lead (CESCL Laborer)
Choker Splicer
Chucktender (wagon, air-track & hydraulic drills)
Concrete Laborer (power buggy, concrete saws, pumpcrete nozzleman, 
vibratorman)
Culvert Pipe Laborer
Cured Inplace Pipelayer
Environmental Laborer (asbestos, marine work)
Foam Gun or Foam Machine Operator
Green Cutter (dam work)
Gunite Operator
Hod Carrier
Jackhammer or Pavement Breaker (more than 45 pounds)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The area that is south of N63 latitude and west of W138 longitude)

**See note on last page if remote site

S1202 Group II, including: 31.00 7.71 17.06 1.20 0.20 0.20 57.37
L&M LEG

Laser Instrument Operator
Laying of Mortarless Decorative Block (retaining walls, flowered 
decorative block over 4 feet - highway or landscape work)
Mason Tender &  Mud Mixer (sewer work)
Pilot Car
Pipelayer Helper
Plasterer, Bricklayer & Cement Finisher Tender
Powderman Helper
Power Saw Operator
Railroad Switch Layout Laborer
Sandblaster
Scaffold Building & Erecting
Sewer Caulker
Sewer Plant Maintenance Man
Thermal Plastic Applicator
Timber Faller, Chainsaw Operator, Filer
Timberman

S1203 Group III, including: 31.90 7.71 17.06 1.20 0.20 0.20 58.27
L&M LEG

Bit Grinder
Camera/Tool/Video Operator
Guardrail Machine Operator
High Rigger & Tree Topper
High Scaler
Multiplate
Plastic Welding
Slurry Seal Squeegee Man
Traffic Control Supervisor
Welding Certified (in connection with laborer's work)

S1204 Group IIIA 35.18 7.71 17.06 1.20 0.20 0.20 61.55
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down
Drill Doctor (in the field)
Driller (including, but not limited to, wagon drills, air-track drills, 
hydraulic drills)
Licensed Powderman
Pioneer Drilling & Drilling Off Tugger (all type drills)
Pipelayers
Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Laborers (The area that is south of N63 latitude and west of W138 longitude)

**See note on last page if remote site

S1205 Group IV 19.57 7.71 17.06 1.20 0.20 0.20 45.94
L&M LEG

Final Building Cleanup
Permanent Yard Worker

S1206 Group IIIB 38.72 5.00 17.06 1.20 0.20 0.20 62.38
L&M LEG

Federally Licensed Powderman (Responsible Person in Charge)
Grade Checking (setting or transferring of grade marks, line and grade, 
Stake Hopper)

Millwrights

A1251 Millwright (journeyman) 36.74 9.78 12.21 1.00 0.40 0.05 60.18
L&M na

A1252 Millwright Welder 37.74 9.78 12.21 1.00 0.40 0.05 61.18
L&M na

Painters, Region I (North of N63 latitude)

**See note on last page if remote site

N1301 Group I, including: 32.07 8.03 11.10 1.08 0.07 0.00 52.35
L&M na

Brush
General Painter
Hand Taping
Hazardous Material Handler
Lead-Based Paint Abatement
Roll

N1302 Group II, including: 32.59 8.03 11.10 1.08 0.07 0.00 52.87
L&M na

Bridge Painter
Epoxy Applicator
General Drywall Finisher
Hand/Spray Texturing
Industrial Coatings Specialist
Machine/Automatic Taping
Pot Tender
Sandblasting
Specialty Painter
Spray
Structural Steel Painter

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Painters, Region I (North of N63 latitude)

**See note on last page if remote site

N1302 Group II, including: 32.59 8.03 11.10 1.08 0.07 0.00 52.87
L&M na

Wallpaper/Vinyl Hanger

N1304 Group IV, including: 38.13 8.03 12.11 1.05 0.05 0.00 59.37
na na

Glazier
Storefront/Automatic Door Mechanic

N1305 Group V, including: 29.31 8.03 5.02 0.83 0.07 0.00 43.26
na na

Carpet Installer
Floor Coverer
Heat Weld/Cove Base
Linoleum/Soft Tile Installer

Painters, Region II (South of N63 latitude)

**See note on last page if remote site

S1301 Group I, including : 30.31 8.03 10.85 1.08 0.07 0.00 50.34
L&M na

Brush
General Painter
Hand Taping
Hazardous Material Handler
Lead-Based Paint Abatement
Roll
Spray

S1302 Group II, including : 31.56 8.03 10.85 1.08 0.07 0.00 51.59
L&M na

General Drywall Finisher
Hand/Spray Texturing
Machine/Automatic Taping
Wallpaper/Vinyl Hanger

S1303 Group III, including : 31.66 8.03 10.85 1.08 0.07 0.00 51.69
L&M na

Bridge Painter
Epoxy Applicator
Industrial Coatings Specialist
Pot Tender
Sandblasting
Specialty Painter
Structural Steel Painter

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Painters, Region II (South of N63 latitude)

**See note on last page if remote site

S1304 Group IV, including: 38.13 8.03 11.36 1.08 0.07 0.00 58.67
L&M na

Glazier
Storefront/Automatic Door Mechanic

S1305 Group V, including: 29.31 8.03 5.02 0.83 0.07 0.00 43.26
L&M na

Carpet Installer
Floor Coverer
Heat Weld/Cove Base
Linoleum/Soft Tile Installer

Piledrivers

**See note on last page if remote site

A1401 Piledriver 38.34 9.78 14.56 0.70 0.10 0.15 63.63
L&M IAF

Assistant Dive Tender
Carpenter/Piledriver
Rigger
Sheet Stabber
Skiff Operator

A1402 Piledriver-Welder/Toxic Worker 39.34 9.78 14.56 0.70 0.10 0.15 64.63
L&M IAF

A1403 Remotely Operated Vehicle Pilot/Technician 42.65 9.78 14.56 0.70 0.10 0.15 67.94
L&M IAF

Single Atmosphere Suit, Bell or Submersible Pilot

A1404 Diver (working) ***See note on last page 82.45 9.78 14.56 0.70 0.10 0.15 107.74
L&M IAF

A1405 Diver (standby) ***See note on last page 42.65 9.78 14.56 0.70 0.10 0.15 67.94
L&M IAF

A1406 Dive Tender ***See note on last page 41.65 9.78 14.56 0.70 0.10 0.15 66.94
L&M IAF

A1407 Welder (American Welding Society, Certified Welding Inspector) 43.90 9.78 14.56 0.70 0.10 0.15 69.19
L&M IAF

Plumbers, Region I (North of N63 latitude)

N1501 Journeyman Pipefitter 40.81 8.25 14.60 1.25 1.10 0.00 66.01
L&M S&L

Plumber

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Plumbers, Region I (North of N63 latitude)

N1501 Journeyman Pipefitter 40.81 8.25 14.60 1.25 1.10 0.00 66.01
L&M S&L

Welder

Plumbers, Region II (South of N63 latitude)

S1501 Journeyman Pipefitter 39.85 8.88 12.72 1.25 0.20 0.00 62.90
L&M na

Plumber
Welder

Plumbers, Region IIA (1st Judicial District)

X1501 Journeyman Pipefitter 37.52 12.72 11.25 2.50 0.24 0.00 64.23
L&M na

Plumber
Welder

Power Equipment Operators

**See note on last page if remote site

A1601 Group I, including: 40.03 9.95 11.05 1.00 0.10 0.00 62.13
L&M na

Asphalt Roller: Breakdown, Intermediate, and Finish
Back Filler
Barrier Machine (Zipper)
Beltcrete with Power Pack & similar conveyors
Bending Machine
Boat Coxswain
Bulldozer
Cableways, Highlines & Cablecars
Cleaning Machine
Coating Machine
Concrete Hydro Blaster
Cranes  (45 tons & under or 150 feet of boom & under (including jib & 
attachments))
(a) Hydralifts or Transporters, (all track or truck type)
(b) Derricks
(c) Overhead

Crushers
Deck Winches, Double Drum
Ditching or Trenching Machine (16 inch or over)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators

**See note on last page if remote site

A1601 Group I, including: 40.03 9.95 11.05 1.00 0.10 0.00 62.13
L&M na

Drag Scraper, Yarder, and similar types
Drilling Machines, Core, Cable, Rotary and Exploration
Finishing Machine Operator, Concrete Paving, Laser Screed, Sidewalk, 
Curb & Gutter Machine
Helicopters
Hover Craft, Flex Craft, Loadmaster, Air Cushion, All-Terrain Vehicle, 
Rollagon, Bargecable, Nodwell, & Snow Cat
Hydro Ax, Feller Buncher  & similar
Hydro Excavation (Vac-Truck and Similar)
Licensed Line & Grade
Loaders (2 1/2 yards through 5 yards, including all attachments):
(a) Forklifts (with telescopic boom & swing attachment)
(b) Front End & Overhead, (2-1/2 yards through 5 yards)
(c) Loaders, (with forks or pipe clamp)
(d) Loaders, (elevating belt type, Euclid & similar types)

Material Transfer Vehicle (Elevating Grader, Pickup Machine, and 
similar types)
Mechanic, Welder, Bodyman, Electrical, Camp & Maintenance Engineer
Micro Tunneling Machine
Mixers: Mobile type with hoist combination
Motor Patrol Grader
Mucking Machine: Mole, Tunnel Drill, Horizontal/Directional Drill 
Operator and/or Shield
Operator on Dredges
Piledriver Engineer, L.B. Foster, Puller or similar paving breaker
Plant Operator (Asphalt & Concrete)
Power Plant,  Turbine Operator  200 k.w & over (power plants or 
combination of power units over 300 k.w.)
Remote Controlled Equipment
Scraper (through 40 yards)
Service Oiler/Service Engineer
Shot Blast Machine
Shovels, Backhoes, Excavators with all attachments, and Gradealls (3 
yards & under)
Sideboom (under 45 tons)
Spreaders Topside (Asphalt Paver, Slurry machine, and similar types)
Sub Grader (Gurries, Reclaimer & similar types)
Tack Tractor
Truck Mounted Concrete Pump, Conveyor/Tele-belt, & Creter
Unlicensed Off-Road Hauler
Wate Kote Machine

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators

**See note on last page if remote site

A1602 Group IA, including: 41.79 9.95 11.05 1.00 0.10 0.00 63.89
L&M na

Camera/Tool/Video Operator (Slipline)
Certified Welder, Electrical Mechanic, Camp Maintenance Engineer, 
Mechanic (over 10,000 hours)
Cranes (over 45 tons or 150 feet including jib & attachments)
(a) Clamshells & Draglines (over 3 yards)
(b) Tower Cranes

Licensed Water/Waste Water Treatment Operator
Loaders (over 5 yards)
Motor Patrol Grader, Dozer, Grade Tractor, Roto-Mill/Profiler (finish: 
when finishing to final grade and/or to hubs, or for asphalt)
Power Plants (1000 k.w. & over)
Quad
Scrapers (over 40 yards)
Screed
Shovels, Backhoes, Excavators with all attachments (over 3 yards)
Sidebooms (over 45 tons)
Slip Form Paver, C.M.I. & similar types

A1603 Group II, including: 39.26 9.95 11.05 1.00 0.10 0.00 61.36
L&M na

Boiler - Fireman
Cement Hogs & Concrete Pump Operator
Conveyors (except those listed in Group I)
Grade Checker
Hoists on Steel Erection, Towermobiles & Air Tuggers
Horizontal/Directional Drill Locator
Licensed Grade Technician
Locomotives, Rod & Geared Engines
Mixers
Screening, Washing Plant
Sideboom (cradling rock drill, regardless of size)
Skidder
Trenching Machines (under 16 inches)
Water/Waste Water Treatment Operator

A1604 Group III, including: 38.54 9.95 11.05 1.00 0.10 0.00 60.64
L&M na

"A" Frame Trucks, Deck Winches
Bombardier (tack or tow rig)
Boring Machine
Brooms, Power
Bump Cutter

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Power Equipment Operators

**See note on last page if remote site

A1604 Group III, including: 38.54 9.95 11.05 1.00 0.10 0.00 60.64
L&M na

Compressor
Farm Tractor
Forklift, Industrial Type
Gin Truck or Winch Truck (with poles when used for hoisting)
Hoists, Air Tuggers, Elevators
Loaders:
(a) Elevating-Athey, Barber Greene & similar types
(b) Forklifts or Lumber Carrier (on construction job sites)
(c) Forklifts, (with tower)
(d) Overhead & Front End, (under 2-l/2 yards)

Locomotives:  Dinkey (air, steam, gas & electric) Speeders
Mechanics, Light Duty
Oil, Blower Distribution
Posthole Digger, Mechanical
Pot Fireman (power agitated)
Power Plant, Turbine Operator, (under 200 k.w.)
Pumps, Water
Roller (other than Asphalt)
Saws, Concrete
Skid Hustler
Skid Steer (with all attachments)
Stake Hopper
Straightening Machine
Tow Tractor

A1605 Group IV, including: 32.33 9.95 11.05 1.00 0.10 0.00 54.43
L&M na

Crane Assistant Engineer/Rig Oiler
Drill Helper
Parts & Equipment Coordinator
Spotter
Steam Cleaner
Swamper (on trenching machines or shovel type equipment)

Roofers

**See note on last page if remote site

A1701 Roofer & Waterproofer 42.62 11.75 2.91 0.81 0.10 0.03 58.22
L&M na

A1702 Roofer Material Handler 29.83 11.75 2.91 0.81 0.10 0.03 45.43
L&M na

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Sheet Metal Workers, Region I (North of N63 latitude)

N1801 Sheet Metal Journeyman 47.13 10.16 10.64 1.45 0.12 0.00 69.50
L&M na

Air Balancing and duct cleaning of HVAC systems
Brazing, soldering or welding of metals
Demolition of sheet metal HVAC systems
Fabrication and installation of exterior wall sheathing, siding, metal 
roofing, flashing, decking and architectural sheet metal work
Fabrication and installation of heating, ventilation and air conditioning 
ducts and equipment
Fabrication and installation of louvers and hoods
Fabrication and installation of sheet metal lagging
Fabrication and installation of stainless steel commercial or industrial 
food service equipment
Manufacture, fabrication assembly, installation and alteration of all 
ferrous and nonferrous metal work
Metal lavatory partitions
Preparation of drawings taken from architectural and engineering plans 
required for fabrication and erection of sheet metal work
Sheet Metal shelving
Sheet Metal venting, chimneys and breaching
Skylight installation

Sheet Metal Workers, Region II (South of N63 latitude)

S1801 Sheet Metal Journeyman 41.38 10.16 12.25 1.22 0.37 0.00 65.38
L&M na

Air Balancing and duct cleaning of HVAC systems
Brazing, soldering or welding of metals
Demolition of sheet metal HVAC systems
Fabrication and installation of exterior wall sheathing, siding, metal 
roofing, flashing, decking and architectural sheet metal work
Fabrication and installation of heating, ventilation and air conditioning 
ducts and equipment
Fabrication and installation of louvers and hoods
Fabrication and installation of sheet metal lagging
Fabrication and installation of stainless steel commercial or industrial 
food service equipment
Manufacture, fabrication assembly, installation and alteration of all 
ferrous and nonferrous metal work
Metal lavatory partitions
Preparation of drawings taken from architectural and engineering plans 
required for fabrication and erection of sheet metal work
Sheet Metal shelving
Sheet Metal venting, chimneys and breaching

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Sheet Metal Workers, Region II (South of N63 latitude)

S1801 Sheet Metal Journeyman 41.38 10.16 12.25 1.22 0.37 0.00 65.38
L&M na

Skylight installation

Sprinkler Fitters

A1901 Sprinkler Fitter 44.75 8.77 13.35 0.45 0.25 0.00 67.57
L&M na

Surveyors

**See note on last page if remote site

A2001 Chief of Parties 42.81 10.58 10.39 1.35 0.10 0.00 65.23
L&M na

A2002 Party Chief 41.22 10.58 10.39 1.35 0.10 0.00 63.64
L&M na

A2003 Line & Grade Technician/Office Technician 40.62 10.58 10.39 1.35 0.10 0.00 63.04
L&M na

A2004 Associate Party Chief (including Instrument Person & Head Chain Person) 38.50 10.58 10.39 1.35 0.10 0.00 60.92
L&M na

A2005 Stake Hop/Grademan 35.57 10.58 10.39 1.35 0.10 0.00 57.99
L&M na

A2006 Chain Person (for crews with more than 2 people) 34.16 10.58 10.39 1.35 0.10 0.00 56.58
L&M na

Truck Drivers

**See note on last page if remote site

A2101 Group I, including: 39.59 10.58 10.39 1.35 0.10 0.00 62.01
L&M na

Air/Sea Traffic Controllers
Ambulance/Fire Truck Driver (EMT certified)
Boat Coxswain
Captains & Pilots (air & water)
Deltas, Commanders, Rollagons, & similar equipment (when pulling 
sleds, trailers or similar equipment)
Dump Trucks (including rockbuggy & trucks with pups) over 40 yards up 
to & including 60 yards
Helicopter Transporter
Lowboys, including attached trailers & jeeps, up to & including 12 axles 
(over 12 axles or 150 tons to be negotiated)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Truck Drivers

**See note on last page if remote site

A2101 Group I, including: 39.59 10.58 10.39 1.35 0.10 0.00 62.01
L&M na

Material Coordinator and Purchasing Agent
Ready-mix (over 12 yards up to & including 15 yards) (over 15 yards to 
be negotiated)
Semi with Double Box Mixer
Tireman, Heavy Duty/Fueler
Water Wagon (250 Bbls and above)

A2102 Group 1A including: 40.86 10.58 10.39 1.35 0.10 0.00 63.28
L&M na

Dump Trucks (including rockbuggy & trucks with pups) over 60 yards up 
to & including 100 yards (over 100 yards to be negotiated)
Jeeps (driver under load)

A2103 Group II, including: 38.33 10.58 10.39 1.35 0.10 0.00 60.75
L&M na

All Deltas, Commanders, Rollagons, & similar equipment
Boom Truck/Knuckle Truck (over 5 tons)
Construction and Material Safety Technician
Dump Trucks (including rockbuggy & trucks with pups) over 20 yards up 
to & including 40 yards
Gin Pole Truck, Winch Truck, Wrecker (truck mounted "A" frame 
manufactured rating over 5 tons)
Lowboys (including attached trailers & jeeps up to & including 8 axles)
Mechanics
Partsman
Ready-mix (over 7 yards up to & including 12 yards)
Stringing Truck
Super Vac Truck/Cacasco Truck/Heat Stress Truck
Turn-O-Wagon or DW-10 (not self loading)

A2104 Group III, including: 37.51 10.58 10.39 1.35 0.10 0.00 59.93
L&M na

Batch Trucks (8 yards & up)
Boom Truck/Knuckle Truck (up to & including 5 tons)
Dump Trucks (including rockbuggy & trucks with pups) over 10 yards up 
to & including 20 yards
Expeditor (electrical & pipefitting materials)
Gin Pole Truck, Winch Truck, Wrecker (truck mounted "A" frame 
manufactured rating 5 tons & under)
Greaser - Shop
Oil Distributor Driver
Thermal Plastic Layout Technician
Traffic Control Technician

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Truck Drivers

**See note on last page if remote site

A2104 Group III, including: 37.51 10.58 10.39 1.35 0.10 0.00 59.93
L&M na

Trucks/Jeeps (push or pull)

A2105 Group IV, including: 36.93 10.58 10.39 1.35 0.10 0.00 59.35
L&M na

Air Cushion or similar type vehicle
All Terrain Vehicle
Buggymobile
Bull Lift & Fork Lift, Fork Lift with Power Boom & Swing Attachment 
(over 5 tons)
Bus Operator (over 30 passengers)
Combination Truck-Fuel & Grease
Compactor (when pulled by rubber tired equipment)
Dump Trucks (including Rockbuggy & trucks with pups up to & 
including 10 yards)
Dumpster
Expeditor (general)
Fire Truck/Ambulance Driver
Flat Beds, Dual Rear Axle
Foam Distributor Truck Dual Axle
Front End Loader with Fork
Grease Truck
Hydro Seeder, Dual Axle
Hyster Operators (handling bulk aggregate)
Loadmaster (air & water operations)
Lumber Carrier
Ready-mix, (up to & including 7 yards)
Rigger (air/water/oilfield)
Semi or Truck & Trailer
Tireman, Light Duty
Track Truck Equipment
Vacuum Truck, Truck Vacuum Sweeper
Warehouseperson
Water Truck (Below 250 Bbls)
Water Truck, Dual Axle
Water Wagon, Semi

A2106 Group V, including: 36.17 10.58 10.39 1.35 0.10 0.00 58.59
L&M na

Batch Truck (up to & including 7 yards)
Buffer Truck
Bull Lifts & Fork Lifts, Fork Lifts with Power Boom & Swing 
Attachments (up to & including 5 tons)

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Truck Drivers

**See note on last page if remote site

A2106 Group V, including: 36.17 10.58 10.39 1.35 0.10 0.00 58.59
L&M na

Bus Operator (up to 30 passengers)
Farm Type Rubber Tired Tractor (when material handling or pulling 
wagons on a construction project)
Flat Beds, Single Rear Axle
Foam Distributor Truck Single Axle
Fuel Handler (station/bulk attendant)
Gear/Supply Truck
Gravel Spreader Box Operator on Truck
Hydro Seeders, Single axle
Pickups (pilot cars & all light-duty vehicles)
Rigger/Swamper
Tack Truck
Team Drivers (horses, mules, & similar equipment)

Tunnel Workers, Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)

**See note on last page if remote site

N2201 Group I, including: 33.00 7.71 17.06 1.20 0.20 0.20 59.37
L&M LEG

Brakeman
Mucker
Nipper
Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)
Topman & Bull Gang
Tunnel Track Laborer

N2202 Group II, including: 34.10 7.71 17.06 1.20 0.20 0.20 60.47
L&M LEG

Burning & Cutting Torch
Certified Erosion Sediment Control Lead (CESCL Laborer)
Concrete  Laborer
Jackhammer
Laser Instrument Operator
Nozzlemen, Pumpcrete or Shotcrete
Pipelayer Helper

N2203 Group III, including: 35.09 7.71 17.06 1.20 0.20 0.20 61.46
L&M LEG

Miner
Retimberman

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Tunnel Workers, Laborers (The Alaska areas north of N63 latitude and east of W138 longitude)

**See note on last page if remote site

N2204 Group IIIA, including: 38.70 7.71 17.06 1.20 0.20 0.20 65.07
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down
Drill Doctor (in the field)
Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)
Licensed Powderman
Pioneer Drilling & Drilling Off Tugger (all type drills)
Pipelayer
Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)

N2206 Group IIIB, including: 42.59 5.00 17.06 1.20 0.20 0.20 66.25
L&M LEG

Federally Licensed Powderman (Responsible Person in Charge)
Grade Checking (setting or transferring of grade marks, line and grade, 
Stake Hopper)

Tunnel Workers, Laborers (The area that is south of N63 latitude and west of W138 longitude)

**See note on last page if remote site

S2201 Group I, including: 33.00 7.71 17.06 1.20 0.20 0.20 59.37
L&M LEG

Brakeman
Mucker
Nipper
Storm Water Pollution Protection Plan Worker (SWPPP Worker - 
erosion and sediment control Laborer)
Topman & Bull Gang
Tunnel Track Laborer

S2202 Group II, including: 34.10 7.71 17.06 1.20 0.20 0.20 60.47
L&M LEG

Burning & Cutting Torch
Certified Erosion Sediment Control Lead (CESCL Laborer)
Concrete  Laborer
Jackhammer
Laser Instrument Operator
Nozzlemen, Pumpcrete or Shotcrete
Pipelayer Helper

S2203 Group III, including: 35.09 7.71 17.06 1.20 0.20 0.20 61.46
L&M LEG

Miner
Retimberman

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Classification of Laborers & Mechanics
Class
Code BHR H&W PEN TRN Other Benefits THR

Tunnel Workers, Laborers (The area that is south of N63 latitude and west of W138 longitude)

**See note on last page if remote site

S2204 Group IIIA, including: 38.70 7.71 17.06 1.20 0.20 0.20 65.07
L&M LEG

Asphalt Raker, Asphalt Belly Dump Lay Down
Drill Doctor (in the field)
Driller (including, but not limited to wagon drills, air-track drills, 
hydraulic drills)
Licensed Powderman
Pioneer Drilling & Drilling Off Tugger (all type drills)
Pipelayer
Storm Water Pollution Protection Plan Specialist (SWPPP Specialist)

S2206 Group IIIB, including: 42.59 5.00 17.06 1.20 0.20 0.20 66.25
L&M LEG

Federally Licensed Powderman (Responsible Person in Charge)
Grade Checking (setting or transferring of grade marks, line and grade, 
Stake Hopper)

Tunnel Workers, Power Equipment Operators

**See note on last page if remote site

A2207 Group I 44.03 9.95 11.05 1.00 0.10 0.00 66.13
L&M na

A2208 Group IA 45.97 9.95 11.05 1.00 0.10 0.00 68.07
L&M na

A2209 Group II 43.19 9.95 11.05 1.00 0.10 0.00 65.29
L&M na

A2210 Group III 42.39 9.95 11.05 1.00 0.10 0.00 64.49
L&M na

A2211 Group IV 35.56 9.95 11.05 1.00 0.10 0.00 57.66
L&M na

* A remote site is isolated and relatively distant from the amenities of civilization, and usually far from the employee's home.  As 
a condition of employment, the workers must eat, sleep, and socialize at the worksite and remain there for extended periods.

** This classification must receive board and lodging under certain conditions.  A per diem option of $75 is an alternative to 
providing meals and lodging.  See Page v for an explanation.

*** Work in combination of classifications: Employees working in any combination of classifications within the diving crew 
(working diver, standby diver, and tender) in a shift are paid in the classification with the highest rate for a minimum of 8 hours 
per shift.

Wage benefits key: BHR=basic hourly rate; H&W=health and welfare; IAF=industry advancement fund; LEG=legal fund; L&M=labor/management fund; 
PEN=pension fund; SAF=safety; SUI=supplemental unemployment insurance; S&L=SUI & LEG combined; TRN=training; THR=total hourly rate; 

VAC=vacation   
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Appendix B-2. 

Camp rates: Taiga Ventures 

  



 
 
 2700 S. Cushman Street 

Fairbanks, AK  99701 
Phone:  (907) 452-6631 

Fax:    (907) 451-8632 
 

taiga@taigaventures.com 
www.taigaventures.com 

 
 
 
 
 
Date: January 23, 2017 
 
To:  Karena Carpenter, SRK Consulting 
 
From:   Ron Norman, Taiga Ventures 
 
RE:  Camp Proposal 
 
Taiga Ventures is pleased to present SRK Consulting the following proposal for camp installation and rental of 
camp shelters in the vicinity of Pogo Mine, Alaska.  Taiga Ventures has the equipment, staff, and 37 years of 
Alaska experience building and operating remote camps specific to your needs and expectations.  
 
Camp Equipment Rental Rate for 30 Day Minimum:                           $62,274.00 

 Camp equipment rental after 30 day minimum $1,900.00/day 
 

One-Time Charges:                  $134,338.00 
 
Field Labor:                                                                                       $147,020.00 
 
Total:                   $343,632.00 
 
Assumptions: 
A. Minimum 60 days’ notice prior to operational date required to mobilize and transport equipment and acquire 

permits.  Cost estimates reflect pricing as of January 13, 2017 and may be subject to change based on 
availability and actual cost during proposed season.  

B. Setup, teardown, and travel times are estimated & dependent on weather, equipment and site preparation, 
and will be billed at actual hours. 

C. SRK Consulting is responsible for ensuring a prepared level site, land use permits, camp fuels, heavy 
equipment, and a potable water source within one mile. 

D. This proposal is based off of occupancy of 44 people.   
E. Meals for setup and teardown crew responsibility of SRK Consulting. 
F. Rental period begins when camp setup is completed by Taiga Ventures and ends when teardown is begun 

by Taiga Ventures. 
G. SRK Consulting will be held liable for any lost, stolen or damaged equipment under any circumstances 

including natural disasters and will be charged at cost of repair or replacement plus 15%, plus expediting 
time at $70/hour.  Client has the option of repairing or replacing with identical equipment at their cost, 
subject to Taiga Ventures management approval.  

H. Taiga Ventures will require a final contract be signed to signify the agreement to the terms and constituting 
a contract.                                                   

 
Camp Inclusions:                                                                                        
 

 12-  12’x20’ Sleepers Divided (4-
person) 

 1-  24’x50’ Shower/Laundry/Rec 
 1-  24’x50’ Kitchen/Diner 
 1-  20’x26’ Water Shelter 
 7- Porta Potty Toilets 
 7- Showers 
 7- Washers/Dryers 

 Internet/TV Satellite System 
 1- Freshwater System 
 1- Graywater System 
 1- Electric Fence 
 Lighting, diesel drip heaters, tables, 

chairs, beds, etc included 
 

 



One-Time Charges:             
This cost estimate includes one time charges for equipment preparation, inspection, clean and restock, freight, 
consumables, subsistence, resupplies, permits, and crew transportation. 

Shop & Warehouse:  

 Equipment prep and loading for transport estimates five crew members, five days. 
 Equipment off-load, clean and restock estimates six crew members, six days. 

 
 Taiga Crew Transportation:  

 Crew transportation between Fairbanks and Pogo Mine via Taiga Ventures rental vehicle.    
 Any hotels, meals and associated travel expenses due to unforeseen delays i.e. weather or 

equipment delays will be billed at cost plus ten percent.  
 Wages for unforeseen delays will be billed at actual hours.   

 
 Freight:   

 Transport between Fairbanks and Pogo Mine and return via Lynden Transport.   
 

Subsistence: 
 High quality menu provided for up to 46 people (including support staff). 
 Resupply will occur via Taiga Ventures on a weekly basis. 

 
Field Labor Rate:                                                                                              
Travel, Setup, and teardown are estimated & dependent on the weather, equipment and site preparation.  Labor 
will be billed at actual hours.   

 
A.   Field Travel Wages: Wages are based on a 12 hr days at a rate of $1,065/person/day. 

 Travel wages for six set-up crew.  
 Travel wages for six tear-down crew. 

 
B. Set up & Teardown Labor: Wages are based on a 12 hr day at a rate of $1,065/person/day. 

 Set-up: On-site estimate six crew members, five days. 
 Teardown: On-site estimate six crew members, five days. 

 
C.  Camp Support Labor: 

 Head Cook wages at $550/day based on a 12hr day. 
 Prep Cook wages at $450/day based on a 12hr day. 

 
       

Optional (not included in proposal): 
 Camp manager wages at $770/day based on a 10 hour day. 
 Camp Housekeeper wages at $450/day based on a 12hr day. 
 Switch outs will occur once every 30 days, travel wages will be prorated at actual hours and pay 

rates. 
 Camp manager and housekeeper will require on site meals to be provided. 
 Camp Manager daily duties include freshwater and graywater operations, maintenance of 

equipment, waste removal to on site incinerator, refueling camp with provided fuels, and other 
duties as needed.   

 Housekeeper daily duties include cleaning all facilities, sweeping and mopping floors, linen 
service and weekly linen changeouts, and other duties as needed.   

 
 
 
 
 
 



Ron Norman                                                         Agreed to on behalf of SRK Consulting. 
                                                                                                  
Taiga Ventures, Operations Manager            _________________________________________                
907-452-6631 office                                                   Signature                                                   Date 
907-378-9794 cell 
contracting@taigaventures.com                    _________________________________________                                                          
                                                                                   Print Name                                                 Title 

mailto:contracting@taigaventures.com


 
 
 2700 S. Cushman Street 

Fairbanks, AK  99701 
Phone:  (907) 452-6631 

Fax:    (907) 451-8632 
 

taiga@taigaventures.com 
www.taigaventures.com 

 
 
 
 
 
Date: February 8, 2017 
 
To:  Filiz Toprak, SRK Consulting 
 
From:   Ron Norman, Taiga Ventures 
 
RE:  Camp Proposal 
 
Taiga Ventures is pleased to present SRK Consulting the following proposal for camp installation and rental of 
camp shelters in the vicinity of Pogo Mine, Alaska.  Taiga Ventures has the equipment, staff, and 37 years of 
Alaska experience building and operating remote camps specific to your needs and expectations.  
 
Camp Equipment Rental Rate for 240 Day Minimum:                          $59,138.00 

 
One-Time Charges:                   $122,339.00 
 
Field Labor:                                                                                        $174,880.00 
 
Total:                   $356,357.00 
 
Assumptions: 
A. Minimum 60 days’ notice prior to operational date required to mobilize and transport equipment and acquire 

permits.  Cost estimates reflect pricing as of January 13, 2017 and may be subject to change based on 
availability and actual cost during proposed season.  

B. Setup, teardown, and travel times are estimated & dependent on weather, equipment and site preparation, 
and will be billed at actual hours. 

C. SRK Consulting is responsible for ensuring a prepared level site, land use permits, camp fuels, heavy 
equipment, and a potable water source within one mile. 

D. This proposal is based off of occupancy of 6 people.   
E. Rental period begins when camp setup is completed by Taiga Ventures and ends when teardown is begun 

by Taiga Ventures. 
F. SRK Consulting will be held liable for any lost, stolen or damaged equipment under any circumstances 

including natural disasters and will be charged at cost of repair or replacement plus 15%, plus expediting 
time at $70/hour.  Client has the option of repairing or replacing with identical equipment at their cost, 
subject to Taiga Ventures management approval.  

G. Taiga Ventures will require a final contract be signed to signify the agreement to the terms and constituting 
a contract.                                                   

 
Camp Inclusions:                                                                                        
 

 2-  12’x20’ Sleepers Divided (4-
person) 

 1-  16’x30’ Shower/Laundry/Rec 
 1-  16’x30’ Kitchen/Diner 
 2- Pacto Toilets 
 2- Showers 
 2- Washers/Dryers 
 Internet/TV Satellite System 

 1- Freshwater System 
 1- Graywater System 
 1- Electric Fence 
 Lighting, diesel drip heaters, tables, 

chairs, beds, etc included 
 

 
 
 



One-Time Charges:             
This cost estimate includes one time charges for equipment preparation, inspection, clean and restock, freight, 
consumables, subsistence, resupplies, permits, and crew transportation. 

Shop & Warehouse:  

 Equipment prep and loading for transport estimates four crew members, two days. 
 Equipment off-load, clean and restock estimates four crew members, two days. 

 
 Taiga Crew Transportation:  

 Crew transportation between Fairbanks and Pogo Mine via Taiga Ventures rental vehicle.    
 Any hotels, meals and associated travel expenses due to unforeseen delays i.e. weather or 

equipment delays will be billed at cost plus ten percent.  
 Wages for unforeseen delays will be billed at actual hours.   

 
 Freight:   

 Transport between Fairbanks and Pogo Mine and return via Lynden Transport.   
 

Subsistence: 
 High quality menu provided for up to 6 people (including support staff). 
 Resupply will occur via Taiga Ventures on a weekly basis. 

 
Field Labor Rate:                                                                                              
Travel, Setup, and teardown are estimated & dependent on the weather, equipment and site preparation.  Labor 
will be billed at actual hours.   

 
A.   Field Travel Wages: Wages are based on a 12 hr days at a rate of $1,065/person/day. 

 Travel wages for four set-up crew.  
 Travel wages for four tear-down crew. 

 
B. Set up & Teardown Labor: Wages are based on a 12 hr day at a rate of $1,065/person/day. 

 Set-up: On-site estimate four crew members, three days. 
 Teardown: On-site estimate four crew members, three days. 

 
C.  Camp Support Labor: 

 Head Cook wages at $550/day based on a 12hr day. 
 

     
 
 
 
 
 

Ron Norman                                                         Agreed to on behalf of SRK Consulting. 
                                                                                                  
Taiga Ventures, Operations Manager            _________________________________________                
907-452-6631 office                                                   Signature                                                   Date 
907-378-9794 cell 
contracting@taigaventures.com                    _________________________________________                                                          
                                                                                   Print Name                                                 Title 

mailto:contracting@taigaventures.com
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Equipment rates: NC Machinery Fairbanks, Alaska 
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Toprak, Filiz

From: Yang, Susan
Sent: Friday, November 11, 2016 7:29 PM
To: Toprak, Filiz
Cc: Jurcevic, Marija; Pogo Closure
Subject: FW: Pogo Equipment Rates
Attachments: Copy of equipmentrates_20161025.xlsx

From: Robinson, Tad [mailto:TRobinson@NCMachinery.com]  
Sent: Wednesday, November 09, 2016 5:23 PM 
To: Yang, Susan <syang@srk.com> 
Subject: RE: Pogo Equipment Rates 

Susan , 
Here is what I have so far while we wait for the rest I thought you could plug these numbers in. 

Tad Robinson 
Mining Sales Rep 
Fairbanks Alaska  
Office 907‐452‐7251 
Mobile 907‐699‐9047 
Fax 907‐456‐3973 

From: Yang, Susan [mailto:syang@srk.com]  
Sent: Wednesday, November 09, 2016 2:13 PM 
To: Robinson, Tad <TRobinson@NCMachinery.com> 
Cc: Jurcevic, Marija <mjurcevic@srk.com>; Toprak, Filiz <ftoprak@srk.com>; Pogo Closure <pogoclosure@srk.com> 
Subject: RE: Pogo Equipment Rates 

Tad, 

Thank you so much for the update! 

Susan 

From: Robinson, Tad [mailto:TRobinson@NCMachinery.com]  
Sent: Wednesday, November 09, 2016 11:25 AM 
To: Yang, Susan <syang@srk.com> 
Subject: RE: Pogo Equipment Rates 



Operations hours per month: 200

Monthly

Rental

Rate w/o Fuel

Bulldozers
D6T $14,000 N/A $2400 rnd trip

D6T w/ Winch $15,000 N/A $2400 rnd trp

D7E $16,500 N/A $2400 rnd trp

D8T $21,000 N/A $6,000 rnd trp

D9T $31,000.00 N/A $7,500 rnd trp

D10T $36,000 N/A $8500 rnd trp

D11T $39,500 N/A $10,000 rnd trp

Wheeled Dozers
824G

834G

844

854G

Motor Graders
120H

14G/H $12,750 $3250 rnd trip

16G/H $34,000 4400 rnd trp

24M

Track Excavators
315F $6,500 N/A $2400 rnd trp

323F $8,500 N/A $2400 rnd trp

329F $11,000 N/A $2400 rnd trp

336E/L F $13,500 N/A $3500 rnd trp

349EL/F $17,500 N/A $5000 rnd trp

374F $24,000 N/A $7000 rnd trp

390F $31,000 N/A $10,500 rnd trp

Scrapers
631G

637G

Wheeled Loaders
924K $4,620 $2400 rnd trip

930K $6,050 $2400 rnd trip

950K $8,250 $2400 rnd trip

966K $12,000 $2400 rnd trip

972K $14,900 $3750 rnd trp

980K $18,250 $4600 rnd trp

988K $29,500 $8000 rnd trp

990

992G

994D

L2350

Shovels
PC2000 N/A

PC3000 N/A

PC4000 N/A

PC5500 N/A

PC8000 N/A

Hydraulic Hammers
H-120 (fits 325) $8,550 N/A N/A $1800 rnd trip

H-160 (fits 345) $9,800 N/A N/A $1800 rnd trip

H-180 (fits 365/385) N/A N/A

Demolition Shears
S340 (fits 322/325/330) N/A N/A

S365 (fits 330/345) N/A N/A

S390 (fits 365/385) N/A N/A

Demolition Grapples
G315 (fits 322/325) N/A N/A

G320 (fits 325/330) N/A N/A

G330 (fits 345/365) N/A N/A

Other Equipment
420D 4WD Backhoe $3,750 $2400 rnd trp

428D 4WD Backhoe

CS533E Vibratory Roller           N/A

CS633E Vibratory Roller           N/A

CP533E Sheepsfoot Compactor           $7,500 N/A $2400 rnd trp

CP633E Sheepsfoot Compactor           $8,450 N/A $2400 rnd trp

Light Truck - 1.5 Ton

Supervisor's Truck

Flatbed Truck

Air Compressor + tools N/A N/A

Welding Equipment N/A N/A

Heavy Duty Drill Rig

Pump (plugging) Drill Rig

Concrete Pump N/A N/A

Gas Engine Vibrator N/A N/A

Generator 5KW N/A N/A

HDEP Welder (pipe or liner) N/A N/A

5 Ton Crane

20 Ton Crane

50 Ton Crane

120 Ton Crane

Trucks
725

730 $18,000 $3500 rnd trp

735 $19,000 $3800 rnd trp

740 $22,000 $5000 rnd trp

769D

773E

777D

785C

793C

797B

613E (5,000 gal) Water Wagon

621E (8,000 gal) Water Wagon

777D Water Truck

785C Water Truck

Dump Truck (10-12 yd3 )

EQUIPMENT RATE TABLE

Item
PREVENTATIVE 

MAINTENANCE COST [Cost 
Per Hour]

GROUND ENGAGING TOOLS 
CONSUMPTION [Cost Per Hour] 
(Wear Items)

TIRE COST TABLE [Cost Per 
Tire]

Mob/demob cost per piece of 
equipment



 

 

 

 

Appendix B-3a. 

Tires: 2016 NV 

  









 

 

 

 

Appendix B-3b. 

GET: 2016 NV 

  















Appendix B-3c. 

RS Means city cost indexes NV & AK 







 

 

 

 

Appendix B-4. 

Seeds: FW Scott Enterprises  

  





 

 

 

 

Appendix B-5. 

Cement: Alaska Basic Industries 
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Monitoring:  

  



 

 

 

 

Appendix B-6a. 

Laboratory: ARS Aleut Analytical 
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Helicopter: Aurora Aviation  
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Carpenter, Karena

From: Keith Warren <auroraaviationservices@yahoo.com>
Sent: Friday, January 20, 2017 11:18 AM
To: Carpenter, Karena
Subject: Re: Request for Quote

Hello Karena, 

Sorry I missed your call, I am in Michigan visiting family, 

Our current rates are $950 per flight hour, with at least 3 hours per day.  
Fuel, the aircraft uses 30 gallons per flight hour 
Only extra pilot charges, we ask for room & board when the pilot is working away from home base. 

Hope helps you out, 

Thanks, 

Keith Warren 
Aurora Aviation Services, Inc.    

From: "Carpenter, Karena" <kcarpenter@srk.com> 
To: "kwarren@wildak.net" <kwarren@wildak.net>  
Cc: Pogo Closure <pogoclosure@srk.com>; "Ben.Bridwell@smmpogo.com" <Ben.Bridwell@smmpogo.com> 
Sent: Thursday, January 19, 2017 2:32 PM 
Subject: Request for Quote 

Hello Mr. Warren, 

To follow up on the message I left you today, I am writing to obtain pricing information for your 
helicopter services for the purpose of updating the Reclamation Cost Estimate for Pogo Mine. The 
cost estimate is based on the assumption that Pogo Mine is no longer operational and that the State 
of Alaska's appointed contractor is performing reclamation work at the site. Environmental monitoring 
would continue under such scenario and costs for providing helicopter support need to be included. I 
am hoping to get pricing that includes: 

1. Current hourly helicopter rates
2. An estimate of fuel expenditure per hour
3. Helicopter pilot rate (all-in hourly labor rate including all burden/extras)

Please let me know if you have any questions or need additional information. 

Thank you for your time, 

Karena Carpenter 



2

Staff Consultant 
  

 
  
  
SRK Consulting (U.S.), Inc. 
  
Suite 300, 5250 Neil Road, Reno, NV, 89502, USA 
 

Tel:  +1-775-828-6800; Fax: +1-775-828-6820 
Mobile:+ 1-775-848-3573; Direct: +1-775-284-2210 
Email: kcarpenter@srk.com 
  
www.srk.com  
  
This transmission is intended for the sole use of the addressee, and may contain information that by its privileged and confidential nature is exempt from disclosure 
under applicable law.  You are hereby notified that any dissemination, distribution or duplication of this transmission by someone other than the intended recipient 
or its designated agent is strictly prohibited.  If you have received this transmission in error, please notify the sender immediately by replying to this transmission, 
or by collect call to the above phone number. 
Please consider the environment before printing this e-mail. 
  
 



1/19/2017 Aurora Aviation LLC ~ Delta Junction, Alaska helicopter service

http://deltanewsweb.com/sponsor/auroraaviation/index.htm 1/2

Aurora Aviation Services,
Inc.

 
Keith Warren

Owner/Operator OAS Certified and State of Alaska
Certified for Fish and Game

 
At Aurora Aviation Services, Inc. we pride ourselves in

quality service and dedication to our customers.

 MD500E

Cruise Speed ...............135 mph
Passengers..................3

Range..........................200 miles

 Helicopter Service ~ External Load (Baskets) and Long
Line Operations

Drill Moves ~ Mineral Exploration Support ~ Seismic
Exploration and Support



1/19/2017 Aurora Aviation LLC ~ Delta Junction, Alaska helicopter service

http://deltanewsweb.com/sponsor/auroraaviation/index.htm 2/2

Remote area Operations ~ Fuel Moves ~ Water Surveys ~
Wet Land Surveys

Power Line Surveys ~ Wildlife Surveys

Forest Fire Support ~ General Charters ~ Aerial
Photography

Sightseeing ~ Limited Medevac 

Aurora Aviation Services, Inc.
 

6192 Remington Road
PO Box 110

Delta Junction,  Alaska  99737

Phone: (907) 895-1850
Fax:  (907) 895-5579

We now accept major credit cards.

Email:  kwarren@wildak.net

mailto:kwarren@wildak.net?subject=Inquiry%20from%20your%20website
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Diesel: Crowley Fuels 

  



1

Toprak, Filiz

From: Carbaugh, Trevor <Trevor.Carbaugh@crowley.com>
Sent: Wednesday, January 25, 2017 3:15 PM
To: Lassiter, Patric; Toprak, Filiz
Cc: Carpenter, Karena; Pogo Closure
Subject: RE: Bulk Diesel Fuel Cost Quote

$2.57/ gallon (exclusive of taxes) is my current 3K gallon Delta Junction, AK terminal posted rate delivered to the mine. 
This would be a standard rate for any commercial or construction customer. The mine is roughly 60 miles from my 
terminal.   

$2.6605/ gallon inclusive of taxes for “off highway diesel” 
$2.9035/ gallon inclusive of taxes for “on highway diesel” 

From: Lassiter, Patric [mailto:plassiter@srk.com]  
Sent: Wednesday, January 25, 2017 2:03 PM 
To: Carbaugh, Trevor <Trevor.Carbaugh@crowley.com>; Toprak, Filiz <ftoprak@srk.com> 
Cc: Carpenter, Karena <kcarpenter@srk.com>; Pogo Closure <pogoclosure@srk.com> 
Subject: RE: Bulk Diesel Fuel Cost Quote 

Need to be careful about this. Unlike most products, fuels are often quoted at the after tax rate. Just need to make sure 
whether the quote did or did not include taxes. 

From: Carbaugh, Trevor [mailto:Trevor.Carbaugh@crowley.com]  
Sent: Wednesday, January 25, 2017 12:31 PM 
To: Toprak, Filiz <ftoprak@srk.com> 
Cc: Carpenter, Karena <kcarpenter@srk.com>; Lassiter, Patric <plassiter@srk.com>; Pogo Closure 
<pogoclosure@srk.com> 
Subject: RE: Bulk Diesel Fuel Cost Quote 

Filiz, 

Current taxes: (per gallon) 

Off Highway Diesel  On Highway Diesel 

Federal Tax 0.2430 

State Tax  0.0800  0.0800 

Alaska RFS   0.0095  0.0095 

LUST Tax  0.0010  0.0010 

Trevor 

From: Toprak, Filiz [mailto:ftoprak@srk.com]  
Sent: Wednesday, January 25, 2017 11:12 AM 
To: Carbaugh, Trevor <Trevor.Carbaugh@crowley.com> 
Cc: Carpenter, Karena <kcarpenter@srk.com>; Lassiter, Patric <plassiter@srk.com>; Pogo Closure 
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<pogoclosure@srk.com> 
Subject: FW: Bulk Diesel Fuel Cost Quote 
 
Trevor,  
Could you advise on what percent taxes would apply to Alaska? 
 
Regards, 
 

Filiz Toprak 

Mining Consultant 
 

 
 

 

SRK Consulting (U.S.), Inc. 
 

Suite 300, 5250 Neil Road, Reno, NV, 89502, USA 
 

Tel:  +1‐775‐828‐6800; Fax: +1‐775‐828‐6820 
Email: ftoprak@srk.com 
 

www.srk.com  
 

This transmission is intended for the sole use of the addressee, and may contain information that by its privileged and confidential nature is exempt from disclosure 
under applicable law.  You are hereby notified that any dissemination, distribution or duplication of this transmission by someone other than the intended recipient 
or its designated agent is strictly prohibited.  If you have received this transmission in error, please notify the sender immediately by replying to this transmission, 
or by collect call to the above phone number. 
Please consider the environment before printing this e‐mail. 

 
 
 

From: Carpenter, Karena  
Sent: Wednesday, January 25, 2017 12:02 PM 
To: Toprak, Filiz <ftoprak@srk.com> 
Subject: Fwd: Bulk Diesel Fuel Cost Quote 
 
 
 
 
Begin forwarded message: 

From: "Carbaugh, Trevor" <Trevor.Carbaugh@crowley.com> 
Date: January 25, 2017 at 11:22:39 AM PST 
To: "kcarpenter@srk.com" <kcarpenter@srk.com> 
Subject: FW: Bulk Diesel Fuel Cost Quote 

Hi Karena, Dan passed on your message on to me.  
  
Current cost for diesel fuel delivered to the mine would be $2.57/ gallon (exclusive of taxes).  
  
Let me know if we can be of further assistance. 
  
Best regards, 
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The linked image cannot be displayed.  The file may have been moved, renamed, or deleted. Verify that the link points to the correct file and location.

 

 

Trevor Carbaugh, Manager, Sales  
Crowley Fuels | Highway Division  
o 907.777.5546 | m 907.793.7202  
trevor.carbaugh@crowley.com 

 

  
  
  

From: Carpenter, Karena [mailto:kcarpenter@srk.com]  
Sent: Tuesday, January 24, 2017 11:23 AM 
To: Virgin, Daniel <Dan.Virgin@crowley.com> 
Cc: Pogo Closure <pogoclosure@srk.com>; Ben.Bridwell@smmpogo.com; Toprak, Filiz 
<ftoprak@srk.com> 
Subject: Bulk Diesel Fuel Cost Quote 
  
Hi Dan, 
  
Thank you for talking with me today. As we discussed, I am looking for cost information for bulk diesel 
fuel and delivery. We are working with Pogo Mine on a project to estimate hypothetical reclamation 
bond costs for the State of Alaska, so this cost needs to be as if a third party were requesting it with no 
discounts to Pogo Mine. The pricing information will be included in the report to the state as backup for 
calculations.  
  
We are looking for diesel fuel price and delivery to the Pogo Mine. Pricing divided into $/Gallon or 
$/Liter and transportation, or a single cost per load with load capacity would be most helpful. 
  
Thank you for your time in this matter, and please feel free to contact me with any additional questions. 
  
Regards, 
  

Karena Carpenter 

Staff Consultant 
  

The linked image cannot be displayed.  The file may have been moved, renamed, or deleted. Verify that the link points to the correct file and location.

 
  
  
SRK Consulting (U.S.), Inc. 
  
Suite 300, 5250 Neil Road, Reno, NV, 89502, USA 
 

Tel:  +1‐775‐828‐6800; Fax: +1‐775‐828‐6820 
Mobile:+ 1‐775‐848‐3573; Direct: +1‐775‐284‐2210 
Email: kcarpenter@srk.com 
  
www.srk.com  
  
This transmission is intended for the sole use of the addressee, and may contain information that by its privileged and confidential nature is 
exempt from disclosure under applicable law.  You are hereby notified that any dissemination, distribution or duplication of this transmission 
by someone other than the intended recipient or its designated agent is strictly prohibited.  If you have received this transmission in error, 
please notify the sender immediately by replying to this transmission, or by collect call to the above phone number. 
Please consider the environment before printing this e‐mail. 
  



 

 

 

 

Appendix B-8. 

Electricity: Golden Valley Electric Association 

  





Appendix B-9. 

Landfill disposal: future on-site landfill & Fairbanks North 

Star Borough 



FAIRBANKS NORTH STAR BOROUGH SOLID WASTE DIVISION

455 Sanduri Street • Fairbanks, Alaska 99701 • (907)459-1482       •      FAX 459-1017

 

   RECYCLED BY THE FAIRBANKS NORTH STAR BOROUGH SOLID WASTE DIVISION. 

REGULAR SOLID WASTE 

Residential - Accepted free of charge. 
Commercial – $101/ton  (2,000 lbs) 
Regular Solid Waste generated outside the FNSB: 
1. Disposal of less than 25 tons per month of solid waste accepted at

200% of Regular Solid Waste rate.  ($202/ton) 
2. Disposal of more than 25 tons per month of solid waste:  download 

an application from our website.  Rate for approved projects will be 
200% of Regular Solid Waste rate.  ($202/ton) 

RESIDENTIAL: Loads from a “residence 
in a passenger vehicle, pick-up truck, or 
a trailer with two wheels and a single 
axle will be considered minor loads if the 
vehicle is not registered in the name of a 
company or business or used for 
commercial purposes.”  
(Ordinance 8.12.055A) 
Lumber, pipe, cable, etc., must be less 
than 8 ft. in length. All loads should be 
tarped or secured. 

BRUSH Residential - All loads accepted free of charge. 
Commercial - Same as Regular Solid Waste. 

Trees, brush, stumps, leaves, branches, 
roots, undergrowth  
Loads must not include regular Solid 
Waste 

JUNK AUTOMOBILES 
Residential - Accepted free of charge 
Commercial - $30/each 

Must be free of trash or debris.  
Download a disposal form from our 
website. Ownership title is requested. 

HOUSEHOLD APPLIANCES  
(Washers, dryers, freezers, 
stoves, refrigerators, etc.)  

Same as Regular Solid Waste 
Commercial -Additional $20.00 charge per appliance that contains 

Freon 
Certificate of removal required to avoid 
$20.00 charge. 

MOBILE HOMES  Same as Regular Solid Waste Refer to website for Construction & 
Demolition Project Application 

SCRAP METAL  Same as Regular Solid Waste Metal pieces, etc., must be less than 8 
feet in length. 

METAL CONTAINERS 
(drums & tanks)  

Same as Regular Solid Waste 
Must be clean and have one end 
completely cut out. Metal containers 
larger than 500 gallons must be cut into 
sections no larger than a 500 gallon 
container. 

CONSTRUCTION DEBRIS Same as Regular Solid Waste 

LOADER ASSISTANCE Residential - Free of charge. 
Commercial - $2.00/minute. 

ALUMINUM  Accepted free of charge 

ASBESTOS 

Asbestos material generated within the FNSB, accepted at $152/ton, 
plus $50* flat rate fee per load of asbestos brought to the Solid Waste 
Facility. 
Asbestos material generated outside the FNSB: 
1. Disposal of less than 25 tons per month of asbestos accepted at

200% of Regular Solid Waste rate ($202/ton), plus $50* flat rate 
fee per load of asbestos brought to the Solid Waste Facility. 

2. Disposal of more than 25 tons per month of asbestos:  download 
an application from our website.  Rate for approved projects will 
be 200% of Regular Solid Waste rate ($202/ton), plus $50* flat 
rate fee per load of asbestos brought to the Solid Waste Facility. 

* $200 flat rate fee for customer-caused asbestos discrepancy

Parties interested in disposing asbestos 
are required to complete an asbestos 
packet prior to disposal, which is located 
on the FNSB Solid Waste website.   
Metal pieces, etc., must be less than  
8 feet in length. 

FY17 SOLID WASTE USER FEE SCHEDULE 
(JULY 1, 2016 – JUNE 30, 2017) 

http://www.fnsb.us, Borough Functions, Solid Waste and Transfer Sites 

 FEE SCHEDULES AND VARIOUS OTHER SOLID WASTE DIVISION FORMS ARE LOCATED ON THE WEBSITE: 

W:\Landfill\LDFPOLCY\TIPFEES\FY17\17SWUserFees.docx 5/23/2016

http://fnsb.us/pw/Solid%20Waste/ProjectsApplication.pdf
http://fnsb.us/pw/Solid%20Waste/ProjectsApplication.pdf
http://www.fnsb.us/


 

 

 

 

Appendix B-10. 

POL transport and remediation: Organic Incineration 

Technology 
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Carpenter, Karena

From: Mark Sanford <mark.sanford@oitinc.net>
Sent: Wednesday, January 4, 2017 6:12 PM
To: Carpenter, Karena
Subject: RE: Pricing Request

Hi Karena, 
 
The same prices will work. 
 
The transportation is by the hour and you would be billed for time to the loading location. A round trip should be about 
6 – 7 hours from OIT to Pogo Mine. 
 
I would like to mention that we could set up sets of double side dumps that would haul about 42 tons per load if you 
think that might work. 
 
If you need a number by the ton or by the trip for transportation I can work on that but I will need additional 
information. 
 
Do you have an approximate volumes?  
 
Mark 
 
 
 

From: Carpenter, Karena [mailto:kcarpenter@srk.com]  
Sent: Wednesday, January 4, 2017 1:42 PM 
To: Mark Sanford <mark.sanford@oitinc.net> 
Cc: Pogo Closure <pogoclosure@srk.com>; Ben.Bridwell@smmpogo.com 
Subject: Pricing Request 
 
Hello Mr. Sanford, 
 
I am hoping you can assist in obtaining updated pricing for the remediation and transport of POL contaminated soils. 
You had assisted in obtaining pricing a few years ago, and we are hoping to get updated costs. I have attached the 
previous correspondence with costs for your reference.  
 
We would need: 

1) Price per ton of contaminated soil 
2) Transportation using a 20 yard side dump (per hour) 
3) Transportation using a 10 yard side dump (per hour) 

 
I was also wondering if the transportation costs include travel time to the site? We are building a cost estimate for Pogo 
Mine, so I want to ensure we capture all of the cost of transportation.  
 
Please let me know if you need any other information. 
 
Regards, 
 



2

Karena Carpenter 

Staff Consultant 
 

 
 

 

SRK Consulting (U.S.), Inc. 
 

Suite 300, 5250 Neil Road, Reno, NV, 89502, USA 
 

Tel:  +1‐775‐828‐6800; Fax: +1‐775‐828‐6820 
Mobile:+ 1‐775‐848‐3573; Direct: +1‐775‐284‐2210 
Email: kcarpenter@srk.com 
 

www.srk.com  
 

This transmission is intended for the sole use of the addressee, and may contain information that by its privileged and confidential nature is exempt from disclosure 
under applicable law.  You are hereby notified that any dissemination, distribution or duplication of this transmission by someone other than the intended recipient 
or its designated agent is strictly prohibited.  If you have received this transmission in error, please notify the sender immediately by replying to this transmission, 
or by collect call to the above phone number. 
Please consider the environment before printing this e‐mail. 
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Jurcevic, Marija

From: Mark Sanford <mark.sanford@oitinc.net>
Sent: Friday, February 10, 2012 3:49 PM
To: Jurcevic, Marija
Subject: Soil Quote

Hello Maria, 
 
The price of remediation of POL contaminated soils. 
 

1) $117.57 per ton. 
                                                    

2) Transportation using a 20 yard side dump is $135.00 per hour. 
 

3) Transportation using a 10 yard end dump is $120.00 per hour. 
 

If there is anything else I can help with just let me know. 
 
Thank you, 
 
Mark Sanford 
 



 

 

 

 

Appendix B-11. 

Fencing material: 2016 NV 

  





 

 

 

 

Appendix B-12. 

Pipe installation: 2016 NV 

  





Appendix B-13. 

Insulated & Heat-traced 6” HDPE pipe: Ferguson 

Enterprises, Inc. 



From: Jason.Trine@Ferguson.com
To: Jason.Trine@Ferguson.com
Subject: Email Bid# B708650
Date: Wednesday, December 21, 2016 11:31:22 AM

Price Quotation # B708650

FEI - FAIRBANKS #3022
3105 INDUSTRIAL AVENUE
FAIRBANKS, AK 99701-4160

Phone : 907-456-1234
Fax : 907-451-6244

Bid No.......:
Bid Date...:
Quoted By:
Customer.:

Cust PO#..:

B708650
12/21/16
JMT
SUMITOMO METAL MINING POGO
POGO MINE
PO BOX 145
DELTA JUNCTION, AK 99737

SRK HDPE BUDGET

Cust Phone:
Terms.........:
Ship To.......:

Job Name.:

907-895-2756
NET 10TH PROX
SUMITOMO METAL MINING POGO
POGO MINE
PO BOX 145
DELTA JUNCTION, AK 99737

POGO MINE

Item
 

Description
 

Quantity
 

Net Price
 

UM
 

Total
 

Customer Code
 

SP-PEI116X40INSUL 6X40 IPS SDR11 INSUL W/ JCKT 3000 66.000 FT 198000.00  

 6" X 15" INSULATED PIPE WITH DUAL      

 1-1/2" IPS TO ACCEPT 1" PEX HEAT      

 LOOP      

 6" HDPE SDR 11 PE 4710 AWWA C906      

 CORE PIPE WITH 15.65" OD .250" WALL      

 PE 3608 HDPE JACKET 3 LBCF URETHANE      

 FOAM 40'-0" LENGTHS WITH 12"      

 CUTBACKS      

      

UF1101000 1X500 COIL AQUAPEX WHIT 6 583.000 EA 3498.00  

SP-6X15JOINTKIT 6X15 INSUL JOINT KITS 75 240.000 EA 18000.00  

 6" X 15" INSULATION JOINT KIT WITH      

 DUAL HEAT TRACE CHANNELS TO ACCEPT      

 1" PEX PIPE ( LOCATION TO BE      

 DETERMINDED) 6" IPS X 15.875"OD X      

 24" LONG 4LB/CF URETHANE FOAM WITH      

 36" WIDE HEAT SHRINK SLEEVE AND      

 CLOSURE STRIP      

      

 MATERIAL IS FOB POGO MINE      

 WITH 2-4 WEEKS FACTORY      

 LEAD TIME PLUS 2-3 WEEKS      

mailto:Jason.Trine@Ferguson.com


 FOR SHIPPING.      

 THANKS,      

Subtotal: $219498.00      
Inbound Freight: $0.00      
Tax: $0.00      
Order Total: $219498.00

Quoted prices are based upon receipt of the total quantity for immediate shipment (48 hours). SHIPMENTS
BEYOND 48 HOURS SHALL BE AT THE PRICE IN EFFECT AT TIME OF SHIPMENT UNLESS NOTED
OTHERWISE. Seller not responsible for delays, lack of product or increase of pricing due to causes beyond our
control, and/or based upon Local, State and Federal laws governing type of products that can be sold or put into
commerce. This Quote is offered contingent upon the Buyer's acceptance of Seller's terms and conditions, which are
incorporated by reference and found either following this document, or on the web at
http://wolseleyna.com/terms_conditionsSale.html. Govt Buyers: All items quoted are open market unless noted
otherwise. 

LEAD LAW WARNING: It is illegal to install products that are not "lead free" in accordance with US Federal or
other applicable law in potable water systems anticipated for human consumption. Products with *NP in the
description are NOT lead free and can only be installed in non-potable applications. Buyer is solely responsible for
product selection.



 

 

 

 

Appendix B-14. 

Powerline removal: 2016 NV 

  



Nevada Standardized Bond Calculation
Misc. Unit Costs

File Name: srce_cdf_1_12_std_2016.xlsm
Date:
Cost Basis:
Author/Source: Nevada Division of Environmental Protec

MISCELLANEOUS COST TABLE

Northern Nevada

Basis 1

August 1, 2016
User Data

JOB DESCRIPTION

Powerline and Transformer Removal Total

Single Pole Powerlines (7) mile $40,559
Double Pole Powerlines (8) mile $46,353
Substation (9)

unit $29,068

NOTES:

SPPC estimate (2004) 
adjusted to 2016

(8) Double Pole Source: NVEnergy estimate (2009) 
Adjusted to 2016

(9) Transformer Source: 

(7) Single Pole Source: NVEnergy estimate (2009) 
Adjusted to 2016



 

 

 

 

Appendix B-15. 

Transformer removal: 2016 NV 

  



Nevada Standardized Bond Calculation
Misc. Unit Costs

File Name: srce_cdf_1_12_std_2016.xlsm
Date:
Cost Basis:
Author/Source: Nevada Division of Environmental Protec

MISCELLANEOUS COST TABLE

Northern Nevada

Basis 1

August 1, 2016
User Data

JOB DESCRIPTION

Powerline and Transformer Removal Total

Single Pole Powerlines (7) mile $40,559
Double Pole Powerlines (8) mile $46,353
Substation (9)

unit $29,068

NOTES:

SPPC estimate (2004) 
adjusted to 2016

(8) Double Pole Source: NVEnergy estimate (2009) 
Adjusted to 2016

(9) Transformer Source: 

(7) Single Pole Source: NVEnergy estimate (2009) 
Adjusted to 2016



Appendix B-16. 

Rip-rap & rock lining: 2016 NV 





Appendix B-17. 

HDPE Liner: Agru America 



SRK Quote Date 2/1/2017
Feliz Toprak Delivery Date 4/2/2017
 Project Number: Budget
BUDGET Project Name Pogo Mine
PH:  Location: Delta Junction Alaska
ftoprak@srk.com Application: MIN-POND
Terms:  Bid Date: 7/1/2016

PRODUCT QUANTITY (SF) ROLL SIZE F.O.B. UNIT PRICE ($/SF) TOTAL PRICE WARRANTY
304,920 23 x 600 Fernley, NV Agru Standard
23 Rolls 11 rolls/truck Flatbed $0.2431 74,126.05$                      Agru Standard
304,920 23 x 550 Fernley, NV Agru Standard
25 Rolls 12 rolls/truck Flatbed $0.2485 75,772.62$                      Agru Standard
304,920 23 x 540 Fernley, NV Agru Standard
25 Rolls 12 rolls/truck Flatbed $0.2461 75,040.81$                      Agru Standard

# of trucks from Fernley 2 2
Est Cost/Truck from Fernley 11,950.00$             23,900.00$                      0

Total Freight Cost (Estimated) 23,900.00$                      
Material Cost 224,939.48$                    
Project Cost 248,839.48$                    

Exceptions/Clarifications and Special Requirements: Agru Standard

Comments:

♦

♦ Material prices are valid for 30 days.
♦ Agru America Standard Warranty shall apply.
♦ Agru America General Terms and Conditions will apply.
♦ If the material quantity changes from the above square footage, a revised quotation must be issued.
♦ Agru America reserves the right to pass along any verifiable resin increases from the resin supplier up to time of material shipment.
♦ Shipping dates are estimates only and Agru America will not be held liable for any delays due to shipping.
♦ Any costs associated with third party testing will be the responsibility of the customer.
♦ Interest will accrue on unpaid balances at 1 ½% per month and Purchaser is responsible for collection costs and attorney fees.

Date Required: _________________________________ Please return to:

Phone:  
Email:

Unless otherwise specified, Agru America standard material specification values and testing will apply for this quotation and the Customer agrees 
that Agru America standard values will be acceptable according to this quote.

QUOTATION

Quality from the ground up.

P. O. No.:______________________________                                                                   Signature:_________________________________

Date:_________________________________                                                                    Title:______________________________________

60 mil HDPE Smooth-
Avg

60 mil HDPE SS 
MicroSpike-GRI

Customer Acknowledgment

60 mil HDPE DS 
MicroSpike-GRI

Freight price is an estimate.
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