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1.0 INTRODUCTION 

The Kensington Gold Project (Project) is an underground gold mine located approximately 45 miles 
north of Juneau in Southeast Alaska (Figure 1). The project covers both private lands regulated by the 
Alaska Department of Natural Resources (ADNR) and public lands managed by the United States Forest 
Service (Forest Service).  Coeur Alaska, Inc. (Coeur), a wholly owned subsidiary of Coeur d’Alene Mines 
Corporation, is the operator.   
 
This reclamation and closure plan has been updated to reflect current life of mine closure requirements 
and will: 
 

 Incorporate requirements for wetlands restoration consistent with the recent modification to 
the USACE Section 404 Permit; 

 Update reclamation construction costs including equipment rates, labor rates, materials cost, 
and production rates determined during construction of the mine facilities; 

 Update the financial assurances as required by the Forest Service; and, 

 Include updated closure activities to address new or revised site conditions from the time of the 
original plan preparation. 

 
The facility wide reclamation plan is a combination of site‐specific reclamation plans for each part of the 
mine facility that are required as part of the Plan of Operations (POO) for closure of the property. This 
plan reflects the alternative chosen in the Final SEIS ROD and includes comprehensive cost estimates to 
be used for bonding purposes. The plan incorporates key reclamation, closure, and monitoring 
requirements described in the Final SEIS ROD, and individual, applicable permits for the project.  This 
updated reclamation plan and reclamation cost estimate also serves as the basis for establishing a 
financial mechanism for the site to ensure that the initial reclamation and long‐term operating, 
monitoring, and maintenance are completed. 
 
The major components associated with the Project are an underground mine, a mill site, a tailings 
treatment facility (TTF), two development rock sites, borrow areas, administrative offices, maintenance 
and generator facilities, and a marine dock facility (Figure 2). Ancillary facilities include access roads, 
topsoil stockpiles, diversion systems, water treatment facilities, water supply, and other minor facilities.  
 
The focus of the project is underground mining of a mesothermal gold deposit. The mine’s life is 
estimated to be approximately 10 years, at a production rate of approximately 1,200 tons of ore and 
400 tons of underground development rock (waste rock) per day.  
 
The project facilities are located in three general areas (see Figure 2). The Kensington area is within the 
Sherman Creek watershed on the western side of the property and includes the 850 Portal and the 
Kensington Water Treatment Facilities. The Kensington road provides access between Comet Beach and 
the 850 Level Portal. The Jualin facilities that are located in the Johnson Creek watershed include the 
mill, Jualin Portal, the shop and warehouse, the camp, and administrative offices. The Jualin road 
provides access between the Jualin Facilities and the Slate Creek Cove Marine Facility. The Lower Slate 
Lake Tailings Dam Tailings Treatment Facility (TTF) is located in the Slate Creek watershed. This area 
includes the TTF dam, the TTF impoundment, an upgradient water diversion, and current and future 
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water treatment facilities. The TTF facilities and access road are connected to the Jualin access road on 
the west side of Johnson Creek.    
 
The mine is accessed through the existing 850 Level portal and a newly developed portal (Jualin Portal) 
on the Jualin side of the project (Figure 2). Mined ore will be hauled to the process facilities adjacent to 
the Jualin Portal. Ore processing will consist of a flotation circuit producing a concentrate from the 
diorite host rock.  The flotation tailings will be slurried by gravity through a pipeline to the mine for 
backfill or to the TTF (Figure 2).  
 
Mining will occur 365 days per year; year‐round processing would occur over the estimated 10‐year life 
of the mine. Site reclamation and closure tasks are expected to generally be completed two years after 
cessation of all mining activities. Some project facilities will remain during the post‐closure and 
monitoring period. Details regarding the mining project are provided in the Final Plan of Operations 
(Coeur Alaska, Inc., 2005). 
 
The principal purpose of this plan is to identify, describe, and cost the required reclamation tasks that 
would have to be completed either concurrently with, or at the cessation of, the mining project.  Cost 
estimates for implementing these reclamation tasks are provided for the purpose of establishing a bond 
amount estimate and for determining the best bonding mechanism for the project to ensure that 
adequate funds are available for reclamation, post‐closure monitoring and maintenance, and long‐term 
monitoring. 
 
The reclamation guidelines and plans as outlined herein, in combination with the conditions and 
reclamation commitments presented in the Final SEIS‐ROD (see Section 2.2), constitute the current 
reclamation proposal for the project. In concert with the USFS and State of Alaska this reclamation plan 
will be updated every five years, throughout the life of the project. Section 2.7 describes the scope and 
schedule for revising the reclamation plan. Two years prior to initiating permanent closure activities, 
Coeur will submit a final reclamation and closure plan. 

2.0 GUIDELINES FOR RECLAMATION AND CLOSURE 

This section summarizes the various reclamation policies, goals, requirements, principles, processes, and 
criteria for closing the Kensington Gold Project. 

2.1 Coeur Corporate Environmental Policy and Reclamation Goals 

Coeur has adopted a Corporate Environmental Policy, which states, in summary, that the company is 
committed to protecting the environment, while at the same time operating the project in a responsible 
manner to maximize the benefits of a modern extractive industry. This is the primary goal upon which 
this reclamation and closure plan is derived. 
 
Coeur's long‐term goals of reclamation during and after mining and processing operations are to return 
the land to a safe and stable condition, consistent with the establishment of productive post‐mining 
uses. The primary land use designation for the Kensington Gold Project area indicated in the Tongass 
National Forest Land and Resource Management Plan (USDA, 2008) is defined as Modified Landscape 
(provide for natural‐appearing landscapes while allowing timber harvest). The area also has an overlay 
designation of Minerals (Encourage mineral exploration and development of areas with high mineral 
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potential). Future mineral development on the private lands controlled by Coeur would utilize the 
process and administrative facilities located on the private lands. 
 
Coeur will adhere to the above philosophy in developing and implementing the following reclamation 
goals at the project site: 

1. Stabilization and protection of surficial soil materials from wind and water erosion; 

2. Stabilization of steep slopes through recontouring and leveling in order to provide 
rounded landforms and suitable growth media surfaces for natural invasion and 
recolonization by native plants; 

3. Establishment of long‐term, self‐sustaining vegetation communities by reseeding with 
native plants and promoting natural recolonization and succession; 

4. Protection of surface and ground water quality including compliance with all applicable 
water quality standards at closure; 

5. Protection of public health by reducing potential hazards typically associated with mines 
and processing facilities; 

6. Establishment of fish and wildlife habitat; and 

7. Minimization of long‐term closure requirements, especially for ongoing care and 
maintenance. 

Coeur has incorporated sound engineering principles in this reclamation plan to achieve these goals and 
uses. 

2.2 Summary of Final SEIS Reclamation Requirements 

Based on the analysis and evaluation in the Final SEIS for the Kensington Gold Project, the Forest Service 
made the decision to select Alternative D for mining and reclamation, as documented in the ROD. Table 
2.2‐1 provides a summary of the conditions and reclamation commitments identified in the SEIS‐ROD. 
 
Table 2.2‐1 Conditions and Reclamation Commitments in the Kensington Gold Project SEIS‐ROD 

Discharge Permit Requirements 
 EPA’s decision regarding the Kensington Gold Project involves the issuance of a discharge permit based on 

Coeur’s discharge permit application, which reflects Alternative D. 

 The permit sets conditions on the discharges of pollutants from the mine to Sherman Creek (Outfall 001), 

from the TSF to East Fork Slate Creek (Outfall 002), and domestic wastewater to Lynn Canal (Outfall 003). 

 The discharge permit includes effluent limitations specific to each outfall and other requirements to 

ensure water quality protection in each of the water bodies mentioned above, including compliance with 

the Alaska Water Quality Standards (AWQS) for aquatic life and human health. 

 Treatment requirements for the Outfall 001, 002, and 003 can be found within ROD. 

Reclamation Requirements 
 Once tailings disposal is complete, the tailings would be capped to isolate any toxic contaminants unless 

Coeur could demonstrate to the satisfaction of EPA that tailings are not toxic. 

 The U.S. Army Corps of Engineers, in its CWA 404 permit, requires a special condition for Coeur to use 

nontoxic chemical flocculent to enhance the deposition of suspended particles and reduce turbidity levels 
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in the Lower Slate Lake disposal site.

 Do not conduct instream construction work from May 1 through October 31.  

 Develop mitigation measures to provide safe and efficient downstream fish passage from above the TTF 

dam to East Fork Slate Creek. 

 Reestablish benthic and fish populations in Lower Slate Lake after closure.  

 Develop and implement a reclamation plan to restore Dolly Varden char and other aquatic resources in 

Lower State Lake after closure. 

 Establish vegetation test plots to evaluate the most effective means of reclaiming wildlife habitat after 

project closure. 

 Maintain drainage patterns, water quality, and water quantity to the extent possible to support aquatic 

plant populations and habitats. 

 Maintain sediment ponds as open water at closure, and retain any shallow water remaining in borrow 

areas as open water wetlands. 

 Remove fill material from roads built in waters of the U.S. and reclaim to natural conditions. 

 Reclaim vegetative cover to 75 percent. 

 Apply seed and fertilizer (as necessary) to all disturbed areas to be reclaimed, including cut‐and‐fill dams 

and roadways. Seed mixtures should reflect the vegetation and growth characteristics of Southeast 

Alaska. 

 Revegetate the external tailings slopes and borrow areas as soon as practicable. 

 
This plan reflects current mining, mitigation, and reclamation plans described in the Final Plan of 
Operations and changes to site conditions since the last update to the plan. 
 
The first step in reclamation would involve the removal and storage of growth media from all areas to 
be disturbed.  Stockpiled growth media would be seeded to reduce the potential for erosion during 
storage. Growth media salvage and use during reclamation is discussed in more detail in Section 2.5.1.  
 
Final reclamation would begin at the final stages of mining operations. Facilities not necessary during 
the reclamation process, including buildings, would be decommissioned and either salvaged, 
demolished, or forfeited to the private land owner. Table 2.2‐2 presents a list of buildings and indicates 
if the building would be removed during closure or would be retained by the private land owner. Any 
demolition materials would be disposed of or removed from the site. After facilities are removed, 
concrete foundations or slabs would be broken into pieces and covered with fill material. Compacted 
areas (excluding the buried concrete slabs) would be ripped, and all areas would be graded to blend 
with the surrounding natural topography. Roads would remain in place as long as required to conduct 
monitoring and long‐term care and maintenance activities. The access road from Slate Creek Cove to the 
Jualin Mine site could remain in place as a permanent highway right‐of‐way owned by the State of 
Alaska (see Consent Decree for Case No. A96‐0478‐CV [HRH] signed by U.S. District Court Judge H. 
Russel Holland on January 19th of 2002).  All piers, decking, and pilings would be removed from the Slate 
Creek Cove marine terminal. The fill within the tideland lease area is expected to have recolonized 
naturally and removal may not be required. The fill will be removed as is necessary under the State of 
Alaska tideland lease. This issue will be evaluated prior to closure and addressed in the final closure 
plan. The closure cost estimate includes removal of the fill and it is included in this plan. 
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Later stages of final reclamation would include the removal of stormwater BMPs and sedimentation 
ponds, followed by regrading and revegetation. The final stages of reclamation would include removal of 
the remaining structures such as the water treatment facilities and covering or plugging the mine 
portals. Growth media would be spread over regraded areas to a minimum depth of one‐foot followed 
by seeding. The depth of growth media, plant species, and seed mixtures, as well as the use of fertilizer 
and soil amendments (e.g., lime), would be determined through the evaluation of interim reclamation 
during mine operation. State agencies and the Forest Service would approve final plans. Mulch and 
other BMPs would be used to minimize erosion until vegetation became established. A monitoring 
program would be established to track reclamation success (see Section 4.2).  
 
The TTF access road would remain for maintenance and monitoring of the TTF, which is being bonded 
for a 30 year post‐closure monitoring and maintenance period. It is anticipated that shrubs and trees will 
become established on the road surface over time and brushing may be required to maintain access 
along the road. Long‐term maintenance of the TTF road will be covered by the post closure financial 
assurances described in Section 5.6. 
 
The tailings in the TTF would be deposited to an elevation of 704 feet with an operational water cover of 
at least nine feet. At closure, the lake level would be raised to an elevation at which the TTF would 
create or inundate at least the same acreage of natural sediment in shallow areas that support plant life 
and macroinvertebrates as was present in Lower Slate Lake before mining.  A minimum of 11 acres of 
sediment would be flooded. The TTF water treatment system and diversion pipeline would continue to 
be operated, if needed, until the operator demonstrated that downstream water quality can be 
protected without the need for treatment. Once this was demonstrated to USEPA, ADEC, and the Forest 
Service, the treatment system and pipeline would be removed.  A four‐ to six‐inch tailings 
cover/amendment is a contingency for reclamation of the TTF. Coeur will be conducting testing during 
mine operations to demonstrate the habitability of the tailings and if a cover/amendment is necessary.  
 
Table 2.2‐2 Summary of Building to be Removed During Reclamation 

Location/Building  Land Ownership 
Removal 
During 

Reclamation1 
Mill/Portal Bench   

Crusher Building & Conveyors  Private No

Ore Silo & Conveyors  Private No

Mill Building,  Associated Tanks, Electrical Equipment Private No

Primary Generators (6) & associated Fuel System Private No

30,000 Gallon Fuel Tank/Cement Pad  Private No

Propane Tank/Cement Pad  Private No

Fire Water Pump Connex  Private No

Potable Water Treatment Connex  Private No

Potable Water Treatment Tanks  Private No

Oil/Water Separator   Private No

Johnson Creek Pump Shed & Infiltration Gallery Private No

Fire Water Tank  Forest Service  Yes 

Assay lab building & baghouses  Forest Service  Yes 

Incinerator  Forest Service  Yes 

Upper/Lower Camps 

Surface Dry  Private No
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East/West Dorm Facilities  Private No

Kitchen, Dining Room  Private No

Meeting Room Yurt  Private No

Surface Warehouse  Private No

64‐man camp at lower camp  Private No

Office facility at lower camp  Private No

Sewer Treatment Plant  Private No

Geology Core Logging Connexes  Private No

Pit 3 Area 

Pit‐4 maintenance shop  Private No

Pit‐4 maintenance shop tent  Private No

Comet/Lynn Canal Facilities 

Comet Water Treatment Plant & Expansion  Forest Service  Yes 

Comet Shop Building  Private Yes

Comet Electrical & Dry Buildings  Private Yes

Tailings Treatment Facility 

Tailings Treatment Facility Water Treatment Plant  Forest Service  Yes 

Temporary Seep Water Treatment Plant  Forest Service  Yes 
1 Buildings not removed during reclamation are located on private land and will be forfeited to the land owner.  

 
The time required to implement the TTF reclamation plan, including establishing the final lake level, 
would vary depending on upstream flows and precipitation.  Coeur would be required to continue to 
comply with minimum instream flows established by ADNR throughout the reclamation period when the 
lake is being filled to the spillway elevation. Filling of the TTF Lake is discussed in Section 3.7.2.  
 
The TTF reclamation would focus on restoring fish habitat and would include a littoral zone, as well as 
areas deep enough for overwintering. The discharge from the reclaimed lake would occur through a 
spillway constructed in bedrock. The TTF spillway will be designed to handle runoff conditions and storm 
events as required by the State Dam Safety Engineer. An overflow spillway will be constructed during 
each embankment stage. The spillway would be designed to handle runoff conditions and storm events 
as required by the State Dam Safety Engineer. A reconstructed channel from the spillway would be 
designed so that fish would be able to safely move down the system and into East Fork Slate Creek. The 
preliminary design for the final spillway is presented in Appendix C. The design includes a series of steps 
that will allow for fish passage. Coeur would be required to establish a funding mechanism to ensure the 
long‐term care and maintenance of the tailings dam and spillway. This includes completing dam safety 
inspections every three years and monitoring and maintenance every year. These activities would be 
ongoing after the 30 year post‐closure monitoring and maintenance period included in this reclamation 
and closure plan. Activities required after the 30 year post‐closure monitoring and maintenance period 
are addressed in the Long‐Term Care and Maintenance plan for the project. 

2.3 Reclamation and Closure Principles 

In addition to the general policy, goals and SEIS ROD requirements discussed above, the following 
reclamation and closure principles will apply for the life of the project and during closure: 
 

1. The reclamation plan will be reviewed and updated every five years and two years prior 
to final closure. This review would cover the status of reclamation activities, monitoring 
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and revegetation trial results, task scheduling and completion, and costs, particularly as 
related to financial assurance requirements. 

2. The reclamation plan will describe reclamation requirements as they relate to interim, 
long‐term shutdown, and final reclamation at closure. 

3. All surface mining disturbances associated with the Kensington Gold Project will be 
bonded for an amount equal to the actual cost estimate of reclaiming the disturbed 
areas by a third party contractor working under the direction of the  Forest Service 
and/or the State of Alaska. In addition to the surface reclamation, other reclamation and 
closure activities identified in the Reclamation and Closure Plan would be completed 
that involve the underground workings. These activities are specifically identified in the 
Reclamation Closure Plan. 

4. Measurable bond release criteria will be developed for all reclamation activities. 

5. Soil or soil‐like growth media (organic material and/or suitable subsoil) will be 
inventoried for volume and general reclamation suitability and stored for future 
reclamation use.  Protection from erosion will be provided. 

6. Mine revegetation test plot research will be conducted at the site following receipt of 
approval from ADNR and FS of the Test Plot Plan to evaluate the potential of native 
species revegetation and dormant seeding of natural species in the spring and fall 
seasons. 

7. Disturbed areas no longer involved in mining operations will receive reclamation 
treatment within two years, as described in the reclamation plan. 

8. Best management practices (BMPs) for interim drainage stabilization and erosion 
control will be implemented during the life of the project. 

9. Sediment control facilities such as dispersion terraces, ponds, dikes, and infiltration 
basins will be designed and installed before surface‐disturbing activities begin. 

10. Sediment control facilities will be inspected regularly, and maintained according to the 
schedule defined in the storm water pollution prevention plan. 

11. Following construction, cut‐and‐fill embankments and growth media stockpiles will be 
seeded with native grasses to reduce the potential for soil erosion and to enhance 
natural plant reinvasion. 

12. Unchanneled runoff from disturbed surfaces will be dispersed into undisturbed forest 
areas, to the extent practicable or additional mitigation measures would be 
implemented.  

13. Engineered facilities and associated construction materials will be monitored during 
construction, operation, and a defined post‐closure period. 

14. Environmental audits will be conducted during the fourth year of every five‐year permit 
cycle so the waste management permit renewal, the reclamation plan renewal 
approvals, and the cost estimate and bond update can be accomplished during the fifth 
year of the five year cycle. The final environmental audit should be completed 
immediately prior to final closure unless otherwise approved by the agencies. 
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2.4 Overview of the Reclamation and Closure Process 

Coeur considers reclamation to be a progressive process directly tied to the design, construction, 
operation, and closure of the mining operation.  Reclamation will, therefore, generally occur in the 
following phases, with some overlap: 
 

1. Construction Reclamation, 

2. Interim Reclamation, 

3. Temporary Closure,  

4. Final Reclamation and Closure,  

5. Post‐Closure Monitoring and Maintenance, and 

6. Long‐Term Care and Maintenance 

2.4.1 Construction Reclamation 

Construction reclamation activities will occur during and directly after the mine and process facilities are 
constructed in the form of topsoil salvaging and stockpiling.  This phase of reclamation will involve the 
removal and storage of topsoil from all areas to be disturbed.  During construction, vegetation will be 
cleared from the surfaces that will be developed.  Topsoil and soil‐like growth media will be removed 
where possible and stockpiled for reclamation activities.  Topsoil stripping and stockpiling will continue 
as mine facilities are developed. 

2.4.2 Interim Reclamation 

Interim reclamation is defined as temporary measures for reducing the potential for erosion and 
sedimentation, and other activities required to protect surface‐ and ground‐water resources.  Interim 
reclamation would be done to stabilize road cuts, stockpiles and other disturbances that result from 
exploration, construction, and operational activities.  Interim reclamation measures could include 
seeding, fertilizing, mulching, temporary diversions, sedimentation control systems, and other BMPs 
(included in the Forest Service Soil and Water Conservation Handbook Forest Service, 2006). 

2.4.3 Temporary Closure 

Temporary closure means the planned or unplanned cessation of the mining and processing operations 
for a period of more than 90 days but less than three years. If conditions require temporary closure to 
extend beyond three years, final reclamation and permanent closure activities would begin unless Coeur 
is granted an approval for extension by the Forest Service and ADNR. Temporary closure scenarios that 
require modifications to the plan of operations or reclamation plan would be coordinated with and 
submitted to the appropriate federal and state agencies for approval. 
 
Planned temporary closures that have specific conditions defining their beginning and end include the 
following: 

 Interruptions in the active beneficiation process for metallurgical or operating reasons; 

 Any other planned conditions that interrupt active mining or beneficiation, including 
modification to process components or suppressed market economics; and 
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 Change in ownership requiring the temporary cessation of operations while operating permits 
are transferred to the new owner/operator. 

 
Unplanned temporary closures may include the following: 

 Closure because of unforeseen weather events; 

 A failure in a major mining or processing system component, or a system failure that causes the 
system or a portion thereof to shut down; 

 Discontinuation of operations due to temporary economic considerations or unforeseen labor 
disputes; and,  

 The discontinuation of operations due to litigation or other legal constraints. 
 
Coeur would notify the Forest Service and ADNR within three (3) days of the initiation of a temporary 
suspension of mining, milling and processing activities.  The notice shall state the nature and reason for 
the temporary suspension and also the anticipated duration.  After the initial notification, Coeur would 
submit to the ADNR and the Forest Service (following 36 CFR 228.10) an update to the conceptual 
suspension plan reflecting current conditions no later than 10 days after the initiation of a planned 
temporary suspension or 30 days after the initiation of an unanticipated temporary suspension.  The 
updated temporary suspension plan would include the following: 

 A statement of events that would reasonably be anticipated to result in either the resumption or 
the permanent cessation of mining, milling and processing activities; 

 Reclamation or construction activities anticipated to occur during the period of temporary 
suspension;  

 The procedures, methods, and schedule to be implemented for the treatment, disposal, and 
storage of process waters;  

 The control of surface and groundwater drainage to and from the facility and the surrounding 
area;  

 The control of erosion from the tailings area, development rock disposal areas, and any other 
disturbed areas within the facility boundary;  

 The secure storage of chemicals during the period of temporary suspension;  

 Procedures for continuing maintenance and monitoring of the dam including seepage collection 
and water balance; and,  

 Procedures for maintaining containment of all water at the facility and providing continuing 
treatment of that water in accordance with APDES Permit No. AK‐005057‐1. 

 
The ADNR and the Forest Service would review and approve the amended suspension plan within 15 
days of submittal or would require modifications to the temporary suspension plan. Once a temporary 
suspension plan has been approved, it becomes enforceable under the conditions of the waste 
management permit and Plan of Operations and full implementation of the approved specific plan is 
required. The plan can be amended by submitting a revised plan to the department for approval. 
 
During temporary suspension of the site, Coeur shall: 
 

 Continue pollution control activities associated with the Tailings Treatment Facility and the 
waste rock disposal sites including, but not limited to, dust control, maintenance of the drainage 
diversion structures, maintenance of all seepage control structures and processes, and 
maintenance of the dam including appropriate freeboard;  
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 Continue monitoring and reporting as required for all active portions of the mine; and, 

 Complete reclamation and corrective action requirements as appropriate under the Closure and 
Reclamation Plan in light of the nature of the closure. 

 
Coeur would request written approval from the ADNR and the Forest Service before resuming 
operations after a period of temporary closure. 
 

2.4.4 Final Reclamation and Permanent Closure 

Final closure is defined as the permanent cessation of all mining and processing as a result of project 
completion, or depletion of the economic mineral resources for the project to the extent that the 
operation is no longer feasible.  Final reclamation and closure activities would occur according to the 
provisions of this reclamation and closure plan as required by the Forest Service and ADNR.   
 
Under the present construction and economic scenario and proposed mine plan, operation of the mill 
would begin in 2010, and production would cease in 2022. Final reclamation would be initiated at the 
cessation of mining and processing operations.  Notification of final closure would be given to the Forest 
Service, ADEC, and ADNR 90 days prior to cessation of mining and processing operations. This notice 
would state the date on which final reclamation activities would begin. 
 
Final reclamation will involve physical reclamation and water management. The schedule to complete 
reclamation will be dependent upon meeting post reclamation water quality objectives. As physical 
reclamation activities are completed, and erosion and sediment from reclamation construction is 
controlled, stormwater management practices will be reviewed and discontinued where appropriate. 
Final contouring of nonessential roads, borrow areas, development rock areas, the TTF margin area will 
likely occur during the first year of reclamation construction. As reclamation construction is completed 
and objectives are met final reclamation of access routes may occur. Critical reclamation objectives and 
access requirements that will influence the reclamation schedule include: 

 Water quality criteria defined by the state of Alaska will be used to determine when discharge 
from the TTF, underground mine workings, and other sources would be allowed. Appendix G 
defines the water quality criteria and defines the monitoring points that would be used to 
determine if water quality objectives are being met for each source throughout the mine site. 
Operation of the water treatment plants located at the TTF and Kensington site would continue 
for a period of four weeks after influent meets water quality objectives.  

 The treatment plants shall remain in place and be capable of being made operational for a 
period of 18 months after receiving approval from ADEC and  Forest Service to terminate active 
water treatment at the plants and may not be permanently removed until approved by the  
Forest Service and ADEC.  

 Once discharge from the TTF is possible without mechanical water treatment, operation of the 
water treatment plant would be discontinued. The lake level would be raised to the ultimate 
spillway elevation. The upgradient diversion would remain in operation when the lake is being 
filled in order to maintain flow in Lower Slate Lake Creek. The water treatment plant would 
remain on‐site in operational condition until the  Forest Service and ADEC concur that treatment 
is no longer required and the treatment plant can be removed in accordance with the schedule 
described above; 
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 The Kensington water treatment facilities would be required until water quality objectives for 
the underground mine water are met. Influent will be monitored at the water treatment plant 
during mine operation and closure to characterize influent water quality. Water quality trends 
during operations, shut downs and closure will be used to predict post closure water quality.  A 
hydraulic bulkhead is planned that will prevent significant discharge from the Jualin Portal. The 
bulkhead will flood the mine to an elevation that will result in mine water discharge to the 850 
Level Portal located in the Sherman Creek Drainage. Plugging of the portal will occur once access 
through the mine is no longer required. The Kensington water treatment facilities would be 
operated after construction of the bulkhead is completed until water quality objectives are met 
for a period of four weeks. The water treatment plant would remain on‐site in operational 
condition until the Forest Service and ADEC concur that treatment is no longer required and the 
treatment plant can be removed in accordance with the schedule described above. Final 
removal of the Kensington water treatment facilities and reclamation in the related areas would 
occur when the water treatment facilities are no longer required. The remaining reclamation 
activities would be supported using access from the Comet Camp area.  

 Materials and equipment salvaged during removal of the Kensington water treatment facilities 
will need to be transported to Comet Beach and should be removed from the site. All 
construction equipment remaining on the Kensington side will need to be staged at Comet 
Beach and removed from the site. 

 Removal of the Slate Creek Cove Marine Facility will occur when the facilities are no longer 
required to support ongoing reclamation and closure activities. Coeur will submit a schedule for 
removing the facilities to the Forest Service and state agencies prior to closure. During closure, 
any equipment or materials salvaged from the TTF water treatment plant and other areas will 
be staged at the marine facility to be transported from the site. After the equipment and 
materials are removed the terminal facility and reclamation of the area within tidal lands may 
occur, if required. 

 
Any remaining equipment or infrastructure required for post‐closure monitoring and maintenance 
activities will be located on land controlled by the private land owner. It is anticipated that the majority 
of the reclamation and closure activities will occur during a two year period after cessation of mining 
and processing operations.  

2.4.5 Post-Closure Monitoring and Maintenance 

Post‐closure monitoring includes reclamation success monitoring and maintenance, water quality 
monitoring and ecological monitoring of the TTF Lake for a period of 30 years beginning at the point 
when active water treatment is discontinued. Monitoring of reclamation success will occur in all 
reclaimed mine areas. Water quality monitoring will include site‐wide monitoring of surface water, 
monitoring of the TTF water quality, and monitoring for the Kensington WWTP wetland site.  Ecological 
monitoring will include monitoring of aquatic life in the TTF, benthic invertebrate community 
composition, sediment quality and metal toxicity, and periphyton biomass and community composition. 
The varying schedules for the post‐closure monitoring and maintenance programs are described in 
Section 4.  
 
Reclamation success refers to the stabilization and establishment of new vegetation on areas that were 
disturbed during active mining and reclaimed during the reclamation closure period. Coeur believes that 
a ten year period is adequate for this purpose. Successful revegetation may be determined three years 
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after the final application of seed and fertilizer. Bond release may occur on a facility by facility basis after 
the requirements of the approved reclamation and closure plan are complete and approved by the 
Forest Service and the requirements of 11 AAC 97.200, 11 AAC 97.220 and 11 AAC 97.240 have been 
met. Phased bond release will be based upon reclamation criteria being successfully achieved. At any 
given time during operations, active reclamation, and post‐closure monitoring, the USFS will determine 
if reclamation criteria are met and funds may be released if the USFS determines that sufficient funds 
remain in the bond to complete all necessary actions in the approved Reclamation and Closure Plan. 
Most areas will become stabilized and establish new vegetation within several years. Best Management 
Practices will be focused on targeted areas identified during the monitoring activities. 
 
Post‐closure reclamation activities consist of maintenance until closure and reclamation performance 
standards are achieved.  Post‐closure reclamation would focus on erosion and sediment controls, and 
stabilization of reclaimed areas. BMPs would be maintained for management of surface runoff on 
reclaimed sites in order to meet requirements of the Alaska Department of Environmental Conservation 
(ADEC), and any APDES permits still in force. Post‐closure monitoring is expected to be required for 30 
years, except that it would be regularly reviewed, and reclamation progress may result in a reduction or 
extension of the post‐closure monitoring period upon agency approval.  Monitoring results would be 
submitted annually to the Forest Service and state agencies. The post‐closure monitoring and 
maintenance program is discussed in further detail below in Section 4.2. 
 
The closure cost estimate has included a budget to complete the post‐closure monitoring activities. The 
estimated cost assumes that monitoring and maintenance activities will be performed by a third party. 

2.4.6 Long-Term Care and Maintenance 

Long‐term care and maintenance will consist of dam safety inspections and annual inspection and 
maintenance of the TTF dam and spillway in perpetuity. Dam inspections would be performed every 
three years as required by the ADNR Dam Safety Permit, Dam Safety Program. A budget is provided to 
complete minor maintenance such as removal of brush and debris from the dam and spillway. Coeur 
would be responsible for providing funds for completing the inspections during the 30 year post‐closure 
monitoring period described above in Section 2.4.5. After 30 years the inspections will be funded 
through a reclamation trust fund that will be established by Coeur. Special event inspections included in 
the long‐term care and maintenance plan will include one inspection by a qualified engineer in the event 
of a large earthquake, and one inspection in response to an extreme precipitation event such as a 100‐
year storm during the post‐closure period.  

2.5 Soil Salvaging and Revegetation Methods 

2.5.1 Topsoil Salvage and Stockpiling 

For the purposes of this plan, the term “growth media” is defined as all native soil material with physical 
and chemical properties capable of establishing and sustaining vegetation with or without soil 
amendments. The A and B horizon soils “stockpiled soils” salvaged during construction have been 
stabilized in stockpiles throughout the mine facilities.  Upland soils in the Jualin Mine area are generally 
moderately well drained silt or sandy soils spread over bedrock or glacial till. Wetland soils tend to be 
thick, consisting of organic material or silty loams. Based on the volumes of salvaged materials indicated 
in Table 2.5.1‐1, adequate volumes of material should be available for reclamation. 
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The stockpiled soils will be stored until needed during reclamation activities. Stockpiles have been 
located and shaped so that run‐on and run‐off is controlled.  Stockpiles have been seeded to reduce the 
potential for erosion during storage and to maintain viability. 
 
During reclamation, topsoil would be placed over all disturbed areas excluding rock cuts, areas of riprap, 
and, open water. Development rock storage piles would be treated as described in Section 3 below. 
 
A summary of topsoil quantities salvaged during construction and required topsoil volume is provided in 
the following table: 

Table 2.5.1‐1 Summary of Stockpiled Soils 

Stockpile Location 
Parcel Number 

Stockpile Volume 
(cubic yards) 

Reclamation Parcels 
Requiring Topsoil from 

Stockpile 

Required Volume 
(cubic yards) 

6  01  4, 5, 6  33,100 

18  54,400  18,28  6,130 

20  71,800  20  17,750 

25  55,000  24, 26, 28  52,870 

31  53,400  9, 19, 31, 32  26,300 

34  19,500  14, 29, 34  11,810 

36  1,600  26, 36  970 

Totals  255,700    148,930 
1 The current volume of stockpiled soil in Parcel 6 is unknown. For this reason the reclamation closure plan cost 
estimate assumes that surplus soil from other stockpiles will be hauled to Parcels 4, 5 and 6.  

 
A minimum of one foot of topsoil is the goal for application to disturbed areas.  Stockpiled soil included 
the A and B horizons throughout the planned disturbance area in addition to unsuitable materials 
excavated from the TTF dam footprint.  Unsuitable soils consist of overburden soils excavated from the 
TTF dam footprint that have been stockpiled in Parcel 25. Unsuitable soil refers to material that was 
determined to be unsuitable for the dam foundation due to geotechnical characteristics such as strength 
and permeability. This material is intended to be used as cover soil for the submerged tailings deposit. 
The stockpiled soil inventory presented above represents the known volume of suitable soil or soil‐like 
growth media (organic material and/or suitable subsoil) that was salvaged during construction activities 
through 2010. The total inventory volume indicates that sufficient volumes of topsoil or growth media 
will be available for reclamation at closure. If it is determined that there is insufficient topsoil material to 
cover all the required areas to an average depth of one foot, a detailed report will be prepared to 
identify all areas of the mine site that require topsoil as part of the reclamation process. These areas 
would be rated as to their environmental sensitivity and revegetation potential without topsoil. These 
ratings will include erosion and sediment accumulation rate calculations. Those areas that are identified 
as being the least environmentally sensitive and having the greatest potential for revegetation with less 
than the one‐foot average goal, may receive less than one‐foot of topsoil. Recommendations for final 
depth of growth media placement will be updated based on test plot results that will be presented to 
the Forest Service and ADNR for approval prior to closure. 
 
Surplus materials will be reclaimed in‐place in the stockpile location. The surplus material will be graded 
to blend with the surrounding topography. This approach will provide a source for growth media during 
the post‐closure period if additional reclamation measures are required.   
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2.5.2 Revegetation Methods and Materials 

The overall goal of disturbed site revegetation is to mimic the adjacent undisturbed muskeg/spruce 
communities, to the extent possible. However, the focus of the revegetation effort will be on 
establishing grasses, shrubs, and forbs to stabilize the reclaimed landforms and to provide successful 
plant communities that would lead to the natural recolonization of the muskeg/spruce vegetation 
community. 
 
Coeur will construct test plots to evaluate methods for successful reclamation. Test plot construction is 
planned during 2013.  This research would also consider the following: 

 Reclamation methods for overburden deposits graded to 1.5H:1V; 

 Species of native trees, shrubs, grasses, and forbs to determine the revegetation combination 
for the site; 

 Topsoil or soil resource needs to determine the best methods for applying and stabilizing topsoil 
as well as the depth for optimum plant growth; 

 Potential mulching and best method of application; and, 

 Sufficient growth, for the purposes of reclamation bond release. 
 
The site for test plot construction will be selected to assess typical physical conditions, material 
characteristics, and other parameters that are representative of critical conditions throughout the mine 
site.  The results of this research would be used to optimize the revegetation scheme at the site. 
 
In general, revegetation methods and materials will be as follows: 
 
Ripping.  Ripping will loosen and break‐up compaction caused by operation of heavy equipment. Surface 
manipulation such as ripping is also needed in areas that are likely to develop rills and gullies. Areas 
requiring ripping include haul roads, access roads, the development rock disposal crest, laydown areas, 
and water treatment facilities. Areas of compacted fill surfaces will be ripped with a bulldozer to a 
minimum depth of one foot prior to topsoil placement. 
 
Borrow areas will be regraded and ripped as required where heavy equipment has caused compaction 
of the native material.  
 
Growth Media Placement and Grading.  Topsoil salvaged from the disturbed areas will be used for the 
growth media source (see Section 2.5.1 above).  A minimum of one‐foot of stockpiled topsoil will be 
placed and graded over areas identified in Section 3 as requiring topsoil.  
 
Prior to placement of the stockpiled materials, the disturbed area will be graded to reduce oversteep 
slopes, and to provide long‐term drainage. Rock cuts such as pit walls and quarry slopes are exempt 
from the Land Reclamation Performance Standards in 11 AAC 97.200. Recontoured slopes in the 
development rock facilities and other locations requiring grading would be subject to the requirements 
in 11 AAC 97.200.  
 
Coeur will evaluate the need for increased thickness of growth media in locations requiring engineered 
covers. Should an alternative thickness of growth media be required for any engineered cover, Coeur 
will provide plans to the Forest Service and state agencies for review and approval. 
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Growth Media Scarification.  Where necessary, growth media will be scarified or roughened. A 
roughened configuration will serve to trap moisture, reduce wind shear, minimize surface erosion by 
increasing infiltration, and create micro‐habitats conducive to seed germination and revegetation. 
 
Seeding, Mulching and Fertilizing.  The focus of initial revegetation is on establishing grasses for growth 
media stabilization that allow successional plant communities of forbs, alder, and muskeg/spruce. 
Upland areas include the development rock disposal sites, while the remaining area soils will normally 
be saturated, resulting in wetlands.  The seed mixes proposed for upland and wetland areas are as 
follows: 
 
Table 2.5.2‐1 Seed Mixes 

Upland Sites 

Species  Percent Seed Mixture 

Boreal red fescue (Festuca rubra)  30 

Nortan tufted hairgrass (Deschampsia caespitosa)  60 

Arctared fescue (Festuca rubra, arctared variety)    10 

Wetland Sites 

Species  Percent Seed Mixture 

Nortan tufted hairgrass (Deschampsia caespitosa)  50 

Norcoast Bering hairgrass (Deschampsia beringénsis)  30 

Egan American sloughgrass (Beckmannia Syzigachne)  10 

Kenai Polargrass (Arctagrostis latifolia)  10 
 

Native Alaskan plants are available through suppliers in Anchorage, Fairbanks, and Delta Junction.  The 
species list for the project site is based on currently available native species and their projected success.  
Certified weed‐free seed will be used. 
 
Several seeding techniques are suitable for reclamation.  Seeding techniques may include hydro‐
seeding, broadcast seeding, and hand seeding.  The seeding technique used will be based upon site 
conditions such as slope, soil type, surface roughness, existing vegetation, and total area to be seeded.  
Fertilizer and mulch may be applied with the seed to enhance seed germination and plant 
establishment.  Based on past experience, successful establishment of vegetation may be achieved 
without application of mulch and fertilizer.  Coeur will monitor areas reclaimed during active mining to 
evaluate the need for fertilizer and mulch. Generally, seeding will occur from May to mid‐September, 
during periods with minimum standing water to maximize germination. The cost estimate assumes the 
reclaimed areas will be hydro‐seeded.  Each seeding task outlined in Appendix A includes the cost of 
seed, mulch and fertilizer in addition to labor and equipment costs. 
 
The seed mixes will be applied at a rate of approximately 43 pounds pure live seed (PLS) per acre for the 
wetland and upland mixes, respectively.  Fertilizer will be applied at a rate of 200 pounds of 10‐20‐10 
fertilizer plus 100 pounds of urea per acre (Forest Service, March 2009).  Mulch may also be applied to 
the seeded surfaces at a rate of about 1,000 pounds per acre.  Specific prescriptions will be developed 
based on the results from reclamation test plots that will be conducted by Coeur during operations. 
Final prescriptions resulting from the reclamation test plots would be submitted to the Forest Service 
and state agencies for approval. 
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2.6 Reclamation Performance Criteria 

2.6.1 General Reclamation Completion Criteria 

The Project will be considered successfully reclaimed when all activities identified in the plan have been 
completed in accordance with the performance standards in 11 AAC 97.200, 97.220 and 97.240 as 
outlined in the following table and approved by the Forest Service.   
 
Table 2.6.1‐1 Applicable Mine Reclamation Standards 

11 AAC 97.200. Land reclamation performance standards  
(a) A miner shall reclaim areas disturbed by a mining operation so that any surface that will not have a stream flowing over it is 
left in a stable condition.  
(1) For the purposes of AS 27.19.100 (7) and this section, a stable condition that "allows for the reestablishment of renewable 
resources  on  the  site within  a  reasonable  period  of  time  by  natural  processes" means  a  condition  that  can  reasonably  be 
expected to return waterborne soil erosion to pre‐mining  levels within one year after the reclamation  is completed, and that 
can  reasonably  be  expected  to  achieve  revegetation, where  feasible, within  five  years  after  the  reclamation  is  completed, 
without  the need  for  fertilization or  reseeding.  If  rehabilitation of a mined  site  to  this  standard  is not  feasible because  the 
surface  materials  on  the  mined  site  have  low  natural  fertility  or  the  site  lacks  a  natural  seed  source,  the  department 
recommends  that  the miner  fertilize  and  reseed  or  replant  the  site with  native  vegetation  to  protect  against  soil  erosion; 
however, AS 27.19 does not require the miner to do so. Rehabilitation to allow for the reestablishment of renewable resources 
is  not  required  if  that  reestablishment would  be  inconsistent with  an  alternate  post‐mining  land  use  approved  under  AS 
27.19.030 (b) on state, federal, or municipal land, or with the post‐mining land use intended by the landowner on private land.  
(2)  If topsoil from an area disturbed by a mining operation  is not promptly redistributed to an area being reclaimed, a miner 
shall segregate  it, protect  it  from erosion and  from contamination by acidic or  toxic materials, and preserve  it  in a condition 
suitable for later use.  
(3)  If  the natural composition, texture, or porosity of  the surface materials  is not conducive to natural revegetation, a miner 
shall  take measures  to  promote  natural  revegetation,  including  redistribution  of  topsoil,  where  available.  If  no  topsoil  is 
available,  a miner  shall  apply  fines  or  other  suitable  growing medium,  if  available. However,  a miner may  not  redistribute 
topsoil  and  fines  over  surfaces  likely  to  be  exposed  to  annual  flooding,  unless  the  action  is  authorized  in  an  approved 
reclamation plan and will not result in an unlawful point‐ or non‐point‐source discharge of pollutants.  

(b) A miner shall reclaim an area disturbed by a mining operation so that the surface contours after reclamation is complete are 
conducive to natural revegetation or are consistent with an alternate post‐mining land use approved under AS 27.19.030 (b) on 
state, federal, or municipal land, or with the post‐mining land use intended by the landowner on private land. Measures taken 
to accomplish this result may include backfilling, contouring, and grading, but a miner need not restore the site's approximate 
original  contours.  A miner  shall  stabilize  the  reclaimed  site  to  a  condition  that will  retain  sufficient moisture  for  natural 
revegetation or for an alternate post‐mining land use approved under AS 27.19.030 (b) on state, federal, or municipal land, or 
for the post‐mining land use intended by the landowner on private land.  

(c) A pit wall, subsidence feature, or quarry wall is exempt from the requirements of (a) and (b) of this section if the steepness 
of the wall makes them  impracticable or  impossible to accomplish. However, a miner shall  leave the wall  in a condition such 
that it will not collapse nor allow loose rock that presents a safety hazard to fall from it.  

(d) If a mining operation diverts a stream channel or modifies a flood plain to the extent that the stream channel is no longer 
stable, a miner shall reestablish the stream channel in a stable location. A miner may not place a settling basin in the way of the 
reestablished channel location unless the fines will be properly removed or protected from erosion.  
11 AAC 97.220. Underground mines  
A miner shall stabilize and properly seal the openings of all shafts, adits, tunnels, and air vents to underground mine workings 
after mine closure to ensure protection of the public, wildlife, and the environment.  

11 AAC 97.240. Acid rock drainage  
A miner shall  reclaim a mined area  that has potential  to generate acid  rock drainage  (acid mine drainage)  in a manner  that 
prevents the generation of acid rock drainage or prevents the offsite discharge of acid rock drainage.  

AS 27.19.030 (b) Reclamation Plan 
In reviewing a reclamation plan for state, federal, or municipal land under (a) of this section, the commissioner may consider, 
after consultation with the commissioners of environmental conservation and fish and game and with the concurrence of the 
miner and  landowner, uses to which the  land may be put after mining has been completed,  including trails,  lakes, recreation 
sites, fish and wildlife enhancement, commercial, and agriculture uses.
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AS 27.19.100 (7) Definitions 
"stable condition" means the rehabilitation, where feasible, of the physical environment of the site to a condition that allows 
for the reestablishment of renewable resources on the site within a reasonable period of time by natural processes. 

 
This will include facility shutdown and reclamation, and reclamation tasks such as building removal, 
portal closing, regrading and revegetation, in accordance with the facility‐specific plans described below 
in Section 3.  Coeur will seek release of the reclamation surety on a facility‐by‐facility basis, as 
quantitative data indicate that the agreed‐upon reclamation and revegetation criteria have been met.  
The following summarizes general site reclamation and closure completion criteria. 
 

1. All applicable activities have been completed consistent with the reclamation plan, 
including demolition, regrading, and other applicable activities. 

2. The reclaimed area has been stabilized to control erosion and sediment transport and 
meets the requirements for final stabilization in accordance with the multi‐sector 
general stormwater permit AKR050000. 

3. If vegetative cover does not meet the revegetation success criteria (Section Error! 
Reference source not found. below) three years after the last application of topsoil, 
seeding, fertilized or other soil amendments; Coeur will assess the conditions and 
submit a plan to the  Forest Service and ADNR to address the areas that failed to meet 
reclamation success criteria. The mitigation plan will consider factors such as fertilizer, 
seed mixture change, re‐seeding, or soil suitability. If two years after the mitigation 
efforts, the site still does not meet the criteria but no rills and gullies are present 
(Condition 2), then Coeur Alaska will submit a plan to the Forest Service and ADNR for 
approval and propose further action, consisting of either remedial measures or criteria 
modification. 

4. No single plant species, from the seed mixture, may constitute more than 60 percent of 
the species found in the reclaimed areas. The determination of successful vegetation 
should be made three years after the last application of topsoil, seed, fertilizer, or other 
soil amendments. If, after three years, this condition cannot be met, Coeur will assess 
the condition and determine appropriate action. If two years after mitigation efforts the 
diversity of plant species continues to fail, then one additional seeding will be 
accomplished. If, one year after the second seeding, no rills and gullies are present 
(Condition 2), the site would be released after Forest Service and ADNR approval. 

5. A determination of plant natural succession should be made three years after the last 
application of topsoil, seed, fertilizer, or other soil amendments. Natural succession will 
be determined by the plant species present for a given site. If two or more native 
species from natural succession are present, the site can be released three years after 
the initial seeding. Seeding to augment natural succession with native species from the 
project area will be completed if these criteria are not initially met. After two years of 
seed augmentation and when other release criteria are met, the site would be released. 

6. Water quality sampling indicates that all water quality criteria are in compliance with 
applicable limits and closure standards upon approval by the Forest Service and state 
agencies. 
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36 CFR 228.13 directs the FS to release reclamation bonds for work that has been completed and 
approved. Coeur proposes a phased bond release upon approved completion of reclamation 
earthworks, upon meeting: 

 All terms of the current Kensington Gold Project  reclamation and closure plan and conditions of 
the POO approved by the Forest Service, ADNR Reclamation Plan Approval, and ADEC Waste 
Management Permit are met; and, 

 The applicable performance standards under Federal and State regulations have been achieved.  

 The Forest Service will determine if the reclamation satisfies applicable criteria and if sufficient 
funding remains in the bond to complete all necessary actions agreed to in the approved 
reclamation plan 

 
The phased release would be based on the reclamation bond amount for each of the reclamation 
parcels included in the reclamation plan. Bond release would be tied to the environmental audit and the 
re‐calculation of the financial assurances to be completed every five years during operation of the mine. 
The release or decrease of bond, and refund of a bonding pool deposit would need to comply with the 
requirements of 11 AAC 97.435, including: an application for a release or decrease in the bond amount 
would be made; an inspection of the reclamation or documentation of the reclamation would be made 
to determine if the reclamation fulfills the requirements of the reclamation plan; and, a cooperative 
agreement between the Forest Service and ADNR must be made to authorize the bond release. Final 
release would occur upon completion of the 30 year post‐closure monitoring when the closure 
completion criteria are met. Direct cost items that do not have reclamation success criteria (such as 
mobilization, transportation) should be released. Long‐term care and maintenance consisting of dam 
safety inspections and maintenance would be provided with funds from a trust established by Coeur.  
 
Coeur proposes that bond release be evaluated under either of the following scenarios: 

1. Bond release would be reviewed in conjunction with an update to the Reclamation Closure Plan 
and reclamation cost estimate. At this time the ADNR and the Service would review the scope 
for the updated plan. If ADNR and the Service approve the updated plan, agree that sufficient 
bonding is provided, and agree that any applicable performance criteria are met; bond release 
for the completed work should be approved or credited toward any increase in bond required 
by the updated reclamation plan.  If the bond requirement for the plan update is less than the 
previous bond, a release should be made in the amount that the previous bond exceeds the 
updated bond amount.  

2. After the final reclamation plan is completed, upon completion of a reclamation task(s), Coeur 
would request release of the bond applied for these items annually. Release under this scenario 
would also be contingent upon approval by ADNR and the Service, and would require applicable 
reclamation criteria being satisfied.  

 

2.6.2 Revegetation Success Criteria 

Revegetation criteria will be used to quantify revegetation success.  Undisturbed reference sites and 
revegetation test plots will be used to evaluate revegetation performance for reclaimed areas. Annual 
monitoring would occur during each year until the reclamation trials meet reclamation success criteria. 
The schedule for monitoring may be adjusted or terminated based on the results indicated during 
monitoring upon approval of the Service and ADNR. Coeur has prepared a Reclamation Test Plot Plan 
and will coordinate with the USFS and ADNR during test plot construction and monitoring, and to 
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determine appropriate release criteria. Construction of the test plot is planned during the spring of 
2013.  
 
The reference sites will be used to assess the existing percent areal cover as required in the release 
criteria.  Coeur and appropriate regulatory agency personnel would monitor vegetation success 
qualitatively by visual inspection on an ongoing basis and quantitatively once per year. Quantitative 
analysis would be conducted at the end of the growing season (end of August) by a qualified 
professional. Representative reference sites will be selected and agreed upon by the principal land 
management agencies and Coeur.  All areal cover values measured at the reference sites will be 
compared to revegetation test plots.  Test plots will be established at various locations on reclaimed 
areas to compare with the reference sites.  Coeur will conduct reclamation monitoring over a period of 
several years following the test plot construction to document vegetative cover and site stability. A 
report from each monitoring event would be prepared and submitted to the Forest Service and ADNR 
for review. Coeur would work with the Forest Service and ADNR to establish appropriate release criteria 
based on the results from completion of the test plots.    

2.7 Updating the Reclamation Plan 

The reclamation plan will be updated on a five year cycle throughout the life of the project.  This current 
revision to the reclamation plan and the reclamation cost estimate has incorporated data collected 
during construction.  As‐built maps that delineate actual areas of disturbance were used in preparing 
the reclamation construction cost estimate.  Areas and quantities estimated in the previous plan have 
been updated.  The scope for this reclamation plan includes the following closure costs that were not 
included in the previous reclamation plan: 

 Construction of a bulkhead in the Jualin Portal; 

 Removal of additional infrastructure at the Kensington WWTP; 

 Disposal of Graphitic Phyllite (GP) material from the TTF plunge pool location; 

 Remediation of the GP site after removal of the material; 

 Disposal of the GP material stored at Parcel 20 in the underground mine;  

 Removal of facilities located on Forest Service lands including the assay building, incinerator and 
water tank. Reclamation of these areas would be completed.  

 Reclamation of a bioremediation cell at Comet Beach Camp; and, 

 The cost for one year of care and maintenance was included prior to the start of reclamation. 
 
Additional information including site conditions, soil characterizations, test plot results, closure water 
quality standards, and operational monitoring data will be considered each time when the reclamation 
plan is revised.  A final reclamation plan and schedule will be prepared two years prior to permanent 
closure. 
 
The current reclamation cost estimate has been recalculated to reflect the current reclamation scope 
and anticipated construction costs.  The updated cost estimate includes adjustments to reclamation 
quantities based on current conditions at the time the estimate was prepared. Labor and equipment 
rates, indirect rates, and inflation rates will also be updated.  The reclamation plan will be submitted to 
the Forest Service and state agencies for review and comment and approval during each revision. 
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2.8 Invasive Weed Controls 

Coeur is committed to the control of invasive weeds at the site.  To prevent the establishment of weedy 
species, disturbed areas will be seeded as quickly as practical following the completion of reclamation 
activities.  All seed used in the project area will be state certified weed‐free.  Quick establishment of 
perennial (permanent) plant communities is an effective method to prevent the spread of invasive 
weeds.  Recently reclaimed and seeded areas will be monitored to ensure that invasive weed 
infestations are not present.  In the event of an invasive weed infestation, an appropriate combination 
of chemical and mechanical techniques will be used to resolve the problem.  Invasive weed control 
techniques include, but are not limited to, the following: herbicide application, mowing, tilling, and re‐
seeding.  Use of herbicide would require Forest Service approval and would be completed by a licensed 
herbicide applicator. The treatment technique will be designed based on the characteristics of the 
invasive species.  Monitoring will be used to determine the effectiveness of the treatments, follow‐up 
treatments will be used if necessary, until invasive weeds are controlled. 

2.9 Other Environmental Issues  

Several environmental issues have been highlighted throughout the reclamation plan are described in 
the following sections. 

2.9.1 Graphitic Phyllite Material  

During construction of the TTF dam and stripping of the dam borrow source, graphitic phyllite (GP) rock 
was encountered. Geochemical reactions that occurred in the disturbed GP material resulted in low pH 
storm water drainage. The drainage was characterized as low pH “seepage” containing dissolved metals. 
The seepage primarily occurred within the area of the east abutment of the TTF dam. Material 
excavated from this area was used to construct temporary fills and roads in the dam construction area.  
 
In order to control seepage from the GP material, the excavated material was collected and isolated. 
The stored material was encapsulated using a diorite base layer, a chimney drain, a diorite cover layer 
and a soil cover. A portion of the materials, approximately 15,000 cubic yards was hauled to Parcel 20 
and placed in a lined containment area that was previously used for bioremediation. The remaining 
material, approximately 3,800 cubic yards was temporarily stored at the dam construction site (see 
Figure 13). It is estimated that upon removal, an additional 1,200 cubic yards of non‐graphitic phyllite 
material will be inadvertently mixed with the GP material. Therefore a total volume of approximately 
5,000 cubic yards will be removed and hauled to Parcel 20.  
 
The current mine plan will allow removal of the GP material from temporary storage in 2014. Coeur is 
currently evaluating the locations that may be used for disposal. Removal of the material from 
temporary storage would occur prior to construction of the next stage of the dam. At the time when the 
material is removed, Coeur will perform a geochemical analysis of the area after GP removal. This 
evaluation will determine if additional remediation is needed.  Coeur will evaluate the water quality 
originating from the site subsequent to removal of the GP material and will maintain water treatment to 
ensure that drainage from the site meets water quality standards. 
 
Requirements for reclaiming mined areas with the potential for acid mine drainage are contained in 11 
AAC 97.240. This code indicates that mined land with the potential to generate acid mine drainage shall 
be reclaimed in a manner that prevents generation of acid mine drainage or in a manner that prevents 
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the offsite drainage of acid mine drainage. Coeur has determined that treatment of the exposed GP 
surface with dental concrete is an effective treatment to prevent acid mine drainage. The agencies will 
approve the use of dental concrete as a final reclamation measure.  
 
In order to address seepage that is collected from areas impacted by the graphitic phyllite, a water 
treatment facility was constructed and is being operated at the dam construction site. The volume of 
seepage varies seasonally due to precipitation and snowmelt. Flows are estimated to be in the range of 
2 to 30 gallons per minute. The water treatment process uses lime slurry additions to increase seepage 
pH followed by aeration in a rotating cylinder.  Flocculent is added after aeration to precipitate metals in 
a clarifying tank.  Treated water is then discharged into a holding tank while the flocculated sludge can 
be recycled back to the clarifier for further treatment or processed through a filter press to produce a 
concentrated sludge. Operation of the treatment plant will be used during operation of the TTF and 
remediation of the impacted area until more permanent measures are implemented. 
 
An electromagnetic survey was conducted to identify the extent of the GP deposit that was exposed 
during dam construction activities. The location of areas outlined by the survey are illustrated on Figure 
13 and consists of approximately 4.1 acres.  Two zones of GP material were delineated. The primary area 
located in the area of the left dam abutment is approximately 2.4 acres. A second location was identified 
in Parcel 26 in the dam borrow source covering an area of 1.7 acres.  Given this occurrence, excavation 
of the borrow pit was discontinued. Low pH seepage issues from the borrow source GP location have 
not been detected.  Approximately 1.5 acres of this area is beneath the ultimate dam footprint or will be 
flooded by the lake.  
 
During operation and construction, Coeur will continue to monitor this location to detect potential 
impacts from the GP deposit using visual monitoring in addition to continued monitoring at the SLB 
monitoring point. Prior to placement of the Stage 1 dam fill, the foundation area was treated with 
dental concrete. This treatment was designed to address geotechnical requirements for the dam 
foundation. The dental concrete may also provide a benefit in buffering the GP material and reducing 
the potential for the GP material interacting with water and oxygen. During construction of the initial 
phase of the dam water collected in the dam foundation drainage system was not found to have to have 
a low pH and did not appear to be impacted by reactive GP material.  Water from the drainage system is 
managed in the TTF Lake and is monitored in accordance with the approved O&M Plan and the Fresh 
Water Monitoring Plan. Data obtained from this monitoring during operations will be used to detect 
potential water quality impacts from the drain system. If potential impacts from the drain system are 
detected during operations Coeur would evaluate the occurrence and it would be addressed during the 
next revision of the reclamation closure plan. At the time of the final reclamation plan revision, Coeur 
would provide the final plan for removal of the drainage system or would identify any contingencies that 
would need to be addressed for final closure. 
 
During construction of the remaining dam phases, construction activities will occur in areas identified as 
GP and in the GP temporary storage area. These activities will include removal of the stored material 
that was encapsulated adjacent to the East abutment of the dam, and construction of the interim and 
ultimate spillways. Collection of seepage from this area and operation of the water treatment system 
will continue until the GP material is removed and the area is treated. Coeur is committed to continued 
operation of the water treatment system until it can be demonstrated that treatment is no longer 
necessary and that water quality standards at the down gradient monitoring location can be met. 
Monthly monitoring will continue at the SLB monitoring location during removal of the GP material, and 
during construction of the remaining dam stages. Monitoring at the SLB point will also be required 
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during the closure and post closure periods as described in Section 4.1.    Coeur understands that ADEC 
will need to approve removal of the water treatment prior to allowing discharge to East Fork Slate 
Creek.  The final schedule for remedial activities to address issues related to the GP material is not 
completely defined at this time, although the following activities are planned: 
 

1. The encapsulated material near the left abutment of the dam is estimated at 5,000 cubic yards 
of material. This volume includes the 3,800 cubic yards of GP material and a portion of the 
diorite fill that surrounds the GP deposit. GP material stockpiled at Parcel 20 (see Figure 14) is 
12,360 cubic yards. The combined volume of GP material (17,360 cubic yards) will be disposed 
of by placing the material within the underground mine. The current mine plan indicates that a 
mined out stope adequate to contain all the GP material will be available by 2014 at which time 
the material will be relocated to the stope. The designated stope will be sealed with paste 
backfill.  

2. Residual seepage having low pH and metals collected from the dam construction site will 
continue to be treated. The influent to the treatment plant is currently monitored and will 
continue to be monitored during and after removal of the GP material and remediation of the 
site. When it is determined that water from this source meets the water quality standards (18 
AAC 70), Coeur will coordinate with ADEC to discontinue treatment.  

3. The surface of the bedrock exposed in the dam foundation will continue to be treated with 
dental concrete and grout as construction progresses.  

4. The area currently being used to encapsulate the GP material (3,800 cubic yards) in Parcel 28 
will be treated to provide a barrier for water interacting with the surface of the GP rock. After 
the encapsulated material is removed from the site and bedrock exposed, the area will be 
cleaned and dental grout will be applied to the bedrock surface.  An area covering 38,000 square 
feet will be treated. 

5. The ultimate dam spillway was originally planned in the location where the GP material was 
detected. The spillway was to be excavated into bedrock. The spillway design has been revised 
to address issues related to the GP rock. 

6. Reclamation of the disturbed surface at the dam borrow source will need to be monitored. 
Visual monitoring in addition to continued water quality monitoring at the SLB location will be 
performed to determine the need for additional measures during construction and operation of 
the TTF. Should the visual monitoring and water quality monitoring at the SLB location indicate a 
need for additional sampling, Coeur would coordinate sampling and reporting with the Service 
and state agencies.  

7. The third party geochemical review will address the potential for acid mine drainage from all of 
the areas associated with the dam construction including the spillway. This review will consider 
potential impact during the post closure time period after removal of the dam seepage 
collection system. The long‐term performance of dental grout to treat the surface of the GP 
deposit would be addressed. Coeur will complete this review and coordinate with the agencies 
prior to constructing the next dam phase. 

 
Monitoring is underway to evaluate the need for additional measures to address any long‐term water 
quality issues related to the GP material. Short term measures that will be implemented during 
operation will focus on source removal, isolation, water treatment, and monitoring. The reclamation 
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plan and closure cost estimate outlined below has identified additional closure costs for the Parcels 20, 
26 and 28 for removal, placement, and isolation of the GP material. 

2.9.2 Water Treatment 

Two  water  treatment  systems  will  be  operated  during  active  mining  in  addition  to  the  GP  seep 
treatment  plant.  The  Kensington  area  Waste  Water  Treatment  Plant  (WWTP)  is  used  to  remove 
suspended solids  from mine water  that discharges  from the 850 Level Portal. Water treatment at this 
location  will  be  discontinued  after  construction  of  the  hydraulic  bulkhead  near  the  Jualin  Portal  is 
completed  and water  quality  objectives  are met  for water  draining  from  the mine.  The  TTF water 
treatment system was constructed during 2010 in the TTF margin work area to treat water in the tailings 
lake. The closure cost estimate includes a budget for operating both systems for a period of 18 months 
during  closure. After  the water  treatment  systems  are dismantled  and  removed  the  treatment plant 
locations will be reclaimed. 

Operation of the TTF water treatment system for 18 months would treat approximately five times the 
anticipated  volume  of  the  TTF  Lake  at  closure.  The  treatment  plants would  remain  in  place  and  be 
capable of being made operational  for a period of 18 months after receiving approval  from ADEC and  
the Forest Service to terminate active water treatment, and would not be permanently removed until 
approved by the  Forest Service and ADEC. 

3.0 FACILITY-SPECIFIC RECLAMATION AND CLOSURE PLANS 

3.1 Site Disturbance Summary 

For the purposes of this reclamation and closure plan, the Kensington Gold Project has been delineated 
into eight primary facilities (Figure 2).  These represent the main areas of disturbance for construction 
and mining activities and include the following: 

 Comet Beach – Kensington Side (Figure 3) 

 Kensington Area Facilities – Kensington Side (Figure 5) 

 Jualin Process Area – Jualin Side (Figure 7) 

 Jualin Administrative and Laydown Areas – Jualin Side (Figure 9) 

 Tailings Treatment Facility Road – Jualin Side (Figure 10) 

 Tailings Treatment Facility – Slate Creek drainage (Figure 11) 

 Jualin Access Road and Facilities – Jualin Side (Figure 14) 

 Slate Creek Marine Facility – Jualin Side (Figure 16) 

 
Facility‐specific reclamation plans including goals and objectives, reclamation and closure tasks, post‐
closure monitoring and maintenance, and estimated reclamation costs are described below for each of 
the eight areas and the associated parcels.  These plans form the basis of the reclamation cost estimate 
(Appendix A) for the reclamation and closure plan. 
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3.2 Comet Beach Camp and Kensington Road 

The majority of the facilities at the Comet Beach Camp (Parcel 1) have been removed and reclaimed 
during recent construction. Major facilities remaining at the camp (Figure 3) include a generator 
building, shop, and two fuel tanks. The Kensington road (Figure 4) was constructed during early mining 
operations that predate the current POO. The road is used as an access route to transport materials and 
equipment between the Comet Beach and Kensington areas. Since a hydraulic bulkhead will be 
constructed in the mine at closure, access to this area from the Jualin Portal via the underground mine 
will no longer be possible. Therefore the Kensington road will be required during the post closure 
monitoring period in order to maintain access to the 850 Level Portal. The road will also continue to 
provide access between Comet Beach and the private land near the 850 Level Portal. Coeur has 
provided a budget in the closure cost estimate to maintain the road during the post‐closure monitoring 
period. Maintenance will consist of grading the road every three years. 
 
Construction of a bioremediation cell at the Comet Beach camp is planned to treat any hydrocarbon 
impacted soils excavated during the life of the mine. This facility will also be available to treat any soils 
requiring remediation at closure. The closure cost estimate includes a budget for construction and 
reclamation of the bioremediation cell. 
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Table 3.2‐1 Comet Beach and Kensington Road Reclamation Summary 

Parcel/Location 
Disturbed 

Area 
(acres) 

Proposed Reclamation (acres) 

Wetland  Uplands  Total 

Parcel 1 – Comet Beach Camp  3.2  0  3.2  3.2 

Parcel 2 – Kensington Access Road  5.7  0  0  0 

Totals 8.9  0  3.2  3.2 

 
Partial reclamation of the Comet Beach Camp was recently completed. The majority of the camp area 
was revegetated after the facilities were removed. The area will be used during operation of the mine 
when materials and equipment are transported to and from the mine via Comet Beach. When final 
closure occurs the camp area will be used to stage salvaged equipment, mobile construction equipment 
and other items that will be removed from the site. Temporary Camp facilities would be located at 
Comet beach at this time. 
 
Reclamation of the Kensington road is not included in this reclamation closure plan. The road will be 
used during the 30 year post‐closure monitoring period. Coeur intends to utilize the road during the 
post closure period and will be responsible for long‐term maintenance.  

3.2.1 Reclamation Goals and Objectives 

The reclamation goal for the Comet Beach Camp area is to return the land to a safe and stable condition, 
suitable for use as wildlife habitat and for recreational use. Existing buildings at the site will be 
demolished and the site will be stabilized and protected from erosion. The reclaimed surface will be 
treated to establish a long‐term, self‐sustaining vegetation community. As illustrated on Figure 17, the 
Comet Beach Camp area is located within an upland area and final reclamation of the camp area will 
focus on establishing upland plant species. The private land in the camp area will be used as a staging 
area for post‐closure monitoring and maintenance activities.  

3.2.2 Reclamation and Closure Tasks 

Parcel 1 – Comet Beach Camp.  Reclamation tasks for Parcel 1 primarily consist of the following: 

 Demolition of the remaining building; 

 Removal of two tanks; 

 Remediation of hydrocarbon impacted soils; 

 Grading and preparation of the site, for seeding of native species; and 

 Installation of BMPs. 
 
Parcel 1 has an area of approximately 3.2 acres however approximately half of this area was previously 
reclaimed and seeded. The reclamation cost estimate assumes that final reclamation and seeding will be 
required over a 1.6 acre area. Grading of the site will be completed to contour and smooth the area. 
Onsite topsoil will be redistributed across the site during grading; therefore, import of growth media will 
not be required. The site will be scarified along the contour and seeded. Planting will include hydro 
seeding, and application of mulch and fertilizer if required.   
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Final reclamation of Parcel 1 will follow completion of closure activities in the Kensington area. Mobile 
equipment used during reclamation would be demobilized from the site using a barge once reclamation 
in the Kensington area is completed. Demobilization cost assumes that a barge would be used for 
removal of the salvaged water treatment facilities and materials, and mobile construction equipment.  A 
landing craft was also included in the budget for removal of equipment used during the final 
reclamation activities.   
 
Parcel 2 –Kensington Road.  Reclamation tasks for Parcel 2 would consist of maintaining the road during 
closure and the 30 year post‐closure monitoring period. A motor grader would be mobilized to Comet 
Beach using a landing craft. The road would be graded to maintain access between Comet Beach and 
the Kensington area. The cost estimate includes a budget to maintain the road every three years during 
the 30 year post‐closure monitoring period.  

3.2.3 Post-Closure Monitoring and Maintenance 

Post‐closure activities for Parcel 1 will consist of monitoring and maintenance of BMPs for erosion 
control and monitoring of seeded areas to evaluate revegetation success. Section 4 describes the scope 
of anticipated monitoring and maintenance programs.   

3.3 Kensington Area Facilities 

Reclamation activities in the Kensington area will commence at the conclusion of active mining and will 
be concluded once the operation of the water treatment facilities are no longer needed. Four separate 
parcels are included in the Kensington area facilities. The location of each parcel is identified on Figure 5.  
A summary of the Kensington area parcels, disturbance area, and planned reclamation is provided in the 
following table. 
 
Table 3.3‐1 Kensington Area Reclamation Summary 

Parcel/Location 
Disturbed 

Area 
(acres) 

Proposed Reclamation (acres) 

Wetland1 Uplands  Total 

Parcel 4 – Kensington Development Rock Facility  13.0  3.1  9.9  13.0 

Parcel 5 – Kensington WWTP and Ponds  3.7  1.9  1.8  3.7 

Parcel 6 – Kensington Snow/Topsoil Stockpile  3.2  3.2  0  3.2 

Parcel 7 – 2050 Level Portal  1.5  0  0  0 

Totals 21.4  8.2  11.7  19.9 
1 Figure 17 illustrates the areas that will be reclaimed as wetland sites. 

 
Of the total area (21.4 acres) 8.2 acres will be reclaimed as wetland. The 13.0‐acre development rock 
site will primarily be reclaimed as an upland area (9.9). It is not anticipated that the reclaimed 
development rock deposit will saturate and support wetland species. Reclamation of the topsoil 
stockpile and WWTP site will focus on wetland restoration. Physical reclamation of the historic 2,050 
Level Portal waste rock deposit is not proposed. No new disturbance occurred in this location. 
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3.3.1 Reclamation Goals and Objectives 

Reclamation activities in the Kensington area will focus on removing the infrastructure used for water 
treatment during active mining and to return the land to a safe and stable condition. The two mine 
portals will be closed to restrict public access by installing a steel frame and grate to cover the openings. 
The development rock site and surrounding areas will be stabilized and protected from erosion. The 
areas below the development rock site will be primarily reclaimed as wetlands and will receive drainage 
from the mine portal. Runoff from the reclaimed development rock facility will also be managed within 
the restored wetlands.  The reclaimed surface will be treated to establish a long‐term, self‐sustaining 
wetland community. Mine drainage from the 850 Level Portal will continue to be treated for an 
estimated 18 months, or until Agencies approve that treatment may be discontinued. Once treatment is 
no longer required the mine water will be diverted into the restored wetland area in the location of the 
existing WWTP and ponds.  

3.3.2 Reclamation and Closure Tasks 

Specific reclamation activities for each parcel are described in the following sections.  
 
Parcel 3 – Kensington Borrow Source.  The Kensington Borrow Source was not constructed and 
reclamation is not required.  
 
Parcel 4 – Kensington Development Rock Storage.  During construction and operation of the mine, it is 
estimated that approximately 500,000 cubic yards of development rock will be produced and placed 
within Parcel 4. A portion of this material may be diverted to the TTF site for dam construction. The 
ultimate volume of material that will exist in Parcel 4 at the time of closure will likely be less than the 
500,000 cubic yards planned for the facility. Figure 6 illustrates the anticipated ultimate footprint for the 
development rock deposit and provides a conceptual grading plan and cross section of the area at 
closure assuming that 500,000 cubic yards of material is placed. The final slopes will be dozed to reduce 
the slope angle.  
 
The final surface will be graded to a 1.5H:1V slope by dozing from the top down. In areas where 
regrading would encroach on Ophir Creek a truck haul operation would be used to relocate the fill away 
from the creek bed. The conceptual grading plan presented on Figure 6 has a final crest elevation of 
approximately 760 feet, resulting in a slope height of approximately 170 feet. The actual configuration 
of the deposit will be dependent upon the quantity of rock placed in the facility. Prior to closure, Coeur 
will evaluate the actual closure configuration considering the final volume deposited in the facility. The 
final slope will likely encroach into Parcel 5, in the area of the WWTP ponds. Based on the conceptual 
design, it is estimated that an excavation volume of approximately 87,000 cubic yards will be required to 
grade the slopes at closure. The closure cost estimate assumes that regrading would be completed using 
a combination of dozing and truck haul operations. The cost estimate includes a budget to truck haul 
25% of the excavated volume. 
 
During operation of the mine, Coeur will prepare test plots to evaluate the performance of placing 
growth media on the regraded (1.5H:1V) slopes. The test plots will evaluate the following: 

 The stability of the growth media on the steep slope and resistance to erosion and other factor 
that may negatively impact the ability to establish vegetation on the slopes.  
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 To determine if the growth media will wash into the void spaces in the development rock fill as 
the result of precipitation events. 

 
Results from the test plot construction would be reported to the Forest Service and the ADNR during 
annual reporting once results from the test plot work is available. If modification to the reclamation plan 
is required based on results from the study, Coeur would revise the plan prior to the next plan update. 
The closure cost estimate assumes that placement of growth media and seeding of the entire 
development rock facility would occur. Growth media stockpiled in Parcel 6A and other sources will be 
used for reclamation of the development rock sites and a minimum thickness of 12 inches of cover is 
planned. The current volume of growth media at Parcel 6A is not known. The reclamation and closure 
plan cost estimate includes a budget to haul growth media from stockpiles located in the Jualin area. 
The crest surface will be scarified along contours where practical and seeded using the upland seed 
mixture presented in Section 2.5.2.     
 
Mine water from the 850 portal will be collected in a surface diversion along the southern margin of the 
development rock deposit and routed to the reconstructed wetlands in Parcel 5 (see Figure 6). The 
diversion channel will be armored with rock to prevent long‐term erosion.  The assumed channel design 
used for estimating purposes is described in Appendix A. Prior to closure a detailed design will be 
prepared based on the final volume of material deposited in the facility. The detailed design will be 
prepared and presented in the final reclamation closure plan. 
 
The cost for closing the 850 Level Portal is also included in Parcel 4 reclamation budget. The objective of 
the portal closure is to restrict public access to the underground workings. Closure of the portal will 
consist of constructing a structural steel frame in the portal opening and covering the portal with a steel 
grate. Design of the grate will consider the opening size required to allow passage of bats. 
 
Parcel 5 – Kensington Water Treatment Plant/Ponds.  Reclamation in Parcel 5 will include 
decommission and demolition of the WWTP facilities and ponds, earthwork to grade the site and place 
growth media, and seeding. A construction plan for decommissioning the ponds including appropriate 
procedures for management of water stored in the ponds will be developed prior to closure of the 
facilities. The WWTP ponds and surrounding area will be graded to construct a wetland that will receive 
mine water from the 850 Level Portal. Placement of a granular subgrade consisting of development rock 
within the wetland site was included in the estimated cost. The design for the restored wetland will be 
developed in conjunction with the final grading plan for Parcel 4. Prior to closure when the volume of 
development rock is known the final grading plan for Parcels 4 and 5 will be prepared and incorporated 
into a future revision to the reclamation plan. It is anticipated that the restored wetlands will function as 
a BMP for surface water originating from the reclaimed surface of the Kensington Development Rock 
Storage Facility. A detailed evaluation for the wetland system design will be prepared prior to closure. 
 
The Kensington WWTP includes two treatment units and two ponds. The treatment units consist of 
carbon and multimedia filtration, polymer addition, and clarification. This system is used to remove TSS 
from the mine water and will be operated during closure as long as influent monitoring indicates that 
treatment is necessary.   The treatment plants would remain in place and be capable of being made 
operational for a period of 18 months after receiving approval from ADEC and the Forest Service to 
terminate active water treatment, and would not be permanently removed until approved by the  
Forest Service and ADEC. 
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The two filtration/clarification systems will be phased out once influent meets water quality standards.  
Construction of the replacement wetland system during removal of the water treatment facilities will 
need to occur prior to removal of the last water treatment unit. Prior to closure Coeur will complete a 
wetland system design that will define the construction, and outline the sequence for decommissioning 
the water treatment facilities. Final design will also consider the ultimate configuration of the 
development rock facility with respect to the post‐closure wetlands design.  
 
Closure of the water treatment facilities will require removal of equipment, and demolition of the 
buildings and foundations. The WWTP buildings and equipment will be dismantled and loaded onto a 
flatbed truck for transport. The WWTP equipment consists of skid‐mounted units that would be 
salvaged. Material and equipment present at the site after access through the underground workings is 
no longer possible would be transported to the Comet Beach area for removal from the site.  
 
The concrete slabs and foundations beneath the buildings and clarifier will be crushed into pieces no 
larger than 3‐4 feet in diameter using an excavator with a hammer attachment and buried under a 
minimum of 4 feet of cover material.  Concrete debris will be buried on site at the discretion of an 
authorized officer only after they are sampled and proven to be non‐hazardous. Pond liners may be 
incorporated into the wetland system design, or they would be cut and folded into the bottoms of the 
ponds and buried. A dozer will be used for regrading the site and will push material from the pond 
containment dikes into the bottom of the pond. The closure cost estimate assumes that the liners would 
be folded and buried in the bottom of the ponds.  
 
The existing ponds and surrounding areas will be contoured to form a wetland system and will discharge 
to Ophir Creek. A significant increase in peak surface water flow is not anticipated and the discharge 
channel would be configured to prevent fish access from the receiving stream. The configuration for the 
wetland will be determined based on the conditions prior to mine closure. During preparation of the 
final closure plan Coeur will complete an evaluation to support final design of the wetland system. The 
graded surface will be covered with a minimum of 12 inches of growth media and seeded using the 
wetland seed mixture presented in Section 2.5.2. Growth media required during reclamation will be 
obtained from stockpiles in the Jualin area. The reclamation cost estimate has provided a budget to haul 
material from the Jualin Stockpiles.  
 
At closure, mine water discharge would be limited until the underground openings become flooded. The 
flooded openings would function as sediment traps during and after flooding. The portal roadbed 
surface is sloped to the ditch along the side of the underground opening. Mine water would be collected 
in the ditch drains through a sediment sump prior to discharging from the portal. The combination of 
these controls will minimize potential for sediment discharge from the mine to the restored wetland.  
 
Parcel 6 –Kensington Snow/Topsoil Stockpile Area.  Reclamation of the Kensington Snow/Topsoil 
storage area may commence once the topsoil stockpiles have been depleted during reclamation 
activities. Grading of the area will be performed to blend the site with the surrounding contours and to 
redistribute growth media across the site. The area will be seeded to reintroduce native wetland species 
using the wetland broadcast seed mixture presented in Section 2.5.2.  
 
Parcel 7 – Kensington 2050 Level Portal Waste Rock Dump.  The 2050 Level Portal waste rock dump is a 
historic mine disturbance covering an area of approximately 1.5 acres. New dumping of development 
rock in this location is not included in the Final Plan of Operations. Over the years native vegetation has 
become established on the deposit and no physical reclamation of the waste rock is planned. Closure of 
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the portal opening is planned and will consist of installing a steel frame and grate in the opening similar 
to that planned for the 850 Level Portal. Design of the steel grate will consider the opening size required 
to allow passage of bats. 
 
Closure costs for Parcels 3‐7 are presented in Section 4.1 and Appendix A.  

3.3.3 Post-Closure Monitoring and Maintenance 

Post‐closure activities in the Kensington area will focus on water quality monitoring as required by the 
APDES permit, and stormwater monitoring during closure required under the ADEC stormwater 
discharge permit. Monitoring of seeded areas will be conducted to evaluate revegetation success, and 
to identify periodic maintenance of erosion controls. Reclaimed areas will be evaluated to determine 
vegetation success and evaluated for erosion and sediment control issues. Monitoring of the restored 
wetland system in Parcel 5 would follow the post‐closure monitoring and maintenance schedule. Section 
4 describes the scope of anticipated monitoring and maintenance programs.   

3.4 Jualin Process Area 

Reclamation activities in the Jualin Process area will commence at the conclusion of active mining. Five 
separate parcels are included in the process area. The location of each parcel is identified on Figure 7. A 
summary of the disturbance and planned physical reclamation for each parcel is as follows: 
 
Table 3.4‐1 Jualin Area Reclamation Summary 

Parcel/Location 
Disturbed 

Area 
(acres) 

Proposed Reclamation (acres) 

Wetland  Uplands  Total 

Parcel 8 & 8A Jualin Process Area  17.4  0  0.8  0.8 

Parcel 9A Development Rock Facility   4.7  1.7  3.0  4.7 

Parcel 10 Jualin Process Area Treatment Pond  0.7  0.7  0  0.7 

Parcel 11 Jualin Process Area Snow Stockpile  1.3  0.4  0.9  1.3 

Parcel 12 Jualin Pump House Area  0.1  0  0  0 

Totals 24.2  2.8  4.7  7.5 

 
Of the total area (24.2 acres), an area of 7.5 acres, including Parcel 9A at the base of the development 
rock facility and the snow stockpile area, are to be reclaimed at closure. The Jualin Portal, located in 
Parcel 8 will be covered with a steel gate and construction of a bulkhead is planned to control discharge 
of mine water from the portal. Water backed up by the bulkhead will gravity drain to the 850 Level 
Portal located in Parcel 4. Reclamation of the mill site would address areas located on Forest Service 
land. The remainder of the process area facilities are on private land and removal during closure is not 
planned. They will remain at the discretion of the private land owner (refer to Appendix E). The process 
area treatment pond (Parcel 10) would be reclaimed as a wetland. 

3.4.1 Reclamation Goals and Objectives 

Reclamation activities in the Jualin Process area will focus on closure and stabilization of the 
development rock site and closure of the Jualin Portal. In order to manage mine water a bulkhead will 
be installed in the portal. The development rock site will be graded and stabilized and protected from 
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erosion. The reclaimed surface will be graded to produce a slope of 2H:1V and reclaimed to establish a 
long‐term, self‐sustaining vegetation community as described below. The entrance to the Jualin Portal 
will be closed to restrict public access by installing a steel frame and grate to cover the opening. 

3.4.2 Reclamation and Closure Tasks 

Specific reclamation activities for each parcel are described in the following sections. 
 
Parcel 8 – Jualin Process Area (Mill Site).  Physical reclamation of the entire process facility including 
demolition and salvage is not planned. Coeur intends to forfeit the facilities to the private landowner as 
provided under AS 27.19.030(b). A cover will be constructed over the Jualin Portal to restrict public 
entry to the underground workings. Closure of the portal will consist of constructing a structural steel 
frame in the portal opening and covering the portal with a steel grate. Design of the cover will be 
evaluated to provide for future access to the area of the proposed bulkhead. Removal of the process 
area facilities will be limited to the southern end of the mill bench that is located on Forest Service land. 
The assay building, fire water tank, and incinerator located in this area will be removed and the 
disturbed area would be restored. After the improvements are removed from this area, the slope would 
be graded to 2H:1V, topsoil would be placed and the area would be seeded using the upland seed mix.  
 
The current plan for managing post‐closure mine water from the Jualin Portal is to install a bulkhead 
within the portal to control groundwater flow. During operation of the mine, water would gravity drain 
to both the 850 and Jualin portals. This occurs since a hydraulic divide is located between the two 
portals.  The proposed bulkhead would create a hydraulic dam that would flood the underground 
workings to the 1007 foot elevation. This will allow mine water to drain to the Kensington 850 Level 
Portal where the water can be managed in one location. During active mining, mine water draining 
towards the Jualin Portal is collected in a sump and pumped over the hydraulic divide so it drains to the 
850 Level Portal. Mine water is collected at the 850 Level Portal and treated at the WWTP prior to 
discharge under the current APDES permit. Data will be collected during active mining to support design 
for the bulkhead construction. Coeur will identify the location for the bulkhead, and prepare a bulkhead 
design and cost estimate that will be provided to the ADNR prior to the next environmental audit.  
 
The conceptual plan used for the closure cost estimate assumes that the bulkhead can be located 
between the Jualin Portal sump and the Jualin Portal. The sump and current pumping system would 
then be used for dewatering during bulkhead construction. The timing for constructing the bulkhead will 
need to be scheduled after the completion of reclamation activities in the Kensington area that require 
access through the mine workings.  The exact location and design for the bulkhead has not been 
determined at this time. For estimating purposes the bulkhead is assumed to be 30 feet in length. The 
dimensions of the bulkhead are assumed to be four feet greater than the existing opening in order to 
provide a key. 
 
Parcel 9A – Jualin Development Rock Storage Facility.  The previous reclamation plan assumed that 
approximately 277,000 cubic yards of development rock would be excavated and placed within Parcel 
9A. During 2009 it was determined that the development rock placed in Parcel 9A was needed for dam 
fill at the TTF. The majority of the development rock placed in Parcel 9A was therefore loaded and 
hauled to the TTF and used for dam construction during January 2010. It is estimated that the future 
development rock will also be needed for constructing the final dam stages. The required volume of 
material will likely use the majority of any new development rock placed in Parcel 9A during active 
mining.  
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Figure 8 illustrated the anticipated ultimate disturbance footprint for the development rock deposit and 
provides a conceptual cross section of the area at closure assuming that the facility is filled to capacity. 
The ultimate capacity of the overburden deposit shown on Figure 8 is less than previously indicated; 
therefore, required reclamation would be less than previously estimated. Backfill will be achieved by 
end dumping from a working surface at the 1,000‐foot elevation. This will result in an angle of repose 
slope (approximately 1.25:1) during backfilling.  
 
During closure, the deposit will be graded to reduce the slope to approximately a 2:1 slope angle. This is 
approximately equal to the predevelopment slope angle. The closure surface will be graded using a 
dozer to cut material from the upper section of the slope and fill along the slope toe. Final contouring of 
the deposit will be dependent upon the quantity of rock placed in the facility. A grading volume of 
approximately 29,000 cubic yards at closure was estimated for the facility based on full capacity (Figure 
8). The final crest area will be graded with a back slope and runoff will be routed to the stormwater BMP 
in Parcel 10. 
 
Reclamation of the development rock facility would be completed to satisfy the performance standards 
included in 11 AAC 97.200. The graded development rock surface will be covered with a minimum 
thickness of 12 inches of growth media that will be obtained from the stockpile in Parcel 31. The 
reclaimed crest area will be scarified along contour where practical and seeded using the upland seed 
mixture presented in Section 2.5.2.  The reclamation cost estimate includes a budget for grading, 
placement of growth media, and seeding the entire development rock facility footprint illustrated on 
Figure 8. 
 
Parcel 10 – Jualin Process Area Treatment Pond.  Parcel 10 will be reclaimed as a wetland area. The 
pond liner system would be folded and buried during grading. The treatment pond will be regraded to 
remove the berm along the east side of the pond, the reclaimed surface would be covered with a 
minimum of 12 inches of topsoil, and the area would be seeded to reintroduce native wetland species 
using the seed mixture presented in Section 2.5.2. Surface drainage from the reclaimed area would 
discharge to the existing riprap channel.  
 
Parcel 11 – Jualin Process Area Snow Stockpile.  The area delineated as Parcel 11 in this plan consists of 
two areas that were previously delineated as Parcel 11 and Parcel 17A. These areas have been combined 
in this plan. This area was previously designated as a snow and topsoil storage area and as part of the 
admin area. Parcel 11 is currently being used to manage stormwater and for snow storage. Reclamation 
of Parcel 11 may commence once the area is no longer needed for snow storage and stormwater 
management. Grading of the area will be performed to blend the site with the surrounding contours and 
to reestablish a wetland on the location. The stormwater pond berms will be graded to discharge to the 
adjacent waterways. The area will be seeded to reintroduce native wetland species using the seed 
mixture presented in Section 2.5.2.  
 
Parcel 12 – Jualin Pump House Area.  Physical reclamation of Parcel 12 is not planned. The pump house 
will be returned to the private property owner. The disturbed surfaces within Parcel 12 will be stabilized 
at the time of construction and native vegetation will become established during operation of the mine. 
The infiltration gallery is located on private land. The private land owner desires that the sump system 
remain in place since it is a component of the fire water and potable water system for the mill and camp 
facility. Coeur would transfer any permits for the infiltration gallery to the landowner who would be 
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responsible for maintaining and operating the system. Appendix E addresses the land owner’s 
commitment to retain the pump house and accept any required permits.  

3.4.3 Post-Closure Monitoring and Maintenance 

Post‐closure monitoring and maintenance for Parcels 8, 9A, 10 and 11 will evaluate reclamation success, 
and will include periodic maintenance of erosion controls if required. Stormwater management and 
inspections will be completed as required during closure, and surface water monitoring required under 
the APDES permit will be completed. The performance of the underground bulkhead in the Jualin Portal 
will be monitored. Section 4.2 provides more detail of the anticipated monitoring and maintenance 
programs.   

3.5 Jualin Administrative/Laydown Areas 

Closure in the Jualin Administrative and Laydown Area will commence at the conclusion of active 
mining. Four parcels are included in the area and are identified on Figure 9. A summary of the 
disturbance and planned physical reclamation for each parcel follows: 

 

Table 3.5‐1 Jualin Administrative/Laydown Areas Reclamation Summary 

Parcel/Location 
Disturbed 

Area 
(acres) 

Proposed Reclamation (acres) 

Wetland1  Uplands  Total 

Parcel 15 Jualin Laydown Area #2  3.7  0  0  0 

Parcel 16 Jualin Laydown Area #3  0.6  0  0  0 

Parcel 17 Jualin Administrative Areas  4.5  0.1  0.6  0.7 

Parcel 38 Jualin Land Application Area  0  0  0  0 

Totals 8.8  0.1  0.6  0.7 
1 Figure 18 illustrates the areas that will be reclaimed as wetland sites. 

 
A total area of 8.8 acres is included in the Jualin Administrative/Laydown area parcel. The majority of 
this area is located on private land and will not be reclaimed. An area of 0.7 acres at the north end of 
Parcel 17 is on Forest Service land and will be reclaimed with 0.1 acres being reclaimed as wetland. 
Removal of the administrative buildings and reclamation of the laydown sites is not planned. No land 
disturbance is associated with the land application area in parcel 38 although the land application 
system may be removed or abandoned in‐place if it is no longer needed. Parcels 21 and 37 that were 
previously planned in this area have not been constructed at this time. If these locations are constructed 
in the future they will be incorporated in the next revision of the reclamation plan. 

3.5.1 Reclamation Goals and Objectives 

Closure of the Jualin administrative and laydown areas will consist of no action for Parcels 15, 16, and 
the majority of Parcel 17 since these areas are located on private land. The post reclamation objective 
for the private land is to allow for future mineral exploration and potential development. 
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3.5.2 Reclamation and Closure Tasks 

Parcel 15 & 16 – Jualin Laydown Area #2 and 3.  Physical reclamation of the laydown areas is not 
planned. Coeur intends to forfeit the facilities to the private landowner. These areas will be maintained 
for future use by the landowner. Prior to closure, Coeur will evaluate conditions within the laydown 
areas to determine if any actions are required prior to releasing the area to the private landowner. The 
stormwater ponds at the southern end of Parcel 15 will remain to function as a long‐term stormwater 
BMP. 
 
Parcel 17 – Jualin Administrative Areas.  The areas previously identified as Parcels 17A and 17B are 
combined in this reclamation plan. Parcel 17A has been incorporated into Parcel 11. The administrative 
buildings and camp facilities will be used during completion of the reclamation activities. Physical 
reclamation of the administrative facilities including demolition of buildings and other infrastructure is 
not planned. Coeur intends to return the facilities to the private landowner. These areas will be 
maintained for future use by the land owner.  
 
A small area (0.6 acres) at the northern end of Parcel 17 is located on Forest Service Land. A stormwater 
BMP was constructed in this location. At closure this area will be regraded to create a wetland in the 
pond bottom having an area of approximately 0.1 acres. The pond dam will be graded to provide 
drainage from the pond. The steep slope on the southern edge of this area would be regraded to 2H:1V 
down to the boundary of the  Forest Service land. The regraded area would be covered with a minimum 
of 12 inches of topsoil, and the area would be seeded to reintroduce native upland species using the 
seed mixture presented in Section 2.5.2. 
 
Parcel 21 – Jualin Borrow Source #4.  The borrow source planned at this location has not been 
constructed. The current borrow source #4 is included in Parcel 20. 
 
Parcel 37 – Jualin Borrow Source #5.  The borrow source planned at this location has not been 
constructed. 
 
Parcel 38 – Jualin Land Application Area.  This area has been used for land application of water 
collected during construction activities. The area used is located on private land on the western side of 
the Jualin Access Road. No physical disturbance occurred in the area, piping and drip lines were located 
on the surface for land application of water. The total area of the parcel is approximately 15.5 acres. The 
drip lines may be removed or left abandoned in‐place if it is determined that they will no longer be 
needed. 
 
Closure costs for Parcels 17 and 38 are presented in Section 4.1 and Appendix A (Table A‐ 3). 

3.5.3 Post-Closure Monitoring and Maintenance 

Post‐closure activities for Parcel 17 will consist of monitoring the wetland area to evaluate the success in 
establishment of a long‐term, self‐sustaining wetland community. Post‐closure monitoring and 
maintenance throughout the administrative areas will evaluate the need for additional stormwater 
BMPs in the reclaimed area.  
 
Section 4 describes the scope of anticipated monitoring and maintenance programs.  
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3.6 Tailings Facility Roads 

The Tailings Facility Roads (Parcels 22, 23 and 27) provide access from the Jualin access road and mill 
site to the TTF and includes the alignment for the tailings slurry pipeline and reclaim water pipeline. The 
road is approximately 2.1 miles long, between the TTF dam and the Jualin road. The Tailings Pipeline 
alignment (Parcel 27) is located on the west side of Johnson Creek and is approximately 2.4 miles in 
length (see Figure 10).  

3.6.1 Reclamation Goals and Objectives 

The primary reclamation goal for the TTF roads is to close the roads to normal vehicle travel, to restore 
surface water hydrology by removing any remaining culverts and installing cross drains or water bars, 
and to the extent practicable the surface will be reshaped and stabilized.  Continued access to the TTF 
will be required for post‐closure monitoring and maintenance activities. Closure of Parcels 22 and 23 will 
reduce the footprint of the current roadway. After closure a single track road will remain to provide 
access to the TTF and dam for long‐term monitoring and maintenance. A locked gate will be installed at 
the intersection of the TTF and Jualin roads. The tailings pipeline would be decommissioned as described 
below for the portion located within each parcel. The tailings line would be flushed with water prior to 
closure to remove tailings from the pipeline. 

3.6.2 Reclamation and Closure Tasks 

Closure may begin once the tailings slurry pipeline and reclaim water line are no longer needed and the 
tailings slurry pipeline has been flushed. The location of each parcel is identified on Figure 10. A 
summary of the disturbance and planned physical reclamation for each parcel follows: 
 
Table 3.6.2‐1 Tailings Facility Roads Reclamation Summary 

Parcel/Location 
Disturbed 

Area 
(acres) 

Proposed Reclamation (acres) 

Wetland1  Uplands  Total 

Parcel 22 TTF Access Road   9.6  2.5  5.4  7.9 

Parcel 23 Lower TTF Access Road  9.1  4.0  4.2  8.2 

Parcel 27 TTF Pipeline Road   20.7  5.4  15.3  20.7 

Parcel 32 Jualin Borrow Source #6  3.5  2.2  1.3  3.5 

Totals 42.9  14.1  26.2  40.3 
1 Figures 17 & 18 illustrate the areas that will be reclaimed as wetland sites. 

 
Of the total area (42.9 acres), an area of 14.1 acres along the TTF Pipeline, the TTF access roads, and 
Borrow Source #6 will be reclaimed as wetlands. In order to provide long‐term access to the TTF a single 
track road will be maintained along Parcels 22 and 23. The area of the road that will not be reclaimed is 
approximately 2.6 acres. 
 
A summary of the closure tasks for each parcel is provided below. 
 
Parcel 22 – TTF Access Road.  Complete reclamation of this portion of the Tailings Facility Road is not 
planned since the road will remain in use during long‐term monitoring and maintenance of the TTF. The 
road surface will be partially reclaimed in order to accommodate single lane traffic. Reclamation 
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activities will consist of removal of a portion of the wetland fill in the natural drainage between 
Spectacle and Upper Slate Lakes (0.1 acres). The culvert at this location will be removed and an armored 
stream crossing will be constructed. During closure the road surface will have water bars installed along 
the grade to minimize concentrated flow on the road surface. The road surface width would be reduced 
to allow for single lane traffic. The surface of the reclaimed road surface would be ripped to promote 
natural establishment of vegetation. The ripped area will be broadcast seeded with a wetland seed 
mixture. The lined stormwater ponds along the roadway will be restored and the drainage in these 
locations will be reestablished. The buried tailings slurry pipeline will be abandoned in‐place unless it is 
removed during excavation. If exposed, the end of the pipeline will be removed, plugged below grade, 
and covered during final grading. Sections of pipe uncovered during grading would be removed and 
disposed of in accordance with the waste management plan.  
 
Parcel 23 – Lower TTF Access Road.  Complete reclamation of this portion of the Tailings Facility Road is 
not planned since the road will remain in use during long‐term care and maintenance of the TTF facility 
(see Section 2.4.6). A locked gate will be installed at its intersection with the Jualin access road. The road 
surface will be reclaimed to provide single lane access with water bars as described for Parcel 22.  
 
Parcel 27 – TTF Pipeline Road.  Reclamation for Parcel 27 will consist of  reclaiming the pipeline route 
along the entire length of the alignment in Parcel 27. The dam fill that crosses Snowslide Gulch would be 
removed and natural drainage across Snowslide Gulch will be restored. Excavated material will be 
placed in the road cut and the filled area will be reshaped and stabilized to support the post reclamation 
land use. A dozer will work in conjunction with an excavator to complete the work. Debris resulting from 
removal of the pipelines across snow slide gulch will be buried in the fill during regrading. Any culverts 
installed in the roadway will be removed and replaced with cross drains or war bars. Reclamation will 
avoid new disturbance of cut and fill slopes that had previously been stabilized during operation of the 
mine. Coeur will work with the Forest Service to identify reasonable mitigation measure to stabilize 
steep areas. The roadway surface would be broadcast seeded using the wetland seed mixture.  
 
Parcel 32 – Jualin Borrow Source #6.  This parcel will be partially backfilled with material excavated from 
wetland sites in Parcels 22, 23, and 27. The resulting surface will be graded, covered with one foot of 
topsoil, and seeded using the wetland seed mixture. The highwall area of the borrow pit will not be 
altered for reclamation. 
 
Closure costs for Parcels 22, 23, 27 and 32 are presented in Section 4.1 and Appendix A. 

3.6.3 Post-Closure Monitoring and Maintenance 

Post‐closure activities for Parcels 22, 23, 27 and 32 will consist of monitoring and maintenance of BMPs 
for erosion control and monitoring of seeded areas to evaluate revegetation success. Section 4 describes 
the scope of anticipated monitoring and maintenance programs.   

3.7 Tailings Treatment Facility (TTF) 

After the conclusion of tailings deposition, the TTF will be reclaimed to a self‐sustaining aquatic 
ecosystem.  The original lakebed and surrounding terrestrial habitat will be filled with tailings to the 704 
foot elevation (see Figures 11 and 12). The post‐closure lake surface will be raised to the spillway 
elevation 732 feet. This will result in a water depth of 28 feet above the tailings deposit. As the lake level 
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is raised to its final elevation, approximately 13 acres of native soil will be flooded.  It is expected that a 
productive benthic community will quickly colonize this native soil. This area will be similar to the area 
of productive sediment in the existing lake.   

While slower colonization in tailings relative to submerged native soil would not jeopardize the 
reclamation goal (see below), it could be interpreted as indicating that the tailings may be less suitable 
for some species.  The most likely limiting factors would be lack of organic matter or residual process 
water that drains from the tailings deposit during consolidation.  Both of these potential stressors will be 
alleviated over time as organic matter settles on the lake bottom and as tailings consolidation slows.  A 
tiered, adaptive approach to evaluate colonization of tailings is included in the facilities ecological 
monitoring plan. 

The spillway for the first stage TTF dam will be constructed during 2010; therefore cost to construct the 
spillway is not included in the reclamation cost estimate. Cost for constructing the spillway for each dam 
stage will be included in the capital cost for each stage of construction. In the case of premature closure, 
prior to construction of the final dam stage, a budget is provided in the closure cost estimate to 
construct the final spillway. Design drawings for the final spillway are presented in Appendix C. 

3.7.1 Reclamation Goals and Objectives 

The reclamation goal for the TTF is establishment of a self‐sustaining aquatic ecosystem that includes:  

1. Rooted aquatic plants that are comparable in areal coverage to the baseline for Lower 
Slate Lake prior to TTF construction;  

2. Dolly Varden that are equal in abundance and fitness to that in Lower Slate Lake prior to 
TTF construction based on statistical comparisons to the baseline population estimate 
and the average individual condition factor and size class;  

3. Upper Slate Lake will provide Dolly Varden to Lower Slate Lake via Mid Slate Lake Creek. 
Dolly Varden should not be transplanted from any other source; and 

4. Protection of water fowl through meeting water quality standards at closure. 
 
After the final water level is reached in the TTF, reclamation will be dominated by natural processes.  
Rooted aquatic plants and Dolly Varden will be used to assess the status of reclamation because: 

 they are reflective of a diverse and productive lake; 

 they are readily quantifiable; 

 their annual and season variability is low once they are established; 

 they are a direct food source for wildlife; and 

 they require high quality and productive benthic and water column habitat. 

Other ecosystem components that will be monitored are not well suited for use in assessing the status 
of reclamation.  For example, the benthic invertebrate community in the submerged native soil and 
tailings in the TTF after closure may differ from Lower Slate Lake baseline data and the Upper Slate Lake 
community as the process of species succession progresses.  This difference would not affect the 
reclamation goal if Dolly Varden were to become established in the TTF despite taxonomic differences in 
the benthic invertebrate assemblage. 
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Closure of the TTF will include construction activities at the conclusion of tailings deposition to 
decommission the facility, water treatment during closure and care and maintenance of the facility 
during post‐closure.  
 
During operations Coeur will maintain a working water cover over the tailings deposit of approximately 
9 feet. At the end of active operations the elevation of this cover is expected to be 713 feet in elevation. 
During final reclamation an additional water cover will be provided by flooding of the tailings and native 
soils to the spillway pool elevation of approximately 732 feet in elevation. This will submerge 
approximately 13 acres of native soils, which will replace the estimated 11 acres of productive native 
sediments originally in Lower Slate Lake. Figure 12 illustrates a section through the impoundment at the 
end of tailings placement and the depth to the submerged tailings surface. The final lake surface will be 
approximately 60.2 acres and will have a maximum depth of approximately 28 feet.  
 
Restoration of the aquatic community will be accomplished by both passive and active measures. 
Surface flow from Upper Slate Lake via Mid‐Lake Slate Creek will supply benthic invertebrates, 
phytoplankton, zooplankton, and threespine sticklebacks. Airborne adult stages of some aquatic 
invertebrate species will also introduce invertebrates to the lake. Additional measures for reestablishing 
an aquatic ecosystem would include plantings along the lake margin, placement of gravels in the littoral 
zone and management of the final lake elevation through the engineered spillway. If necessary, organic 
soil would be added as part of the capping plan presented later in this report. Planting of rooted aquatic 
plants will be completed after placement of the capping material (if required). A budget to complete 
these activities is included in the cost estimate.  
 

The scientific literature demonstrates that sources of benthic invertebrates for the TTF will not be 
lacking, and they will rapidly colonize the TTF in seasonal pulses that correspond with their life cycles.  
This process of rapid benthic recruitment is well documented in newly created or disturbed reservoirs, 
lakes, and ponds (Paterson and Fernando 1969, Barnes 1983, Voshell and Simmons 1984, Niemi et al. 
1990, Layton and Voshell 1991, Bass 1992, Hayward et al. 2001).  Much of this literature demonstrates 
dense and diverse invertebrate colonization after weeks or months in new reservoirs and ponds.   

3.7.2 Reclamation and Closure Tasks 

Closure activities for the TTF facilities have been organized using Parcels that correspond with specific 
TTF areas or facilities. The location of each TTF parcel is identified on Figures 11 and 13. The acreage 
requiring reclamation associated with each of these locations and type of proposed reclamation is 
summarized in Table 3.7.2‐1. 

Of the total 86.0 acres included in the TTF areas an estimated area of 74.3 acres will be reclaimed as 
open water or wetland. This area includes the wetland water within the tailings lake less than 6.6 feet in 
depth. The deepwater area of the lake is estimated as 58.3 acres and consists of the portion of the lake 
estimated to be greater than 6.6 feet in depth. 
 
Regrading and reclamation of surface disturbance will be required at the topsoil stock pile area, the dam 
plunge pool area, and in an area surrounding the lake that has been designated the TTF Lake Margin 
Working area. Activities included in each parcel are discussed in the following sections. 
 

Table 3.7.2‐1 Tailings Treatment Facility Reclamation Summary 
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Location/Parcel 
Disturbed 

Area 
(acres) 

Proposed Reclamation (acres) 

Wetland3  Deepwater2 Upland 

Parcel 24 Tailings Treatment Facility (TTF)  23.51  0  23.5  0 

Parcel 25 TTF Lake Margin Working Area   49.8  11.3  34.8  3.7 

Parcel 26 Tailings Dam Borrow Area  4.9  3.4  NA  1.5 

Parcel 28 Tailings Dam Plunge Pool Area  5.4  0.7  NA  4.7 

Parcel 36 TTF Topsoil Stockpile  0.6  0.6  NA  0 

Totals 86.0  16  58.3  9.9 
1 The area reported for the TTF is the original lake having an area of 23.5 acres. At Closure the area of the lake is 
increased to 60.2 acres due to the incremental increase in the flooded area. 

2 Deepwater is defined as areas flooded to depths greater than 6.6 feet. 
3 Figure 19 illustrates the TTF areas that will be reclaimed as wetland sites. 

 
Parcel 24 – Tailings Lake.  Clearing of timber to above the ultimate spillway pool elevation (732 feet) 
was completed during the initial construction of the TTF dam. Prior to raising the lake to its final 
elevation, the area of native soils that may have been influenced from tailings deposited from the nine‐
foot water cover zone (between 704 and 713 elevation) will be assessed. The nine‐foot zone represents 
the operational working water depth used during tailings deposition. As stated in the SEIS a 10 cm (4‐
inches) cover will be added, unless Coeur can demonstrate that the cap is not necessary. The SEIS 
indicated that Coeur would be required to demonstrate to the satisfaction of the EPA that the cap is not 
required. Coeur will be conducting a testing program to evaluate the need for cover over the tailings to 
enhance recolonization at closure. The closure cost estimate assumes that 41,250 cubic yards of 
material is required for this purpose at closure. This volume includes sufficient material to cover the 
surface area of the tailings deposit and the surrounding area up to the 713 foot contour elevation.  
 
A protective cover would be constructed over the inboard face of the dam during stage 3 construction. 
The design of the protective cover will be known when the Stage 3 dam design is completed. Cost for 
constructing the Stage 3 dam will include placement of the protective layer on the dam face.  
 
Appendix B presents consolidation testing and modeling of seepage from the tailings conducted by 
Knight Piesold. This testing indicates that at the end of operations after two years of consolidation, 
seepage at the tailing surface is predicted to be minimal over much of the facility. The total predicted 
seepage to the tailings surface after closure is estimated to be 6 gpm after 2 years and 4 gpm after 5 
years. This equates to less than 0.0000045 gpm per square foot. Thus, the key potential limiting factor to 
recolonization may be lack of organic material in the tailings.  
 
The reclamation cost estimate includes operation of the TTF WTP for 18 months during the closure 
period in order to meet closure water quality standards. Tailings lake water would be treated and 
discharged at Outfall 002. Assuming that the WTP operates at 1,000 gpm, the volume of treated water 
during the 18 month period is 2,420 acre‐feet. If a 9‐foot operational pool depth is maintained during 
this period, the lake volume is approximately 540 acre‐feet. Therefore, the WTP treats approximately 
4.5 times the lake volume at 1,000 gpm. During the following year a tailings consolidation seepage 
volume of approximately 9.7 acre‐feet (assuming 6 gpm) may be anticipated as inflow to the lake in 
addition to 290 acre‐feet of direct rainfall into the lake (58 inches average precipitation). These volumes 
indicate a dilution ratio of tailings water of 85 to 1 (relative to the consolidation seepage volume) if the 
lake is nine feet deep one year after the end of treatment. When the lake fills the volume increases to 
approximately 1,530 acre‐feet.  A dilution ratio for the sum of the lake volume and direct rainfall into 
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the lake to the seepage volume of 187 to 1 is estimated one year after the end of treatment. Coeur 
would monitor influent to the WTP during mining operations to characterize the TTF lake water quality. 
Results from this monitoring would be reviewed with ADEC, ADF&G, and the Forest Service in order to 
validate the proposed closure water treatment approach.   
 
Filling of the TTF Lake to the spillway elevation would occur after Coeur receives agency approval to 
discontinue operation of the WTP. The filling process would utilize direct precipitation and runon into 
the lake and a portion of the diverted water from Upper Slate Lake would be discharged into the TTF 
Lake during filling. Coeur would manage the diverted water in order to maintain adequate flow in Slate 
Creek during filling. The time period required to fill the lake would vary depending on the volume of 
diverted water used to fill the lake and may range from 2‐3 month during peak runoff up to a full year if 
fill at a slower rate. Coeur would coordinate with the ADEC and ADF&G regarding the minimum flow in 
East Fork Slate Creek. Prior to filling a plan describing the approach to managing flow in the East Fork of 
Slate Creek will be prepared and submitted to the agencies for approval. 
 
During operations, Coeur will characterize the constituents contained in the tailings pore water. This 
information combined with operation of the water treatment plant, reestablishment of diverted flow 
into the tailings lake, and the decline in consolidation seepage volumes over time, all factor into the 
quality of water in the post‐closure lake. Coeur will consider all of these factors in future revisions to the 
reclamation plan, the evaluation of potential lake water quality, and the assessment to determine if the 
tailings cap is needed.  
 
The determination of the need to place the tailings cap would be made at the time when the final 
reclamation plan is approved in order to schedule the sequence of closure activities for the TTF. 
Placement of the tailings cap would occur prior to treating the TTF lake water. The tailings distribution 
pipeline could then be removed once the cap is placed.  
 
The tailings cap, if necessary, is envisioned to be a four to six inch thick layer of native material 
stockpiled during construction of the TTF. This material may be placed over the tailings surface using the 
submerged diffuser and tailings discharge pipeline. Capping of the entire submerged tailings surface 
(52.3 acres) would be conducted unless Coeur demonstrates that the cap is not needed and receives 
approval to omit the cap. Capping materials were salvaged during construction of the TTF and dam.  The 
stockpiled materials include topsoil and overburden soil excavated during construction of the TTF dam. 
Two stockpiles have been constructed in the TTF area within Parcels 25 and 36 that contain 
approximately 56,600 cubic yards of material. This volume is sufficient to provide the estimated volume 
of material that will be needed to construct the TTF cap (if required), and to complete reclamation 
within the other areas surrounding the TTF lake.  
 
Processing of the capping material will include pre‐screening and stockpiling of the soils to remove 
oversized material not capable of passing through the diffuser pipeline. Material processing and 
operation of the pugmill would occur near the soil stockpile area within the Lake Margin Working Area. 
The screened material would be mixed with lake water using a pugmill mixer and will be deposited in 
the lake using a pump and diffuser system. The consistency of the slurry will be controlled during 
placement to obtain the desired cover thickness. The pugmill and stockpiles will be located within Parcel 
25. Oversized material would be incorporated into the reclaimed area along the lake margin. 
 
Placement of the capping material using a submerged diffuser (see Appendix C) will require the diffuser 
barge to travel around the surface of the impoundment at a controlled rate in order to maintain the 
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nominal depth of cover placement. This operation will require a system of cables and anchors to 
facilitate moving the barge. An anchor cable would be placed at a sufficient distance away from the 
barge to allow the barge to swing along an arc. A system of side cables would be used to pull the barge 
along the arc. Upon completion of each arc the length of the anchor cable would be adjusted to position 
the barge for filling along the next arc. The delivery pipeline would be placed on floating barges and 
would include flexible sections to allow movement of the barge. Sections of delivery piping would be 
added or removed as necessary. Cap placement would be monitored by mapping the movement of the 
barge across the TTF surface using GPS mapping.  
 
The sequence of reclamation and closure activities in the TTF area will begin with placing the tailings cap 
(if required), followed by post operations water treatment. Following treatment, the remaining facilities 
used during operation of the TTF would be removed. The following components of the tailings 
distribution system (if they exist) will also be decommissioned: 

 Removal of the reclaim pipeline; 

 Removal of the tailings delivery system pipeline; 

 Removal of the tailings floating barge; and, 

 Removal of the tailings lake turbidity barrier. 
 
Surface reclamation may also be completed at this time in locations within the margin area not required 
for water treatment or other ongoing closure activities. Reestablishment of flow from Upper Slate Lake 
through the TTF may not occur until water quality objectives are met. If required, placement of the 
tailing cover layer will occur during the period when the TTF WTP is operated. Influent to the WTP will 
be monitored to determine if the TTF Lake water meets the water quality standards in AAC 70, including 
any site specific criteria that are in effect at the time of closure. The WTP will be decommissioned after 
these water quality standards are met for a period of four weeks upon agency approval.  The treatment 
plant would remain in place and would be capable of being made operational for a period of 18 months 
after receiving approval from ADEC and the Forest Service to terminate active water treatment. The 
plant would not be permanently removed until approved by the Forest Service and ADEC. 
 
The water level in the restored lake will need to be raised to the ultimate spillway pool elevation (732 
feet) prior to removal of the Slate Creek Diversion system in order to maintain flow in Slate Creek below 
the TTF dam. Once flow through the lake to Lower Slate Creek occurs the Slate Creek Diversion system 
can be removed and the remaining areas will be reclaimed. The existing concrete structure is located 
above the final lake elevation. The current reconstructed channel located below the diversion structure 
would be flooded during lake filling. Removal of the diversion system will include the following: 

 Removal of the Slate Creek Diversion inlet structure; 

 Removal of the Slate Creek Diversion piping; and, 

 Removal of the Slate Creek Diversion plunge pool. 
 
Closure activities to promote establishment of a self‐sustaining aquatic ecosystem will include aquatic 
planting and placement of littoral gravel for fish spawning. Placement of littoral gravel intermittently in 
patches along the shoreline will be completed prior to flooding the lake to the 732 foot elevation. Gravel 
will be placed along a total of 430 feet of shoreline, will extend into the lake 10 feet, and will have 
thickness of approximately 10 inches. Approximately 150 yards of gravel will be required for this task.  
Locations for placement have not been defined at this time. Coeur will work with the ADF&G to 
determine locations for the gravel. Potential locations may include the inlet channel to the TTF Lake. 
Gravel placement would likely be most practical along the north and east shorelines where access from 
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the existing roadways is possible. This approach will minimize potential for new disturbance during 
construction. Rounded alluvial gravel will be obtained from a source that would be located in the 
Johnson Creek Drainage. Coeur will identify the borrow source location prior to the next reclamation 
plan update. 
 
Once the final post‐closure water level has been established in the lake, and placement of any cover 
material (if required) is completed, and water treatment has been discontinued, planting of rooted 
aquatic species may begin. The dominant rooted aquatic plants are water lily (Nuphar polysepalum), and 
pondweed (Potamogeton natans). The closure cost estimate has provided a budget for planting aquatic 
plants. This task assumes labor to complete the planting and assumes that local stock may be either 
harvested or grown locally. Coeur would identify the locations for harvesting aquatic plants from Upper 
Slate Lake and Spectacle Lake or other sources. The plan to harvest the aquatic plants would be 
submitted for agency approval.  
 
Monitoring of the TTF would be completed in accordance with the Ecological Monitoring Plan (EMP).  
The ultimate introduction of Dolly Varden will consist of fish from Upper Slate Lake and would be 
coordinated with the ADF&G and the Forest Service. 
 
Parcel 25 – TTF Margin Working Area.  Disturbed areas associated with the diversion, reclaim water 
system, topsoil stockpile, WTP, access road, and tailings pipeline are included in the margin working area 
(see Figure 11). At the end of operations the margin area will be used for water treatment operation and 
construction of the tailings cap if required. The Slate Creek Diversion system is also located in the margin 
area. Reclamation in these locations will not occur until the second year of closure. Restoration of areas 
not needed for the TTF closure may begin during the first year after closure. The diversion system would 
remain in place until filling of the TTF Lake is completed. Complete removal of the margin area road is 
not planned. Single lane access on the road will be required to support post‐closure monitoring and 
maintenance activities at the TTF and to provide access for dam safety inspections during the long‐term 
monitoring period. The area of the road surface not needed for long‐term access will be ripped and 
seeded.  
 
Reclamation of the disturbed areas will consist of regrading to blend the reclaimed areas with 
surrounding topography. Areas where timber had been cleared and soil stripping had not occurred will 
be evaluated to determine if seeding and planting are needed. In some locations these areas may have 
naturally revegetated during operation of the TTF. In locations where seeding is required, in‐place 
materials will be scarified along contour, if possible prior to seeding. Disturbed areas surrounding the 
lake will be planted to reestablish the existing woody and non‐woody vegetation types.  
 
During construction of the tailings storage facility topsoil salvage within the construction areas was 
stockpiled within Parcels 25 and 36. This material will be used for reclamation at closure and will include 
materials that would be used for capping the tailings unless capping is determined to not be necessary. 
 
Operation of the WTP located in Parcel 25 would no longer be required once closure water quality 
standards in the lake are met. As described above, the treatment plant would remain in place until the 
Forest Service and ADEC approve removal. The equipment will be salvaged and transported to the Slate 
Creek Cove facility and removed from the site or may be relocated to private lands in the Jualin area.  
 
Removal of the Mid Slate Lake Creek diversion may occur once the lake is filled to the final spillway 
elevation and flow into the tailings lake has been reestablished. Operation of the diversion pipeline is 
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required during filling of the lake in order to maintain minimum flows in Slate Creek below the TTF dam. 
Since the diversion pipeline was installed below grade, it will be abandoned in‐place upon approval by 
the ADF&G. Exposed portions of the pipeline will be removed by cutting the pipe below grade, plugging 
the pipe, and burying the plugged pipe. Any pipe removed during excavation and reclamation activities 
would be disposed in accordance with the waste management permit.  
 
Parcel 26 – Tailings Dam Borrow Area.  Discharge from the lake is planned to occur from the Stage 3 
dam primary spillway that would be located along the right abutment of the dam during the final stage 
of dam operation. The spillway channel is planned to be excavated within bedrock in Parcels 26 and 28. 
Preliminary design drawings for the spillway are presented in Appendix C.   
 
Development of the borrow area to produce dam fill was halted after initial stripping and road building 
activities due to issues related to the GP material encountered in this location. A new source for the fill 
was required. Therefore, fill material for the initial phase of the dam construction was obtained from the 
Jualin Development Rock Facility. An alternative design for the final spillway has been evaluated and is 
presented in Appendix C. The Stage 1 spillway is located along the right abutment of the TTF dam. Costs 
to construct the ultimate spillway are part of the capital cost to construct the final dam stage and 
certificates to operate will require its installation. Construction of the emergency spillway for the 
current dam stage was completed during 2010. 
 
Reclamation of the disturbed surface from the initial construction activities in Parcel 26 will be required. 
The reclamation cost estimate assumes that the disturbed area will be regraded, covered with topsoil 
and seeded. Restoration of the disturbance in Parcel 26 will likely occur during interim reclamation. The 
reclamation cost estimate includes a budget to complete this reclamation. Section 2.9.1 describes 
monitoring activities related to reclamation of this location. 
 
Parcel 28 – Tailings Dam Plunge Pool Area.  The tailings dam plunge pool includes the final dam surface 
that will not be submerged by the restored tailing lake and the area below the dam that will include the 
ultimate dam spillway. The GP deposit that was encountered in Parcel 26 also occurs in this area (see 
Figure 13). The location of the temporary GP material storage area is outlined on Figure 13. The 
reclamation cost estimate includes a budget to relocate and dispose this material and to remediate the 
area identified on Figure 13 (refer to Section 2.9.1). An area of approximately 0.9 acres adjacent to the 
ultimate dam will be remediated. The budget to treat this area includes removal of the GP material to 
bedrock, application of a dental concrete layer to seal the bedrock surface, placement of soil cover, and 
establishment of vegetation across the site. The soil cover will consist of diorite rock and fine grained fill 
that will be salvaged during removal of the GP material. This material will provide approximately 4 feet 
of cover over the dental concrete. Reclamation requirements in the other Parcel 28 areas will include:  

 Removal of the tailings dam seepage collection system; 

 Regrading of the site; 

 Topsoil placement; and, 

 Establishment of native vegetation. 
 
Water quality monitoring of the tailings dam seepage collection system will be reviewed to determine if 
seepage water meets water quality standards. Agency review of this data and approval will be required 
prior to removing the seepage collection system and water treatment plant (see Section 2.9.1). Growth 
media placement will be required in the dam plunge pool area excluding the downstream dam face. For 
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costing purposes, it was assumed that 12 inches of growth media will be placed.  Material will be 
obtained from stockpiles in Parcel 25. 
 
Parcel 36 – TTF Topsoil Stockpile.  This area was used for stockpiling of topsoil from road construction, 
and other construction activities in the TTF area. The total area of the parcel is approximately 0.6 acres 
and is located entirely within wetlands (see Figure 11).  Topsoil stockpiled in Parcel 36 will be excavated 
during completion of reclamation activities around the TTF. Reclamation of the area after removal of the 
topsoil will include grading and seeding the site to restore native wetland species.   

3.7.3 Post-Closure Monitoring and Maintenance 

Post‐closure care and monitoring of the TTF will consist of: 

1. Monitoring for reclamation success within the reclaimed margin work area and other areas 
surrounding the restored tailings lake. This will include monitoring the stability of the reclaimed 
surfaces for erosion and sediment discharge. 

2. Monitoring the progress in establishment of a sustaining aquatic ecosystem in the restored 
tailings lake. Monitoring will include water quality monitoring, rooted aquatic plants, and 
monitoring of the Dolly Varden population.  

3. Dam safety inspections, monitoring, and maintenance in accordance with the ADNR 
requirements.  

 
Section 4 describes the scope of anticipated monitoring and maintenance programs.   

3.8 Jualin Access Road 

Physical reclamation of the Jualin Road is not planned since the road will remain in place as a permanent 
highway right‐of‐way owned by the State of Alaska. The road will remain in use during long‐term care 
and maintenance of the TTF dam and to provide continual access to public and private land in the 
vicinity. Reclamation activities included for the Jualin Access Road include closure of three borrow 
sources, and two topsoil stockpile locations, and removal of several stormwater ponds along the access 
road is planned.  

3.8.1 Reclamation Goals and Objectives 

Closure for the Jualin road will consist of reclaiming the three borrow sources, one topsoil stockpile and 
stormwater ponds located along the roadway. Borrow Sources #1 and #2 will be reclaimed as upland 
habitat, and Borrow area #3 will be reclaimed to establish wetland habitat. The upland sites will be 
stabilized and protected from erosion. The reclaimed surface will be treated to establish long‐term, self‐
sustaining vegetation communities.  

3.8.2 Reclamation and Closure Tasks 

Reclamation activities along the Jualin access road will commence at the conclusion of active mining.  
A summary of the disturbance and planned physical reclamation for each parcel follows: 
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Table 3.8.2‐1 Jualin Access Road Reclamation Summary 

Parcel/Location 
Disturbed 

Area 
(acres) 

Proposed Reclamation (acres) 

Wetland1 Uplands  Total 

Parcel 13 Jualin Access Road  28.4  0.5  0  0.5 

Parcel 18 Jualin Borrow Source #1  3.8  0.2  3.6  3.8 

Parcel 19 Jualin Borrow Source #2  1.3  0.2  1.1  1.3 

Parcel 20 Jualin Borrow Source #3  11.0  0.6  5.4  6.0 

Parcel 31 Jualin Topsoil Stockpile Area  6.8  6.8  0  6.8 

Parcel 34 Jualin Reclamation Materials Area  2.1  0  2.1  2.1 

Totals 53.4  8.3  12.2  20.5 
1 Figures 18 and 20 illustrate the areas that will be reclaimed as wetland sites. 

 
Of the total area (53.4 acres), an area of 8.3 acres is to be reclaimed as wetlands at closure. Specific 
reclamation activities for each parcel are described in the following sections.  
 
Parcel 13 – Jualin Access Road.  The closure cost presented in Appendix A, does not cover total removal 
of Parcel 13. However, sediment ponds along the road will be reclaimed by folding and burying their 
liners, regrading, placement of up to 12 inches of topsoil, and reseeding. 
 
Parcels 18 & 19 – Jualin Borrow Sources #1 and 2.  Reclamation of the borrow areas will include 
grading, contouring, stabilization and seeding. Fill excavated from wetlands in Parcels 29 may be 
disposed of within Parcel 18. Parcel 19 will be contoured prior to placement of topsoil. A minimum of 12 
inches of growth media will be placed on the floor area of the pits. The site will be scarified along 
contours and seeded using the upland seed mixture presented in Section 2.5.2. Planting will include 
hydro seeding, and application of mulch and fertilizer.   
 
Parcel 20 – Jualin Borrow Source #3 & #4.  The Pit #4 area within Parcel 20 is being used as a temporary 
containment cell for GP material that was excavated from the TTF dam construction site. This material 
will be relocated into a stope in the underground mine for permanent disposal. At closure or once GP 
material has been removed reclamation activities for Parcel 20 may begin. 
 
The excavated areas will be partially reclaimed as wetlands. The site will be contoured to smooth 
topography within the borrow area. Rock cut slopes will remain along the upland perimeter of the 
borrow source. It is anticipated that excavation from the borrow pit will result in areas that form 
depressions that will retain water and or result in saturated soils for much of the year. These areas will 
be treated with growth media and seeded with the wetland seed mix.  
 
Reclamation activities to contour the borrow area will be completed during closure when the area is no 
longer need for support activities. The topsoil stock pile on the south side of the borrow source will be 
utilized during reclamation.  
 
Coeur is in the process of conducting a geochemical evaluation of Pit #3. Coeur will review results of the 
evaluation with the ADNR and the Forest Service prior to the next environmental audit. Pit #3 will not be 
used as a construction borrow source until the geochemical review is completed and material is 
approved for construction by the agencies. If necessary, Coeur would reevaluate the proposed 
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reclamation plan for Pit #3 based on results from the geochemical analysis. Pit #3 monitoring 
requirements will be addressed during the environmental audit.  
 
Parcel 31 – Jualin Topsoil Stockpile Area.  This parcel will facilitate the long‐term storage of topsoil. 
Approximately 6.8 acres of wetlands was filled when topsoil fill was placed in this area. Two ponds were 
constructed at the southern end of the parcel for sediment control. Topsoil stockpiles within Parcel 31 
will be depleted during reclamation activities at the site. Reclamation of the surface after removal of the 
topsoil will include grading and seeding the site to restore native wetland species.  
 
Parcel 34 – Jualin Reclamation Material Area.  This parcel is used for storage of reclamation materials 
salvaged from the marine terminal area. The parcel area is approximately 2.1 acres. Topsoil from the 
stockpile will be used for reclamation in the marine terminal area. Once the pile is depleted the resulting 
surface will be graded and seeded using the upland seed mixture. 
 
Closure costs for Parcels 13, 18, 19, 20, 31 and 34 are presented in Section 4.1 and Appendix A (Table A‐ 
3). 

3.8.3 Post-Closure Monitoring and Maintenance 

Post‐closure activities will consist of monitoring of seeded areas for vegetation success and maintenance 
of BMPs for erosion and sediment control. Section 4 describes the scope of anticipated monitoring and 
maintenance programs.  

3.9 Slate Creek Marine Facility Area 

Reclamation of the Slate Creek Marine Facility will be completed during the final phase of reclamation 
after work in the Jualin Process Area and TTF areas is substantially completed. The marine facility will be 
used to support the reclamation activities and used during demobilization of salvaged materials and 
mobile equipment used during reclamation. The marine facility will not be maintained and used for 
long‐term monitoring and maintenance activities. Three separate parcels are included in the Slate Creek 
Marine Facility area. The location of each parcel is identified on Figure 16, and a summary of the 
disturbance and planned physical reclamation for each parcel follows: 
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Table 3.4‐1 Slate Creek Marine Facility Reclamation Summary 

Parcel/Location 
Disturbed 

Area 
(acres) 

Proposed Reclamation (acres) 

Wetland1  Uplands  Total 

Parcel 14  Jualin Laydown Area #1  0.9  0  0.9  0.9 

Parcel 29 Slate Creek Cove Marine Terminal  4.12  0.5  3.1  3.6 

Parcel 30 Slate Creek Cove Snow Stockpile3 0  0  0  0 

Totals 5.0  0.5  4.0  4.5 
1 Figure 20 illustrates the areas that will be reclaimed as wetland sites. 
2 The area that will not be reclaimed is the location of the Jualin road right of way within Parcel 29 that will remain 
to provide access to the shoreline.  

3 This area was not constructed and used for snow storage. Reclamation is not required. 

3.9.1 Reclamation Goals and Objectives 

Reclamation activities in the Slate Creek Facility will focus on removing the marine terminal 
infrastructure used during construction and active mining, and to return the land to a safe and stable 
condition. Removal of the terminal and reclamation will improve the viewshed along Slate Creek Cove 
and Berners Bay. The terminal and laydown areas will be stabilized and protected from erosion. The 
reclaimed surface will be treated to establish long‐term, self‐sustaining wetland and upland 
communities. The terminal infrastructure including the docks, piers, gangplanks and related foundations 
will be removed and salvaged. The Jualin access road will remain in‐place as part of the post‐mining 
closure landscape.  

3.9.2 Reclamation and Closure Tasks 

Specific reclamation activities for each parcel are described in the following sections.  
 
Parcel 14 – Jualin Laydown Area #1.  The area of the parcel is approximately 0.9 acres. The laydown 
area will remain in use during reclamation to stage salvaged materials and equipment that will be 
transported from the site. The bulk of these items will be transported from the site using a large freight 
barge, and reclamation of the area may begin once the area is no longer needed.  
 
Reclamation tasks for this parcel will include grading, topsoil placement, soil preparation, seeding and 
installation of stormwater BMPs around the reclaimed area. The reclaimed surface will be prepared and 
seeded to reintroduce native upland species.  
 
Parcel 29 – Slate Creek Cove Marine Terminal.  Closure of the marine terminal will consist of removal of 
the fuel storage containment area; demolition of improvements including foundations; and salvage of 
the docks, gangplanks, and piers. Parcel 29 has been subdivided into two areas (29A and 29B) in order to 
distinguish reclamation on Forest Service land and land controlled by the state of Alaska tideland lease 
program. Parcel 29A includes the area within Parcel 29 located above the mean high water elevation 
that is controlled by the Forest Service. Parcel 29B represents the portion of Parcel 29 located below the 
mean high water elevation and includes the off‐shore components of the marine facility. 
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Parcel 29A (Forest Service Lands) 
This area was expanded to the east to facilitate a revised design of the marine facilities approved by the 
Forest Service during 2005. The increased area for this parcel is now being accounted for in the closure 
cost estimate. The area to be reclaimed generally consists of a level pad that was used as a staging area 
for shipping containers and the access roadway to the Jualin area. The slope around the perimeter of 
the staging area consists of a bedrock cut. Fill was placed at the lower end of the area adjacent to Parcel 
29B.   
 
Closure of 29A will remove the fuel storage area, demolish any concrete foundations, minor grading of 
fill removed from the lower end of the parcel.  The fuel storage area will be evaluated for potential 
hydrocarbon contamination.  A contingency cost has been provided in the cost estimate for soil 
remediation in the event that contamination occurs. Should contaminated soils or liner be encountered, 
Coeur will determine the appropriate measures required for remediation. Otherwise, closure will consist 
of cutting and folding the liner system into the storage cell and backfilling the depression during site 
grading.  
 
All unnecessary foundations and other structures remaining at the site will be demolished and buried in‐
place when the site is graded.  A minimum of 12‐inches of growth media will be placed on the graded 
site and the surface will be scarified along contour and seeded to establish native species. Silt fencing 
will be installed along the lower perimeter of the site for sediment control. Topsoil placement and 
seeding within Parcel 29A will occur across a 0.6 acre area. The area encompassing the Jualin Road right‐
of‐way will not be reclaimed and will be maintained to provide safe access to the shoreline. 
 
Parcel 29B (State of Alaska Tideland Lease Area)  
Removal of the terminal facility will be completed using a large construction barge equipped with a large 
crane (approximately 100 tons) capable of picking the docks and gangplanks. Piles will be removed and 
salvaged either by jacking out with a crane, or cutting them off at the mudline.  
 
Fill placed within the tideland lease area may be removed at closure. A determination of this 
requirement will be made and the extent of removal defined at the time when the final reclamation plan 
is prepared. For bonding purposes, this plan assumes removal of the fill. The excavated material will be 
incorporated into the regrading of Parcel 29A or 14. The surface of the area to be reclaimed will be 
ripped and graded. Topsoil and seeding is not required in Parcel 29B. Access from the shoreline to the 
Jualin Road will be maintained.  
 
Closure costs for Parcels 14 and 29 are presented in Section 4.1 and Appendix A (Table A‐ 3). 

3.9.3 Post-Closure Monitoring and Maintenance 

One of the primary objectives in the marine terminal area is to provide for public safety by removing the 
terminal facility. Fill removal was planned to restore the original costal wetland topography. Monitoring 
and maintenance of BMPs for erosion control and monitoring of seeded areas to evaluate vegetation 
success will be completed. Section 4 describes the scope of anticipated monitoring and maintenance 
programs. 



 
 

Kensington Gold Project April 2013 
Reclamation and Closure Plan Page 49 
 

3.10 Summary of Wetland Reclamation 

At the end of the active reclamation phase all areas of planned reclamation will have been completed. 
Areas that will not be reclaimed include the Jualin Access Road and some facilities located on private 
lands. The CWA Section 404 permit for the project, which was modified during 2009, identified 80.3 
acres of total fill in Waters of the U.S. during construction and operation of the mine. In order to replace 
the wetlands lost, the reclamation plan has identified potential areas that can be reclaimed to restore 
wetlands that existed prior to development of the mine. These areas are identified on Figures 17 
through 20. A total area of 112.7 acres is identified on the figures that may be reclaimed as either 
wetlands or wetlands in a wetland/upland mosaic. The wetland mosaic areas have been characterized as 
having approximately 25 percent wetlands. This indicates that the proposed reclamation will adequately 
replace the 80.3 acres of wetland that were previously filled. 
 
The majority of the restored wetlands are located in the TTF Lake. The reclaimed TTF Lake will have a 
surface of approximately 60.2 acres when filled to the 732 foot elevation. This area includes the original 
lake area reported to be 23.5 acres and represents a net increase of 36.7 acres.   

4.0 POST-CLOSURE MONITORING AND MAINTENANCE 

During mine operation, inspections would be part of the normal mine operation and maintenance 
schedule. Therefore, important information necessary for developing detailed post‐closure monitoring 
and maintenance schedules and costs and related financial assurance requirements would be collected 
during operations of the mine. The 30 year post closure monitoring period would begin once active 
water treatment is discontinued. Operational monitoring would continue after operations cease during 
the two year restoration period. This would include inspections during reclamation construction when 
stabilization activities are being completed and  stormwater inspections and water quality monitoring 
required under APDES. The budget to perform the monitoring and laboratory analysis for water quality 
tests during the two year reclamation period is provided in the reclamation cost estimate. At the end of 
the active reclamation period when construction of all the final reclamation is completed, reclamation 
success monitoring and maintenance would be implemented. The current monitoring schedule includes 
monitoring activities on years 1, 2, 3, 4, 5, 10, 15, 20 and 30. Reclamation maintenance activities are 
planned through year ten. The inspection plan varies for each area of the project as described below. 
 
The following post‐closure monitoring activities would be completed during the 30 year long post‐
closure period: 

 Reclamation success monitoring including stormwater inspections in reclaimed areas. Any 
necessary remedial work would be carried out as needed, based on site inspections; 

 Water quality monitoring as required by APDES permits still in force (see Appendix G); 

 Ecological monitoring; 

 Dam safety inspections every three years, and an inspection of the TTF dam following any 
extreme event believed to exceed the 100‐year, 24‐hour storm event;  

 Annual dam and spillway inspection and maintenance; and, 

 Maintenance of the physical integrity of the TTF, mine portals, and roads required for post‐
closure monitoring. 
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4.1 Reclamation Success Monitoring 

Reclamation success monitoring will evaluate site stability and vegetation cover. The evaluation of 
stability will screen the reclaimed areas for soil erosion and sediment discharge. Inspections and 
maintenance activities are planned during years 1, 2, 5, and 10 during the post‐closure period. This 
program will focus on monitoring reclaimed areas for vegetation success and identifying and correcting 
any erosion problems. visual surveys will be completed during each year to evaluate revegetation 
success criteria until each area is determined to have achieved final stabilization. Areas identified that 
require maintenance activities will be reevaluated during the following inspection cycle.  
 
During the two year active reclamation program, the stormwater maintenance will focus on areas where 
surface reclamation has occurred. Reseeding and other stabilization BMPs will be used to achieve final 
stabilization in areas where reclamation grading has been completed. Recent experience has shown that 
new vegetation can be rapidly established. Any problem areas identified during the reclamation period 
should be actively managed in order to achieve final stabilization as soon as practicable. This approach 
should reduce the need for extended stabilization practices during the post‐closure period.  
 
Once vegetation and surface stability reclamation success criteria are met, termination of the 
stormwater permit that covers reclamation construction activities will occur. As stabilization criteria are 
exceeded the scope for the following monitoring event should be modified to remove stabilized sites 
from the monitoring plan. This will allow future reclamation success monitoring activities to focus on 
areas where goals have not yet been achieved.  
 
Each year during the post closure monitoring period, results from monitoring will be summarized and 
included in the annual report. The report would tabulate monitoring results and make comparisons to 
reclamation success criteria.  

4.2 Water Quality Monitoring 

Post‐closure monitoring includes activities that are incorporated in specific plans in the Kensington Gold 
Project Plan of Operations, including: 
 

1. Surface water quality related to non‐point source discharges as outlined in the Freshwater 
Monitoring Plan (FWMP) for the Kensington Gold Project (Appendix 4 of the Plan of Operations). 
Refer to Appendix G for a list of post‐closure surface water monitoring locations that are 
included in the site‐wide surface water monitoring program. 

 
2. Discharge from point sources including the Kensington WWTP, the TTF WTP included in the 

APDES Permit for the project Number AK‐005057‐1. Certain monitoring requirements for non‐
point source discharges required under this permit overlap with the FWMP and are therefore 
addressed in the FWMP. 

 
Water quality monitoring activities included in this closure plan will be completed on the following 
schedule: 
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Table 4.2‐1 Summary of Water Quality Monitoring 

Monitoring Activity  Surface Water TTF 
Kensington WWTP 

Wetland Site 
Surface Water Site‐wide 

Year 1    X2  X3 

Year 2  X1  X2  X3 

Year 3  X1     

Year 4  X1     

Year 5    X  X 

Annual Year 10  X  X  X 

Annual Year 15  X  X  X 

Annual Year 20  X  X  X 

Annual Year 30  X  X  X 
1 TTF surface water quality monitoring to be completed bi‐annually during years 2 to 4. 
2 Quarterly monitoring at Kensington wetland site to be completed during years 1 and 2. 
3 Site‐wide surface water quality monitoring to be completed quarterly during years 1 and 2. 

4.3 TTF Ecological Monitoring 

The TTF and other receiving waters associated with the Kensington Gold project will require post‐closure 
ecological monitoring. The ADF&G (2011) completed a review of the post‐closure monitoring that would 
need to be completed during the 30 year post‐closure monitoring period. The monitoring recommended 
by the ADF&G is outlined below: 
 
Table 4.3‐1 Summary of Ecological Monitoring 

Locations  Frequency  Scope 

Aquatic Life in reclaimed TTF  

TTF Lake  Annual 
Years 1‐10 
 

1. Survey invertebrates, fish, and aquatic plants during 
the summer to document resource colonization 
until productivity requirements are satisfied.   

2. Measure whole body metal concentration for AL, 
Cd, Cu, Pb, Hg, Ni, Se, Zn and Ag during late‐winter.  

3. Monitor temperature, pH, conductivity, and 
dissolved oxygen during late‐winter at various 
depths throughout the TTF until productivity 
requirements are satisfied. This monitoring should 
occur in Jan or Feb with holes drilled in the ice.  For 
the monitoring, ADF&G suggested 10‐20 holes with 
sample  points in each hole (bottom, middle, top). 

Benthic invertebrate community composition 

Upper Slate Creek, 
Middle Slate Creek, 
Lower Slate Creek, Upper 
Johnson Creek, and 
Lower Sherman Creek 

Years 1, 5, 10, 
20 and 30 

Sample benthic invertebrates using established methods at 
established sites. Monitoring should be done during May 
prior to peak runoff from snow pack. 

Sediment quality and metal toxicity 

Upper Slate Creek, 
Middle Slate Creek, 

Years 1, 5, 10, 
20 and 30 

Sample stream sediment using established methods at 
established sites. 
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Lower Slate Creek   

Periphyton biomass and community composition 

Sherman Creek, Slate 
Creek, and Johnson 
Creek 

Years 1, 5, 10, 
20 and 30 

Complete biomass and community compositions surveys 
using established procedures at established sites. Samples 
would be collected during July or August.  

 
The cost estimate prepared for the reclamation closure plan includes a budget for the activities that are 
planned during the post‐closure period. 

4.4 TTF Dam Safety Inspections 

TTF dam safety inspections and post‐closure maintenance is required by the ADNR Dam Safety Permit, 
Dam Safety Program. Since the TTF dam will be constructed in stages, specific requirements will be 
determined for each stage of construction. Dam safety inspections, monitoring, and maintenance will be 
completed on an annual basis during reclamation years 1‐3. Following the reclamation period dam 
safety inspections will be completed every third year. TTF dam and spillway inspection and maintenance 
will be completed on an annual basis and includes brush/shrub, tree, and debris removal from 
embankment and spillway.  A budget is provided in the reclamation cost estimate to complete the dam 
safety inspections, monitoring, and maintenance for reclamation years 1‐3 and during the 30‐year post 
closure monitoring period. Dam safety inspections are to be completed by a professional engineer 
registered in the state of Alaska and experienced in embankment dam inspections. Annual dam and 
spillway inspections and maintenance will be completed by two laborers with appropriate equipment 
for cutting and removing brush, debris, and small trees from the embankment and spillway. As discussed 
above in Section 3.7, the proposed TTF final closure configuration has a spillway, constructed in bedrock, 
to reestablish the natural runoff and flows from the restored TTF. Maintaining the long‐term integrity of 
the TTF and protecting long‐term water quality is a key component of the post‐closure monitoring 
program.  

5.0 RECLAMATION ASSURANCES 

5.1 Summary of Estimated Reclamation Costs 

The estimated direct cost to reclaim the Kensington Gold Project, to complete the physical reclamation 
is approximately $11,964,429.  The cost breakdown tables and supporting assumptions are presented in 
Appendix A.  The estimates are based on unit costs developed using third‐party costs for reclamation 
and reflect current pricing conditions. The following table provides a summary of direct closure cost 
estimated for each mine area discussed in Section 3. 
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Table 5.1‐1 Summary of Direct Closure Cost 

Location  Estimated Cost $ 

Mobilization/Support and Water Treatment Operations/Power 
Generators 

$8,060,273 

Comet Beach Camp and Kensington Road  $230,077 

Kensington Area Facilities – Kensington Side   $806,764 

Jualin Process Area – Jualin Side   $1,077,972 

Jualin Administrative/Laydown Areas – Jualin Side   $37,881 

TTF Roads– Jualin Side   $361,923 

TTF Area – Jualin Side   $2,514,985 

Jualin Access Road and Borrow Areas – Jualin Side   $698,370 

Slate Creek Marine Facility Area – Jualin Side   $516,501 

Total $14,304,747 

 
Cost estimated for reclamation of Parcel 29B is presented separately for the tideland lease on Table A‐4. 
Estimated cost to remove the marine terminal docks, gangplanks and piers was based on discussions 
with marine salvage contractors. The cost estimated to remove the facilities is US $231,520. This sum 
includes direct costs for the large construction barge and crane required for removing the facilities and 
transporting them from the site, removal of the fill on the tideland lease.  
 
The state of Alaska has found that there is a lag time between the time the state assumes financial 
responsibility for a site and the time when actual site reclamation can begin. In order to account for this 
factor the closure cost estimate includes a budget for one year of care and maintenance of the mine 
facilities. This budget includes cost for equipment, staff to maintain the facilities and operate the water 
treatment plants, and to perform compliance monitoring. The budget for this item is presented as Task 
0.04 on Table A‐3. 

5.2 Post-Closure Monitoring and Maintenance Program Cost 

A budget for the post‐closure monitoring and maintenance program is included in the reclamation and 
closure plan cost estimate.  Specific objectives for each facility and parcel are discussed above in Section 
3.  Estimated cost for the program is presented in Appendix D. 
 
The overall cost estimated for the site‐wide monitoring and maintenance program over a 30 year period 
is $1,696,745. Costs included in the reclamation bond for the post‐closure period are outlined on five 
tables presented in Appendix D and are summarized in Table 5.2‐1. 
 
Estimated cost for monitoring of surface water and dam safety inspections is presented on Table D‐1. 
Post‐closure monitoring for the TTF Lake ecosystem is described in the TTF Ecological Monitoring Plan. 
The cost for monitoring wildlife, fisheries, invertebrates, aquatic plants, and lake habitat are 
summarized in Table D‐2. Estimated cost for site‐wide water quality is presented on Table D‐3. 
Monitoring for reclamation success and periodic maintenance (Table D‐4) is planned for years 1, 2, 5 and 
10. The cost estimated for this program assumes that a crew with equipment will be mobilized to the 
site to complete the monitoring and maintenance. A two week period to complete the maintenance 
during years 1 and 2, and one week during years 5 and 10 is planned.  Table D‐5 presents the budget 
estimate for water quality monitoring at the Kensington restored wetland site.   
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Transportation to the site during post‐closure activities assumes that a helicopter will be used for the 
water quality monitoring activities. TTF Lake Ecological Monitoring assumes that a crew will be deployed 
to the site using a landing craft and will travel between the lake and the Jualin facilities using small utility 
terrain vehicles (UTVs). Since the monitoring will occur over a period of several weeks the estimate 
assumes that the field personnel will utilize the Jualin Camp. Similar assumptions are made for the 
personnel completing reclamation success monitoring and maintenance. 
 
Table 5.2‐1 Summary of Post‐Closure Monitoring and Maintenance Cost 

Table  Item  Duration1  Budget 

Post Closure Monitoring and Maintenance (30 years) 

D‐1  Post Closure Quarterly Surface Water Monitoring at TTF   2‐4   $55,149

D‐1  Post Closure Annual Surface Water Monitoring at TTF  10, 15, 20 and 
30 

$55,544

D‐1  Reclamation Period TTF Dam Safety Inspections, 
Monitoring and Maintenance (years 1‐3)  

yrs 1 to 3  $53,829

D‐1  Post‐Closure TTF Dam Safety Inspections, Monitoring, 
and Maintenance (every third year) 2 

yrs 0 to 30  $280,802

D‐2  TTF Annual Monitoring ‐ Fish, Plants and Invertebrates  yrs 1 to 10  $172,340

D‐2  TTF Temperature, pH, Oxygen Profiling and Whole Body 
Metal Analysis 

yrs 1 to 10  $439,150

D‐3  Annual Benthic Invertebrates, Sed, and Metals Toxicity 
Sampling 

yrs 1, 5, 10, 20 
and 30 

$137,985

D‐3  Periphyton Biomass and Community Composition  Years 1, 5, 10, 
20 and 30 

$100,850

D‐4  Reclamation Period ‐ Quarterly Water Quality 
Monitoring 

1.5 years  $37,980

D‐4  Post‐Closure Quarterly Water Quality Monitoring  yrs 1 and 2  $43,584

D‐4  Post Closure Annual Water Quality Monitoring  yrs 5, 10, 15, 20, 
and 30 

$38,495

D‐5  Post Closure Soil and Vegetation Monitoring and 
Maintenance 

yrs 1 and 2  $117,845

D‐5  Post Closure Soil and Vegetation Monitoring and 
Maintenance 

yrs 5 and 10  $47,367

D‐6  Post Closure Quarterly Wetland Quality Monitoring  yrs 1 and 2  $21,720

D‐6  Post Closure Annual Wetland Quality Monitoring  yrs 5, 10, 15, 20, 
and 30 

$13,575

D‐7  Annual Road Inspections  Yrs 2‐3, 5‐6, 8‐9, 
11‐12, 14‐15, 
17‐18, 20‐21, 
23‐24, 26‐27, 
29‐30 

$80,530

  Total During Post‐Closure Monitoring Period  $1,696,745
1 The duration indicates the year for each activity during the post‐closure monitoring and maintenance period. 
2Dam safety inspection after year 30 will be covered by the Long‐term monitoring program trust. 
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5.3 Mobilization/Demobilization 

Task number 0.01 (see Table A‐3) includes cost estimated for barges and landing craft to mobilize 
construction equipment to the site. Task 0.02 includes cost for personnel transportation (ferry boat) and 
periodic deliveries (landing craft). Demobilization cost is included for several of the parcel and includes 
cost for removing salvaged equipment and materials, and demobilization of construction equipment. 
Cost has also been included to remove the marine terminal docks and piers (Task 29.13). Estimated cost 
for post‐closure activities includes any related transportation and mobilization costs. 

5.4 Indirect Costs and Inflation 

Indirect costs have been included in the cost estimate as line items. The approach used in estimating 
each indirect cost is discussed below. 

5.4.1 Contractor Overhead and Profit 

A contractor overhead rate of 5 percent was used and a profit of 10 percent. These values are consistent 
with the range of values recommended in the Handbook for Calculation of Reclamation Bond Amounts 
(U.S. Department of Interior, Office of Surface Mining, 2000). 

5.4.2 Contingency 

A 10 percent scope contingency and a 4 percent bid contingency was applied to all direct and post‐
closure costs.  

5.4.3 Other Indirect Costs 

Other indirect costs were estimated as a percentage of the total estimated direct and post‐closure cost. 
 
Table 5.4.3‐1 Summary of Percentages used to Calculate Indirect Cost 

Category  Percentage of Estimate 

Scope Contingency  12 

Bid Contingency  4 

Engineering  5 

Liability Insurance  1.5 

Performance Bond  1.5 

Payment Bond  1.5 

Agency Contract Administration  7 

Contractor Overhead  5 

Contractor Profit  10 

 
The total direct cost and cost estimated for each indirect category is as follows: 
 
Table 5.4.3‐2 Summary of Direct, Post‐closure and Indirect Closure Cost 

Cost Item  Amount US$ 

Total Direct and Post‐Closure Costs  $16,001,492 

Indirect Costs 
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Scope Contingency  $1,920,179 

Bid Contingency  $640,060 

Engineering  $800,075 

Liability Insurance  $240,022 

Performance Bond  $240,022 

Payment Bond  $240,022 

Agency Contract Administration  $1,120,104 

Contractor Overhead  $800,075 

Contractor Profit  $1,600,149 

Total Direct and Indirect Costs  $7,600,709 

5.5 Inflation Cost 

Inflation was added to the total direct and indirect cost to account for the potential period for time that 
could elapse between updating the reclamation plan and completing reclamation activities. A five year 
term is used for calculating inflation based on the approach outlined in the ADNR Guidelines for mine 
closure and reclamation cost estimation (ADNR 2009). A construction cost inflation rate of 3.5 percent 
was used to calculate the inflation cost ($4,429,810). The inflation rate was based on a ten year average 
of the construction cost index data monitored by the U.S. Army Corps of Engineers, 2009.  Additional 
information on the inflation cost calculation is presented in Appendix A.  
 
The total estimated reclamation cost including direct and indirect cost, inflation, and Long‐Term Dam 
Safety Inspections and Maintenance is approximately $28,727,011.  

5.6 Post-Closure Financial Assurance 

For the purposes of reclamation bonding, there will be three distinct phases of closure: 

 Phase I will cover the period after operations cease and reclamation is actively under 
way. This period would include any lag time between the end of operations and the two 
year reclamation period. 

 Phase II will cover the period after final reclamation has been completed; monitoring 
and maintenance would be ongoing. Phase II would cover the 30 year post‐closure 
period. Phase II bonding would still be provided by the reclamation bond. 

 Phase III will cover the period when all agencies accept the reclamation effort and 
release the bonds. Phase III would include the dam safety inspections required after the 
end of Phase II. Phase III financial assurance would be provided in accordance with the 
terms of the ROD and is addressed in Long Term Care and Maintenance Plan. 

 
Coeur will provide an acceptable financial assurance as a condition of the approved Plan of Operations, 
Record of Decision and this reclamation and closure plan.  Coeur anticipates applying for partial release 
of reclamation surety bond monies in subsequent years, as allotting credit for successfully completed 
discrete reclamation procedures reduces the final reclamation costs. A full release of the surety would 
be requested when all requirements of the final reclamation and closure plan have been met. The funds 
for long‐term monitoring costs, however, would still be guaranteed by establishment of a trust 
agreement. 
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In the event a new operator assumes control of the project, the new operator or landowner would 
agree to assume full responsibility for the reclamation and maintenance of all affected land and 
structures that are the subject of these principles. The new owner/operator would also be required to 
assume all related permit conditions that may apply to the overall reclamation process. The new 
operator would transfer to its name all applicable state and federal permits and provide evidence that a 
surety acceptable to the agency covering the reclamation of disturbed land, including post‐closure 
monitoring and maintenance, is filed. 
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