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NOTES:
1) Total Storage Volume Includes Tailings, Supernatant Pond and Storm Containment
2) Embankment Crest Elevation Includes 10 ft. freeboard

Stage 1 - 1455 ft

Stage 2 - 1490 ft

Stage 3 - 1520 ft

Stage 5 - 1565 ft

Stage 6 - 1610 ft

Stage 4 - 1540 ft
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TAILINGS STORAGE FACILITY SITE G
FILLING SCHEDULE

FIGURE 5.3
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2007 2008 2009 2010 2011 2012
ID Task Name Duration Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

1 Initial Application Package
2 Project Meeting, Dam Safety review and response 30 days
3 Investigations, planning and preliminary engineering
4 On-going Dam Safety Review with IRP

5 Preliminary Design Package
6 Dam Safety review and response 60 days
7 Detailed design engineering
8 On-going Dam Safety Review with IRP

9 Detailed Design Package

10
Dam Safety review and response, Issue draft 
Certificate of Approval to Construct a Dam 60 days

11 Final design engineering
12 On-going Dam Safety Review with IRP

12 Final Construction Package
13 Dam Safety review and response 60 days

14 Final Certificate of Approval to Construct Dam

14 Construction
15 On-going Dam Safety Review with IRP as required

16 Commence Operations

2006

TAILINGS IMPOUNDMENT G - INITIAL APPLICATION REPORT
DAM SAFETY APPLICATION AND REVIEW PROCESS

FIGURE 5.4
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