



A Local Trapper Meets With a NLSRA Ranger on a Snowmachine Trail.

## IMPLEMENTATION

# IMPLEMENTATION

---

Implementation of the recommendations in this master plan should occur in an orderly fashion based on need and availability of funding for development and staffing for administration, operation and maintenance. As the area population increases and as use patterns change and detailed site planning begins, priorities may need to be altered. This plan is a guide based on present knowledge and is intended to be flexible. Regular review by the Division of Parks Planning, Design and Development, and Operations Sections, and by the District Managers is essential throughout implementation to continuously analyze changing public needs and to insure that those needs are being met. Changes will be made in consultation with the Nancy Lake Association, Red Shirt Lake Homeowners Association and the Matanuska-Susitna Borough Land Management Division.

## PHASING

Implementation of this plan is intended to occur in four phases. All phase "A" developments should be given priority to phase "B", phase "B" prior to phase "C", and so on. Availability of funding will determine the time frame within which each phase will be completed.

## PHASE A

<u>RECOMMENDATION TITLE</u>	<u>DEVELOPMENT TYPE</u>	<u>PAGE NO.</u>	<u>NO. ON MAP</u>
Visitor Contact Kiosk and Station	Information distribution	41	2
Bald Lake Group Camp	Indoor group camping facilities	40	5
Shem Pete Campground	Camping	37	7
Tanaina (Smith) Lake Picnic Area	Day-use, boat launch	39	8
North Rolly Lake Viewing Tower	Day-use, spectacular views	39	11
South Rolly Lake Campground	Upgrade existing camping	37	13
South Rolly Nature Trail	Interpretive walks	37	14
Red Shirt Lake Trail	Access	42, 86	15

---

PHASE A		PAGE	NO. ON
<u>RECOMMENDATION TITLE</u>	<u>DEVELOPMENT TYPE</u>	<u>NO.</u>	<u>MAP</u>
Canoe Trails	Trail improvement	37	22
North Parkway Ski and Hike Trails	Trail improvement	37	24
Little Susitna River Canoe Landing	Access	43	28
Skeetna Lake Campsite	Camping	82	29
Butterfly Lake Campsite	Camping	82	30
Lynx Lake Campsite (east shore)	Camping	82	34
Lynx Lake Campsite (west shore)	Camping	82	35
No Luck Lakes Campsite	Camping	82	37
Northern Pike Intrusion Study	Improve resource management		
Tanlhtun (Red Shirt Lake) Ridge	Acquisition		
Entrance Ridge	Acquisition		
Entrance Scenic Easement	Acquisition		
Nanlow Park Subdivision (Tract A)	Acquisition		
Inholdings #19C - Butterfly Lake #61, 62, 64, 68 - Nancy Lake	Acquisition		

---

**PHASE A  
PROGRAM OBJECTIVE**

To provide increased visitor information services.

To reduce overcrowding of existing facilities.

To provide a larger diversity of recreational opportunities.

- indoor group camping
- viewing towers
- nature trails
- improve boating
- improve trail system

To improve efficiency of operations and maintenance.

To improve safety.

- improved boat access
- upgrade existing facilities

To improve resource management actions.

To solve access problems.

To solve recreational trespass situations.

PHASE B

<u>RECOMMENDATION TITLE</u>	<u>DEVELOPMENT TYPE</u>	<u>PAGE NO.</u>	<u>NO. ON MAP</u>
Tudli Bena (NLSRS) Campground	Camping	85	1
Winter Parking Area and Trailhead	Access	41	4
Lynx Creek Trail	Trail development	37	16
Phoebe Lake Trail	Trail development	37	17
Lynx Lake Trail	Trail development	37	18
Phoebe Lake Campsite	Camping	82	31
Red Shirt Lake Campsite	Camping	82	41
Tanlhtun Ridge Viewing Tower	Day-use, spectacular views	39	42
Little Susitna State Recreation River Legislation	Access, river opportunities		
Nanlow Park Subdivision (Tract B, Block) (Tract B, Lot 1) (Tract B, Lot 2)	Acquisition		
Inholding #16 - Butterfly Lake #24 - Lynx Lake #49 - Red Shirt Lake	Acquisition		

---

**PHASE B  
PROGRAM OBJECTIVE**

To improve existing facilities.

To expand and connect trail system  
and related opportunities.

To solve access problems.

To expand backcountry opportuni-  
ties.

**PHASE C**

<u>RECOMMENDATION TITLE</u>	<u>DEVELOPMENT TYPE</u>	<u>PAGE NO.</u>	<u>NO. ON MAP</u>
Tulik Nature Trail	Interpretive walks	37	6
Rhein Lake Trailhead	Special populations access	37	9
North Rolly Lake Trailhead	Access, trail development	37	10
South Rolly Lake Overlook	Day-use, scenic views	36	12
Shem Pete - Lynx Creek Connecting Trail	Improve trail connections	37	19
Chicken Lake Trail	Access, improve trail con- nections	37	20
Rhein Lake Access Trail	Access, special populations	37	25
North Rolly Lake Access Trail	Access	37	26
Lynx Creek Campsite (West)	Camping	82	32
Lynx Creek Campsite (East)	Camping	82	33
Ardaw Lake Campsite	Camping	82	40

PHASE C

<u>RECOMMENDATION TITLE</u>	<u>DEVELOPMENT TYPE</u>	<u>PAGE NO.</u>	<u>NO. ON MAP</u>
Rhein Lake Public Cabin	Indoor camping, special populations	40	46
Inholding #22 - Skeetna Lake	Acquisition		

PHASE C  
PROGRAM OBJECTIVE

To expand opportunities for special populations.

To expand interpretive opportunities.

To expand connecting trail systems.

To expand backcountry camping opportunities.

To resolve recreational trespass.

PHASE D

<u>RECOMMENDATION TITLE</u>	<u>DEVELOPMENT TYPE</u>	<u>PAGE NO.</u>	<u>NO. ON MAP</u>
Nancy Lake Campground	Camping	37	3
Connecting Trail (old oil well road)	Trail improvement	37	21
Iditarod National Historic Trail	Trail improvement	37	23
Willow Winter Access Trail	Trail improvement	37, 86	27
Charr Lake Campsite	Camping	82	36
Tanaina (Smith) Lake Campsite	Camping	82	38

---

**PHASE D**

<u>RECOMMENDATION TITLE</u>	<u>DEVELOPMENT TYPE</u>	<u>PAGE NO.</u>	<u>NO. ON MAP</u>
Milo-Ardaw Lakes Campsite	Camping	82	39
Other Remote Campsites	Camping	82	43
Red Shirt Lake Public Cabins	Indoor camping	40	44
Chicken Lake Public Cabins	Indoor camping	40	45
Inholdings	Acquisitions		
#5-10 - Red Shirt Lake			
#14, 19D - Butterfly Lake			
#26, 32, 34, 35, 36, 66 - Lynx Lake			

**PHASE D  
PROGRAM OBJECTIVE**

To expand road accessible camping opportunities.

To complete the trail connections.

To complete backcountry camping needs.

To initiate a concession operated, public use cabin system.

To resolve recreational trespass situations.