

**ATTACHMENT A****REVISED SUSITNA PROJECT PROCESS PLAN AND SCHEDULE**

If a due date falls on a weekend, holiday, or other day on which the Commission is not open for business, the due date is the following business day.

<b>Responsible Party</b>	<b>Pre-Filing Milestone</b>	<b>Date</b>
AEA	Hold Initial Study Report Meetings	March 21-25, 2016
AEA	File Initial Study Report Meeting Summary (October 2014 and January 2015 Meetings, combined)	April 24, 2016
All Stakeholders	File disagreements with Meeting Summary and recommendations for modified or new studies	June 23, 2016
All Stakeholders	File responses to meeting summary disagreements and recommendations for modified or new studies	August 22, 2016
FERC	Issue Director Determination on meeting summary disagreements and recommendations for modified or new studies	October 21, 2016
AEA	Second Study Season	2017
AEA	File Updated Study Report	October 21, 2017
AEA	Hold Updated Study Report Meeting	November 5, 2017
AEA	File Updated Study Report Meeting Summary	November 20, 2017
All Stakeholders	File disagreements with Meeting Summary and recommendations for modified or new studies	December 20, 2017
All Stakeholders	File responses to meeting summary disagreements and recommendations for modified or new studies	January 19, 2018

<b>Responsible Party</b>	<b>Pre-Filing Milestone</b>	<b>Date</b>
FERC	Issue Director Determination on meeting summary disagreements and recommendations for modified or new studies	February 18, 2018
AEA	Third Study Season (if required)	2018
AEA	File Preliminary Licensing Proposal or Draft License Application	July 5, 2018
All Stakeholders	File comments on Preliminary Licensing Proposal or Draft License Application	October 3, 2018