

2009

2010

2011

2012

**Dec 2009**EIS Notice of Intent  
published in Federal  
Register**Oct 2009**Draft permit application  
and project description  
submitted to Corps**Dec 2009**Government to  
Government  
teleconference**Jan 2010**

Scoping Meetings

**Mar – Oct 2010**Field studies  
conducted**May – Aug  
2010**Range of  
reasonable  
alternatives  
developed**Apr 2010**Scoping  
Report  
distributed**May – Nov 2010**

Impact Assessment

**Oct 2010**Government to  
Government  
teleconference**Jan 2011**Agencies review  
Preliminary Draft EIS**Mar 2011**Corps visits Kaktovik,  
Nuiqsut, and Barrow**Nov 2011**Draft EIS  
available**Nov – Dec 2011**45-day public  
comment period**June 2012**Final EIS  
available**Aug 2012**Record of  
Decision  
to be signed**Scoping Meetings**

January 11, 2010 - Fairbanks  
 January 12, 2010 - Kaktovik  
 January 13, 2010 - Nuiqsut  
 January 14, 2010 - Barrow  
 January 19, 2010 - Anchorage

**October 2009** - Draft permit application and project description submitted to Corps

**December 2009** - Government to Government teleconference

**December 2009** - EIS Notice of Intent published in Federal Register

**January 2010** - Scoping Meetings

**March – October 2010** - Field studies conducted

**April 2010** - Scoping Report distributed

**May – August 2010** - Range of reasonable alternatives developed

**May – November 2010** - Impact Assessment

**October 2010** - Government to Government teleconference

**January 2011** - Agencies review Preliminary Draft EIS

**March 2011** - Corps visits Kaktovik, Nuiqsut, and Barrow

**November 2011** - Draft EIS available

**November – December 2011** - 45-day public comment period

**June 2012** - Final EIS available

**August 2012** - Record of Decision to be signed

**Field Studies****March – October 2010**

- Noise Assessment
- Visual Assessment
- Wetlands Mapping