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MANAGEMENT ACTIONS 
 
This plan is only as good as its implementation.  Numerous management actions are 
necessary to implement the plan and to respond to physical, social and economic 
conditions.  These actions include soliciting advice from the Northern Area State Parks 
Citizen Advisory Board; establishing an administrative, staffing and budgeting system; 
working closely with recreation users and user groups; developing cooperative interagency 
agreements; examining management efficiencies and effectiveness; researching visitor 
preferences, behavior and response to management actions; and identifying management 
actions to achieve and maintain these resource and social conditions. 
 
Public involvement is essential to the successful implementation of the plan.  It is important 
that recreation users and user groups be involved in the interpretation of land management 
issues, development, and design and serve as advocates for the recreation area.  The use 
of a citizen advisory board serves as an interface between the Division and the public. 
 
 
FACILITY DEVELOPMENT 
 
While new and improved facilities are recommended for the Recreation Area in Chapters 2-
4, construction priorities are not prescribed in the plan.  Funding for such facilities depends 
on several factors that cannot be predicted over the long term.  These include DPOR’s 
annual budget, capital funding appropriations from the legislature, reception of grants, and 
other agencies’ funding.  For example, many recommended improvements along the Chena 
Hot Springs Road depend on DOT/PF’s construction priorities and funding.  Nonetheless, 
State Parks’ staff and the Northern Area Parks Citizen Advisory Board should work together 
on a regular basis to identify near term development priorities when likely sources of funding 
sources are better known. 
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INTERAGENCY AGREEMENTS AND ACTIONS 
 
Cooperative management agreements provide a common framework that enables land 
managing and regulatory agencies to work together, inform others of their activities, and 
avoid incompatible and duplicative efforts.  In addition, actions by other agencies are 
essential to the successful management of the Recreation Area.  Proposed agreements and 
actions by other agencies are listed below. 
 
U.S. Army and BLM 
 
Encourage the development of public access to or through military lands and facilities and 
the relinquishment of withdrawn lands to the state.  Enter into a cooperative management 
agreement with the military and BLM. 
 
Department of Environmental Conservation 
 
Actively monitor water quality as needed.  Manage refuse, solid waste, and potable water in 
compliance with applicable laws. 
 
Department of Fish and Game 
 

• Fisheries:  Stock ponds with game fish as appropriate.  Consult with ADF&G during 
development of ponds and angler/boating access.  Develop salmon spawning 
interpretive areas, exchange visitor use statistics, assess stock status of fish 
populations as needed, and consult on fishing regulations and law enforcement. 

• Reconstruction of pond shorelines and areas near shorelines may be necessary.  
ADF&G will work closely with State Parks to provide planning input for the 
construction of fishing ponds, and provide recommendations to improve fish survival 
and the attractiveness of the waterbody to all, including anglers. 

• Wildlife:  Determine feasibility of establishing wildlife viewing areas and non-game 
programs, monitor wildlife populations, encourage research, hunter access, hunter 
education and safety, and consult on hunting regulations and law enforcement. 

• Develop an ecological research program to assess habitat health & productivity over 
time. 

 
DNR Division of Forestry 
 

• Fire Management:  Continue to work with the Division of Forestry to review wildland 
fire management options for the recreation area using the Alaska Interagency 
Wildfire Management Plan for guidance. 

• Personal Use Timber:  Revise, if necessary, the established criteria to permit the 
gathering or cutting of timber that will protect or enhance the values for which the 
Recreation Area was established. 
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DNR Division of Mining, Land and Water 
 

• There are two short segments of the Chena Dome Trail that are outside the 
Recreation Area and cross land managed by the DNR Division of Mining, Land and 
Water.  The Division of Parks and Outdoor Recreation should apply for an 
Interagency Land Management Agreement for these two segments so that the entire 
length of the trail is managed by the same division. 

 
Department of Transportation and Public Facilities 
 

• Gravel Pits:  Work with DOT/PF to identify road maintenance needs, restore inactive 
gravel pits and reduce public safety hazards. 

• Work with DOT/PF on flood mitigation and control projects. 
• Highway Right-of-Way:  Improve visitor access and safety at bridge sites, dikes, 

pullouts, viewing areas, river access and other features of attraction.  Construct safer 
transitions from Chena Hot Springs Road onto primary facility access roads.  Provide 
for greater informational signing. 

• The roadside shoulders of Chena Hot Springs Road should continue to be cleared of 
all vegetation to enhance driver safety.  Hydroaxing is allowed to minimize collisions 
with moose and other wildlife.  Future highway improvements should consider 
constructing wide shoulders or separated pathways for bicycle and pedestrian use 
along the Chena Hot Springs Road. 

 
 
PLAN REVIEW, MODIFICATIONS AND SPECIAL EXCEPTIONS 
 
This plan represents the best efforts of the Division of Parks and Outdoor Recreation to 
analyze natural features of the recreation area and their capability to provide sustained 
outdoor recreational opportunities without significantly compromising the area's character.  
The planning period for this document is 20 years or until the plan is revised.  This period is 
used for the basis of decision making with the realization that intermediate reviews and 
modifications may be warranted and are appropriate.  The Director may initiate a plan 
review at any time.  The plan guides the management and development of the area. 
 
The plan is not a stagnant document.  There are several activities that affect the plan 
implementation that may occur outside the specific planning process or the specific 
guidelines for this park unit.  For example, the park unit may be affected by statewide 
decisions on: 
 

• policy  
• statutes or regulations 
• budget allocations, and  
• capital projects. 
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The adopted management plan is a policy statement for the park unit, requiring that 
developments, uses, and management must be in accordance with its directions.  However, 
the plan must be flexible in order to adapt to changing circumstances and new information.  
The procedures listed below are intended to permit this flexibility and ensure that the plan 
continues to be a useful management tool. 
 
Periodic Review 
 
The Northern Area Citizen Advisory Board should be encouraged to schedule regular review 
of the plan, for example to assess the monitoring program every three years.  The 
management plan may also undergo periodic review when the Director considers it 
necessary and so directs.  The decision to review the plan may be triggered by: 
 

• written public or agency requests for review; 
• policy changes within the Division; 
• availability of new data; 
• availability of new technology for recreational equipment; or 
• changing social or economic conditions that place different demands on the park or 

affect the division's capabilities. 
 
In addition, the Northern Area State Park’s Citizen Advisory Board (CAB) may recommend 
changes to the management plan and implementation procedures at any time after its 
approval and implementation. 
 
The plan review will include meetings, as appropriate, with the CAB, interested groups, the 
general public, affected agencies, the Area Superintendent and other Division of Parks and 
Outdoor Recreation personnel.  The periodic review will lead to one of the following actions: 
 

a. no modification of the plan; 
b. modification of the plan; or 
c. granting of a special exception. 

 
Items "b" and "c" are explained in detail below. 
 
Modifications 
 

a. Minor changes:  These are changes that, if accomplished, would not cause a 
deviation from the original intent of the management plan.  Minor changes may be 
necessary for clarification, consistency, or to facilitate plan implementation.  Minor 
changes do not require public review but must be coordinated with the Area 
Superintendent and appropriate staff. 

b. Major changes:  These are changes that, if accomplished, would cause a deviation 
from the original intent of the plan.  Major changes require public notice and review 
prior to adoption. 
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Special Exceptions 
 
Exceptions to the provisions of the management plan may be made without modification of 
the plan.  Special exceptions shall occur only when compliance with the plan is excessively 
difficult or impractical, and an alternative procedure can be implemented which adheres to 
the purposes and spirit of the plan. 
 
The Division of Parks and Outdoor Recreation may make a special exception in the 
implementation of the plan through the following procedures: 
 

a. The person or agency requesting the special exception shall prepare a written finding 
that specifies: 
1) the nature of the special exception requested; 
2) the extenuating conditions that require a special exception; 
3) the alternative course of action to be followed; and 
4) how the intent of the plan will be met by the alternative. 

b. The Director will review the findings and issue a determination. 
If warranted by the degree of controversy or the potential impact, the Director will 
hold a public hearing before reaching a decision. 

c. The decision of the Director may be appealed to the Commissioner of the 
Department of Natural Resources whose decision will be final. 

 
 
RECREATIONAL OPPORTUNITIES NEAR THE RECREATION AREA 
 
The lower reaches of the Chena River, running from the west boundary of the Recreation 
Area to and through Fairbanks to the Chena River’s confluence with the Tanana River, 
represent is a significant recreation resource to the region and the state.  Except for short 
stretches in the Tanana Valley State Forest and the Chena Lakes Recreation Area, the 
lower Chena River has poor access from the road and is not in protective status.  An open 
space river corridor is recommended downriver from the Recreation Area that would result in 
the protection of the recreation potential for most of the length of the Chena River.  The 
Department of Natural Resources and the Fairbanks North Star Borough should develop a 
cooperative management plan for this corridor working closely with local communities, 
interest groups, landowners and river users. 
 
 
RESOURCE MANAGEMENT 
 
Monitoring and Compliance 
 
Continue to monitor visitor use in the Recreation Area.  This includes gathering information 
on user characteristics; overall perceptions of environmental conditions; visitor satisfaction; 
reported and preferred types of experiences; impact and tolerances of impacts (ranging from 
litter and human waste to perceived crowding); river encounters and fishing competition; and 
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acceptability of proposed management actions.  This information will help guide future 
revisions of the management plan and substantiate funding requests for operations and 
maintenance.  This information will also help park managers better manage the Recreation 
Area for its intended purposes. 
 
Continue to monitor water quality and the Recreation Area’s environment including 
measuring changes in the health and productivity of key habitats, organisms and water 
quality over time. 
 
Establish means of monitoring and compliance, especially access roads, trail use, 
commercial use permits, access to private lands and wood cutting activities. 
 
Private Landowners 
 
Work with private landowners to minimize land use conflicts, encourage compatible 
development, ensure continued public access and provide incentives for the private sector 
investment in providing visitor services. 
 
Gravel Sites for Recreation Developments 
 
Gravel needs for recreation developments, campgrounds, trails, and roads may be obtained 
from sources within the Recreation Area.  Gravel extraction must follow a plan of operation, 
address resource values, public safety, visitor use, rehabilitation and compatibility to park 
management objectives.  Regional alternatives shall be considered. 
 
Media 
 
The status of existing facilities and new development, as well as trail status, should be 
provided to the appropriate media on a timely basis. 
 
Sign Management Plan 
 
A sign management plan should be prepared to ensure appropriate signing of existing 
facilities and new developments as they are added to the Recreation Area.  This will ensure 
standardization, avoid confusion and over-signing, and improve public safety and 
enjoyment. 
 
Staffing 
 
Summer 
Extend the one seasonal ranger to year-round for the Chena River SRA.  Add a new ranger 
position for on-the-ground management of recreational use when funding is available.  
Develop a supervisory ranger for the Recreation Area separate from the one full-time ranger 
who is supervisory for the entire Northern Area.  Add a maintenance worker to the staff 
structure available to assist in the Recreation Area.  Continue to provide field support staff, 
including Recreation Technicians for front- and back-country, along with trail crews and 
campground hosts.  Continue to support volunteer caretakers who reside at the 
maintenance compound.  As the facilities and infrastructure improve, convert some 
volunteer positions to paid assistants, as funding allows. 
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Winter 
As budget allows, State Parks will continue to break open trails to the public use cabins, and 
plow trailheads and recreation access points within the Recreation Area.  Extend the 
summer seasonal maintenance worker to year round.  Volunteer caretakers will be recruited 
to help with winter operations and will be stationed within the Recreation Area.  As the 
winter program grows, volunteer positions may be converted to paid positions, as funding 
allows. 
 
Trail Design and Construction 
 
Trail design standards need to be established according to a trail classification system.  
Alignment of trails should be based on management objectives considering resource 
protection, user group, user experience, maintenance and operating costs, site constraints, 
avoidance of user conflicts and public preferences.  Trail construction by user groups 
volunteering services is encouraged based on the trail plan and design standards.  Table D-
1 shows the types of trail classifications in the Recreation Area.  See Appendix D. 
 
Trail Management and Use 
 
Summer motorized use is allowed only on designated trails.  Winter off-trail motorized use is 
allowed after the snow depth is adequate to protect underlying vegetation.  The agency will 
announce when the backcountry is open (fall) and closed (spring), generally mid-October 
and mid-April. 
 
In accordance with regulations, motorized ORVs are permitted on designated trails if they 
are less than 1,500 pounds gross weight, or less than 8 pounds per square inch ground 
pressure; if they have more than one drive wheel or track; and are less than 88 inches wide. 
 
Vehicle operators must be over 14 years to operate a snowmachine or other off-road vehicle 
in the Recreation Area unless accompanied by and under the direct supervision of a parent 
or person 21 years or older. 
 
Roadside Clearing 
 
State Parks should continue to coordinate with DOT/PF when clearing vegetation along the 
roadside is planned.  To enhance one of the major visitor experiences, driving for pleasure, 
selective thinning of vegetation along the Chena Hot Springs Road should continue in order 
to enhance views of distant landforms such as the Granite Tors and views of foreground 
features such as lakes, sloughs, wildlife areas, the Chena River and other attractions.  
Vegetation manipulation, including hydroaxing, may serve other management purposes 
such as improving habitat, maintaining a seral stage of the forest, fire suppression and 
research.  Roadside clearing also increases sight distances thus reducing the number of 
vehicular collisions with moose and other wildlife. 
 
Widening Road Shoulders and Parallel Trails 
 
Future highway improvements should consider adding wide shoulders or bike/pedestrian 
pathways along the Chena Hot Springs Road. 
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Utility and Transportation Corridors 
 
Corridors which would alter the landscape or otherwise detract from the enjoyment of 
Recreation Area visitors shall not be routed through the Chena River State Recreation Area.  
Utilities to serve private lands within or adjacent to the recreation area should be planned to 
avoid or minimize their impact.  All utility lines servicing park facilities will be placed 
underground with vegetation being restored to a natural appearance.  All new and existing 
roadways will be designed to follow existing contours, and any necessary cuts or fills will be 
revegetated and returned to a natural appearing condition. 
 
Visitor Count 
 
Accurate and complete visitor statistics must be maintained for the recreation area.  
Attendance figures are necessary to measure user preferences and trends so the 
construction of new facilities and the redesign of existing facilities can be carried out to meet 
real demand.  Trail registers or trail counters should be kept at all major trailheads.  Methods 
of counting visitors should include induction loop road counters, mechanically triggered trail 
counters, photoelectric counters, car counts and observations.  Surveys of visitors will not be 
utilized unless authorized by the Director. 
 
 
SITE PLANNING 
 
Prior to developing facilities recommended by this plan, site planning will occur.  The site 
planning process also serves as an opportunity to review and reassess the management 
plan’s recommendations.  Although this plan’s recommendations represent the division’s 
objectives and priorities at the time of publication, changing conditions may warrant plan 
revisions. 
 
During site planning, a detailed site analysis will be performed which may suggest minor 
revisions to the Plan's recommendations.  The site planning process follows standard 
operating procedures involving internal review and public participation.  Adjustments to the 
plan are expected as more site-specific detail becomes available and is analyzed.  If a major 
departure from the intent of the management plan is warranted, public notice and review is 
required, unless a Special Exception is granted.  The Director may determine the need for 
public review and comment.  See the Plan Review, Modifications and Special Exceptions 
section in this chapter. 
 
 
OTHER MANAGEMENT ACTIONS 
 
Partners and Volunteers 
 
Strategies should be developed to increase management effectiveness and efficiency 
through use of volunteers, campground hosts, Youth Conservation Corps (YCC) and Adult 
Conservation Corps (ACC) crews, prison labor, and non-profit organizations.  There should 
also be greater emphasis on cost saving measures, restructuring fees, and partnering with 
the private sector. 
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Education and Interpretation 
 
Additional educational materials should be developed that are designed to assist in 
protecting public safety and park resources, enhance the public’s experience in the SRA, 
and reduce conflicts between users. 
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