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1 Introduction 
The Closure and Reclamation Plan for the Red Dog Mine (SRK 2007a) makes several commitments 
related to tailings and water management during operations.  This document collects these 
commitments and provides further details.  The topics are grouped into two main categories, as 
follows: 

• Tailings management: 
− Required dam raises for the Main and Back Dams; 
− Segregation of construction and cover materials; 
− Tailings beach requirements; 
− Water cover; and 
− Tailings deposition. 

• Water management: 
− Pond volume reduction; 
− Pre-treatment of largest sources of loadings; 
− Construction of improved Main Waste Stockpile Seepage Collection System; and 
− Re-alignment and final construction of Red Dog Creek Diversion. 

The operational procedures associated with each of these areas are discussed in the following 
sections. Specific plans pertaining to normal and routine management of tailings and water at Red 
Dog Mine are maintained separately by Teck Cominco Alaska (TCAK). 

2 Tailings Management 
The Red Dog Mine tailings impoundment is located in the upper valley of the South Fork of Red 
Dog Creek.  The impoundment is contained by the Main Dam at the north end, the Back Dam at the 
south end, and the surrounding topography.  

As of May 2006, the tailings impoundment contained an estimated 27,400,000 tons 
(24,870,000 tonnes) of tailings.  If the tailings were uniformly distributed within the tailings 
impoundment, this would be equivalent to a “struck-level” elevation of approximately 912 feet.  The 
surveyed water level as of May 2006 was 949.4 feet, at which time it was estimated that the 
impoundment contained approximately 4 billion gallons of water (SRK 2007b).  

The current mine plan estimates a total tailings production of 88,000,000 tons (79,800,000 tonnes) 
by the end of ore processing in 2031.  Estimates of the final tailings density range from 94.3 to 
98.6 pcf.  Using the lowest density estimate, the projected 88,000,000 tons, and the 2004 pond 
bathymetry, the final struck-level tailings surface is estimated to be at an elevation of 975 feet 
(SRK 2007b).   
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The estimate of the final struck-level elevation will need to be revised as mining proceeds.  Other 
estimates of total tonnage, density and bathymetry lead to final struck-level elevations ranging from 
approximately 965 to 980 feet.  The estimate of 975 feet is used consistently throughout this 
document.   

2.1 Main Dam 

The Main Dam crest is currently at an elevation of 960 feet (Stage VII-B), and the maximum dam 
height is 182 feet. Information on the past construction of the dam is contained in “Stability Analysis 
for Future Raises to Closure, Tailings Main Dam, Red Dog Mine, Alaska” (URS 2007b). The routine 
operations and maintenance required for the Main Dam are described in the Operations and 
Maintenance Manual, Red Dog Tailings Dam (URS 2005). 

As tailings continue to be deposited in the impoundment and the tailings and water levels increase 
over time, the Main Dam will need to be raised. Conceptual design of the future Main Dam raises 
has been completed (URS 2007a). The conceptual design assumes a final dam crest elevation of 
986 feet, which will be reached in three raises: Stage VIII to 970 feet, Stage IX to 980 feet, and Stage 
X to 986 feet. Final designs of the dam raises will need to be completed at the appropriate time. 

URS 2007a also includes a conceptual design for a spillway sized to pass the probable maximum 
flood, or PMF.  The PMF flow through the spillway would reach a depth of 1.1 feet.  The invert of 
the spillway is set at elevation 984.5 feet to keep the maximum flow below the dam crest. 

The distance between the assumed tailings surface elevation of 975 feet and the spillway invert at 
elevation 984.5 feet determines how much water can be stored in emergencies.  Table 1 shows that 
even the combination of the minimum end of year water cover of 2 feet, plus the 95th percentile 
autumn to spring inflow, plus the probable maximum flood, plus wind setup and wave runup will 
still keep water 3.6 feet below the spillway invert.  That 3.6 feet provides a significant additional 
level of safety.  For example, in the unlikely event that treatment and discharge of the pond water 
ceased completely, the 3.6 feet would be sufficient to store more than two years of normal annual 
inflows, or a single year of inflows under 1:100 wet conditions. 
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Table 1: Basis for Estimated Final Main Dam Crest Elevation 

Component of Storage Depth 
(feet) 

Resulting 
Elevation (feet) 

Tailings N/A 975.0 
Minimum Water Cover 2.0 977.0 

95th Percentile Autumn to Spring Inflow 1.6 978.6 
Probable Maximum Flood 1.1 979.7 

Wind Setup 0.3 980.0 
Wave Run-Up 0.9 980.9 

Available Additional Storage 3.6  984.5 
Spillway Invert 1.5 986 

Table 2 shows the estimated construction dates and amount of construction material required for 
each raise.  The dates were estimated using the annual water and load balance model (SRK 2007b) to 
simulate a range of precipitation conditions:  

• Average precipitation of 20.7 inches/year from 2007 to the end of the model (long-term average 
for the site; 

• 1:10 year storms applied three consecutive years starting in 2007, with the long-term average of 
20.7 inches/year elsewhere; 

• 1:100 year storm applied for one year in 2008, with the long-term average of 20.7 inches/year 
elsewhere; and 

• A slightly higher long-term average of 22.0 inches/year from 2007 to the end of the model. 

 

Table 2: Main Dam Raises 

Raise 
Elevation 

(feet) 
As Early As As Late As Material 

(tonnes) 

Stage VIII 970 2009 2013 540,000 
Stage IX 980 2018 2023 740,000 
Stage X 986 2025 2029 500,000 

For all the scenarios, the same water discharge rate was assumed during the years 2007 to 2025.  In 
the simulations of higher long-term average precipitation, the discharge rate was increased from 
2025 to closure to ensure the water level did not rise above the required freeboard elevation.  

Varying weather conditions or water discharge rates could affect the dam raise dates.  Further factors 
affecting the timing of the raises include economics and availability of construction materials.  
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2.2 Back Dam 

The Back Dam at the south end of the tailings impoundment will straddle the divide between the 
pond and Bons Creek.  As with the Main Dam, the crest elevation of the Back Dam at closure will 
need to be 986 feet.  Design of the Back Dam has been completed to a crest elevation of 960 feet, 
and conceptual design to elevation 986 feet (Golder 2006).  The raise or raises of the Back Dam from 
960 feet to 986 feet will need to be timed in the same manner as the Main Dam raises.  

2.3 Segregation of Construction Materials 

Rock or overburden with a low potential for ARD and metal leaching will be required for ongoing 
construction of the tailings dams.  Waste rock from the Main Pit and Aqqaluk Deposit has been 
assessed for this purpose.  The assessment concluded that Okpikruak Shale and portions of the 
Siksikpuk Shale from the mining operations continue to be suitable for tailings dam construction, 
and that both of these materials as well as portions of the Kivalina Shale could be suitable for cover 
construction.  To minimize borrow requirements, TCAK will segregate and stockpile these materials 
during the operations period. 

Detailed information on the segregation of materials is included in “Plan of Operations for Waste 
Rock Disposal” (SRK 2007c).  Segregation criteria for dam construction materials and cover 
material are shown in Table 3.  Material meeting the criteria will be placed in temporary stockpiles.  

Table 3: Material Segregation Criteria 

Intended Use Rock Types Analytical Criteria 

Dam Construction 
 

Siksikpuk Shale 

Single blast hole assays not to exceed: 
1% Zn 
1% Pb 

3.5% Fe 
Average blast hole assays not to exceed: 

0.5% Zn 
0.5% Pb 
2.5% Fe 

2.4 Tailings Beach 

The deposition of tailings to seal the upstream face of the Main Dam began in 1997, and a complete 
tailings beach was formed by 2000.  Seepage records maintained by TCAK indicate that the tailings 
beach contributes to seepage control.  Additionally, a seepage analysis conducted by URS clearly 
demonstrates that a wide tailings beach reduces seepage from the dam (URS 2007c).  TCAK 
therefore plans to maintain the tailings beach against the Main Dam during operations.  Measures to 
control dust from the beach are currently in place and will be maintained in compliance with air 
quality regulations. 
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2.5 Water Cover 

The tailings produced at the Red Dog Mine are potentially acid generating.  A minimum water cover 
of two feet will be maintained over the tailings surface throughout the operating period to minimize 
the generation of acid.  More details on management of the water cover are provided in Section 3.  

2.6 Tailings Deposition 

In order to minimize oxidation of the tailings, they are deposited sub-aqueously.  Tailings have been 
deposited sub-aerially intermittently, during periods of plant maintenance and during placement 
along the face of the dam to create beaches, but sub-aqueous deposition is the principal method used.  

The sub-aqueous deposition often results in cones of tailings.  A steep cone has been observed to 
form immediately below the deposition point, and a much shallower cone spreads outwards over a 
wider area.  To ensure that the tailings cones are uniformly distributed, it will be necessary to move 
the deposition point.  Current estimates, based on cone geometries observed to date, suggest that the 
deposition point will need to be moved on roughly a 200-foot grid to obtain an approximately 
uniform deposition. However, that estimate will need to be tested.  The current concept is to build up 
the tailings deposit in three layers, so that experience gained in the lower layers will be available by 
the time the final layers are placed.  

To ensure that the tailings remain submerged as the depth of water cover in the impoundment is 
reduced to two feet, the final tailings surface will have to be as flat as possible.  A flat final surface 
will also maximize the volume of tailings that can be stored.  To achieve an adequately level surface, 
tailings re-distribution may be required. Several methods have been used at other facilities.  At Teck 
Cominco’s Louvicourt Mine located near Val d’Or, Quebec, a shallow-water boat equipped with a 
harrow is used to grade tailings in areas of shallow water where a standard craft with an outboard 
motor is not adequate.  Barge-mounted dredges are also employed to spread large accumulations of 
shallow tailings.  Further investigation of these methods will be completed and a preferred method 
selected prior to 2025. 
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3 Water Management 
TCAK plans to reduce the water volume in the pond to achieve the minimum two-foot water cover 
by 2025.  Over the same time, measures will be implemented to begin “cleaning up” the pond by 
pre-treating the largest sources of contaminant loading, and by capturing as much of the Main Waste 
Stockpile seepage as possible. 

The water management plans are linked to the closure objective for the pond. Significantly reducing 
the pond volume will allow the benefits of capturing and treating inflows to be attained in a much 
shorter time. Keeping the pond less contaminated during the last few years of operations will ensure 
that the porewater in the uppermost few feet of tailings will be as clean as possible. That porewater 
will then be less likely to be a source of contaminants to the closed pond.  

3.1 Pond Volume Reduction 

Reducing the water storage in the impoundment to two feet by 2025 will require an average annual 
discharge of 1.5 billion gallons. As is the case currently, all discharged water will be treated in 
WTP2 and discharged to Outfall 001. Once the two foot target is reached, subsequent discharges 
would need to average 1.35 billion gallons per year to maintain the two foot water level. The 
discharge requirements will of course vary around these averages, depending on precipitation, 
evaporation and diversion effectiveness. 

3.1.1 Pretreatment of Largest Sources of Loading 

Water Treatment Plant #3 began operating in 2006. The plant was designed to treat some of the Main 
Waste Stockpile seepage and Mine Sump water before it enters the tailings impoundment. Under its 
current capacity limitations, it treats Main Waste seepage as a priority, and Mine Sump water with 
any remaining treatment capacity. It is estimated that between 200 and 250 million gallons of water 
could be treated annually under the current WTP3 configuration.  

Expanding the capacity of WTP3 would allow pre-treatment of more of the contaminated inflows to 
the pond, including: 

• The portion of the Main Waste Stockpile seepage that currently escapes capture; 

• The entire flow from the Mine Sump; and/or 

• Seepage pumped back from the toe of the Main Dam. 

A number of options for increasing the treatment capacity of WTP3 are under consideration.  
Examples include increasing the lime slaking capacity, improving the lime handling system, and 
adding a roof or heated enclosure.  Further analysis and engineering is needed before options are 
selected and implemented. 
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An additional measure to reduce the contaminant inputs to the pond is the pre-treatment of tailings 
discharge water.  This could be accomplished through lime addition to the tailings pump box.  

3.1.2 Main Waste Stockpile Seepage Collection System 

A portion of the seepage from the Main Waste Stockpile is currently collected through a seepage 
collection system and pumped to WTP3 for treatment, while the remaining portion flows to the 
tailings impoundment. It is estimated that the current seepage collection system can capture roughly 
50% of water reporting to the toe of the Main Waste Stockpile.  

Improvements to the collection system will be required to collect the maximum amount of seepage 
for pre-treatment, thereby improving the pond water quality. The timing will coordinate with the 
reclamation of the Main Waste Stockpile: 

• Construct South End – as early as 2010, but no later than 2025; 

• Construct North End – as early as 2014, but no later than 2025; 

• Implement monitoring of new system – as early as 2011, but no later than 2026; 

• Improvements to monitoring system – as early as 2012, but no later than 2026. 

3.2 Red Dog Creek Diversion 

The main drainage through the mine area is the Middle Fork of Red Dog Creek. Tributaries that 
enter the Middle Fork through the mine area are Rachel Creek, Connie Creek, Shelly Creek and 
Sulfur Creek. This water is diverted through the mine area by the Red Dog Creek Diversion. A 
portion of the existing channel that is currently lined will be converted to a 96-inch diameter, heat-
traced culvert by the end of 2007 due to glaciation problems. Additionally, the current alignment will 
need to be revised in 2020 due to mine planning considerations. Finally, the existing design will need 
to be modified to ensure it is suitable for long-term, post-closure conditions. The realignment will be 
completed by 2020, with the final, closure design completed by 2032.  
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